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American National Standards Institute 
aboveground storage tank 
American Society for Testing and Materials 

Baseline Ecological Risk Assessment 
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SECTION 1 

Introduction 

This Removal Action (RA) Work Plan (WP) was prepared for Naval Facilities Engineering 
Command (NA VFAC) Washington by CH2M HILL and AGVIQ under the Joint Venture III 
aVIII), Contract No. N40080-07-D-0301, Task Order (TO) 005. This document presents the 
background, rationale, approach, and implementation procedures necessary for the removal 
of surface and selected subsurface soils within the fenced area at Installation Restoration 
(IR) Program Site 6, Naval Support Facility, Indian Head (NSF-IH), Indian Head, Maryland 
(Figure 1-1). 

1.1 Purpose of Removal Action 
This Non-Time-Critical Removal Action (NTCRA) is being implemented by the United 
States (U.S.) Department of the Navy (Navy) using their RA authority under the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
(CERCLA) and Executive Order 12580. The RA objective (RAO) established in the 
Engineering Evaluation/Cost Analysis (EE/CA) for Site 6 (Fenced Area) (CH2M HILL, 
2007) and associated Action Memorandum (NA VFAC Washington, 2007) is to remove and 
dispose of silver-contaminated surface soil and subsurface soil associated with the site to 
make sure that soil left in place does not represent an unacceptable risk to human health 
and the environment, and does not provide a continuing source of silver contamination to 
soil, sediment, and surface water beyond the fence. 

To achieve the RAO, JVIII proposes to: 

• Remove and properly dispose of surface soil (0 to 1 foot [ft] below ground surface [bgs)) 
contaminated with unacceptable levels of silver to mitigate risks to ecological receptors 
and to mitigate the potential transport of silver from the surface soil to the soil and/ or 
stream and sediment beyond the fence line. The vertical extent of silver contamination 
was characterized by the pre-excavation investigation described in the EE/ CA 
(CH2M HILL, 2007); therefore, post-excavation confirmation sampling is not required. 

• Remove and properly dispose of subsurface soil (down to a depth of 4 ft bgs) at sample 
locations IS06SS10 and IS06SD09 to mitigate unacceptable potential risk to construction 
workers and resident children based on a Human Health Risk Assessment (HHRA) 
performed for the site. 

• Backfill the excavated area to existing grade and certify and record final elevations by 
compaction testing using American Society for Testing and Materials (ASTM) 
geotechnical testing standards. Perform a final horizontal and vertical survey of the site 
to confirm final elevations after backfill. 

• Abandon three groundwater monitoring wells at the site in accordance with the 
Maryland Department of the Environment (MDE) groundwater well 
abandonment/ closure regulations by a Maryland-certified well driller. 

WDC.072910001.AS 1-1 
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• Perform limited site feature restoration (repair to a drainage swale and installation of a 
metal culvert in the drainage ditch). 

1.2 Scope of the Removal Action 
The JVIII will conduct the following work activities to implement the RA at Site 6. These 
activities will complete the RA scope, which includes the preparation of this WP. 

• Mobilization and site set-up 

• Excavation, transport, and disposal of impacted soils 

• Backfill excavation 

• Abandonment of three groundwater monitoring wells at the site 

• Repair to the drainage swale at the site and installation of a metal culvert in the drainage 
ditch 

• Site restoration 

• Demobilization 

In addition, procurement, project management, and health and safety activities will be 
conducted for effective and efficient implementation of the RA. Upon completion of the 
field work, ]VIII will prepare and submit a post construction closeout report, documenting 
the RA activities. 

1.3 Work Plan Organization 
This WP is organized into sections of text and appendices as follows: 

• Section 1, Introduction-presents project background, purpose, and scope. 

• Section 2, Site Background and History - describes current site conditions, including 
findings from the most recent investigations. 

• Section 3, Removal Action Design Elements - provides the basis for the design of the 
RA. 

• Section 4, Removal Action Implementation-provides details on the proposed RA 
construction activities, including mobilization, site preparation, excavation, waste 
management, backfill, and site restoration. 

• Section 5, Project Management Plan - presents the project organization, team member 
responsibilities, lines of communication, meetings, and project deliverables for the 
implementation of the RA. 

• Section 6, References-provides the documents citied in preparation of this WP. 

• Appendix A, Project Schedule-presents a summary of tasks and associated subtasks 
together with the task duration and start! end dates. 
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• Appendix B, Excavation and Material Handling Plan-provides specific information 
for handling wastes during the implementation of this RA This waste management plan 
discusses the characterization, disposal, handling, and transportation of waste generated 
during RA activities_ 

• Appendix C, Quality Assurance Plan-provides task specific quality control (QC) 
information. 

• Appendix D, Health and Safety Plan-identifies the health and safety concerns that 
may be encountered during the implementation of the RAJ and describes the measures 
to be implemented so that the RA is completed safely. 

• Appendix E, Erosion and Sediment Control Plan-provides specific information to 
mitigate erosion activities during the implementation of the RA. 

WDC.072910001.AS 1-3 
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SECTION 2 

Site Background and History 

NSF-IH is a Navy facility located in northwestern Charles County, Maryland, 
approximately 25 miles southwest of Washington, D.C. The facility consists of two tracts of 
land: the main area on Cornwallis Neck Peninsula and the Stump Neck Annex on Stump 
Neck Peninsula located across Mattawoman Creek from the main area (Figure 1-1). 

The main area is approximately 2,500 acres and is bounded by the Potomac River to the 
northwest, west, and south; Mattawoman Creek to the south and east; and the town of 
Indian Head to the northeast. Included as part of the main installation are Marsh Island and 
Thoroughfare Island, which are located in Mattawoman Creek. Elevations range from sea 
level to approximately 125 ft above mean sea level (amsl). 

The Stump Neck Annex is approximately 1,084 acres and is bounded by Mattawoman Creek 
to the northeast, the Potomac River to the northwest, and Chicamuxen Creek to the south
southwest. Elevations range from sea level to approximately 10 ft ams!. 

Both the main installation and the annex are on the National Priorities List (NPL). They are 
separated by Mattawoman Creek (noncontiguous), have separate U.S Environmental 
Protection Agency (USEPA) identification numbers, and perform dissimilar operations. 

2.1 Site Description and History 
To reduce duplication of information, the information provided in this section is 
summarized from Section 5 of the Final Remedial Investigation Report for Sites 6, 39, and 45 
(herein referred to as Remedial Investigation [RI] Report) (HGL, 2004). Site 6 consists of the 
area around Building 1349 (the former control building, currently used for storage), 
Building 1718 (the current control building), and Building 1140 (the radiographic accelerator 
building). 

The topography at Site 6 is characterized to the north by a relatively steep hill on which 
Buildings 1350 and 1140 are located. The area from the hill to the south is moderately 
sloped. A drainage ditch extends south of Building 1718 to a low area in the southwest 
corner of the site where water tends to pond. In addition to the ditch discharging into this 
low area, stormwater from offsite is carried by a culvert that crosses the access road and 
discharges into this low area. The ditch then extends in an eastward direction from the low 
area to the fence line. 

Soil underlying the site, as determined from boring logs for the three monitoring wells 
(IS06MWOl, IS06MW02, and IS06MW03) installed during the RI consists of light brown to 
grey silty clay to clay at the near surface. The clay is underlain by sand or sand with silt, 
which may be interbedded with clay. 

The water table, as determined from the monitoring wells installed at the site, ranges in 
elevation from about 17.0 feet amsl (monitoring wells IS06MWOl and IS06MW02) to 13.9 ft 
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amsl (monitoring well IS06MW03). Based on these elevations, groundwater flows to the 
east-which is consistent with the expected shallow groundwater flow toward surface 
drainages to the east - and then southward into Mattawoman Creek. 

2.2 Previous Investigations 

2.2.1 Initial Assessment Study 
The objective of the Initial Assessment Study (lAS) (Fred C. Hart Associates, 1983) was to 
identify and assess sites posing a threat to human health or to the environment owing to 
contamination from past hazardous materials operations at NSF-IH. The lAS report 
identified Site 6 as one of five sites exhibiting a potential threat. The lAS recommended a 
Confirmation Study for Site 6 only if silver at Site 5 was found to be a danger to aquatic life. 
Site 5 is the site of the Grain Manufacture and X-ray Building (Building 731). Site 6 is similar 
to Site 5 in that both sites discharged photographic developing wastes to open ditches. 
Results of the Confirmation Study conducted at Site 5 showed elevated levels of silver in 
soil samples collected from a drainage ditch at Site 5 (CH2M HILL, 1985). 

2.2.2 Phase II RCRA Facility Assessment 
A Phase II Resource Conservation and Recovery Act (RCRA) Facility Assessment (RFA) 
(Kearney and Brown, 1988) was conducted in 1988 by USEPA and consisted of a 
Preliminary Review (PR) of available documents and a Visual Site Inspection (VSI). The 

eel 

report indicated that operations at Building 1140 included the development of X-ray C· 
photographs. Approximately 2,000 X-ray sheets were developed in a month, and spent fixer 
and developer were discharged to an open ditch. It also reported that spent solutions were 
discharged into a 200-gallon polyurethane tank that was located outside of Building 1140. 
Building 1140 was constructed in 1965, and the tank was installed in the late 1970s. The tank 
was observed to be covered and rested on bare soil. 

The RF A report indicated that approximately 10 gallons of fixer was reportedly spilled 
behind Building 1349, and a previous site inspection noted bare soil and stressed vegetation 
in an area covering approximately 200 square feet (ft2) in the area of the spill. Though areas 
of bare soil were observed during the VSI, there was no indication of what had caused it. 

2.2.3 Remediallnvestigation 
As documented in Section 6.2.D of the Federal Facility Agreement, the Navy, USEPA, and 
MDE decided in 1996 to move Site 6 into the RI phase because of potentially high risks 
associated with this site. 

Because no sampling had been conducted at this site up to the Phase II RF A point, surface 
soil, surface soil from intermittently wet areas, subsurface soil, surface water, and ground
water were collected and analyzed for various parameters, as part of the RI conducted at 
Site 6 and two other sites (HGL, 2004). All samples were collected from within the fenced 
area of Site 6 (Figure 2-1). This investigation was conducted to determine whether suspected 
releases of photographic process wastewaters were the cause of silver contamination of the 
soil, intermittent surface water, and shallow groundwater at Site 6. Section 5 of the RI 
Report presents detailed information on the sampling and analytical results. 
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In general, surface soil, surface soil from intermittently wet areas, and subsurface soil 
contained silver at levels that exceeded the facility-wide and site-specific background 
concentrations. The results are summarized below: 

• For surface soil, the maximum silver concentration (1,160 milligrams per kilogram 
[mg/kg]) exceeded the 95 percent upper confidence limit (VCL) for facility-wide 
background (0.84 mg/kg) and the site-specific background concentration (nondetect 
above 0.56 mg/kg). 

• For surface soil from intermittently wet areas, the maximum silver concentration 
(867 mg/kg) exceeded the 95% VCL for facility-wide background (0.92 mg/kg). 

• For subsurface soil, the maximum silver concentration (1,100 mg/kg; collected at a 
depth of 30-36 inches bgs) exceeded the 95% VCL for facility-wide background 
(2.2 mg/kg) and the site-specific background concentration (nondetect above 
0.47 mg/kg). 

• Filtered (2 micrograms per liter [Ilg/L]) and nonfiltered (17.3Ilg/L) silver were detected 
in one of the two surface water samples collected. There are no facility-wide background 
values or site-specific background values against which to compare these concentrations. 
Silver in surface water was attributed to weathering of surface soil and the surface soil 
from intermittently wet areas. 

• Silver was not detected in any of the three unfiltered groundwater samples collected. 
However, dissolved silver (4.8Ilg/L) was detected in monitoring well IS06MW03. The 
detection of silver in a filtered sample but not in the corresponding unfiltered sample 
was attributed to the analytical variability that occurs when a concentration is close to 
the detection limit, which was 1.7 Ilg/L. 

A baseline HHRA was performed to evaluate current and future human health risks 
associated to environmental media and conditions at Site 6. The receptors evaluated in the 
risk assessment for both current and future uses included: 

• For current uses-adolescent trespassers/visitors, adult trespassers/visitors, and 
industrial worker 

• For future uses -adult resident, child residents, adolescent trespassers/visitors, adult 
trespassers/visitors, industrial workers, and construction workers. 

The risk assessment initially screened the observed maximum concentration of silver in each 
medium against their respective VSEPA Region III risk-based concentrations (RBCs). Only 
the medium for which the maximum silver concentration exceeded the RBCs was evaluated 
quantitatively in the risk assessment. For surface water and groundwater, the maximum 
silver concentrations detected were below their respective RBCs. Hence, they were not 
quantitatively evaluated in the risk assessment. The only environmental media quantitatively 
evaluated in the risk assessment were current and future surface soil. For the future 
scenario, the surface soil concentration was estimated by pooling the results from the 
analyses of the surface soil, surface soil from intermittently wet areas, and subsurface soil, as 
it was assumed that construction or excavation activities in the future would result in lj) mixing of surface and subsurface soils. 
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The risk assessment subsequently determined that, under current conditions, soil does not f.., ": 
represent an unacceptable risk to any of the receptors. The risk assessment also determined ~ 

that, under future conditions, soil does not represent an unacceptable risk to the adult 
resident, adolescent trespassers/visitors, adult trespassers/visitors, and industrial workers. 
Under future conditions, however, silver poses potentially unacceptable risks to the 
reasonable maximum exposure (RME) child resident (hazard index [HI] = 3.2) and RME 
construction worker (HI = 1.2). Two discrete areas dominated the potentially unacceptable 
risks to these receptors. One area is in the location of sample 15065510 (southeast side of 
Building 1718), and the other area is in the location of sample I5065D09 (adjacent to the 
culvert). The central tendency exposure (CTE) scenarios for the child resident (HI = 0.024) 
and construction worker (HI = 0.02) resulted in non-cancer hazards below the target value 
of one. 

The Ecological Risk Assessment (ERA) results indicated that: (1) silver in surface soil may 
pose a potential risk to plants and invertebrates; (2) silver might have migrated offsite into 
the stream; and (3) if silver has migrated offsite, the magnitude of potential threat to 
ecological receptors is unknown. 

2.2.4 Site 6 Additional Investigation 
Based on the findings and conclusions of the RI Report, a Baseline ERA (BERA) Technical 
Memorandum (CH2M HILL, 2004) was prepared to address data gaps identified in the RI. 
The only portion of the BERA Technical Memorandum that was executed was the collection 
of three collocated sediment and surface water samples along the drainage ditch beyond the 
fenced area in October 2005 to evaluate potential offsite migration of silver. The sediment ( 
samples were analyzed for silver and the surface water samples for total and dissolved 
silver. A comparison of the silver results to background levels and ecological screening 
values indicated that silver had potentially migrated offsite. 

The results were presented to the Indian Head Installation Restoration Team (IHIRT) at the 
January 2005 partnering meeting. The IHIRT agreed that an additional investigation was 
warranted and a sampling approach was presented in a WP entitled Work Plan for Additional 
Investigation at Site 6, NDWIH, Indian Head, MD (CH2M HILL, 2005). The objectives for the 
investigation were to: (1) identify the lateral extent of silver contamination to support either 
a RA or a finding of no further action (NF A) inside the fenced area; and (2) assess the need 
for a BERA or remediation outside the fenced area. The results are presented in a technical 
memorandum entitled Site 6 Additional Investigation Results (AIR), NSF-IH, Indian Head, 
Maryland (CH2M HILL, 2006a). Figures 2-1 and 2-2 of the AIR show the analytical results for 
inside and outside of the fenced areas, respectively, at 5ite 6. The results were presented to 
the IHIRT during the March2006, and a decision was made to prepare an EE/CA to address 
soil removal down to a depth of 1 ft bgs using a soil removal cleanup level of 2 mg/kg 
inside the fence. Furthermore, the IHIRT agreed that a BERA should be conducted outside 
the fenced area. 

2.2.5 Pre-Excavation Silver Results for Subsurface Soil 
The Draft EE/CA (CH2M HILL, 2006b) proposed post-excavation confirmatory sampling at 
5ite 6. Through discussions with the IHIRT, the Team proposed to conduct pre-excavation 
sampling to delineate the vertical extent of silver at the site (Figure 2-1). In summary, the 
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Team agreed to excavate down to a depth of 1 ft bgs over the area proposed for excavation 
and down to a depth of 4 ft bgs at locations 15065510 and I5065D09 to address potential 
RME human health risk scenarios at these discrete areas due to elevated concentrations of 
silver observed during the RI. The results of this investigation are presented in Table 2-1. 

2.2.6 EE/CA and Action Memorandum 
An EE/CA (CH2M HILL, 2007) was conducted to evaluate the effectiveness, 
implementability, and cost of an NTCRA for surface and subsurface soil at the site to 
mitigate potential risks to ecological receptors (surface soil) and human receptors (selected 
subsurface locations) from silver-contaminated soil. The Action Memorandum (NAVFAC 
Washington, 2007) described the RA as soil excavation and offsite disposal for silver
contaminated surface soil within the fenced area at 5ite 6.Under this RA, silver
contaminated surface soil (0-1 ft bgs) will be removed from an approximate 0.2-acre area 
within the fenced area of 5ite 6. Post-excavation sampling will not be conducted because the 
IHIRT agreed to excavate laterally to the 2 mg/kg isoconcentration line for silver and 
vertically to a depth of 1 ft bgs. In addition, silver-contaminated subsurface soil (0-4 ft bgs) 
will be removed from two 10-ft by 10-ft locations. Post-excavation sampling will not be 
conducted in these areas because the IHIRT reached a consensus on the lateral and vertical 
extents of excavation. 

WDC.072910001.AS 2-5 
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TABLE 2·1 
Pre-Excavation Silver Results in Subsurface Soil at Site 6 (Fenced Area) 
Summary of Validated Silver Results for Subsurface Soil Samples 
NSF-IH, Indian Head, Maryland 

15065093 

r\ ,~ 
/ 

~' 

15065094 15065095 15065096 

IS06SB930102 IS06SB930203 I IS06SB93P0102 I IS06SB940102 IS06SB940203 I IS06SB950102 I IS06SB950203 I IS06SB960102 I IS06SB960203 

10/26/0612:15 10/26/06 12:25 I 10/26/06 12:20 I 10/26/06 11 :30 10/26/0611:40 I 10/26/0610:45 I 10/26/0610:55 I 10/26/0610:00 I 10/26/0610:10 

Notes: 
10 = Identification 
U - Analyte not detected 
J - Estimated result 
B - Attributed to blank contamination 
Sample nomenclature incorporates baselsite 10 (IS06), sample type (SB for subsurface soil), last 2 digits of station 10, top depth (2 digits), and bottom depth (2 digits). 
A field duplicate has a "P" following the 2-digit station number. One field duplicate sample was collected from station IS06S093. 
Shaded cells indicate silver is detected 



Flow of Water in Ditch 

soconcentration Line - 2 mg/kg 

'roposed Area for Excavati(!n to 1 foot BGS 
'roposed Area for Excavation to 4 feet BGS 

NO - Not Detected 
J - Estimated 
B - Possible Blank Contamination 

Notes: 

IS06MW03 
III 

1. Concentrations in red indicate detection above the minimum ecologically based screening criteria of 2 mglkg. 
2. Isoconcentration lines are drawn using the October 2005 analytical data. 
3. HGl., 2004 - Final Remedial Investigation for Sites 6,39, and 45. 
4. Map features are approximate. 
5. Figure is from "Draft Engineering Evaluation/Cost Analysis Site 6 (Fenced Area)" 

(CH2M HILl., 2006) and has.been revised to reflect the 
pre-excavation sampl~ locations and silver resull&. 

6. Locations IS06S093, IS06S094, IS06S095, ·and 
IS06S096 were sampled during the pre-excavation 
sampling event and surveyed with a GPS unit on .October 26, 2006. 
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Pre-Excavation Sampling Map 
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SECTION 3 

Removal Action Design Elements 

The selected RA, as documented in the Action Memorandum (NA VFAC Washington, 2007), 
is soil excavation and offsite disposaL Under this RA, silver-contaminated soil will be 
removed to 1 foot bgs within the 2 mg/kg isoconcentration line for silver and to 4 ft bgs in 
the two 10-ft by 10-ft locations of silver-contaminated subsurface soil (Figure 3-1)_ 

3.1 Removal Action Objective 
The NTCRA at Site 6 will be implemented by the Navy, utilizing their RA authority under 
CERCLA Section 104 and Executive Order 12580. The RAO established for the site is to 
remove and dispose of silver-contaminated surface soil and subsurface soil associated with 
the site to make sure that soil left in place does not represent an unacceptable risk to human 
health and the environment, and does not provide a continuing source of silver 
contamination to soil, sediment, and surface water beyond the fence. 

3.2 Removal Action Performance Goal 
As stated in Section 2.2.6, post-excavation sampling will not be conducted. The IHIRT 
reached a consensus on the lateral and vertical extents of excavation, as shown in Figure 3-1. 

Silver is the only constituent investigated at this site because of past activities. An ecological 
site remediation goal (SRG) of 2 mg/kg was established for silver following the risk 
assessment and additional investigation to define the extent of impacted surface soil along 
the drainage ditch requiring a RA. The cleanup level of 2 mg/kg was selected by the IHIRT 
during the March 2006 partnering meeting. This value is a literature-based value and is the 
lowest known ecologically based screening criterion that is considered protective of 
terrestrial plants. The lateral extent of excavation corresponds to the 2 mg/kg 
isoconcentration line for silver. The vertical extent of excavation is based on IHIRT 
agreement with the results of the pre-excavation investigation (Section 2.2.5). 

3.3 Removal Action Description 
The total excavation area will be approximately 8,500 fF to an average depth of 1 ft bgs 
(Figure 3-1); this corresponds to approximately 323 cubic yards (yd3) or 484 tons of material 
to be excavated. Two specific areas (Figure 3-1) will be excavated to a depth of 4 ft bgs. This 
excavated material will be disposed offsite as non-hazardous waste in a RCRA Subtitle D 
landfill. 

Confirmatory soil samples will be not be collected from the bottom and sidewalls of the 
excavation area, as described in Section 3.2. After the impacted soil is removed, the cleanup 
goals will be considered achieved at Site 6. The area will be surveyed to check the vertical 
control of the excavation and certify the required excavation depth(s) have been achieved 
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across the site. The excavated area will be backfilled with clean backfill to existing grade and (.\1 
the ditch line will be repaired and reshaped to capture stormwater run-off (sheet-flow ~.~ 
run-off) from the site. 

( 
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SECTION 4 

Removal Action Implementation 

A detailed description of the tasks and subtasks involved in the RA is presented within this 
section. The following major activities are included in this scope of work (SOW) for the RA: 

• Pre-excavation disposal characterization 
• Pre-mobilization coordination 
• Mobilization and site preparation, including abandonment of three monitoring wells 
• Excavation 
• Transportation and disposal of excavated materials 
• Waste management 
• Backfill and restoration 
• Demobilization 
• Construction closeout reporting 

The actual execution of the individual tasks will be pre-planned and continually adjusted to 
overlap durations of specific activities and perform other tasks consecutively to maximize 
the availability and utilization of on-site resources. The proposed project schedule is 
presented in Appendix A. 

4.1 Pre-Construction Activities 
To enhance the timely mobilization of JVIII resources and subcontractors and to meet 
operational schedule commitments, pre-construction activities, specifically pre-mobilization 
activities, will begin immediately upon approval of the final WP. 

4.1.1 Pre-Excavation Disposal Characterization 
To properly characterize materials for disposal prior to excavation and stockpiling 
operations, pre-excavation disposal characterization activities will be conducted at the site 
during mobilization and site preparation. A sampling grid of eight 40-ft by 40-ft squares will 
be established at the site. One soil sample will be collected from each square using a rubber
tire back-hoe or tracked mini excavator. These soil samples will be homogenized onsite to 
form one composite sample. (Additional samples will be collected if required by the 
disposal facility.) The composite sample will be analyzed by a certified laboratory for full
suite Toxicity Characteristic Leaching Procedure (TCLP), RCRA 8 Metals, ignitibility, 
corrosivity, pH, and reactivity, unless otherwise directed by the disposal facility. 

Once the laboratory analyses are complete and data are received and reviewed by JVIII, the 
data will be forwarded to the Facilities Engineering Acquisition Department (FEAD), 
NA VFAC Washington, and NSF-IH personnel for review. The analytical data will be used 
by JVIII to identify an appropriate disposal facility. The selected disposal facility will be 
submitted to NA VFAC Washington for approval. 

WDC.072910001.AS 4-1 



REMOVAL ACTION WORK PLAN FOR SITE 6 (FENCED AREA) 

The SOW for this project provides only for disposal of non-hazardous wastes. In the event 
that any of the pre-excavation characterization data identify hazardous material, FEAD and 
Navy representatives will be notified immediately and a path forward will be jointly 
developed. 

4.1.2 Pre-Mobilization Coordination 
The following activities will be undertaken as part of the pre-mobilization activities. 

Utility Clearance 
Aboveground utilities are present within the site limits. Underground utilities will be 
identified before any excavation activities at the site. All excavation areas will be addressed 
in accordance with COMNA VREG MIDLANT Instruction 11300.1 and cleared by local 
utility operators through Miss Utility of Maryland's notification system (1-877-257-7777). 
JVIII will request a utility mark-out and will subcontract an independent utility locator 
service to perform a utility search within the excavation area before beginning any intrusive 
activities. JVIII will supply the Navy with a drawing outlining the work area atleast one 
week prior to any planned field activities. A field inspection, as well as any other available 
information, will be used to verify the locations of utilities to prepare the site for all 
subsequent construction operations. 

Haul Route Review 
Vehicle and truck traffic is inherent in soil removal projects. Due to the site constraints and 
the proximity of the excavation area to Deep Point Court, an additional site access area ( 
along the southwest border of Building 1733 will be used. JVIII site management staff have . 
developed, in coordination with NSF-IH, predetermined truck delivery and egress routes to 
minimize congestion and facilitate loading and offloading operations. Prior to finalizing the 
vehicle routes, JVIII will review and document pre-existing conditions. The entire onsite 
route, including all deficiencies and surfaces in need of repair, will be digitally 
photographed and submitted to the Navy for future reference. The proposed vehicle route 
will be driven by the site management staff as a final confirmation to also ensure that no 
weight limitations exist over any crossings or culverts. The final site haul route will not be 
designated until after the pre-construction meeting. Once approved by the FEAD, the route 
will be posted and clearly marked for hauling vehicles entering and exiting the site. This 
will include signage to direct traffic. 

Pre-Construction Meeting 
As discussed in Section 5.0, a pre-construction meeting will be held prior to the proposed 
mobilization date for field activities. The meeting will be held to present an overview of the 
RA, and to discuss project scope, schedule, planned invoicing, health and safety concerns, 
QC procedures, and any site logistical issues. 

4.1.3 Mobilization and Site Preparation 

Mobilization 
Construction personnel equipment and materials will mobilize to the site to complete the 
project as defined in the statement of work. Initially, key individuals and equipment will 
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mobilize to receive equipment essential for completing the project activities, Mobilization 
will include initial site setup activities, establishment of a lay down area, staging of the site 
trailer, setup of sanitation facilities, and receipt of site preparation materials. Additional 
personnel and equipment will mobilize to the site as dictated by task resource demands, 
and be subsequently released from the project when work assignments are completed. 

Site Preparation 
Once initial mobilization is completed, site preparation activities will be conducted. Site 
preparation will consist of work zone delineation, installation of erosion and sediment 
controls, establishment of a material staging area, and site clearing. JVIII will strategically 
locate high visibility fence and traffic cones to identify traffic routes and lanes for the 
hauling vehicles (as needed). Signage will be posted indicating these areas are considered 
restricted. The site preparation will consist of the following: 

• Utility clearance performed and verified by third party subcontractor 

• Installing erosion and sediment control features for the site per approved plan 

• Performing initial survey activities, including the installation of control points by a 
licensed surveyor for monitoring the excavation activities at the site 

• Surveying the area and establishing existing conditions and controls at the site 

• Informing security personnel of site activities and duration for access of construction 
vehicles and hauling trucks 

• Establishing appropriate signage for the project indicating site activities and the hauling 
routes for access to the site and egress from the site. This will include setting up flagman 
stations for site control. 

• Staging of the site office trailer with electrical, phone, and electrical utilities 

• Abandoning monitoring wells IS06MW01, IS06MW02, and IS06MW03 (Figure 3-1) in 
accordance with MDE requirements 

• Setting up waste material(s) staging areas at the site with appropriate erosion and 
sediment control 

• Setting up the soil staging area for backfill materials/ site materials with appropriate 
erosion and sediment control 

• Establishing the environmental exclusion zones at the site with reduction zones (Hot 
Zone, Warm Zone, and Cold Zone) with marking tape and signage 

• Setting up a decontamination area for equipment and equipment staging area 

• Setting up additional material staging areas with appropriate erosion and sediment 
control 

• Implementing clearing operations for specific areas in the excavation area 
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Site Clearing Activities 
Prior to performing excavation activities along the southern portion of the excavation area 
(Figure 3-1), site clearing operations will be necessary. The area requiring clearing is located 
in one area and is approximately 0.05 acres in size. 

Site clearing operations will involve tree felling, brush removal, and vegetation reduction 
operations. These activities will be executed within a limited area in the southern portion of 
the remedial area. It is anticipated that land clearing will be executed by both mechanized 
heavy equipment and ground personnel. When appropriate, trees will be felled by ground 
crews utilizing chain saws (or brush cutters for small diameter materials). The minimum 
personal protective equipment (PPE) selection for site clearing operations will be as follows: 

• Long trousers, chainsaw chaps, and appropriate footwear (American National Standard 
Institute [ANSI] rated) 

• ANSI Z87 approved eyewear with a face shield 

• A hardhat with the visor facing forward 

• Leather work gloves 

• Long-sleeved shirt 

• Ear muffs 

For safety purposes, substitution of high visibility clothing will be considered where 
reflective/high visibility vests are normally used. 

Trees and other removed vegetation will be consolidated to central processing areas via 
mechanized heavy equipment outfitted with sufficient material handling attachments. 
Felled trees and other removed vegetation will be fed into and reduced using a large 
diameter wood chipper (approximately 12 inches). Feeding of consolidated trees and 
vegetation will be performed with the mechanized heavy equipment, to the extent possible. 

Once clearing operations are substantially completed, grubbing will begin. Where grubbing 
operations are required, stumps will be removed with mechanized heavy equipment, such 
as a track excavator. Soil will be removed from the stump root mass to the extent possible 
and left in place. 

Specific safety guidelines and practices for the clearing activities are included in the Health 
and Safety Plan (HASP) in Appendix D. 

Work Zone Delineation 
NSF-IH work restrictions and requirements will be implemented throughout the project 
duration because of the work area's location within the NAVFAC Washington and Naval 
Support Activity South Potomac Security Area. Access to work areas will utilize non-essential 
routes to the maximum extent possible to minimize incursions onto active essential 
pavements. 
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To better understand the delineation of work zones at the site, the operations have been 
defined using environmental exclusion zones, identified by distance and reduction zones for 
decontamination, with specific requirements: 

• Exclusion Zone (Hot Zone): Area of excavation where equipment is actively performing 
intrusive subsurface work. The area will be considered large enough in circumference to 
encircle the excavation, support equipment, and personnel working in the area of 
excavation (an area with a radius of approximately 75 ft). This area will have caution 
tape placed around it to identify and indicate specific PPE and/ or training may be 
required for entering this area. 

• Reduction Zone (Warm Zone): Area adjacent to the Hot Zone; considered twice the 
radius of the Hot Zone encircling the work area. This area comprises reduction 
equipment (e.g., decontamination support equipment, washing stations) and authorized 
support personnel. This area will not have caution tape around it; however, traffic cones 
will mark specific entry points to indicate that specific PPE and/ or training may be 
required for entering this area. 

• Cold Zone: Area adjacent to the Warm Zone; the remaining portion of the site outside of 
the work area. This area comprises equipment, support personnel, trailers, stockpile 
staging areas, and material staging areas, and any additional equipment or personnel 
needed to perform the activities at the site. This area will not have caution tape placed 
around it; however, signage will mark specific entry points to the Warm Zone and 
indicate specific PPE and/ or training required prior to entering areas beyond the Cold 
Zone. 

Erosion and Sediment Controls 
Erosion and sediment controls will be installed in accordance with the Erosion and 
Sediment Control Plan (ESCP) in Appendix E. Temporary erosion and sediment controls 
will consist of perimeter controls, diversion dikes, and sediment traps. Permanent erosion 
and sediment controls will include erosion control matting, riprap, and permanent seeding. 

All erosion and sediment controls will be established, inspected, and maintained in 
accordance with the Maryland Erosion and Sediment Control Guidelines for State and Federal 
Projects (MDE, 2004). This includes daily inspections of installed controls to ensure the 
features are in-place and properly performing sediment control. 

Spill Prevention 
To minimize the potential for spills and or releases from stationary fuel tanks, heavy 
equipment, and trucks, visual inspections will be performed periodically through the work 
shift for signs of drips, leakage, or stains on ground surfaces and on and below the 
equipment. A fueling area will be pre-designated, and the ground surface will be protected 
in the event of a leak or spill from overfilling. JVIII will utilize a fuel vendor to deliver fuel 
and dispense directly into the equipment or a 500-gallon double-walled aboveground 
storage tank (AST) with a containment system. 

The JVIII will have spill prevention and containment for recovery activities for spills up to 
100 gallons. A larger spill may require additional support; therefore, JVIII will identify the 
closest (off-base; subcontractor provided) facility available with spill response equipment 
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and materials. Onsite spill response equipment will include absorbent materials, sand, and 
other spill-containment devices necessary to prevent migration. Other equipment will 
include construction equipment used in ongoing construction activities, as outlined in the 
HASP (Appendix D). 

All equipment will be tested and maintained as necessary to ensure its proper operation in 
time of emergency. After an emergency, all equipment will be cleaned and ready for its 
intended use before normal operations resume. 

4.2 Construction Activities 

4.2.1 Excavation Process Overview 
Excavation activities will consist of removing silver-contaminated soil to 1 ft bgs within the 
2 mg/kg isoconcentration line for silver and to 4 ft bgs in the two 10-ft by 10-ft locations of 
silver-contaminated subsurface soil (Figure 3-1). Removal of these soils will achieve the 
ecological clean-up goal of 2 mg/kg for silver. Removal activities at the site may be 
accomplished using a tracked excavator and/ or a bulldozer. In addition, hand digging will 
be required at several areas of the site because of the depth and location of known 
subsurface utilities and equipment. Elevation measurements will be recorded by the JVIII 
during excavation operations to monitor the activities performed at the site. 

The limits of excavation are shown on Figure 3-1. The total estimated volume is 
approximately 323 yd3• It is not anticipated that this quantity will increase because pre
excavation samples were collected to define lateral and vertical extents of silver 
contamination, and the lateral and vertical extents of excavation were subsequently agreed 
to by the IHIRT. 

The excavation sequence will be as follows: 

• Excavate the impacted soil interval (1 ft to 4 ft bgs) and stockpile for offsite disposal in 
accordance with all federal, state, and local regulations 

• Set up dewatering equipment to remove nuisance water intrusion from the excavated 
area, as needed 

• Once the vertical depths of excavation have been achieved (1 ft bgs across the site and 
4 ft bgs in two discrete 10-ft by 10-ft areas), cease excavation activities and continue 
dewatering operations to remove nuisance water from the excavation, as needed 

• Backfill the excavation using clean soil from an offsite borrow pit 

In the event that conditions are extremely dry, JVIII technicians will implement dust control 
measures to minimize visible dust emissions from wind blown sediments and will 
implement street sweepers to remove soils from site roadways. 

4.2.2 Stockpiling of Soils 
Excavated soil will be stockpiled on the court of Deep Point Court. To prevent the soil, or 
water from rain-saturated soil, from being released from the staged area, the soil will be 
staged in a geotextile-lined structure. Any water that is captured in the liner will be pumped 
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from the geotextile-lined structure onto the ground surface through filtration bags to 
remove silts. 

4.2.3 Management of Nuisance Water and Excavation Dewatering 
Nuisance water affects site productivity, since a flash thunderstorm generating stormwater 
could cause flooding at the site and prevent excavation operations until the water is 
removed from the excavation area. Therefore, nuisance water management is considered a 
risk factor for the projected schedule, and maintaining or suppressing nuisance water is 
vital to comply with the critical path for production activities at the site. Consequently, 
water management practices will be initiated to minimize runoff into the excavation. 

JVIII will manage nuisance water within the excavation as site conditions allow. The 
primary method for removing nuisance water will be to pump the water through hoses to a 
location downgradient of the excavation within the Site 6 boundary. Water would be 
allowed to filter back into the subsurface across the site. However, if site conditions prevent 
this activity (e.g., large volumes of nuisance water must be diverted to surface/subsurface 
soils, causing runoff back into the excavation), an alternative method will be implemented. 

An alternative method for removing nuisance water (pending approval) would be to pump 
the water to a frac tank for storage. Once the excavation activities and site restoration are 
completed, this water could be discharged through a filtration bag across the site. However, 
this option could require additional effort to complete. 

4.3 Post-Construction Activities 

4.3.1 Placement of Backfill 
Following the completion of excavation activities, JVIII will confer with the Navy to begin 
backfilling operations. It is assumed that approximately 404 yd3 of soil will be required to 
backfill the excavation (323 yd3 of soil to be excavated multiplied by a conversion factor of 
1.25 to account for soil compaction). These soils will be a mixture of clay and topsoil. All 
backfill will be brought to the site from an offsite borrow pit. A sample of the proposed 
offsite backfill material will be collected and analyzed to establish the chemical 
concentrations and certify the material is appropriate for use as clean backfill material. One 
round of sampling for analytical testing will be performed on offsite fill material per 
approved source. Soil will be sampled for the following parameters: 

• Gasoline Range Organics (Method 5030 sample prep with Modified 8015 rCA GC-FID 
Method]) 

• Diesel Range Organics (Method 5030 and 3550 sample prep with Modified 8015) 

• Oil and Grease with Silica Gel Scrub (USEPA Method 9071) 

• RCRA Metals (TCLP) (USEPA Method SW-8461311) 

• Silver (USEPA Method SW-846 6010B) 

Clean backfill material will be placed by dump trucks and/ or loaders into the excavation. 
The backfill material will be spread across the excavation to grade using tracked bulldozers 

WDC.072910001.AS 4-7 



REMOVAL ACTION WORK PLAN FOR SITE 6 (FENCED AREA) 

and/ or tracked excavators in small areas, as needed. Compaction rates will be based on the 
weight of the heavy machinery pushing the backfill material and spreading into the 
excavation. Some compaction in small areas may utilize the weight of the excavator bucket 
in 6-inch lifts to compact the backfill material. The final compaction of the backfill will be 
certified by using standard procter and compaction tests at five locations in the excavation 
area, following ASTM geotechnical standards. 

Backfill and final grade will be verified by surveying the site after activities have been 
complete to record the final elevation of the excavation areas. 

4.3.2 Waste Management 
The following waste types are anticipated to be generated during the implementation of the 
RA: 

• Cleared vegetation 

• Non-hazardous excavated soils 

• Construction debris and general trash, including disposable sampling equipment and 
PPE 

• Decontamination fluids for equipment and personnel 

An Excavation and Material Handling Plan is provided in Appendix B, which describes the 
management requirements and procedures for handling the above wastes. In general, 
excavation wastes will be staged in lined and bermed staging areas, and uncontaminated 
construction debris and trash will be disposed in solid waste receptacles at NSF-IH. 

4.3.3 Site Restoration 
After the backfill activities are completed, soil stabilization activities will start across the site. 
These will consist of hydroseeding the upland portion for the site. Additional soil 
stabilization will consist of utilizing the straw bales from the stockpile of soils generated 
during the excavation activities. 

An additional 100 tons of riprap (rock) will be installed along the drainage swale. The 
existing corrugated metal culvert piping (approximately 40 linear ft) within the drainage 
ditch will be replaced. 

Asphalt repair will be completed along roadways damaged during site operations (by 
hauling, heavy equipment, and other vehicular traffic). The typical asphalt design will 
consist of the Maryland Department of Transportation asphalt road design or NA VF AC 
specifications. Areas anticipated for repair include comers along intersections and the 
roadway adjacent to Building 1733. The FEAD representative will inspect all asphalt repair 
completed at the site. 

Furthermore, a street sweeper will be utilized to remove residual materials from any 
impacted sections from the haul roads, as necessary. 
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4.3.4 Site Clean-up and Demobilization 
Site clean-up will consist of removing all support equipment, staging areas for backfill 
materials, waste materials, and heavy equipment. All equipment will be free of solid 
material(s) and decontaminated using potable water and alconox or detergent prior to 
demobilization. 

All stockpile areas and silt fence will be removed, the area will be seeded, and hay will be 
installed across the surface, per the sequence of construction in the site ESCP (Appendix E). 
A final site punch list will be completed and approved by the FEAD prior to demobilization. 

A final site closeout inspection will be performed by NAVFAC Washington, which will 
focus on items that have been performed or will be performed prior to project completion. 
Items that are incomplete or require further work to meet the project specification will be 
documented by the designated QC Manager and corrected by the project team within a 
reasonable time. Once completed, the Navy will be advised in writing and a final inspection 
will be conducted involving the same personnel to verify the items in question have been 
completed. 

Once the final inspection is complete and the work is accepted, JVIII will demobilize 
personnel and equipment. Materials used during the performance of site activities will be 
removed and/ or disposed offsite in accordance with federal, state, and local regulations. 
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Haul Route 
Route 210 (Iridian Head Highway).to Site 6 

1. Enter the base at the first gate 
I . 

2. Take the first LEFT onto S. Jackson Road 

3. Turn RIGHT onto E. Farnum Road 

4. Enter the Restricted Area at the second gate 

5. Take the first RIGHT onto Hanlon Road 

6. Bear LEFT onto E. Caffee Road 

7. Bear RIGHT onto N. Greenslade Road 

8. Turn LEFT onto, Strauss Avenue 

9. Tum LEFT onto Deep Point Court 

10. Arrive at Building 1718 (Site 6) 

Site 6 to Route 210 (Indian Head Highway) 

1. Tum RIGHT onto Strauss Avenue 

2. Turn RIGHT onto N. Greenslade Road 

3. Bear LEFT onto E. Caffee Road 
r 
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This Project Management Plan has been prepared to define the project organization, identify 
key personnel and their responsibilities, and establish reporting requirements and lines of 
communication for the implementation of the RA at the site. This plan also includes an 
overall project schedule, a list of anticipated meetings, and the project deliverables required 
during this RA. This plan has been developed to maintain consistency in procedures and 
communications during the implementation of the RA. 

5.1 Project Organization and Responsibilities 
The organizations that will participate in the implementation of this RA are described in this 
subsection. These organizations have specific functions according to their project 
responsibilities. A project organization chart outlining the relationship between the project 
organizations is shown on Figure 5-1. Roles, responsibilities, and authorities of the RA 
contractor personnel are listed on Table 5-1. The project organizations inClude the following: 

• Owner: 

• Lead Regulatory Agency: 

• Support Regulatory Agency: 

• Removal Action Contract (RAC) Contractor: 

• Subcontractors: 

- Utility Locator: 

- Surveyor: 

- Driller (well abandonment): 

- Laboratory (Analytical): 

- Laboratory (Geotechnical): 

- Waste Disposal: 

5.1.1 Navy Technical Representative 

Navy 

USEP A Region III 

MDE 

AGVIQ-CH2M HILL Joint Venture III 

Accumark, Inc. 

Patton, Harris, Rust & Associates 

Parratt-Wolff, Inc. 

CompuChem 

ECS Mid-Atlantic, LLC 

Earthcare Solutions, Inc. 

As Navy Technical Representative (NTR) at NA VFAC Washington, Mr. Joe Rail will be the 
primary contact. He will be ultimately responsible for the execution of the RA. He will direct 
JVIH during the implementation of the RA. In addition, he will be responsible for the 
following: 

• Administering payment of approved invoices to contractors and ensuring that the funds 
available are sufficient to meet the requirements of the RA 

WDC.072910001.AS 5-1 



REMOVAL ACTION WORK PLAN FOR SITE 6 (FENCED AREA) 

• Directing all project interfacing with local, state, and federal regulators and submittals to 
the Navy 

5.1.2 Facility Engineering Acquisition DepartmentlNSF-IH 
Ms. Cathy Gardner will represent FEAD. She will represent NA VFAC Washington as the 
Construction Project Manager for the Navy. She will be the immediate interface with the 
RAC contractor, and will be responsible for the following: 

• Attending pre-construction meetings, progress meetings, and the final construction 
meeting 

• Arranging and securing facility and site access 

• Conducting progress inspections of the RA 

• Mitigating interference and delays, resolving site issues, and reporting progress to the 
Navy 

5.1.3 RAC Contractor 
JVIII will act as the primary point of contact for construction at the site, and will perform the 
following activities: 

• Implementing the RA in accordance with the approved WP 

• Observing, documenting, and evaluating any subcontractor performance 

• Assisting with administration of construction changes 

• Tracking the progress of construction activities with respect to the construction schedule 

• Receiving and reviewing subcontractors' recovery schedules 

• Observing contractor health and safety practices, and noting any deficiencies. 

TABLE 5·1 
Roles, Responsibilities, and Authorities of Individuals Assigned to this Task Order 

Role 

Project Manager 

5-2 

Responsibility Authority 

Management and technical direction of work Approve subcontractor selection 

Communication with the Navy 

Overview subcontractor performance 

Select TO staff 

Develop WPs and support plans 

Meet performance objectives 

Prepare status reports 

Approve invoices to the Navy 

Approve TO baseline schedule 

Stop work at the site for reasons relating 
to health and safety 

Approve payment to vendors and suppliers 

Approve payment to subcontractors 
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TABLE 5·1 
Roles, Responsibilities, and Authorities of Individuals Assigned to this Task Order 

Role Responsibility 

Site Superintendent Responsible for all site activities 

Provide direction to subcontractors 

Act for project manager 

Provide daily status reports 

Conduct daily safety briefings 

Review subcontractor qualifications 

Stop work for unsafe conditions or practices 

Plan and coordinate the transport and 
disposal of waste 

Monitor and report on subcontractor health 
and safety performance 

Record and report safety statistics 

Conduct site health and safety orientation 

Maintain environmental log 

5.2 Project Meetings 

Authority 

Stop work if there is a health and safety risk 

Approve corrective action for site work· 
arounds 

Approve materials and labor costs for site 
operations 

Resolve subcontractor interface issues 

Approve daily and weekly status reports 

Approve subcontractor daily report of 
waste material removed from site 

Approve corrective action plan for 
transport and disposal 

Set weekly safety objectives 

Approve resumption of work for resolved 
health and safety issues 

Project meetings will be held during the RA implementation to monitor progress and 
coordinate RA activities. A representative from JVIII will record the minutes of each 
meeting and will furnish copies of the minutes to the Navy and other parties as necessary. 
The following meetings will be held during implementation of the RA: 

• Pre-construction meeting 

• Progress meetings 

• Final construction meeting 

5.2.1 Pre-Construction Meeting 
A pre-construction meeting will be held at the site or via conference call at least 1 week prior 
to the proposed mobilization date for field activities. The FEAD office in coordination with 
the JVlII will identify a date, time, and location for the pre-construction meeting. The pre
construction meeting will be attended by the Navy, JVIII, FEAD, Buildings 1733 and 1349 
representatives, fire department, NSF-IH security representatives, and other invited 
stakeholders. 
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JVIII representatives will present an overview of the RA and will be prepared to discuss r. . 
project scope, schedule, planned invoicing, health and safety concerns, QC procedures, and ~.~. 

any site logistical issues. 

5.2.2 Progress Meetings 
Progress meetings will be scheduled as needed, with appropriate notice, by the Navy or 
JVIII. Special or impromptu meetings may be called to resolve issues arising between the 
progress meetings. 

5.2.3 Final Construction Meeting 
A FEAD walkthrough will be held as the final inspection of work. This walkthrough will be 
attended by the Navy and the JVIII and will serve as the final inspection prior to submitting 
the closeout report. 

5.3 Project Submittals 
The JVIII site supervisor will be responsible for preparing a field activity summary that 
describes the work performed each day. This information will be summarized on a weekly 
basis by the project manager and provided to the Navy and the FEAD. 

The summarized information will be included in the post RA report, which will document 
that the SOW is complete and which will also include the following information: 

• A description of the RA activities, including field notes and daily logs, and QC reports 

• Photographs 

• Chronology of significant events that occurred during the project 

• Documentation of transport and disposal of all materials 

• Problems encountered 

• Conclusions 
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TASK , '::R-005 
Site 6 (Inisde Fenced Area) Removal Action 

NSF-IH, Indian Head, Maryland 

~ 

Finish Nov 11l~r i, ~a~n42~o"+,:="",,,,,,,~,,,,",,~i!'='~+":'''¥-:'''-r'~"''4'='-''''''''''~l-''''''J'C'',+"='''' 
1---.---+.-:-:-::-.--:-;,.-:-:--:--=---:---------l-----;;---:;---+----,-;-;---,-;;-==+----.-;-.----.--""""'""""~!;!!!..I...,!...J..!!..J...w..~~S1r;,-IT Vj T F ~ 

Award· Notice to Proceed a days I Wed 8/15/07 I Wed 8/15/07 I 

ID I Task Name Duration Start 

2 I Project Kick·Off Meeting a days I Wed 9/5/07 1 Wed 9/5/07 . ' 9/5 

. I 
.9/6 Thu 9/6/07 ' Thu 9/6/07 I3-i-Pre-Performance Con Call wi Navy & FEAD a aays+-
I 

4 I Work Plan 

6 days 

Frf7/4/iIS- r ~ [ Thu 9/6/07 

Man 7/7/08 Man 7/14/08 

217 days 

13 I Precon Meeting 

14 I Mobilization 

15 I Excavation Activities 

16 I Demobilization 

t--:irl POst-cOnstruction Report 

18 Prepare Draft 

19 Submit to ii=iiRf"and FEAD 

20 IHIRT and FEAD Review 

21 RTC 

22 Prepare Final 

23 Submit Final Report 

Figure 2-1 
Project Schedule 
Indian Head-Site 6-Removal Action 

Task r= n "-" j Milestone • External Tasks r---n_~' ___ "J 
Split Summary .... .... External Milestone • 

Progress Project Summary ..... Y" Deadline V 
Page 1 

L 

~ . 

TfIl , ,OM' I I 
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APPENDIXB 

Excavation and Material Handling Plan 

This excavation and material handling plan describes the waste management requirements 
and procedures for the implementation of the Site 6 removal action at Naval Support 
Facility, Indian Head (NSF-IH); in Indian Head, Maryland. The site excavation activities are 
described in Section 4 of the work plan. 

The following activities are anticipated to generate waste: 

• Cleared vegetation (debris generated from site clearing for laydown and construction 
areas) 

• Non-hazardous soil (soil impacted with silver from the excavation area) 

• Contaminated sampling equipment and personnel protective equipment (PPE) (used 
during excavation activities; characterized as non-hazardous waste) 

• Uncontaminated construction waste (caution tapes, barricades, signs, packing materials; 
non-hazardous waste stream to be disposed in a Resource Conservation and Recovery 
Act [RCRA] Subtitle D Sanitary Landfill) 

81. Regulatory Requirements 
Wastes generated during all construction activities are expected to be non-hazardous. All 
wastes will be handled, staged, labeled, transported, and disposed in accordance with local, 
state, and federal regulations. Applicable local, state, and federal regulations governing the 
treatment, storage, transportation, and disposal of wastes may include the following: 

• 40 Code of Federal Regulations (CFR) 263: RCRA standards applicable to hazardous 
waste transporters 

• 40 CFR 268: RCRA land disposal restrictions 

• 40 CFR 270: RCRA regulations controlling the transportation, manifesting, and disposal 
of hazardous waste 

• 49 CFR 171-179: U.S. Department of Transportation (DOT) regulations on the packaging 
and shipping of hazardous materials and samples 

• Hazardous Waste Management Regulations: RCRA standards applicable to generators 
of hazardous waste 

• Maryland Department of the Environment (MDE) Solid Waste Regulations, Title 26, 
Code of Maryland Regulations (COMAR), Subtitle 4, Section 26.04.07 
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APPENDIX B - EXCAVATION AND MATERIALHANDLING PLAN 

82. Waste Characterization 
All wastes will be classified and managed in accordance with the applicable RCRA 
regulations. The soil and any associated groundwater from the excavated area will be 
classified as a non-hazardous waste under RCRA and COMAR regulations, and will be 
manifested and disposed offsite as a non-hazardous waste. 

To facilitate the disposal of the excavated soils, sampling will be performed as part of the 
site removal action. A composite sample, consisting of eight grab samples collected across 
the extent of the entire excavation and homogenized into one sample, will be analyzed at an 
off-site laboratory for the following parameters: 

• Full-suite Toxicity Characteristic Leaching Procedure (TCLP) - volatile organic 
compounds, semivolatile organic compounds, pesticides, herbicides, and metals 

• Reactivity - cyanide and sulfur 

• Corrosivity - pH 

• Ignitability 

Following review, the laboratory analyses will be forwarded to the Navy Technical 
Representative and the Facilities Engineering Acquisition Department (FEAD) if hazardous 
waste characteristics are detected. If the results confirm non-hazardous waste, as assumed 
in the statement of work for the removal action, the laboratory analytical results will be 
maintained onsite in the project trailer. 

83. Waste Profile 
As part of the waste acceptance process, waste characterization information will be 
documented on a waste profile form provided by the offsite treatment or disposal facility. 
Prior to offsite transportation of the material, an approved copy of the waste profile will be 
received, and the Navy will provide generator signature. 

The waste profile will typically include the following information: 

• Generator information, including name, address, contact, and phone number 

• Site name, including streetj mailing address 

• Activity generating waste (e.g., excavation of contaminated soils) 

• Waste codes 

• Source of contamination (e.g., silver-contaminated soils from former photographic 
operations) 

• Physical state of waste (e.g., soil) 
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APPENDIX B· EXCAVATION AND MATERIALHANDLING PLAN 

84. Waste Management 

84.1 Waste Storage Time Limit 
The excavated material is assumed to be non-hazardous waste. However, if hazardous 
waste is encountered, any hazardous waste stored on site will be removed within 90 days of 
generation. The date of generation is the date that the waste is first placed in a container or 
stockpile. 

84.2. Labels 
All containers, tanks, drums, and berms will be labeled; labels will be clearly visible and 
indicate either hazardous or non-hazardous waste, as applicable. Pre-printed labels will 
include the following information: 

Accumulation Start Date 
Generator Name: Navy 

EPA ID Number: MD4170024109 
Waste-Specific Information (e.g., contaminated soil) 

Drums will be labeled as shown below. A drum number should be obtained from Shawn 
Jorgensen in the NSF-IH environmental office. An example of the labeling for non
hazardous waste in a 55-gallon drum is provided below: 

Shipping Name: Non-Hazardous Waste Solid -or- Liquid (one or the other) 
Removal Action Wastes 

Matrix: (indicate Solid, Liquid, or PPE) 
NSF-IH JV3 Removal Action--Site 6 

Contract No. N40080-07-D-0301 
TO-005 

(Insert the date) 
Onsite contact: (301) 744-2263 

Using the following label: 
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APPENDIX B· EXCAVATION AND MATERIALHANDLING PLAN 

If hazardous waste is detected and requires disposal, the specifications in 40 CFR 260-265 
will be used for proper identification and labeling. 

It must be noted that the Waste Handling Manifest must match the shipping manifest(s), 
whether liquid or solid. If the manifest does not match the label, a discrepancy must be 
noted in Section G of the manifest and the transporter has the right to refuse shipping the 
load. 

84.3 Waste Management Area Requirements 
Unless the Navy designates a specific waste storage area, wastes will be accumulated and 
stored near the project site in specific storage areas with appropriate designation/ signage 
and security. These waste storage areas will be under the control of the AGVIQ-
CH2M HILL Joint Venture III (JVIII). All wastes will be contained in a manner that prevents 
the spread of contamination. Based on the removal action activities and the types and levels 
of contaminants present, none of these waste residues are expected to represent a significant 
risk to human health or the environment if properly managed. Planned management of 
these wastes is outlined in the following subsections. 

• Cleared vegetative waste will remain onsite (non-hazardous waste). 

• Contaminated soil will be staged in stockpiles (non-hazardous waste). 

• Decontamination water will be contained in 55-gallon drums or accumulated in portable 
tanks (Le., frac tanks). 

• Nuisance water and dewatering groundwater from the saturated soils and/ or the 
excavation will remain onsite (non-hazardous waste). 

• Contaminated sampling equipment, PPE, and other debris will be contained in drums 
(non-hazardous waste). 

• Uncontaminated general construction debris will be placed in containers or placed in 
storage piles, pending offsite disposal (non-hazardous waste). 

Portable Tanks 
Portable tanks, if used, will be managed as follows: 

• Tanks will be inspected upon arrival for signs of deterioration and contamination. Any 
tank arriving onsite with contents will be rejected. 

• Tanks will be provided with portl access covers and locking. 

• Each tank will be labeled. 

• All tanks will be provided with secondary containment (as needed). 

Stockpiles 
The following procedures will be followed when using stockpiles: 

• Stockpiled soil will be provided with secondary containment (Le., a liner, a perimeter 
berm to prevent rupture and release or infiltration of liquids, and a cover). 
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- Minimum 20 millimeter polyethylene sheeting will be used for liners and covers_ 

- The perimeter berm, typically hay bales or earth placed beneath the liner, will be 
constructed to collect any liquids draining from the stockpile. 

Contaminated liquids that accumulate in the secondary containment will be pumped 
(or otherwise removed) a minimum of once a day to a container or tank or across the 
site through filter bags, as needed. 

• Covers and perimeter berms will be secured in place when not in use and at the end of 
each work day, or as necessary to prevent wind dispersion or run-off from major 
precipitation events. 

• Construction materials for the stockpiles that contact waste will be disposed of as 
contaminated debris, in the same manner as the soil. 

• Accumulation start dates will be recorded on a log or a sign located at the stockpile. 

All wastes storage and satellite waste storage areas will be compliant with the MDE Solid 
Waste Regulations, Title 26, COMAR Subtitle 4, Section 26.04.07, including any pre-trip 
requirements in 49 CFR 571 and 40 CFR 263. 

85. Waste/Fuel Storage Area Inspections 
Areas used for waste/ container storage will be inspected for malfunctions, deterioration, 
discharges, and leaks that could result in a release, and inspections will be recorded. The 
following inspection schedule will be followed: 

• Minimum weekly inspection of containers, tanks, roll-offs, stockpiles, and applicable 
secondary containment systems for leaks, spills, signs of corrosion, or signs of general 
deterioration or releases 

• Minimum weekly inspections of fuel storage areas (e.g., look for eroding containment 
systems and rusting tanks/ ancillary equipment) 

• Waste storage areas will be inspected weekly, at a minimum. If operations are 
suspended for more than 7 days, alternate inspection arrangements will be made, such 
that waste storage areas are inspected on the same schedule or all wastes and materials 
are removed from the site. Inspections will be recorded in the Contractor Quality Control 
Report, and copies of the report will be maintained onsite and available for review. 

All waste storage area inspections will be compliant with the MDE Solid Waste Regulations, 
Title 26, COMAR Subtitle 4, Section 26.04.07. 

86. Waste Transportation 
Each transportation vehicle and load of waste will be inspected before leaving the site. The 
quantities of waste leaving the site will be recorded. A contractor licensed for commercial 
transportation will transport the non-hazardous wastes; a contractor licensed for transport 

C~) of hazardous waste will transport the hazardous waste, if encountered at the site. Prior to 
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the transport of any waste material, a copy of the documentation indicating the transporter 
has the appropriate licenses will be received. 

86.1 Manifests/Shipping Documentation 
Each load of waste material will be appropriately manifested before leaving the site. At a 
minimum, the manifest form will include the following information: 

• Transporter information, including name, address, contact, and phone number 

• Generator information, including name, address, contact, and phone number 

• Site name, including street! mailing address 

• Description of waste 

• Type of container 

• Quantity of waste (volumetric estimate) 

Additionally, each shipment of waste will have a waste profile and haul ticket. If the signed 
waste manifest form from the designated offsite disposal facility is not received within 35 
days, the JVIII will contact the transporter or designated disposal facility to determine the 
status of the waste. 

86.2 Transporter Responsibilities 
In general the transporter will be responsible for weighing loads of waste at a certified scale. ( 
For each load of material, weight measurements will be obtained for each full and empty 
container or tanker truck for aqueous waste. Disposal quantities will be based on the 
difference of the weight measurements between the full and empty container or tanker 
truck. Weights will be recorded on the shipping documentation. The transporter will 
provide copies of the weight tickets with the final manifest to the JVIII. 

The transporter will observe at a minimum the following practices when hauling and 
transporting wastes offsite: 

• Minimize impacts to general public traffic 

• Repair road damage caused by hauling or transportation 

• Clean up materials spilled in transit 

• Line and cover trucks/trailers used for hauling contaminated materials to prevent 
releases 

• Decontaminate vehicles prior to re-use, other than hauling contaminated material 

• Lock and seal trucks transporting liquids with a tracking code prior to transport from 
the site 

All personnel involved in offsite disposal activities will follow safety and spill response 
procedures outlined in the Health and Safety Plan (Appendix D). No materials from other 
projects will be combined with materials from this project. 
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86.3 Transportation and Disposal Log 
Waste transportation will be inventoried the day of transportation from the site using the 
Transportation and Disposal Log. A carbon copy of the initial manifest form for each load 
will be retained on-site and attached to the Daily Production Report All required 
transportation manifests will be prepared by the JVIII and signed by the Navy 
representative. 

All transporter requirements will be compliant with the MDE Solid Waste Regulations, 
Title 26, COMAR Subtitle 4, Section 26.04.07, including any pre-trip requirements in 49 CFR 
571 and 40 CFR 263. 

87. Waste Disposal 
Offsite treatment or disposal facilities will use the waste profile and supporting 
documentation to determine if they will accept the waste. The treatment or disposal facility 
will be responsible for providing a copy of the final waste manifest and for a certificate of 
treatment or disposal for each load of waste received. 

Contaminated soil from the excavated area, which is non-hazardous, will be shipped for 
offsite disposal to the following facility: 

• To be determined (TBD) after receipt of waste characterization results 

Based on the laboratory analytical results and the quality of the soil removed from the site, 
the excavated material may meet the criteria for Alternative Daily Cover (ADC) at a RCRA 
Subtitle D Sanitary LandfilL 

Contaminated sampling equipment or PPE, which are non-hazardous wastes, will be 
shipped for offsite disposal to the following facility: 

• Charles County Landfill 

Uncontaminated construction waste (such as caution tapes, barricades, signs, packing 
materials or other construction debris) will be disposed at the following facility: 

• RCRA Subtitle D Sanitary Landfill, Charles County Landfill 

All cleared vegetative waste will remain onsite. JVIII will coordinate with the FEAD to 
dispose of the vegetative waste at NSF-IH. 
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Site QC Representative Appointment Letter 
Krlsti Riggs 
AGVIQ-CH2M Hill Joint Venture III 
4610 Westgrove Court 
Virginia Beach, VA 23455 

RE: N40080-07-0301-62470-D.;0301 / T.O. 05 Site 6 QCMahager 

Dear Ms. Riggs, 

This letter wiUserve as your appointment as the Site Quality Control Manager onthereferenced project and 
will also clarify your dutie~ and authority in this position. In this position, you will be authorized to use. 
available resources to satisfy all applicable requIrements of the Program and Task OrderT.O. 5 Quality Control 
Plan. 

This authorization specifically gives you the authority to direct temovaland replacement or correction of 
nonconf()rming materials or work and stop work authority when continuation would be unsafe to personnel, 
harmful to the environment, or result in a significant degradation of quality. 

You will· be expected to work closely with the Project Manager and other project personnel, but you will not be 
directly responsible to anyone bUfrnyselffor resolution of quality issues when working hlthe capacity of 
Quality' Control Manager. . 

If you have a ),lestions in this matter,·please call me. 

Sincerely, 

David R. Lea~ctH-l~"""'_ 
ManagerofQuaUty Assurance/Quality Control 
JVIII 

461Q WestgroveCourt'Virginia Beach, Vitginla2?455- reI .. (757)31 ~~9420 • fax (1S7) 318·9.421 
57QO Cleveland Avenue,. Suite 1 61' Virgil1iaB~a¢h, Virginiq23455·.tel. (157) 671-83 L 1'(757) 497~6885 

1 50.10 Conference Drive; Suitc200, Chantilly. VA ~O is 1'.(7.03)376-5229.(703)376-5729 



p. 
"----.-'/ 

.~ 

... , CORPS O~GIAr . ~.j~~C ;e~h ~~\'< - ~..t~S ~ . 

~. r 

~. 
III 

IPROFESSIONAL DEVELOPMENT SUPPORT CENTER 
HUNTSVlLLE,ALABAMA 

CERTIFICATE 
This is to certify that 

Kristi Riggs 
AGVIQ,LLC 

has cOlIIDletetl the Corps of Engineers Training Course 

0, .. 

CONSTRUCTION QUALITY MANAGEMENT FOR CONTRACTORS 
ntiS CERllIFlCATE, CENAO-07-G444 EXPIRES 27 September 2012 

(}-~~-
at N~ ~,!:?:!,C By. I ........ !~~:.~"'trif':t 27 Sept~-:::rlOO7 7be::acil!~dwiDt P.E. 

nils CERnFICA1E EXPIRES FIVE YEARS FROM DATE OF ISSUE 
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APPENDIXC 

Quality Assurance Plan 

This Quality Assurance Plan (QAP) details the quality administrators and the project 
organization for the work to be completed for Task Order (TO) 005 under the AGVIQ
CH2M HILL Joint Venture III OVIII), and the definable features of the removal action at 
Site 6, at Naval Support Facility, Indian Head (NSF-IH), in Indian Head, Maryland. 

The site specific project organization chart (Figure 5-1 in the work plan) depicts the 
organizational chain of command for this TO, and the individuals responsible for executing 
the work as indicated. Individual roles and responsibilities of TO personnel are summarized 
in Table 5-1 of the work plan. 

C1. Implementation of Quality Assurance Plan 
The site superintendent will act as the Project Quality Control (QC) Manager to ensure 
compliance with the tasks listed below. The QC Manager will implement the QAP, and is 
the manager of all QC activities. 

The QC Manager is the manager of all QC activities; and is required to conduct QC 
meetings, perform the three phases of control, perform submittal review and approval, 
ensure testing is performed, and provide the QC certifications and documentation required 
in this contract. The QC Manager is responsible for managing and coordinating the three 
phases of control and documentation performed by the QC specialists, testing laboratory 
personnel, and any other inspection and testing personnel required by this contract. 

No construction work or testing may be performed unless the QC Manager or 
representative is on the work site. The Site QC Manager shall report to an officer of JV III. 

C2. Construction Inspection and Control 
The definable features of work for removal action activities included in this work package 
are detailed in Section 4 of the work plan and constitute the individual elements that 
comprise pre-construction, construction, and post-construction activities. The construction 
inspection and control of the definable work is per the statement of work (SOW) and the 
work plan. It must be noted, the QC role is the last series of checks and balances that will 
institute the billing cycle for activities completed onsite. The billing will be conducted 
following the approved schedule of values; therefore, the QC Manager will report any 
deficiencies or issues to the Construction project manager (PM) for resolution to prevent 
billing cycle delays. Any resolutions that involve NSF-IH Facilities Engineering Acquisition 
Department (FEAD) interaction will be conducted as a meeting, if necessary. 
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C2.1 Pre-Construction Activities (Control Phase # 1) 
As part of the pre-construction activities, a pre-construction meeting will beheld to review 
the project preparedness, removal action requirements, procedures, and the schedules. 
Tasks included in pre-construction activities are surru:rtarized below: 

Task 

Pre-Excavation Disposal 
Characterization 

Utility Clearance 

Haul Route Review 

Pre-Construction Meeting 

Pre-Construction Submittals 

Mobilization 

Site Preparation 

C-2 

Inspection/Construction Control 

Verification of the following: 

• Receipt of analytical data for waste profile 
• Acceptance of excavated materials for disposal 

Verification of the following: 

• Utilities cleared byMiss Utility of Maryland 
• Utility mark-out performed by NSF-IH 
• Utility mark-out performed by third-party subcontractor (to the JV) 
• Field inspection completed to observe mark-outs 

Verification of the following: 

• Haul route has been identified and designated. 
• Entire on-site route has been observed and deficiencies documented 

through digital photograph. 

Verification ofthe following: 

• Discussion of project scope, schedule, health and safety concerns, QC 
procedures, and logistical issues. 

Verification of the following: 

• Approval of Erosion and SedirhentControl Plan (ESCP) 
• Submission of final work plan to Navy 
• Receipt of subcontractor personnel qualification and certifications 
• Receipt of subcontractor plans (if required). . 

Verification of the following: 

• Establishment of lay down area 
• Staging of site trailer 
• Utility hookup for office trailer and set up of sanitation facilities 
• Receipt of site preparation materials 
• Establish Haul Route with signage and route maps approved by the 

FEAD and NSF-IH personnel 

Verification of the following: 

• Installation of erosion and sediment control features per plan and 
maintain with daily inspections. 

• Security personnel informed of site activities 
• Installation of appropriate signage for site activities and hauling routes 
• Monitoring well abandonment in accordance with MDE regulations. 
• Construction of waste staging areas 
• Construction of soil staging areas 
• Establishment of environmental exclusion zones 
• Set up of decontamination area for equipment 
• Set up of equipment staging area 
• Security/Construction Fence installation around the excavation 

WOC.072910001.AS 
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Task Inspection/Construction Control 

Surveying Verification of the following: 

• Surveyor qualifications/license 
• Existingmohuments and structures 
• Instrument calibration and accuracy 
• Reference to applicable plane coordinates and vertical datum 
• Location of excavated area 
• Install control pOints for excavation activities 

-~-~-~-'-----~---~ ...... -..... ---.. - ... "." ..... , .... -.. "" .•.. -.-.--.---" .. ~" .... -., ............. --
Site Clearing Verification of the following: 

• Limits of site clearing 
• Environmental protection measures (erosion and sediment controls) 
• Collection, staging and management of vegetative debris conducted in 

accordance with the work plan. 
• Determine if tree protection is required 

------------- ........ __ ... _._ ... _" ........... _ ... _ ..... _ ...... _.-.......................... " ........ _ .. " .. " ......... " .. ". 

Spill Prevention Verification ofthe following: 

• Periodic visual inspection for signs of drips, leaks, or stains from heavy 
equipment 

• Spill prevention and containment available for spills up to 100 gallons 
• Subcontractor identified with spill response capability 
• Equipment tested and maintained to ensure proper operation 

C2.2 Construction Activities (Control Phase # 2) 
The following quality controls will be implemented during the construction activities: 

Task 

Excavation 

Inspection/Construction Control 

• Verify extent of excavation using horizontal measurements. 
• Verify vertical and horizontal control - depth below ground surface for 

removal and staging of soils. 
• Production rates through excavator bucket loads 
• Setup and inspection of dewatering equipment, verify in good working 

order. 
---,-_-----,---_-'---_---,-................ -.-............................. "" ...... ······ ... --... ···-· .... - ... ___ ····_· ... ··········r····· ... ······-· ..... " ... --.................... - ........ _. __ .. _ ... __ . __ .. _ 

Excavated Soils 

WDC.072910001.AS 

Verification of the following: 

• Placementof excavation spoils on 20 millimeter polyethylene sheeting 
• Construction of perimeter berms and secondary containment 
• Material lay down areas; run-on and run-off control 
• Placement of stockpiles at least 2 ft from excavation is accordance with 

OSHA regulations. 
• Uncontaminated soils stockpiled separately for re-use. 
• Staging of equipment in approved staging areas 
• Water regularly pumped from secondary containment areas into frac tank 

or onto ground surface, as required, 
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C2.3 Post Construction Activities (Control Phase # 3) 
The following quality controls will be implemented during post construction activities: 

Task 

Placement of Backfill 

. Waste Management-All 
activities preformed in this task 
will follow the Waste 
Management Plan. 

Site Restoration 

C-4. 

Inspection/Construction Control 

Verification of the following: 

• Analytical results for oft-site backfill to ensure material is clean 
• Oftsite material gradation and type for compliance with specifications 
• Backfill with saturated soils occurs first. 
• Compaction of backfill-following SOW and work plan requirements 
• Elevation of backfilled area is recorded through surveying by onsile 

personnelandrecorded on construction drawings 

Verification of the following: 

• Prior to ·oftsite transportation, approved copy of waste profile received, 
and checked for completeness and correctness. 

• Waste accumulation start dates recorded in a log and on a visible sign 
• Removal of waste within 90 days of generation 
• All containers, tanks, drums, and berms are clearly and appropriately 

labeled in accordance with all federal, state, and local regulations. 
• Secondary containment established for portable tanks, stockpiles used 

for waste, or container storage, as needed. 
• Drum number obtained from the NSF-IH environmental office 
• Weekly inspection of waste/fuelstorage areas using daily inspection 

sheets. 
• Contaminated soil staged in stockpiles and inspected weekly 
• Decontamination water stored in 55-gallon drums or in frac tanks 
• Nuisance water and groundwater from dewatering pumped into frac 

tanks or onto ground surface . 
• Contaminated sampling equipment, PPE, and other contaminated debris 

stored in drums 
• Segregation and containment of uncontaminated debris 
• Each load of waste inspected before leaving site and quantity recorded 
• Reviewof waste transporter licenses 
• Shipping Manifests signed by transporters as receipt of initial waste 

manifest attached to daily production report, to be followed up with a call 
to the designated TSDF with a verbal receipt documented on a Phone 
Log/dailyreport. The TSDF will be required to submit a status sheet of 
all waste-loads received and accepted for Treatment at the facility each 
week and checked by theJVIII QC Manager 

Verification cif the following: 

• Restoration methods and limits verified by the survey control points and 
the documented on the construction drawings. 

• Material/Product quality (supplier certifications): seed, erosion control 
matting, mulch, fertilizer (ifrequired). 

• Surface preparation-stabilization, repair silt fence and maintain until soil 
stabilization occurs at the site. 

• Material application (casting).rates 
• Watering and maintenance 
• Damage repair (waShouts, asphalt, road swept) 
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APPENDIX C QUALITY ASSURANCE PLAN 

Task 

Site Clean-Up and 
Demobilization 

Inspection/Construction Control 

Verification of the following: 

• Decontamination of all equipment 
• Removal of all support equipment, staging materials, waste materials, 

heavy equipment 
• Removal of E&S controls if possible, may be needed for soil stabilization. 
• Prepare site inspection and develop punch list items 
• Resolution of punch list items 
• Final site inspection and punch list with the FEAD 
• Orderly site demobilization 

C3. Outside Organizations 
Outside organizations such as subcontractors employed by JV III for work under this task 
order is provided in Attachment D-l, which lists each firm's name and address and 
describes the services each firm will provide. This list will be maintained current and will be 
available for review by the QC Manager. 

C4. Submittal Register 
The initial Submittal Register is provided as Attachment D-2. The status of each submittal 
will be recorded. The Submittal Register will be maintained and submitted at the end of 
each month. 

cs. Testing Plan and Log 
Testing laboratory accreditation requirements are addressed in the JV III contract, which 
governs TO 005. Construction materials-testing laboratories performing work for Navy 
construction contracts must be accredited by one of the laboratory accreditation authorities. 
The laboratory's scope of accreditation must include the ASTM standards listed in the 
paragraph titled "Construction Materials Testing Laboratory Requirements" as appropriate 
to the testing field. The policy applies to the specific laboratory performing the actual 
testing, not just the" Corporate Office." 

A Testing Plan and Log has been prepared for the TO and is provided as Attachment D-3. 

C6. Rework Items 
Should rework items be necessary, they will be documented on the Daily QC Report and on 
the Rework Items List (Attachment D-4). This will be used to track and report rework items, 
and will be submitted on a monthly basis. 
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APPENDIX C QUALITY ASSURANCE PLAN 

C7. Documentation Procedures 
As outlined within the work plan, the site supervisor will be responsible for preparing a 
field activity summary that describes the work performed each day. Attached to this daily 
field activity summary will be the Daily QC Report and the Contractor Production Report. 
The schedule for documentation is presented below: 

Report 

Field Activity Summary (inc. QC report, Contractor Production report) 

QC Meeting Agenda 

QC Meeting Minutes 

Submittal Register 

Rework Items 

Testing Plan and Log 

C-6 

Frequency 

Daily 

Biweekly 

Biweekly 

Monthly 

Monthly 

Monthly 
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ATTACHMENT C-1 
Approved Consultant and Subcontractor List 

Company Name and Address 

Accumark, Inc. 

Patton, Harris, Rust & Associates 

Parratt-Wolff, Inc. 

CompuChem 

ECS Mid-Atlantic, LLC 

Earthcare Solutions, Inc 

Charles County Landfill 

Chaney Enterprises 

Description of Services Provided 

Utility locator 

Surveyor 

Driller (well abandonment) 

Laboratory (analytical) 

Laboratory (geotechnical) 

Transportation 

Disposal facility 

Fill material source 
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Attachment C-2 CONTRACT NO. 

SUBMITTAL REGISTER N40080-07 -0-0301 

TITLE AND LOCATION CONTRACTOR 
NSF-IH Site 6 (Fenced Area) Removal Action, Indian Head, Maryland ACivia - CH2M HILL Joint Venture III 

CONTRACTOR: CONTRACTOR 
APPROVING AUTHORITY 

SCHEDULE DATES ACTION 

C G 
L 0 
A V 

T S T 
R P S 0 A A 

A A A I R C C 
C N R F A T T 
T S A I I I I 
I M G C E 0 DATE FWD 0 
V I S R A R N TO APPR N MAILED TO 
I T P A T E C AUTHI C CONTRI 

I 

T TA E P I V APPROVAL MATERIAL 0 DATE DATE RCD DATE FWD DATE RCD 0 DATE RCD 
Y L C DESCRIPTION H OW NEEDED NEEDED D OF FROM TO OTHER FROM OTH D DATE OF FRMAPPR 

NO NO SECT ITEM SUBMITTED # N R SUBMIT BY BY E ACTION CONTR REVIEWER REVIEWER E ACTION AUTH REMARKS 

(a) (b) ( c) (d) (e) (f) (g) (h) (i) 0) (k) (I) (m) (n) (0) (p) (q) ( r) 

SD-01 Preconstruction Sumittals 

Draft Work Plan 

Final Work Plan 

SD-06 Test Reports 

Borrow Site Testing G 

Fill and backfill 

Waste Characterization Analysis 

Topsoil composition tests 

SD-11 Closeout Submittals 

Solid Waste disposal permit 

Waste determination 

documentation 

Solid waste disposal report 

Contractor Closeout Report 

As-built drawings 

Record of materials 
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Attachment C-3 
PLAN AND LOG 

SPECIFICATION 
SECTION AND 
PARAGRAPH 

NUMBER 

IAnalVses shall conform to 
state, and federal 

as well as to the 
lreauirements of the disposal 

Indian Head, Marvland 

~ .. 

1 

Joint Venture III 

SAMPLE I TESTED I ON 
YES I NO I D BY BY SITE 

DATE 

./"j 

. . I 

DATE 
FORWARDE 

DTO 
CONTR. 

OFF 

! 
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Attachment C-4 CONTRACT NO. 

REWORK ITEMS LIST N40080·07 ·0·0301 

TITLE AND LOCATION CONTRACTOR 
NSF-IH Site 6 (Fenced Area) Removal Action, Indian Head, Maryland Agviq • CH2M HILL Joint Venture III 

CONTRACT 
REQUIREMENT 

DATE 
(Spec. Section and Par. 

DATE No., Drawing No. and 
NUMBER IDENTIFIED DESCRIPTION Detail No., etc.) ACTION TAKEN BY QC MANAGER RESOLUTION COMPLETED 

--
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Prepared by 
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This Health and Safety Plan (HSP) was prepared for Naval Facilities Engineering Command 
(NA VFAC) Washington by CH2M HILL and AGVIQ under the Joint Venture III (JVIII), 
Contract No. N40080-07-D-0301, Task Order (TO) 005, as part of a removal action work plan 
for a non-time critical removal action (NTCRA) for Site 6 (Fenced Area) at Naval Support 
Facility, Indian Head (NSF-IH) in Indian Head, Maryland. 

All site personnel, including JVIII and subcontractors, must review this HSP and sign the 
Employee Signoff Form (Attachment 1). In addition, the Site Health and Safety Officer 
(SHSO) will provide a safety briefing for all visitors to the site. 

1.1 NSF·IH Background 
NSF-IH is a United States Department of the Navy (Navy) facility located in northwestern 
Charles County, Maryland, approximately 25 miles southwest of Washington, D.C. The 
facility consists of two tracts of land: the main area on Cornwallis Neck Peninsula and the 
Stump Neck Annex on Stump Neck Peninsula located across Mattawoman Creek from the 
main area (Figure 1-1 in the work plan). 

The main area is approximately 2,500 acres and is bounded by the Potomac River to the 
northwest, west, and south; Mattawoman Creek to the south and east; and the town of 
Indian Head to the northeast. Included as part of the main installation are Marsh Island and 
Thoroughfare Island, which are located in Mattawoman Creek. Elevations range from sea 
level to approximately 125 feet above mean sea level (amsl). 

The Stump Neck Annex is approximately 1,084 acres and is bounded by Mattawoman Creek 
to the northeast, the Potomac River to the northwest, and Chicamuxen Creek to the south
southwest. Elevations range from sea level to approximately 10 feet amsl. 

Both the main installation and the annex are on the National Priorities List (NPL). They are 
separated by Mattawoman Creek (noncontiguous), have separate United States 
Environmental Protection Agency (USEP A) identification numbers, and perform dissimilar 
operations. 

1.2 Site 6 Background 
Site 6 consists of the area around Building 1349 (the former control building, currently used 
for storage), Building 1718 (the current control building), and Building 1140 (the 
radiographic accelerator building). 

The topography at Site 6 is characterized to the north by a relatively steep hill on which 
Buildings 1350 and 1140 are located. The area from the hill to the south is moderately 
sloped. A drainage ditch extends south of Building 1718 to a low area in the southwest 
corner of the site where water tends to pond. In addition to the ditch discharging into this 
low area, storm water from areas offsite is carried by a culvert that crosses the access road 
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and discharges into this low area. The ditch then extends in an eastward direction from the 
low area to the fence line. 

Soil underlying the site, as determined from boring logs for the three monitoring wells 
(IS06MWOl, IS06MW02, and IS06MW03) installed during the remedial investigation consists 
of light brown to grey silty clay to clay at the near surface. The clay is underlain by sand or 
sand with silt, which may be interbedded with clay. 

The water table, as determined from the monitoring wells installed at the site, ranges in 
elevation from about 17.0 feet above msl (monitoring wells IS06MWOl and IS06MW02) to 
13.9 feet above msl (monitoring well IS06MW03). Based on these elevations, it appears that 
groundwater flow is to the east, which is consistent with the expected shallow groundwater 
flow toward surface drainages to the east, which then flow southward into Mattawoman 
Creek. 

1.3 General Scope of Work 
This NTCRA is being implemented by the Navy using their removal action authority under 
the Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(CERCLA) and Executive Order 12580. The removal action objective (RAO) established in 
the Engineering Evaluation/Cost Analysis (EE/CA) for Site 6 (Fenced Area) (CH2M HILL, 
2007) and associated action memorandum (NA VFAC Washington, 2007) is to remove and 
dispose of silver-contaminated surface soil and subsurface soil associated with the site to 
make sure that soil left in place does not represent an unacceptable risk to human health 
and the environment, and does not provide a continuing source of silver contamination to ( 
soil, sediment, and surface water beyond the fence. 

To achieve the RAO, JVIII will: 

• Remove and properly dispose of surface soil (0 to 1 foot below ground surface [bgs]) 
contaminated with unacceptable levels of silver to mitigate risks to ecological receptors 
and to mitigate the potential transport of silver from the surface soil to the soil and/ or 
stream and sediment beyond the fence line. The vertical extent of silver contamination 
was characterized by the pre-excavation investigation described in the EE/ CA 
(CH2M HILL, 2007); therefore, post-excavation confirmation sampling is not required. 

• Remove and properly dispose of subsurface soil (down to a depth of 4 feet bgs) at 
sample locations IS06SS10 and IS06SD09 to mitigate unacceptable potential risk to 
construction workers and resident children based on a human health risk assessment 
performed for the site. 

• Backfill the excavated area to existing grade and certify and record final elevations by 
compaction testing using American Society for Testing and Materials (ASTM) 
geotechnical testing standards. Perform a final horizontal and vertical survey of the site 
to confirm final elevations after backfill. 

• Abandon three groundwater monitoring wells at the site in accordance with the 
Maryland Department of the Environment (MDE) groundwater well 
abandonment! closure regulations by a Maryland-certified well driller. 
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• Perform limited site feature restoration (repair to a drainage swale and installation of a 
metal culvert in the drainage ditch). 

1.4 HAZWOPER-Regulated Tasks 
Where certain work tasks include the handling, removal, containment, investigation or 
other physical site management of potentially hazardous wastes or materials or other 
regulated materials, execution of such tasks and the potential employee exposure to 
chemical hazards associated with these tasks may be regulated under 29 CFR 1910.120/29 
CFR 1926.65. For this task order, the following activities will be considered Hazardous 
Waste Operations (HAZWOPER)-regulated tasks because of the potential worker exposure 
to site contaminants: 

• Installation of Erosion & Sediment Control (ESC) features (if within NTRC limits) 

• Land clearing (grubbing) 

• Pre-characterization sampling (waste characterization) 

• Excavation or handling of excavated soil, including particulate air monitoring and dust 
suppression operations, if needed 

• Loading and transportation of soil 

• Excavation dewatering activities 

• Decontamination operations 

• Air monitoring associated with the above activities 

1.5 Non-HAZWOPER-Regulated Tasks 
Under specific circumstances, the training and medical monitoring requirements of federal 
or state HAZWOPER regulations are not applicable. It must be demonstrated that the tasks 
can be performed without the possibility of exposure in order to use non-HAZWOPER
trained personnel. The following tasks are considered to be non-HAZWOPER regulated 
because they should not cause exposure to site constituents of concern (COC): 

• Site mobilization/ site preparation (non-intrusive activities) 

• Land surveying and utility clearance 

• Installation of ESC features (if outside of NTRC limits) 

• Land clearing (tree removal) 

• Site restoration: stream/ditch-line restoration, culvert pipe installation, and rip-rap rock 
installation 

• Site restoration: backfilling/ grading, seeding, etc. o · Demobilization 
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1.6 Hazard Analyses 
Table 1-1 summarizes the hazards associated with the project tasks_ Refer to Section 3.0 for 
controls for the project hazards. 
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Activity Hazard Analyses 

Project Activities 

Site Restoration 
Utility & (Backfilling, Rip Rapp 

Land Surveys Mobilization & Site Pre-characterization of Soil Install. Seeding, Install 

Potential Hazards 
(assumes no Potential Preparations Installation Land Soil for Disposal Excavation & Load and drainage pipe section @ 

Exposure) (non intrusive only) of ESC Clearing (hand auger) Management T&D of Soil 2-3' bgs) Demobilization 

Adverse Weather X X X X X X X X X 
Biological X X X X X X X X X 
Buried Utilities X X X X X 
Chainsaws/Brushcutters X X 
Chemical Hazard-Dermal/Inhalation X X X X X 
Compressed Gas Cylinders 

Concrete and Masonry 
Confined Space Entry (CSE) 
Cranes & Rigging (rigging only) 
Demolition 
Electrical Safety (HS-206) X 
Drilling (DPT/HSA) 
Excavations (HS-307) X X 
Fire/Explosion Hazards 
Fire Prevention (HS-208) X X X X X X X X 
Hand & Power Tools (HS-210) X X 
Haul Truck Operations X X X X 
Heat Stress/Cold Stress X X X X X X X X X 
Heavy Equipment ( HS-306) X X X X X 
Housekeeping X X X X X X X X X 
Ladders & Stairs 
Lockout IT agout 
Manual Lifting (HS-112) X X X X X X X X 
Material Handling Hazards X X X X X 
Mechanical Guarding Hazards X X 
Munitions of Explosive Concern 
Noise (HS-108) X X X X X X X X 
Pinch/Struck by/Caught In Between X X X X X X X X 

Pressure Washing/Equip Decon X X X 
(HS-506) 
. Pressurized Lines/Equipment X 

SlipsITrips/Falis X X X X X X X X X 
Suspended Loads X X X X 
Vehicle Traffic X X X X 
Visible Lighting X X X X X X X X X 

Welding and cutting 
Working over water 

- '-- '----- --- --- --
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2.0 Project Organization and Personnel 

2.1 Employee Medical Surveillance and Training 
The employees listed below are enrolled in a comprehensive Health and Safety Program 
and meet state and federal hazardous waste operations requirements for 40-hour initial 
training, 3-day on-the-job experience, and 8-hour annual refresher training. Employees 
designated "SSC" have completed a 12-hour site safety coordinator course or equivalent, 
and have documented requisite field experience. An SSC with a level designation (D, C, B) 
equal to or greater than the level of protection being used must be present during all tasks 
performed in exclusion or decontamination zones. Employees designated "F A-CPR" are 
currently certified by the American Red Cross, or equivalent, in first aid and 
cardiopulmonary resuscitation (CPR). At least one FA-CPR designated employee must be 
present during all tasks performed in exclusion or decontamination zones. The employees 
listed below are currently active in a medical surveillance program that meets state and 
federal regulatory requirements for hazardous waste operations. Certain tasks (e.g., CSE) 
and COCs (e.g., lead) may require additional training and medical monitoring. 

Pregnant employees are to be informed of and are to follow the procedures in JVIII SOP 
HS-120, Reproduction Protection, including obtaining a physician's statement of the 
employee's ability to perform hazardous activities before being assigned fieldwork. 

Employee Name Office Responsibility SSC/FA-CPR 

Dave Leadenham AGVIQ JVIII Program Manager SC-A 

Christine Metcalf CH2MHILL JVIII Project Manager FA-CPR 

Thomas Cherrix AGVIQ JVIII Project Manager 

Rich Rathnow CH2M HILL JVIII Health & Safety Manager SC-HW, FA-CPR 

Stephen Matney AGVIQ JVIII Technical Lead SC-B, SSC-HW, 
SHSO (Secondary) FA-CPR 

Jesse Cox AGVIQ JVIII Site Supervisor, SC-B, FA-CPR, 
SHSO (Primary) SC-HW, 

Brett Caron AGVIQ JVIII Field Team Member SSC-B, SC-HW, 
SHSO (Alternate) FA-CPR 

Glen Jackson AGVIQ JVIII HSO/POC SSC-B, SC-HW, 
FA-CPR 

2.2 Project Safety Responsibilities 
The Project Manager has the overall responsibility for this project and will ensure that the 
requirements of the contract are attained in a manner consistent with this HSP and other 
contract-specific requirements. The Project Manager will coordinate with the SHSO to 
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ensure that the work is completed in a manner consistent with the HSP. The SHSO will be ( 
the main contact in anyon-site emergency situation and will ensure off-site emergency . 
agencies have been contacted prior to the start of work. The Health and Safety Manager 
(HSM) is responsible for formulating and reviewing the HSP and ensuring that the HSP is 
complete and accurate. The HSM also provides technical and administrative support for the 
JVIII Health and Safety Program and will be available for consultation when required. Each 
employee is responsible for personal safety as well as the safety of others in the work area. 

2.2.1 Key Safety Personnel 
The following individuals share responsibility for health and safety (H&S) at the site: 

JVIII Program Manager - AGVIQ Dave Leadenham 757-318-9420 

JVIII Deputy Program Manager - CH2MHILL Steve Romanow 703-376-5229 

JVIII Project Manager - CH2MHILL Christine Metcalf 703-376-5193 

JVIII Project Manager - AGVIQ Thomas Cherrix 757-417-5506 (cell) 

JVIII Health and Safety Manager - CH2M HILL Richard Rathnow 865-483 9005 x 572 

865-607-6734 (cell) 

]VIII Technical Lead-AGVIQ (SHSO-Secondary) Stephen Matney 757-318-9420 x17 

JVIII Site Supervisor -AGVIQ (SHSO-Primary) Jesse Cox 757-449-9262 (cell) 

JVIII SHSO (Alternate) -AGVIQ Brett Caron 757-417-5716 (cell) 

]VIII H&S Officer/POC - AGVIQ Glen Jackson 757-318-9420 x 12 
757-644-8293 (cell) 

The ]VIII Project Manager is responsible for providing adequate resources (budget and staff) 
for project-specific implementation of the HS&E management process. The Project Manager 
has overall management responsibility for the tasks listed below. The Project Manager may 
explicitly delegate specific tasks to other staff, as described in sections that follow, but retains 
ultimate responsibility for completion of the following in accordance with this HSP. 

• Include standard terms and conditions, and contract-specific HS&E roles and 
responsibilities in contract and subcontract agreements (including flow-down 
requirements to lower-tier subcontractors). 

• Select safe and competent subcontractors by: 

2-2 

- Obtaining, reviewing, and accepting or rejecting subcontractor pre-qualification 
questionnaires. 

- Ensuring that acceptable certificates of insurance, including ]VIII as named 
additional insured, are secured as a condition of subcontract award. 

- Including HS&E submittals checklist in subcontract agreements, and ensuring that 
appropriate site-specific safety procedures, training and medical monitoring records 
are reviewed and accepted prior to the start of subcontractor's field operations. 
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• Mqintain copies of subcontracts and subcontractor certificates of insurance (including 
JVIII as named additional Insured), bond, contractor's license, training and medical 
monitoring records, and site-specific safety procedures in the project file accessible to 
site personnel. 

• Provide oversight of subcontractor HS&E practices per the site-specific safety plan. 

• Manage the site and interface with third parties in a manner consistent with our contract 
and subcontract agreements and the applicable standard of reasonable care. 

• Ensure that the overall, job-specific, HS&E goals are fully and continuously 
implemented. 

The HSM responsibilities include the following: 

• Review and accept or reject subcontractor pre-qualification questionnaires that fall 
outside the performance range delegated to the Contracts Administrator (KA). 

• Review and accept or reject subcontractor training records and site-specific safety 
procedures prior to start of subcontractor's field operations. 

• Support the SHSO's oversight of subcontractor (and lower-tier subcontractors) HS&E 
practices and interfaces with on-site third parties per the HSP. 

The SHSO is responsible for verifying that the project is conducted in a safe manner 
including the following specific obligations: 

• Verify this HSP remains current and amended when project activities or conditions 
change. 

• Verify JVIII site personnel and subcontractor personnel read this HSP and sign 
Attachment 1 "Employee Signoff Form" prior to commencing field activities. 

• Verify JVIII site personnel and subcontractor personnel have completed any required 
specialty training (e.g., fall protection, CSE) and medical surveillance as identified in 
Section 3, and maintain the Subcontractor H&S Tracking Form (Attachment 2). 

• Verify compliance with the requirements of this HSP and applicable subcontractor 
HSP(s). 

• Act as the project "Hazard Communication Coordinator" and perform the 
responsibilities outlined in this HSP. 

• Act as the project "Emergency Coordinator" and perform the responsibilities outlined in 
this HSP. 

• Verify that safety meetings are conducted and documented in the field logbook initially 
and as needed throughout the course of the project (e.g., as tasks or hazards change). 

• Verify that project H&S forms and permits, found in Attachment 3, are being used as 
intended. 
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• Verify that Project Activity Self-Assessment Checklists, found in Attachment 4, are being r ..... ---\ 
used as intended. ~. 

• Implement the Drug-Free Work Place Program (Attachment 5). 

• Verify that project files available to site personnel include copies of executed 
subcontracts and subcontractor certificates of insurance (including named additional 
insured), bond, contractor's license, training and medical monitoring records, and site
specific safety procedures prior to start of subcontractor's field operations. 

• Manage the site and interface with third parties in a manner consistent with our 
contract! subcontract agreements and the applicable standard of reasonable care. 

• Coordinate with the HSM regarding JVIII and subcontractor operational performance, 
and third-party interfaces. 

• Ensure that the overall, job-specific, HS&E goals are fully and continuously 
implemented. 

The training required for the SHSO is as follows: 

• Safety Coordinator - Construction (12 hour or equivalent) 

• OHSA Construction Safety Awareness (10 hour) 

• Safety Coordinator - Hazardous Waste (or equivalent), as necessary by Task Order 

• 40 hour HAZWOPER (29 CFR 1910.120/29 CFR 1926.65) as necessary by Task Order 

• First Aid and CPR 

• Relevant Competent Person Courses (excavation, confined space, scaffold, fall 
protection, etc.) 

The SHSO is responsible for coordinating with the }VIII site supervisor for site operations 
and the Project Manager. In general, the Project Manager will contact the client, for most 
matters. The HSM should be contacted by the SHSO as appropriate. 

2.3 JVIII Subcontractors 
Subcontractors that may be covered by this HSP must be provided a copy, or be briefed on 
the contents, of this HSP prior to initiating work on this site. However, this plan does not 
address hazards associated with the tasks and equipment that the subcontractor has 
expertise in (e.g., electrical, mechanical). Subcontractors are responsible for the H&S 
procedures specific to their work, and are required to submit these procedures to JVIII for 
review before the start of field work. It is critical that subcontractors' work be performed in 
a manner that is consistent with applicable OSHA standards, EM 385 1-1 or other 
established HSP(s)/protocols. The JVIII SHSO should verify that subcontractor employee 
training, medical clearance, and fit test records are current and must monitor and enforce 
compliance with the established plan(s). JVIII oversight does not relieve subcontractors of 
their responsibility for effective implementation and compliance with the established 
plan(s), protocols, or established safety regulations. 
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JVIII should continuously endeavor to observe subcontractors' safety performance. This 
endeavor should be reasonable, and include observing for hazards or unsafe practices that 
are both readily observable and occur in common work areas. JVIII is not responsible for 
exhaustive observation for hazards and unsafe practices. In addition to this level of 
observation, the SHSO is responsible for confirming JVIII subcontractor performance 
against both the subcontractor's safety plan and applicable self-assessment checklists. 
Project Activity Self-Assessment Checklists contained in Attachment 4 are to be used by the 
SHSO to review subcontractor performance. 

H&S related communications with JVIII subcontractors should be conducted as follows: 

• Brief subcontractors on the provisions of this plan, and require them to sign the 
Employee Signoff Form included in Attachment 1 of this HSP. 

• Request subcontractor(s) to brief the project team on the hazards and precautions related 
to their work. 

• When apparent conditions, actions or practices are observed that are not consistent with 
this HSP, JVIII Health and Safety Program or other H&S protocols, notify the 
subcontractor safety representative and require corrective action - the subcontractor is 
responsible for determining and implementing necessary controls and corrective actions. 

• When identified conditions or practices that are not consistent with JVIII H&S policies 
and procedures or industry standards are repeated or persist, notify the subcontractor 
safety representative and stop affected work until adequate corrective measures are 
implemented. See Stop Work Order (SWO) Form in Attachment 3.0 of this HSP. 

• When an apparent imminent danger exists, immediately remove all affected JVIII 
employees and subcontractors, notify subcontractor safety representative, and stop 
affected work until adequate corrective measures are implemented (see SWO form). 
Notify the Project Manager and HSM as appropriate. 

• Document all oral H&S-related communications in project field logbook, daily reports, 
or other records. 
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Exposure to certain project hazards may include injury, accidents, or illnesses from slip/fall, 
struck by / caught-in-between, noise or chemical exposure, or other identified job site 
hazards. The intent of this section of the HSP is to facilitate employee awareness in the 
recognition of potential project-specific and general site hazards that may be associated with 
the execution of assigned project tasks. All JVIII are required to contact the HSM or 
designated JVlII safety representatives identified in this HSP for any questions or concerns 
regarding the safe execution of this task order. The following information is intended to 
provide procedures and practices to be implemented on the job site that may reduce or 
eliminate project accidents, injuries, illnesses and property damage that may be associated with 
identified site hazards. 

3.1 Adverse Weather 
Sudden inclement weather can rapidly encroach upon field personnel. Field crew members 
performing work outdoors should carry clothing appropriate for bad weather. In severe 
weather conditions, (i.e., high wind or electrical storms), the field crews should leave the 
area and find safe shelter until the weather abates and until a decision is made to resume the 
field activities. 

Preparedness and caution are the best defenses against lightning. Many lightning deaths 
and injuries happen before or after a thunderstorm's peak. The site manager or SHSO shall 
monitor weather forecasts for predictions of electrical storms in the area. At first sight of 
lightning, operations shall be stopped and only resumed when conditions permit. The site 
manager or SHSO shall monitor weather conditions to determine when it is appropriate to 
resume work. The lightning safety recommendation is 30-30: seek refuge when thunder 
sounds within 30 seconds after a lightning flash, and do not resume activity until 30 minutes 
after the last thunder clap. Some other general precautions include: 

• Know where to go and how long it will take to get there. If possible, take refuge in a 
large building or vehicle. Do not go into a shed in an open area. 

• The inclination to see trees as enormous umbrellas is the most frequent and most deadly 
mistake. Do not go under a large tree that is standing alone. Likewise, avoid poles, 
antennae and towers. 

• Stay away from lakes, streams, pools, or any water. 

• Stay away from railroad tracks that can carry lightning charges for long distances. 

• If the area is wide open, go to a valley or ravine, but be aware of flash flooding. Do not 
stand on top of a hill. 

• If you are caught in a level open area during an electrical storm and you feel your hair 
stand on end, drop to your knees, bend forward and put your hands on your knees or 
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crouch. The idea is to make yourself less vulnerable by being as low to the ground as 
possible and taking up as little ground space as possible. Lying down is dangerous, 
since the wet earth can conduct electricity. Do not touch the ground with your hands. 

• Do not use telephones during electrical storms, except in the case of emergency. 

3.2 Constituents of Concern 
Site COCs are listed in Table 3-1. 

TABLE 3-1 
Constituents of Concern 
(Refer to Project Files for more detailed contaminant information) 

Location and Maximum 
Constituents Concentration (ppm) 

8ilver (metal) 88: 1,160 ppb at 
18068810 

Footnotes: 

Exposure 
Limit in 

ppm (PEL) 

0.01 mg/m3 

IDLH 
PPM 

10 mg/m3 

Symptoms and Effects of 
Exposure 

Blue-gray eyes, nasal 
septum, throat; irritation, 
ulceration skin; Gastro 
Intestinal disturbance. 

PIP 
(eV) 

NA 

IDLH = immediately dangerous to life and health (units are the same as specified "Exposure Limit" units for that 
contaminant) 
PIP = photoionization potential 
NA = Not applicable 
88 = surface soil 
PEL = Denotes 08HA Permissible Exposure Limit unless otherwise identified. 

3.2.1 Potential Routes of Exposure 
Dermal: Contact with contaminated media. This route of exposure is minimized through 
proper use of PPE, as specified in Section 5. 

Inhalation: Vapors and contaminated particulates. This route of exposure is minimized 
through proper respiratory protection and monitoring, as specified in Sections 5 and 6, 
respectively. 

Other: Inadvertent ingestion of contaminated media. This route should not present a 
concern if good hygiene practices are followed (e.g., wash hands and face before drinking or 
smoking). 

3.3 Radiological Hazards and Controls 
Hazards Controls 

None Known None Required 
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Site clearing operations will involve tree felling, brush removal, and vegetation reduction 
operations. These activities will be executed within a limited area in the southern portion of 
the remedial area. It is anticipated that land clearing will be executed by both mechanized 
heavy equipment and ground personnel. When appropriate, trees will be felled by ground 
crews utilizing chain saws (or brush cutters for small diameter materials). The minimum 
personal protective equipment (PPE) selection for site clearing operations will be as follows: 

• Long trousers, chainsaw chaps, and appropriate footwear (ANSI rated) 

• ANSI Z87 approved eyewear with a face shield 

• A hardhat with the visor facing forward 

• Leather work gloves 

• Long-sleeved shirt 

• Ear muffs 

For safety purposes, substitution of high visibility clothing should be considered where 
reflective/high visibility vests are normally used. 

Trees and other removed vegetation will be consolidated to central processing areas via 
mechanized heavy equipment outfitted with sufficient material handling attachments. 
Felled trees and other removed vegetation will be fed into and reduced using a large 
diameter wood chipper (approximately 12 inches). Feeding of consolidated trees and 
vegetation will be performed with the mechanized heavy equipment, to the extent possible. 

Once clearing operations are substantially completed, grubbing will begin. Where grubbing 
operations are required, stumps will be removed with mechanized heavy equipment, such 
as a track excavator. Soil will be removed from the stump root mass to the extent possible 
and left in place. 

The following sections identify general safe work practices associated with land clearing 
operations. 

3.4.1 Site Clearing· Tree Felling 
The following safe work practices apply to personnel performing tree felling operations. 

• Evaluate the tree(s) and the surrounding area for anything that may cause property 
damage or worker injury when the tree falls. 

• Evaluate the shape of tree(s), lean of the tree, and decayed or week spots. 

• Evaluate wind force and direction. Evaluate the location of people and other perceived 
hazards. 

• Evaluate potential electrical hazards. (Note: no electrical hazards exist in area where 
tree felling operations are to occur.) 
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• Work area shall be routinely cleared to permit safe working conditions. An escape route 
shall be evaluated by each worker performing tree felling operation. 

• Each worker shall be involved in tree felling operations shall be advised on their roles. 
All workers not directly involved in the operation shall be kept clear of the work area. 
Create sufficient buffer zone between non-essential ground support personnel and tree 
felling crew. 

• Perform proper maintenance and inspection of all equipment to be utilized in the 
operation. 

• All equipment to be operated and maintained by experienced and qualified 
operators / personnel. 

• De-limb trees from base to top prior to II topping" trees. 

• Use directional notching for tree felling (top cut ~60° angle to 20-25% tree diameter and 
bottom horizontal cut to meet termination point of top cut) before through-cutting of 
trunks/limbs. 

• Tree II topping" operations are to be performed qualified and experienced personnel 
only. 

3.4.2 Site Clearing· Chainsaws/Brush Cutters 
The following safe work operations apply to personnel using chainsaws/brush cutters. 

• Ensure an Activity Hazard Analysis is written for this task. 

• Verify that the owner's manual is available to personnel using equipment. 

• Chainsaw operators perform daily or more frequent inspections and maintenance of 
equipment have inspected equipment. Inspections and maintenance based on chainsaw 
use as follows: 

=:> No leaks, chain sharpening, oiling mechanism, inspection of chain integrity/tension, 
chain brake, throttle control, hand guard, chain catcher, carburetor idle, slack 
adjustment, stop control. 

• Do not allow personnel to use chainsaws who do not have appropriate experience or 
training for the assigned tasks. 

• Prohibit smoking while fueling or operating the saw. Refuel the saw only after it has 
cooled, and require funnel use. Make sure the fuel cap is secured and any fuel spillage is 
cleaned up. Move sufficient distance away from refueling area before restarting saw. 
Keep a fire extinguisher nearby. Transport and store fuel only in approved containers. 

• Do not distract or disturb someone who is operating a chainsaw. 

• Implement proper work break regiments, heat stress monitoring, and fluid intake for 
personnel operating chamsaws/brush cutters. If they become tired or overheated, 
ensure they are examined for heat stress - refer to information regarding heat stress 
monitoring and treatment. 
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C
''',, • Working from heights (ladder, aerial lift, back of trucks) requires additional planning 

) and must be approved by the HSM. 

( 

• Review Biological Hazard fact sheets contained in Attachment 9 of this document. Use 
appropriate insect repellents, as applicable. 

3.4.3 Site Clearing - Chippers 
• Mechanical chippers must be maintained in accordance with the manufacturer's 

specifications. 

• The motor ignition shall be locked out and the key removed from the ignition before any 
maintenance or service is performed, or when the chipper is left unattended. 

• The chipper drum shall be blocked, and only authorized persons allowed to perform 
any service or maintenance. 

• On the drum or blades, retightening of chipper blade bolts shall be done according to 
manufacturer's specifications. 

• The chipper shall be equipped with a workable "kill" switch of approved design located 
at the in feed location. 

• The chipper shall have a curtain in place at all times (workable in all weather 
conditions), in order to prevent fly-back of material. 

• Before the wood chipper is started, the apron and feed platform should be checked and 
cleared of any foreign objects. 

• The front of the feed apron table shall be a minimum of 1,500 mm (60 inches) from the 
chipper blades. 

• Hands or feet shall not be placed beyond the curtain guard while the blade is in 
operation. 

• A "push stick" shall be used to force shorter or thorny brush into the chipper. 

• Care shall be exercised when chipping dead or frozen wood in order to avoid kickback. 

• Maximum diameter of material to be fed into the chipper shall be 150 mm (6 inches), 
unless manufacturer's specifications allow larger material size. 

• Material from 75 mm to 150 mm (3 to 6 inches) diameter shall not exceed 2.5 meters 
(8 feet) in length, unless manufacturer's specifications allow longer material length. 

• The person feeding the chipper shall stand to the side of the apron at the rear of material 
being fed into the machine. 

• No person shall be allowed to stand or sit on any part of the discharge chute while the 
brush chipper is in operation. 

• No person shall stand or sit on any part of the brush chipper while it is in operation or 
while it is being transported from one job site to another. 
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• The chipper apron is to be secured in the "up" position when being transported from one 
job site to another. 

3.4.4 Machine Guarding 
• Ensure that all machine guards are in place to prevent contact with drive lines, belts, 

chains, pinch points, or any other sources of mechanical injury. 

• Unplugging jammed equipment will only be performed when equipment has been shut 
down, all sources of energy have been isolated, and equipment has been 
locked/ tagged/blocked and tested. 

• Maintenance and repair of equipment that results in the removal of guards or would 
otherwise put anyone at risk requires lockout of that equipment prior to work. 

3.5 Cranes 
(Reserved) 

3.6 Demolition 
(Reserved) 

3.7 Drilling Safety 
(Reserved) 

3.8 Electrical Safety 
Where electrical exposure hazards are possible in the work environment, the following safe 
work practices must be implemented. 

• Only qualified personnel are permitted to work on unprotected energized electrical 
systems. 

• Do not tamper with electrical wiring and equipment unless qualified to do so. All 
electrical wiring and equipment must be considered energized until hazardous energy 
control procedures (Le., lock-out/ tag-out) are implemented. 

• Inspect electrical equipment, power tools, and extension cords for damage prior to use. 
Do not use defective electrical equipment, remove from service. 

• All temporary wiring, including extension cords and electrical power tools, must have 
ground fault circuit interrupters (GFCIs) installed. 

• Extension cords must be: 

3·6 

Equipped with third-wire grounding. 
Covered, elevated, or protected from damage when passing through work areas. 
Protected from pinching if routed through doorways. 
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Not fastened with staples, hung from nails, or suspended with wire. 

• Electrical power tools and equipment must be effectively grounded or double-insulated 
UL approved. 

• Operate and maintain electric power tools and equipment according to manufacturers' 
instructions. 

• Maintain safe clearance distances between overhead power lines and operating heavy 
equipment unless the power lines have been verified as being de-energized and 
grounded or where insulating barriers have been installed to prevent physical contact. 
To determine proper clearance from energized overhead electric lines, please consult the 
reference table below. 

Nominal System Voltage 

0-50 kV 

51 - 200 kV 

201 - 300 kV 

301 - 500 kV 

501-750 kV 

751 -1000 kV 

Minimum Rated Clearance 

10 ft 

15 ft 

20 ft 

25 ft 

35 ft 

45 ft 

• Temporary lights will not be suspended by their electric cord unless designed for 
suspension. Lights will be protected from accidental contact or breakage. 

• Protect all electrical equipment, tools, switches, and outlets from environmental 
elements. 

3.9 Excavation Activities 
For this task order, excavation activities primarily consist of the following operations: 

• Grubbing of cleared vegetation within the NTCRA limits to allow for soil removal 
operations 

• Shallow excavation of impacted soil within the defined limits of the NTCRA to 
approximately 1 ft bgs, and in selected areas, to approximately 4 ft bgs 

• Shallow excavation activities to facilitate the installation of a stream/ drainage ditch 
culvert to 2' -3' bgs to reestablish proper site drainage. 

During excavation operations, JVIII personnel shall evaluate and implement, as necessary, 
the following procedures. 

• Determine the applicability of 29 CFR 1926, Subpart P, Excavations and EM 3851-1, 
Section 25, Excavations. 

• Follow all excavation requirements established by the competent person. 
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Note: A competent person is an individual who is capable of identifying existing and 
predictable hazards in the surroundings or working conditions which are unsanitary, 
hazardous, or dangerous to employees and, who has authority to take prompt corrective 
measures to eliminate them. 

• The competent person must inspect the excavation every day and every day after a 
hazard increasing event. Documentation of this inspection must be maintained on site at 
all times. 

• JVIII personnel must notify and be granted authorization from the excavation
competent person prior to entering any excavation. JVIII personnel must follow all 
excavation requirements established by the competent person. 

• Each employee in an excavation must be protected from cave-ins by adequate protective 
systems designed in accordance with applicable OSHA standards (Le., Design of Sloping 
and Benching Systems and Design of Support Systems, Shield Systems, and other 
Protective Systems) except when 

- excavations are made entirely in rock; 
- excavations are less than 5 feet (152 m) in depth and examination of the ground by a 

competent person provides there is no indication of cave-in. 

• Prior to excavating at a location, buried utilities in the area must be identified; refer to 
"Procedures for Locating Buried Utilities", included in this HSP. 

• JVIII personnel must not enter any excavation where protective systems are deficient at 
any time, for any reason. The competent person must be notified of such conditions. 

PPE and air monitoring requirements shall be executed in accordance with Sections 5.0 and 
6.0, respectively, of this HSP in an effort to minimize potential dermal and respiratory 
exposures to identified site COCs during site excavation operations. In addition, good 
personal hygiene practices and procedures must be maintained (see Section 7.0 of this HSP) 

3.10 Fire Prevention 
• Be cognizant of and adhere to NSF-IH Fire Prevention Procedures and Requirements. 

• Secure a "hot work permit" from the designated NSF-IH Fire Department OfficiaL This 
task shall be the sole responsibility of the JVIII individual responsible for site activities 
or SHSO. JVIII individual responsible for site activities or SHSO shall review established 
NSF-IH hot work procedures and appropriate emergency contact requirements with the 
designated NSF-IH Fire Department and review this information with all site JVIII and 
applicable subcontractor personneL 

• Fire extinguishers will be provided so that the travel distance from any work area to the 
nearest extinguisher is less than 100 feet. When 5 gallons or more of a flammable or 
combustible liquid is being used, an extinguisher must be within 50 feet. Extinguishers 
must: 

- Be maintained in a fully charged and operable condition. 

3-8 02 JV III T005_FINALDRAFTHSP _REV1.DOC 

( 



( 

PROJECT·SPECIFIC HAZARDS 

• 

• 
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Be visually inspected each month. 
Undergo a maintenance check each year. 
The area in front of extinguishers must be kept clear. 

Post "Exit" signs over exiting doors, and post "Fire Extinguisher" signs over 
extinguisher locations. 

Combustible materials stored outside should be at least 10 feet from any building. 

Solvent waste and oily rags must be kept in a fire-resistant, covered container until 
removed from the site. 

Flammable/ combustible liquids must be kept in approved containers, and must be 
stored in an approved storage cabinet. 

3.11 Flight Line Safety • General 
(Reserved) 

3.12 Hand and Power Tools 
• Tools will be inspected prior to use, and damaged tools will be tagged and removed 

from service. 

• Hand tools will be used for their intended use and operated in accordance with 
manufacturer instructions and design limitations. 

• Maintain all hand and power tools in a safe condition. 

• Do not set power tools down in muddy or wet areas which may damage the tool and/ or 
or create a potential for electric shock. 

• Use PPE (such as gloves, safety glasses, earplugs, and face shields) when exposed to a 
hazard from a tool. 

• Do not carry or lower a power tool by its cord or hose. 

• Portable power tools will be plugged into GFCI-protected outlets 

• Portable power tools will be UL listed and have a three-wire grounded plug or be 
double insulated. 

• Disconnect tools from energy sources when they are not in use, before servicing and 
cleaning them, and when changing accessories (such as blades, bits, and cutters). 

• Safety guards on tools must remain installed while the tool is in use and must be 
promptly replaced after repair or maintenance has been performed. 

• Store tools properly in a place where they will not be damaged or come in contact with 
hazardous materials. 
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• If a cordless tool is connected to its recharge unit, both pieces of equipment must 
conform strictly with electrical standards and manufacturer's specifications. 

• Tools used in an explosive environment must be rated for work in that environment 
(that is, intrinsically safe, spark-proof, etc.). 

• When using a knife or blade tool, stroke or cut away from the body with a smooth 
motion. Be careful not to use excessive force that could damage the tool, the material 
being cut or unprotected hands. 

• Working with manual and pistol-grip hand tools may involve highly repetitive 
movement, extended elevation, constrained postures, and/ or awkward positioning of 
body members (for example, hand, wrist, arm, shoulder, neck, etc.). Consider alternative 
tool designs, improved posture, the selection of appropriate materials, changing work 
organization, and sequencing to prevent muscular, skeletal, repetitive motion, and 
cumulative trauma stressors. 

3.13 Haul Trucks 
It is anticipated that the use of haul trucks will be limited to the delivery of fill material or 
transportation and disposal of excavated material that has been identified for off-site 
disposalj recycling. Where haul trucks are utilized on the project, the following safe work 
practices shall be considered. 

• Haul truck operators should be familiar with their equipment and inspect all equipment ( 
before use. . 

• Haul truck operators should ensure all persons are clear before operating trucks or 
equipment. Before moving, operators should sound hom or alarm. All equipment 
should be equipped with an operational backing alarm. 

• Haul trucks or equipment with restricted visibility should be equipped with devices that 
eliminate blind spots. 

• Employees should stay off haul roads. When approaching a haul area, employees 
should make eye contact and communicate their intentions directly with the equipment 
operator. 

• Haul roads should be sufficiently wide (at least 50% of the width of the equipment on 
both sides of road) and equipped with reflectors to indicate access points. 

3.14 Heavy Equipment 
It is anticipated that heavy equipment will used to facilitate installation of ESC measures, 
land clearing and grubbing operations, soil removal, handling and loading operations as 
well as during site restoration activities. When heavy equipment operation on the site is 
required following procedures will be followed: 

• JVIII authorizes only those employees qualified by training or previous experience to 
operate heavy equipment. 
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• An Earthmoving Equipment Operator Evaluation Form will be completed and 
maintained in the project files by the SHSO for all persons who operate heavy 
equipment (Attachment 3). 

• Equipment must be checked at the beginning of each shift to ensure the equipment is in 
safe operating condition and free of apparent damage. The check should include: service 
brakes, parking brakes, emergency brakes, tires, horn, back-up alarm, steering 
mechanism, coupling devices, seat belts and operating controls. All defects will be 
corrected before the equipment is placed in service. 

Documentation of this inspection must be maintained on-site at all times (see 
Equipment Inspection Form in Attachment 3). 

• Equipment must be on a stable foundation such as solid ground or cribbing; outriggers 
are to be fully extended. 

• Equipment must not be used to lift personnel; loads must not be lifted over the heads of 
personnel. 

• Equipment, or parts thereof, which are suspended must be substantially blocked or 
cribbed to prevent shifting before personnel are permitted to work under or between 
them. All controls will be in a neutral position, with the motors stopped and brakes set. 

• Equipment that is operating in reverse must have a reverse signal alarm distinguishable 
from the surrounding noise or a signal person when the operator's view is obstructed. 

• When equipment is used near energized power lines, the closest part of the equipment 
must be at least 10 ft from power lines < 50 kV. For additional equipment clearances of 
power transmission lines in excess of 50 kV, please refer to, Electrical Safety information 
included in this HSP. 

• A person must be designated to observe clearances and give timely warning for all 
operations where it is difficult for the operator to maintain the desired clearance by 
visual means. All overhead power lines must be considered to be energized until the 
electrical utility authorities indicate that it is not an energized line and it has been visibly 
grounded. 

• Underground utility lines must be located before excavation begins; refer to the 
"Procedures for Locating Buried Utilities" included in this HSP. 

• Operators loading/ unloading from vehicles are responsible for seeing that vehicle 
drivers are in the vehicle cab or in a safe area. 

• The parking brake will be set whenever equipment is parked; wheels must be chocked 
when parked on inclines. 

When not in operation, the blade/bucket/forks/auger, etc., must be blocked or grounded; the 
master clutch must be disengaged when the operator leaves the cab or is not utilizing 
equipment controls. When equipment is unattended, power must be shut off, brakes set, 
blades/buckets/forks landed, and shift lever in neutral. 
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3.15 Ladders and Stairways 
(Reserved) 

3.16 Lock-OutlTag-Out 
(Reserved) 

3.17 Manual Lifting 
• JVIII personnel should notify supervisors or designated safety representatives of pre

existing medical conditions that may be aggravated or re-injured by lifting activities, 
such that the JVIII may evaluate safe operational procedures with regard to the required 
task. 

• Proper lifting techniques (use of knees and not back) must be used when lifting any 
object: 

- Plan storage and staging to minimize lifting or carrying distances. 
- Split heavy loads into smaller loads. 
- Use mechanical lifting aids whenever possible. 
- Have someone assist with the lift- especially for heavy (>50 Ibs.) or awkward loads. 

Note: If JVIII personnel are not capable of lifting 50 Ibs. seek assistance from a team 
member to split the load. 

- Make sure the path of travel is clear prior to the lift. 

3.18 Noise 
Unprotected exposure to excessive noise levels may lead to gradual and permanent hearing 
loss. The greater the intensity of a noise and the longer a person is exposed to the noise, the 
greater the chance of hearing loss. A hearing loss can be permanent or temporary. After 
certain noise exposures, a person may experience a temporary threshold shift (hearing loss) 
that results in the inability to hear certain sounds. The ability to hear will usually return. 
However, repeated or intense noise exposure can prevent this recovery, resulting in 
permanent hearing loss. 

Each employee is responsible for the following tasks: 

• Notify the SHSO of high-noise-level areas. 

• Wear hearing protection when required. 

• Complete noise training and audiometric testing (as required). 

• Hearing protection is required in work environments exceeding 85 dB. 

• Hearing protection will be worn when operating heavy equipment and when working 
in close proximity to high-noise sources. At a minimum, hearing protection will be worn 
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when the JVIII personnel are engaged in or in close proximity to the following 
operations: 

- Heavy equipment operation (Le., land clearing, excavation, soil loading, site restoration) 

3.19 Pressure Washing Operations 
Pressure washing operation may occur prior to final demobilization of materials and 
equipment from the site. Where pressure washing operations are required, the following 
safe work practices must be implemented. 

• Only trained, authorized personnel may operate the high-pressure washer. 

• Rinse waste from pressure washing operations must be collected and properly disposed 
of. 

• Follow manufacturer's safety and operating instructions. 

• Inspect pressure washer before use and confirm emergency stop/stop switch is fully 
operational 

• The wand must always be pointed at the work area. 

• The trigger should never be tied down 

• Never point the wand at yourself or another worker. 

• The wand must be at least 42 inches from the trigger to the tip. 

• The operator must maintain good footing. 

• Non-operators must remain a safe distance from the operator. 

• No unauthorized attachment may be made to the unit. 

• Do not modify the wand. 

• All leaks or malfunctioning equipment must be repaired immediately or the unit taken 
__ out-of-service. 

• Rain gear (disposal coated chemical suits for Hazwoper operations), 16-inch;...high steel
toed rubber boots, safety glasses, hard hat with face shield, and inner and outer nitrile 
gloves should be worn, at a minimum. 

3.20 Sample Handling 
Sample handling, packaging, and preservation will be conducted in support of field 
activities to characterize site conditions (soil) or waste materials generated during the 
execution of the task order. Employee safe work practices and procedures to be followed 
during these activities include: 

• Skin contact with water, soil, sediment or debris of undetermined chemical 
characterization shall be avoided at all times. 
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• PPE and Air Monitoring requirements shall be executed in accordance with in 
accordance with Sections 5.0 and 6.0, respectively, of this HSP to minimize potential 
dermal and respiratory exposures to identified site contaminants of concern while 
conducting sample collection or characterization of potentially contaminated media 
(soil, water, drilling fluids/ cuttings, PPE, soil vapor etc.). In addition, good personal 
hygiene practices and procedures must be maintained (see section 7.0 of this HSP). 

• Caution should be exercised when filling bottles containing acid or base preservatives. 
Both liquid and vapor phases of acid can cause severe burns. 

• Following sample collection, sample container lids should be tightened securely to 
prevent any leaks, and the containers should be rinsed with clean water to ensure that 
they are free of chemical constituents. Sample activities, sample collection, and 
equipment decontamination procedures. 

• JVIII personnel performing sampling activities shall follow PPE requirements identified 
by Section 5.0 of this HSP. 

3.20.1 lOW Drum Handling or Sampling 
During the execution of the contract, various types and quantities of Investigation Derived 
Waste (IDW) will be generated and may include, but not be limited to, PPE and 
decontamination fluids or residual materials. Personnel are permitted to handle and/ or 
sample drums containing IDW only, as handling or sampling other drums requires a plan 
revision or amendment approved by the JVIII HSM. The following control measures will be ( 
taken when managing drums containing IDW: 

• Minimize transportation of drums or other containers with IDW. 

• Sample only labeled drums or drums known to contain IDW. Unknown drums or 
drums that show evidence of excessive buckling/bulging, corrosion, vapors, 
crystallization, unusual discoloration or other abnormalities may not be sampled 
without the evaluation of engineering controls, proper PPE, air monitoring equipment 
and the use properly trained personnel familiar with the sampling of unknown drum 
contents; 

• Use caution when sampling bulging or swollen drums. Relieve pressure slowly and step 
away from the drum as pressure is being released. 

• If drums contain, or potentially contain, flammable materials, use non-sparking (i.e., 
brass) tools to open the drum. 

• Picks, chisels, and firearms may not be used to open drums. 

• Reseal bung holes or plugs whenever possible. 

• Avoid mixing incompatible drum contents. 

• Sample drums without leaning over the drum opening. 

• Transfer the content of drums using a method that minimizes contact with material. 
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• PPE and Air Monitoring requirements shall be executed in accordance with Sections 5.0 
and 6.0, respectively, of this HSP in an effort to minimize potential dermal and 
respiratory exposures to identified site contaminants of concern. In addition, good 
personal hygiene practices and procedures must be maintained (see section 7.0 of this 
HSP). 

• Spill-containment procedures specified in Section 10 must be appropriate for the 
material to be handled. 

3.21 Unknown or Unanticipated Buried Objects 
Where unknown or unanticipated buried objects (i.e., drums, tanks, cylinders, munitions of 
explosive concern) are encountered during site operations, ongoing activities shall be 
immediately suspended. JVIII or subcontractor personnel encountering unknown or 
unanticipated buried objects shall 1) secure equipment to the extent possible, without 
causing bodily injury, 2) evacuate the work area, 3) immediately notify the site manager of 
the encountered condition and 4) not provide additional disturbance or otherwise handle 
the buried object. The site supervisor and/ or the SHSO shall contact the Project Manager 
and HSM to evaluate potential hazards associated with the specific situation encountered. 
The project team will then address the need for the use of special procedures, engineering 
controls, PPE, or specialized subcontract personnel to safely mitigate the situation. 

3.21.1 UXO/MEC (Avoidance) 
(Reserved) 

3.22 (Exposure to) Vehicular Traffic 
The following precautions must be taken when working around traffic, and in or near an 
area where traffic controls have been established: 

• Exercise caution when exiting traveled way or parking along street- avoid sudden 
stops, use flashers, etc. 

• Park in a manner that will allow for safe exit from vehicle, and where practicable, park 
vehicle so that it can serve as a barrier. 

• All staff working adjacent to traveled way or within work area must wear 
reflective/high-visibility safety vests. 

• Eye protection should be worn to protect from flying debris. 

• Remain aware of factors that influence traffic-related hazards and required controls
sun glare, rain, wind, flash flooding, limited sight-distance, hills, curves, guardrails, 
width of shoulder (i.e., breakdown lane), etc. 

• Always remain aware of an escape route -- behind an established barrier, parked 
vehicle, guardrail, etc. 

C) · Always pay attention to moving traffic - never assume drivers are looking out for you. 
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• Work as far from traveled way as possible to avoid creating confusion for drivers. 

• When workers must face away from traffic, a "buddy system" should be used, where 
one worker is looking toward traffic. 

• When working on highway projects, obtain a copy of the contractor's traffic control 
plan. 

• Work area should be protected by a physical barrier - such as a K-rail or Jersey barrier. 

• Review traffic control devices to ensure that they are adequate to protect your work 
area. Traffic control devices should: 1) convey a clear meaning, 2) command respect of 
road users, and 3) give adequate time for proper traffic response. The adequacy of these 
devices is dependent on limited sight distance, proximity to ramps or intersections, 
restrictive width, duration of job, and traffic volume, speed, and proximity. 

• Either a barrier or shadow vehicle should be positioned a considerable distance ahead of 
the work area. The vehicle should be equipped with a flashing arrow sign and truck
mounted crash cushion (TMCC). All vehicles within 40 feet of traffic should have an 
orange flashing hazard light atop the vehicle. 

• Except on highways, flaggers should be used when 1) two-way traffic is reduced to 
using one common lane, 2) driver visibility is impaired or limited, 3) project vehicles 
enter or exit traffic in an unexpected manner, or 4) the use of a flagger enhances 
established traffic warning systems. 

• Lookouts should be used when physical barriers are not available or practical. The 
lookout continually watches approaching traffic for signs of erratic driver behavior and 
warns workers. Vehicles should be parked at least 40 feet away from the work zone and 
traffic. Minimize the amount of time that you will have your back to oncoming traffic. 

In addition to the above safe work practices, JVIII personnel and JVIII subcontractors shall 
adhere to the following procedures while operating motor vehicles or other motorized 
equipment on military/government facilities. 

• Always using a seat belt while driving on military/government facilities, 

• Always observe posted speed limits, traffic signs and signals. 

• Never using a cell phone or two way radio while driving on military/government 
facilities. 

Violating these rules may result in loss of military/government facility driving privileges. 

3.23 Visible Lighting 
Site work should be performed during daylight hours whenever possible. Work conducted 
during hours of darkness (including dusk and dawn) requires the set-up of supplemental 
lighting equipment. (Note: A general "rule of thumb" is that the illumination intensity must 
be sufficient to read a newspaper without difficulty.) The following chart provides a reference 
for illumination requirements for various construction related work environments. 
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Illumination Illumination 
(Foot Candles) (Lux) 

5 - 55 

3 - 33 

5 - 55 

5 -55 

10 -108 

30 - 323 

NOTES: 

PROJECT-SPECIFIC HAZARDS 

Area of Operation 

General construction area lighting. 

General construction areas, concrete placement, excavation and waste 
areas, access ways, active storage areas, loading platforms, refueling, 
and field maintenance areas. 

Indoors: warehouses, corridors, hallways, and exit ways. 

Tunnels, shafts, and general underground work areas: (Exception: 
minimum of 10 foot-candles is required at tunnel and shaft heading 
during drilling, mucking, and scaling. Bureau of Mines approved cap 

lights shall be acceptable for use in the tunnel heading) 

General construction plant and shops (e.g., batch plants, screening 
plants, mechanical and electrical equipment rooms, carpenter shops, 
rigging lofts and active store rooms, mess halls and indoor toilets and 
workrooms.) 

First aid stations, infirmaries, and offices. 

- A footcandle is a unit of illumination on a surface that is everywhere one foot from a point source of one candle. 

A lux is a unit of measurement of the intenSity of light. It is equal to the illumination of a surface one meter 
away from a single candle. 

CONVERSIONS 

Foot Candles (FC) = Lux x .0929 

LUX = Footcandles x 10.76 - (i.e.: 50 FC = 538 LUX) 

The following safe work practices shall be considered with regard to lighting in the work place. 

• Do not enter poorly lit areas without first providing portable illumination. 

• Do not use non-explosion proof lighting in areas of flammable or combustible gases or 
liquids. 

3.24 Working Around Material Handling Equipment 
• Never approach operating equipment from the rear. Always make positive contact with 

the operator, and confirm that the operator has stopped the motion of the equipment. 

• Never approach the side of operating equipment; remain outside of the swing and 
turning radius. 

• Maintain distance from pinch points of operating equipment. 

• Because heavy equipment may not be equipped with properly functioning reverse 
signal alarms, never turn your back on any operating equipment. 

• Never climb onto operating equipment or operate contractor/subcontractor equipment. 

• Never ride contractor/subcontractor equipment unless it is designed to accommodate 
passengers, equipped with firmly attached passenger seat. o · Never work or walk under a suspended load. 
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• Never use equipment as a personnel lift; do not ride excavator buckets or crane hooks. 

• Always stay alert and maintain a safe distance from operating equipment, especially 
equipment on cross slopes and unstable terrain. 

3.24.1 Rigging 
Rigging may be employed during the execution of this task order for the unloading of or 
placement of materials to be incorporated into the project. Where rigging equipment is required 
on the project, the following safe work practices shall be applicable. 

• All rigging equipment must be inspected by a competent person prior to use for signs of 
excessive wear; equipment found to be damaged will be tagged and removed from 
service. 

• Only one person shall signal the equipment operator during material handling/lifting 
operations. This person shall be thoroughly familiar with all of the cranes operation and 
be able to communicate with the crane operator with the appropriate hand signals. 

• Suspended loads will not pass over workers at any time. Site personnel are prohibited 
from passing under suspended loads. 

• Rigging use, maintenance and inspection shall be performed in accordance with the 
applicable standards of 29 CFR 1926.250 and Army Corps of Engineers Manual EM 385 
1-1, Section 15, Rigging, whichever is more stringent. 

• Only load rated (tagged or labeled) rigging shall be utilized on JVIII projects. User shall 
familiarize themselves with design load rate capacities (Le., vertical, basket/cradle or 
choker applications) for the selected rigging. 

• Tag lines shall be attached to every load being lifted. 

• Tag lines will be used for all suspended loads so that riggers and tenders will not have 
to be in direct contact with any suspended load while controlling position or orientation. 

• Rigging shall be properly stored in a vertical position, where possible, and inspected 
daily, by a competent person, before use. An inspection log must be maintained to 
document inspection proceedings and condition of the rigging. Rigging identified as 
"damaged" must identified as such and removed from service. 

3.24.2 Suspended Loads 
• Suspended loads will not pass over workers at any time. 

• Site personnel are prohibited from passing under suspended loads. 

• Tag lines will be used for all suspended loads so that riggers and tenders will not have 
to be in direct contact with any suspended load while controlling position or orientation. 

3.24.3 Powered Industrial Trucks 
(Reserved) 
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3.26 General Hazards 

3.26.1 General Practices and Housekeeping 
• Good housekeeping must be maintained at all times in all project work areas. 

• Common paths of travel should be established and kept free from the accumulation of 
materials. 

• Keep access to aisles, exits, ladders, stairways, scaffolding, and emergency equipment 
free from obstructions. 

• Provide slip-resistant surfaces, ropes, and/ or other devices to be used. 

• Specific areas should be designated for the proper storage of materials. 

• Tools, equipment, materials, and supplies will be stored in an orderly manner. 

• As work progresses, scrap and unessential materials must be neatly stored or removed 
from the work area. 

• Containers should be provided for collecting trash and other debris and be removed at 
regular intervals. 

• All spills will be quickly cleaned up. Oil and grease will be cleaned from walking and 
working surfaces. 

3.26.2 Hazard Communication 
The SHSO, or designee, is to perform the following: 

• Review of the COC information contained in Table 3-1 (Section 3.5). Additional 
applicable Hazard Communication information is included in Attachment 8 of this HSP. 

• Complete an inventory of chemicals brought on site. See Attachment 8. 

• Confirm that an inventory of chemicals brought on site is available. 

• Request or confirm locations of Material Safety Data Sheets (MSDSs) from the client, 
contractors, and subcontractors for chemicals to which JVIII employees are potentially 
exposed. Maintain MSDSs in this HSP (Attachment 6). 

• Before or as the chemicals arrive on site, obtain an MSDS for each hazardous chemical. 

• Label chemical containers with the identity of the chemical and with hazard warnings, 
and store properly. 

• Give employees required chemical-specific HAZCOM training using Attachment 7. 
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• Store all materials properly, giving consideration to compatibility, quantity limits, 
secondary containment, fire prevention, and environmental conditions. 

3.26.3 Shipping and Transportation of Chemical Products 
Chemicals brought to the site might be defined as hazardous materials by the U.s. 
Department of Transportation (DOT). All staff who ship the materials or transport them by 
road must receive training in shipping dangerous goods. All hazardous materials that are 
shipped (e.g., via Federal Express) or are transported by road must be properly identified, 
labeled, packed, and documented by trained staff. Contact the HSM or the Equipment 
Coordinator for additional information. 

3.26.4 Heat Stress 
• It is recommended that personnel drink 16 ounces of water before beginning work. 

Disposable cups and water maintained at 50°F to 60°F should be available. Under severe 
conditions, drink 1 to 2 cups every 20 minutes, for a total of 1 to 2 gallons per day. Do 
not use alcohol in place of water or other nonalcoholic fluids. Decrease your intake of 
coffee and caffeinated soft drinks during working hours. 

• Acclimate yourself by slowly increasing workloads (e.g., do not begin with extremely 
demanding activities). 

• Use cooling devices, such as cooling vests, to aid natural body ventilation. These devices 
add weight, so their use should be balanced against efficiency. 

• Use mobile showers or hose-down facilities to reduce body temperature and cool 
protective clothing. 

• Conduct field activities in the early morning or evening and rotate shifts of workers, if 
possible. 

• Avoid direct sun whenever possible, which can decrease physical efficiency and increase 
the probability of heat stress. Take regular breaks in a cool, shaded area. Use a wide
brim hat or an umbrella when working under direct sun for extended periods. 

• Provide adequate shelter/shade to protect personnel against radiant heat (sun, flames, 
hot metal). 

• Maintain good hygiene standards by frequently changing clothing and showering. 

• Observe one another for signs of heat stress. Persons who experience signs of heat 
syncope, heat rash, or heat cramps should consult the SHSO to avoid progression of 
heat-related illness. 
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SYMPTOMS AND TREATMENT OF HEAT STRESS 

Heat Syncope Heat Rash Heat Cramps Heat Exhaustion Heat Stroke 

Signs and Sluggishness or Profuse tiny raised Painful spasms Fatigue, nausea, Red, hot, dry 
Symptoms fainting while red blister-like in muscles used headache, giddiness; skin skin; dizziness; 

standing erect or vesicles on affected during work clammy and moist; confusion; rapid 
immobile in heat. areas, along with (arms, legs, or complexion pale, muddy, breathing and 

prickling sensations abdomen); or flushed; may faint on pulse; high oral 
during heat onset during or standing; rapid thready temperature. 
exposure. after work pulse and low blood 

hours. pressure; oral temperature 
normal or low 

Treatment Remove to cooler Use mild drying Remove to Remove to cooler area. Cool rapidly by 
area. Rest lying lotions and cooler area. Rest lying down, with soaking in cool-
down. Increase powders, and keep Rest lying head in low position. but not cold-water. 
fluid intake. skin clean for drying down. Increase Administer fluids by Call ambulance, 
Recovery usually is skin and preventing fluid intake. mouth. Seek medical and get medical 
prompt and infection. attention. attention 
complete. immediately! 

3.26.5 Monitoring Heat Stress 
These procedures should be considered when the ambient air temperature exceeds 70°F, the 
relative humidity is high (>50 percent), or when workers exhibit symptoms of heat stress. 

The heart rate (HR) should be measured by the radial pulse for 30 seconds, as early as 
possible in the resting period. The HR at the beginning of the rest period should not exceed 
100 beats/minute, or 20 beats/minute above resting pulse. If the HR is higher, the next 
work period should be shortened by 33 percent, while the length of the rest period stays the 
same. If the pulse rate still exceeds 100 beats/ minute at the beginning of the next rest period, the 
work cycle should be further shortened by 33 percent. The procedure is continued until the rate 
is maintained below 100 beats/minute, or 20 beats/minute above resting pulse. 

3.26.6 Cold Stress 
• Be aware of the symptoms of cold-related disorders, and wear proper, layered clothing 

for the anticipated fieldwork. Appropriate rain gear is a must in cool weather. 

• Consider monitoring the work conditions and adjusting the work schedule using 
guidelines developed by the U.S. Army (wind-chill index) and the National Safety 
Council (NSC). 

• Wind-chill index is used to estimate the combined effect of wind and low air 
temperatures on exposed skin. The wind-chill index does not take into account the body 
part that is exposed, the level of activity, or the amount or type of clothing worn. For 
those reasons, it should only be used as a guideline to warn workers when they are in a 
situation that can cause cold-related illnesses. 

• NSC Guidelines for Work and Warm-Up Schedules can be used with the wind-chill 
index to estimate work and warm-up schedules for fieldwork. The guidelines are not 
absolute; workers should be monitored for symptoms of cold-related illnesses. If 
symptoms are not observed, the work duration can be increased. 
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• Persons who experience initial signs of immersion foot, frostbite, hypothermia should 
consult the SHSO to avoid progression of cold-related illness_ 

• Observe one another for initial signs of cold-related disorders_ 

• Obtain and review weather forecast- be aware of predicted weather systems along 
with sudden drops in temperature, increase in winds, and precipitation_ 

SYMPTOMS AND TREATMENT OF COLD STRESS 

Immersion 
(Trench) Foot Frostbite Hypothermia 

Signs and Feet discolored and Blanched, white, waxy skin, but tissue resilient; Shivering, apathy, sleepiness; rapid 
Symptoms painful; infection and tissue cold and pale. drop in body temperature; glassy 

swelling present. stare; slow pulse; slow respiration. 

Treatment Seek medical Remove victim to a warm place. Re-warm area Remove victim to a warm place. 
treatment quickly in warm-but not hot- water. Have victim Have victim drink warm fluids, but 
immediately. drink warm fluids, but not coffee or alcohol. Do not not coffee or alcohol. Get medical 

break blisters. Elevate the injured area, and get attention. 
medical attention. 

Wind Chill Chart 

-4 

15 6 0 -7 19 -26 -32 -39 -45 -51 -58 -64 -71 -77 

20 24 n 11 4 -2 -9 -22 -29 -35 -42 -48 -55 ·61 -68 -74 -81 -...c: 25 23 16 9 3 -4 -11 -24 -31 -37 -44 -51 -58 ·64 -71 ·78 -84 
c. 
E 30 22 lS 8 -5 -12 19 ·26 ·33 ·39 ·46 -53 -60 ·61 · 73 -80 -87 - 21 M ~ 0 -7 -14 "'1;1 35 1-21 -27 -34 -41 -48 -55 -62 -69 -76 -82 -89 c 
§: 40 20 13 6 -1 -8 -22 -29 -36 -43 -so -57 ·64 -71 -78 -84 -91 

45 19 12 S -2 -9 . -23 -30 -37 -44 -51 -S8 -65 -12 -79 -86 -93 

SO 19 12 4 -3 -10 -24 -31 -38 -45 -52 -60 -67 -74 -81 -88 -95 

55 -3 18 -25 -32 -39 -46 -54 -61 -68 -75 -82 -89 -97 

60 -19 -26 -33 -40 -48 -55 ·62 -69 -76 -84 -91 -98 

Frostbite Timns D lOmlnuto$ L 10mln1.liOJo$ [J s mlnuUI$ 

Wind Chill (OF);;;; 35.74 + 0.6215T· 35.1S(VO•16) + O.4275T(VO.16) 

Where, T= Air Temperature {OF) V= Wind Speed (mph} 

3.27 Procedures for Locating Buried Utilities 
Local Utility Mark-Out Service 
Name: Miss Utility of Maryland 
Phone: (877) 257-7777 
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Email: www.missutility.net 

• Secure the services of a third party utility locate company (specialty subcontractor) to 
verify local utility mark out services, in areas of congested utility groupings, in areas of 
government/military facilities where access by local utility mark-out services are in 
questionj inaccessible, or other special situations. When third party utility locate services 
are secured, the following technologies can be utilized to verify underground utilities: 

- Ground Penetrating Radar (GPR), 
- Radio Frequency (RF), 
- Dual RF, 
- Ferromagnetic Detectors 
- Electronic markers 

A combination of one or more of the above technologies should be used. This survey should 
be conducted prior to and within 10 days of any ground disturbing activities. The Project 
Manager or JVIII individual responsible for site operations must ensure that a ]VIII 
representative is on-site to verify j observe the activities of the third party utility locate service. 

• A dig permit must be issued prior to any ground-disturbing activities. 

• Where available, obtain utility diagrams for the facility. 

• Review locations of sanitary and sanitary sewers, electrical conduits, water supply lines, 
natural gas lines, and fuel tanks and lines. 

• Review proposed locations of intrusive work with facility personnel knowledgeable of 
locations of utilities. Check locations against information from utility mark-out service. 

• Where necessary (e.g., uncertainty about utility locations), excavation or drilling of the 
upper depth interval shall be performed manually. Underground utility locations must 
be physically verified by hand digging using wood or fiberglass-handled tools when any 
adjacent construction work is expected to come within 3 feet of the underground utility 
system. If construction is parallel and within 5 ft (1.5 m) to an existing utility, the utility 
shall be exposed by hand digging every 30 m (100 feet). Where utilities run parallel to 
construction for distances of less than 30 m (100 feet), distances will need to be adjusted 
accordingly to properly verify the location of the utility. 

• Monitor for signs of utilities during advancement of intrusive work (e.g., sudden change 
n advancement of auger or split spoon). 

When the client or other onsite party is responsible for determining the presence and 
locations of buried utilities, the ]VIII individual responsible for site operations should 
confirm that arrangement. 

3.28 Biological Hazards and Controls 
Attachment 9 provides a Biological Hazard Fact Sheet. The following sections provide 
information on potential biological hazards. In addition to safety caution and preventative 
measures identified in Attachment 9, site personnel should notify their supervisors of any 
potential allergic reactions that may occur as a result of contact with biological hazards that 
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in the work place. If employee antidotes are required to counteract allergic reactions from 
biological hazard exposure, employees shall make personnel providing medical attention 
aware of the location and type of antidotes needed to counteract any allergic reaction. 

3.28.1 Snakes 
Although the potential exposure to poisonous snakes during the execution of this Task 
Order is considered to be negligible, this information is included for the purposes of 
providing employee awareness. 

Snakes typically are found in underbrush, tall grassy areas, near cover such as fallen logs, 
brush piles, rock walls, abandoned foundations, or rock ledges. When traversing in or across 
such environments, watch where you place your hands and feet as they may be hidden 
while resting or waiting for prey. Walk around, rather than over, fallen logs. When traveling 
through areas thought to contain venomous snakes, you can minimize the possibility of an 
encounter by using common sense. If you encounter a snake do your best to stay calm and 
look around as there may be other snakes. Turn around and walk away on the same path 
you used to approach the area. If a person is bitten by a snake, wash and immobilize the 
injured area, keeping it lower than the heart if possible. Seek medical attention immediately. 
DO NOT apply ice, cut the wound, or apply a tourniquet. Try to identify the type of snake: 
note color, size, patterns, and markings to assist medical personnel with proper treatment 
measures (see below - Identification of Poisonous Snakes). There are three identified 
poisonous snakes that inhabit Maryland. These are the Northern Copperhead, the Timber 
Rattler and the Eastern Cottonmouth (see below). Note: Rattlesnakes do not always rattle 
when a "threat" is near. 

3-24 

Northern Copperhead Timber Rattler (or Canebrake Rattler) 

Identification of Poisonous Snakes 
------- ;-;==--=---------='----=-; 

(Major Identification Features) 
non-venomous snake 

1. Round pupils 
2. No sensing pit 
3. Head slightly wider than neck 
4. Divided anal plate 
5. Double row of scales on the underside of the tail 

venomous snake 

1. Eliptical pupils 
2. Sensing pit between eye and nostril 
3. Head much wider than neck 
4. Single anal plate 
5. Single scales on the underside of the 

tail 
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3.28.2 Poison Ivy, Oak, and Sumac 
Poison ivy, poison oak, and poison sumac typically are found in brush or wooded areas. 
They are more commonly found in moist areas or along the edges of wooded areas. Shrubs 
are usually 12" to 30" high, or can also be a tree-climbing vine, with triple leaflets and short, 
smooth hair underneath. Plants are red and dark green in Spring and Summer, with 
yellowing leaves anytime especially in dry areas. Leaves may achieve bright reds in Fall, but 
plants lose their (yellowed, then brown) leaves in Winter, leaving toxic stems. All parts of 
the plant remain toxic throughout the seasons. 

Become familiar with the identity of these plants (see below). Wear protective clothing that 
covers exposed skin and clothes. A void contact with plants and the outside of protective 
clothing. If skin contacts a plant, wash the area with soap and water immediately. If the 
reaction is severe or worsens, seek medical attention. See attached Biological Fact Sheets in 
Attachment 9 for additional information. 

Poison Sumac Poison Oak 
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3.28.3 Ticks 
Ticks typically are in wooded areas, bushes, tall grass, and brush. Ticks are black, black and 
red, or brown and can be up to one-quarter inch in size. Wear tightly woven light-colored 
clothing with long sleeves and pant legs tucked into/taped to boots; spray only outside of 
clothing with permethrin or permanone and spray skin with only DEET; and check yourself 
frequently for ticks. 

If bitten by a tick, grasp it at the point of attachment and carefully remove it. After removing 
the tick, wash your hands and disinfect and press the bite areas. Save the removed tick. 
Report the bite to human resources. Look for symptoms of Lyme disease or Rocky Mountain 
spotted fever (RMSF). Lyme: a rash might appear that looks like a bullseye with a small welt 
in the center. RMSF: a rash of red spots under the skin 3 to 10 days after the tick bite. In both 
cases, chills, fever, headache, fatigue, stiff neck, and bone pain may develop. If symptoms 
appear, seek medical attention. See attached Biological Fact Sheets 

3.28.4 Bees and Other Stinging Insects 
Bees and other stinging insects may be encountered almost anywhere and may present a 
serious hazard, particularly to people who are allergic. Watch for and avoid nests. Keep 
exposed skin to a minimum. Carry a kit if you have had allergic reactions in the past, and 
inform the SHSO and/ or buddy. If a stinger is present, remove it carefully with tweezers. 
Wash and disinfect the wound, cover it, and apply ice. Watch for allergic reaction; seek 
medical attention if a reaction develops. 

3.28.5 Bloodborne Pathogens 
(Reference SOP HSE-202, Bloodborne Pathogens) 

Exposure to blood borne pathogens may occur when rendering first aid or CPR, or when 
coming into contact with landfill waste or waste streams containing potentially infectious 
material. Exposure controls and PPE are required. Hepatitis B vaccination must be offered 
before the person participates in a task where exposure is a possibility. 

3.28.6 Mosquito Bites 
Because of the recent detection of the West Nile Virus in the Southeastern United States, it is 
recommended that preventative measures be taken to reduce the probability of being bitten 
by mosquitoes whenever possible. Mosquitoes are believed to be the primary source for 
exposure to the West Nile Virus as well as several other types of encephalitis. The following 
guidelirles should be followed to reduce the risk of these concerns for working in areas 
where mosquitoes are prevalent. 

• Stay indoors at dawn, dusk, and in the early evening. 

• Wear long-sleeved shirts and long pants whenever you are outdoors. 

• Spray clothing with repellents containing permethrin or DEET because mosquitoes may 
bite through thin clothing. 
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• Apply insect repellent sparingly to exposed skin. An effective repellent will contain 35% 
DEET (N,N-diethyl-meta-toluamide). DEET in high concentrations (greater than 35%) 
provides no additional protection. 

• Repellents may irritate the eyes and mouth, so avoid applying repellent to the hands. 

• Whenever you use an insecticide or insect repellent, be sure to read and follow the 
manufacturer's DIRECTIONS FOR USE, as printed on the product. 

Note: Vitamin B and "ultrasonic" devices are NOT effective in preventing mosquito bites. 

Symptoms of Exposure to the West Nile Virus 
Most infections are mild, and symptoms include fever, headache, and body aches, 
occasionally with skin rash and swollen lymph glands. More severe infection may be 
marked by headache, high fever, neck stiffness, stupor, disorientation, coma, tremors, 
convulsions, muscle weakness, paralysis, and, rarely, death. The West Nile Virus incubation 
period is from 3-15 days. 

If you have any questions or to report any suspicious symptoms, contact the project HSM. 

3.28.7 Brown Recluse Spiders 
It is regarded by many as the most dangerous spider in the United States. Although 
sightings of this spider in Maryland are rare, it can occur because of shipping, cars, planes 
and trains, the Brown Recluse spider can be found most anywhere in the United States. 
Specific reports of recluse presence have been identified for parts of western Virginia. 

Brown Recluse spiders are usually 1 inch or larger in size, including the legs and can grow 
as large as 3 inches. Young brown recluse spiders are smaller and somewhat lighter in color. 
Brown recluse spider bites don't always hurt right away. In fact, you may not know that you 
have been bitten until other symptoms appear. Symptoms of a brown recluse spider bite 
may include the following: 

• Reddened skin followed by a blister that forms at the bite site. 

• Mild to intense pain and itching for 2 to 8 hours following the bite. 

• An open sore with a breakdown of tissue (necrosis) that develops within a few hours to 
3 to 4 days following the bite and the area may become painful, itchy, hot, swollen, red 
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and tender. An irregular ulcerous sore, caused by necrosis, will often appear that is from r') 
114 inch to 10 inches in diameter. Prompt attention is the best defense against \ / 
preventing the necrosis. The wound is often described as being reddish and surrounded 
by a bluish area with a narrow whitish separation in between the red and the blue. This 
gives it the famous "bull's eye" pattern. In just hours, a bite from the highly venomous 
brown recluse spider can create blisters and cause tissue damage. 

Some people have a severe, systemic (whole-body) reaction to brown recluse spider bites, 
including the rapid destruction of red blood cells and anemia. Signs and symptoms include: 

• Fever and chills. 

• Skin rash all over the body with many tiny, flat purple and red spots. 

• Nausea or vomiting. 

• Joint pain. 

If you think you have been bitten by a brown recluse spider: 

• Remain calm. Too much excitement or movement will increase the flow of venom into 
the blood. 

• Try to collect the spider, without being bitten, (even a mangled specimen has diagnostic 
value), if possible, for positive identification by a spider expert. A plastic bag, small jar, 
or pill vial is useful and no preservative is necessary, but rubbing alcohol helps to 
preserve the spider. 

• Apply a cool, wet cloth to the bite or cover the bite with a cloth and apply an ice bag to 
the bite. 

• Do not apply a tourniquet. It may cause more harm than benefit. 

• Try to positively identify the spider to confirm its type. 

• Seek prompt medical attention. 

A brown recluse bite can be serious and will likely require immediate medical care. Seek 
medical attention if you believe you have been bitten by a recluse spider, especially if severe 
symptoms develop throughout your body or an open sore and necrosis develop. A brown 
recluse spider bite is diagnosed through a physical examination and questions about the 
bite. You should be prepared to describe the spider, where and when the bite took place, 
and what you were doing at the time. Your health professional will ask what your main 
symptoms are, when they began, and how they have developed, progressed, or changed 
since the bite. 

3.28.8 Widow Spiders 
Females widow spiders range from 8-15 mm in body length; males are smaller, sometimes 
very small (2 mm). Most have globose, shiny abdomens that are predominantly black with 
red markings (although some may be pale andlor have lateral stripes), with moderately 
long, slender legs. These spiders are nocturnal and build a three-dimensional tangled web, 
often with a conical tent of dense silk in a comer where the spider hides during the day. In 
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nature, most species are found under rocks and logs, but they readily adapt to human
altered environments, where they are most commonly found in outbuildings, water meter 
holes, nursery cans, and under any item or structure that has been undisturbed for a lengthy 
period. Formerly, most bites by black widows (almost all by female spiders) occurred in 
outhouses, but presently, widow bites occur most frequently when the spider is trapped 
against human skin, either by reaching under objects where the spider is hiding or when 
putting on clothing, gloves or shoes containing the spider. Widow spiders are generally 
very timid and only bite in self-defense when they accidentally contact humans. Although 
the Northern and Southern black widows are known to inhabit Virginia, others species are 
depicted below for identification purposes. 

Southern Widow Red Widow Brown Widow 

Note: the northern widow is similar to the southern widow except the telltale red markings 
are shaped slightly different. 

Bite symptoms are systemic, spreading through the lymphatic system, and usually start 
about 1-3 hours after the bite. The most common symptoms are intense pain, rigid 
abdominal muscles, muscle cramping, malaise, local sweating, nausea, vomiting, and 
hypertension. Other symptoms may include tremors, labored breathing, restlessness, 
increased blood pressure, and fever. If left untreated, widow bite symptoms usually last 
3-5 days. 

If bitten, remain calm, and immediately seek medical attention (contact your physician, 
hospital and/ or poison control center). Apply an ice pack directly to the bite area to relieve 
swelling and pain. Try to collect the spider, without being bitten, (even a mangled specimen 
has diagnostic value), if possible, for positive identification by a spider expert. A plastic bag, 
small jar, or pill vial is useful and no preservative is necessary, but rubbing alcohol helps to 
preserve the spider. A hospital stay may be recommended, particularly for those with a 
heart condition or with health problems. A physician may administer a specific antivenin to 
counteract the venom or calcium gluconate to relieve pain. Calcium gluconate and/ or 
antivenin may be administered to relieve or counteract symptoms. 

3.28.9 Rabid Animals 
Due to the close proximity to the Potomac River there maybe a potential for encounters with 
a rabid animal, which if bitten can lead to rabies transmission when virus from the animal's 
saliva, brain tissue, or spinal fluid enters open cuts or wounds in skin or mucous 
membranes. Not every encounter with a rabid animal may result in a true exposure 
requiring intervention. Treatment is often provided unnecessarily to people who have 
encountered but had no true exposure to a potentially rabid animal. 
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Any penetration of the skin by an animal's teeth is considered a "bite exposure". Local 
wound care should be performed immediately on anyone bitten by an animal. Local 
treatment of wounds treatment typically involves immediate and extensive washing of all 
bite wounds, scratches, or other sites of potential exposure for 10 minutes with soap and 
water is arguably the most important measure for preventing rabies following an exposure 
to a rabid animal. Experiments done in animals suggest that thorough and vigorous 
cleansing to the depth of the wound with a 20% soap solution can reduce the risk of 
developing rabies. Tetanus booster vaccine (Td) should be given if indicated. A health care 
provider should be consulted to determine whether or not other measures are necessary. 
When a bite exposure has been determined laboratory testing of the animal, if available, 
may be indicated depending upon the circumstances of the exposure (such as whether it 
was provoked or not) and the species involved. The risks associated bites from different 
animals varies from place to place. For work on this particular contract, contact with rabid 
dogs, cats, raccoons and rats could be possible. 

"Non-bite exposures" include any scratches, abrasions, or contamination of mucous 
membranes by an infected animal's saliva, brain tissue, or spinal fluid. Other types of 
contacts (such as with the blood, urine, feces, or fur of an animal) would not by themselves 
be considered exposures capable of transmitting rabies even if the animal were known to be 
rabid. The virus is not hardy; once dry, saliva containing rabies virus is considered non
infectious. 

3.28.10 
(Reserved) 
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A Behavior Based Loss Prevention System (BBLPS) has been implemented on this project. 
BBLPS is a system to prevent or reduce losses using behavior-based tools and proven 
management techniques to focus on behaviors or acts that could lead to losses. 

The four basic loss prevention tools that will be used to implement the BBLPS on this project 
include: 

• Activity Hazard Analysis (AHA) 

• Pre-Task Safety Plans (PTSP) 

• Loss Prevention Observations (LPO) 

• Loss and Near Loss Investigations (NLI) 

The JVIII individual responsible for site operations is responsible, for implementing the 
BBLPS on the project site. The JVIII individual responsible for site operations delegates 
authority to the SHSO for the implementation of the BBLPS on the project site, but the JVIII 
individual responsible for site operations remains accountable for its implementation. The 
SHSO will only oversee the subcontractor's implementation of their AHA and PTSP 
processes on the project. 

4.1 Activity Hazard Analysis 
An AHA defines the activity being performed, the hazards posed, and control measures 
required to perform the work safely. Workers are briefed on the AHA before doing the 
work and their input is solicited before, during and after the performance of work to further 
identify the hazards posed and control measures required. 

An AHA will be prepared before beginning each project activity posing H&S hazards to 
project personnel using the AHA form provided in Attachment 10. The AHA will identify 
the work tasks required to perform each activity, along with potential H&S hazards and 
recommended control measures for each work task. In addition, a listing of the equipment 
to be used to perform the activity, inspection requirements and training requirements for 
the safe operation of the equipment listed must be identified. 

An AHA will be prepared for all field activities performed by JVIII and subcontractors 
during the course of the project and should be reviewed and accepted by the HSM. The 
project-specific, general, and biological hazards discussed in Section 3, the Hazard Analysis 
Table (Table I-I), and respective applicable JVIII partner Standards of Practice (SOPs) 
should be used as a basis for preparing these AHAs. 

JVIII subcontractors will be required to provide AHAs specific to their scope of work on the 
project for acceptance by the SHSo. Each subcontractor will submit AHAs for their field 
activities, as defined in their work plan/ scope of work, along with their project-specific 
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HSP. Additions or changes in JVIII or subcontractor field activities, equipment, tools or 
material to perform work or additionalf different hazard encountered that require 
additional/ different hazard control measures requires either a new AHA to be prepared or 
an existing AHA to be revised. 

4.2 Pre-Task Safety Plans 
Daily safety meetings are held with all project personnel in attendance to review the 
hazards posed and required H&S procedures/ AHAs that apply for each day's project 
activities. The PTSPs serve the same purpose as these general assembly safety meetings, but 
the PTSPs are held between the crew supervisor and their work crews to focus on those 
hazards posed to individual work crews. At the start of each day's activities, the crew 
supervisor completes the PTSP, provided in Attachment 11, with input from the work crew, 
during their daily safety meeting. The day's tasks, personnel, tools and equipment that will 
be used to perform these tasks are listed, along with the hazards posed and required H&S 
procedures, as identified in the AHA(s). The use of PTSPs better promotes worker 
participation in the hazard recognition and control process, while reinforcing the task
specific hazard and required H&S procedures with the crew each day. The use of PTSPs is a 
common safety practice in the construction industry. 

4.3 Loss Prevention Observations 
Loss-Prevention Observations (LPOs) will be conducted by the JVIII site supervisor/SHSO 
for specific work tasks or operations comparing the actual work process against established 
safe work procedures identified in the project-specific HSP and AHAs. LPOs are a tool to be 
used by supervisors to provide positive reinforcement for work practices performed 
correctly, while also identifying and eliminating deviations from safe work procedures that 
could result in a loss. The JVIII site supervisor/SHSO will perform at least one LPO each 
week for tasks/ operations addressed in the project-specific HSP or AHA. The JVIII site 
supervisor /SHSO will complete the LPO form in Attachment 12 for the task/ operation 
being observed, following the process below. 

4.4 Loss/Near-Loss Investigations 
Loss/near-loss investigations will be performed for all JVIII and subcontractor incidents 
involving: 

• Person injuries/illnesses and near-miss injuries 

• Equipment/property damage 

• Spills, leaks, regulatory violations 

• Motor vehicle accidents 

The causes of loss and near-loss incidents are similar, so by identifying and correcting the 
causes of near-loss incidents, future loss incidents may be prevented. The following is the 
loss/near-loss investigation process: 
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C
·· .. • Gather all relevant facts, focusing on fact-finding, not fault-finding, while answering the 

} who, what, when, where, and how questions. 

( 

• Draw conclusions, pitting facts together into a probable scenario. 

• Determine incident root cause(s), which are basic causes on why an unsafe act! 
condition existed. 

• Develop and implement solutions, matching all identified root causes with solutions. 

• Communicate incident as a lesson learned to all project personnel. 

• File follow-up on implemented corrective active action to confirm solution is 
appropriate. 

Site SupervisorsjSHSO will perform an incident investigation, as soon as practical after 
incident occurrence during the day of the incident, for all loss and near-loss incidents that 
occur on the project. Loss and near-loss incident investigations will be performed using the 
following incident investigation forms provided in Attachment 13: 

• Incident Report Form (IRF) 

• Incident Investigation Form 

• Root Cause Analysis Form 

All loss and near-loss incidents involving personal injury, property damage in excess of 
$1,000 or near-loss incidents that could have resulted in serious consequences will be 
investigated by completing the incident investigation forms and submitting them to the 
Project Manager and HSM within 24 hours of incident occurrence. A preliminary Incident 
Investigation and Root Cause Analysis will be submitted to the Project Manager and HSM 
within 24 hours of incident occurs. The final Incident Investigation and Root Cause Analysis 
will be submitted after completing a comprehensive investigation of the incident. 
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5.0 JVIII Personal Protective 

"-
Personal protective equipment (PPE) specificanons are1isted in Table 5-1. 

A 

A function, identified in section 1.4 ofthis'HSP.~rj~~~I, 
and/or dermal exposure to"site con.tami~alits"Of,ci?rlf5,eq\~!.I.I!;~.~)ia,.~pess of 
established exposure limits as a reSl:llt~f,,?n~o,ur:i~~~A~~.'coq~rtipi1~. 
Contact HSM prior to implei!Jenting Level CPPEUP¥r;!d7id'~~;1)'ble 6.-1. 

A function, iden~ed in section 1.4·'of ,th.~s·,HS~ alid~:w~er~;q=ye];8: ~PE 
protection is requireCJ to meet.establish.e:~ resp!I?~.y{~iot~CtfO':.':.~·! " 
requirements that are in excess of Level C.,p'~~:,·c~apabjlii'ie~:~Qa~~d oil'a 
review of available information. Contact'H?M :P,t!or. ,td;'i~Blenie'l)ti~g; ,~~vel'B 
PPE. "::.': ., ,. .. • 

Reasons for Upgrading or' Downgr:adh1g Levi!(~tp[O~#~~: 
Upgrade' 

Modified 
D, 

Modified 
D, 

C 

B 

Requestfrom individual ~lforming·,tasks:· " .,: .:,,: ;"'::»:.: "', . . 
Change in work. tasks that will jncreas'e . .cohtact;or.'p,?~errtial C91)t<i~:~ith"n¥8rdOUS materials. 
Occurrence or likely occurrence of,9~s ~r yapor ,!3'~issip~;' r ' " 

Known or suspeded presence of derma:nj~~rd~. ," c· 

Instrument action levels exceeded (when implem~.~~):· 

steellfiberglass-toe work boots (ANSI rated); Inner 
nitrile gloves. 

Coveralls: ',Wncoated Tyvek® with hi.9h visibility vest or clothing, (coated 
coveralls 'fqr"transformer sampling/decommissioning) 
Boots: St~el-toe. chemical-resistant boots OR steel-toe, leather work boots with outer rubber boot 
covers 
Gloves:' Inner & Outer surgical-style nitrile chemical-resistant nitril~_gloves. For sampling of 
transformers use a 20 mil neoprene gloves. 

Coveralls: Polycoated Tyvek® 
Boots: Steel-toe, chemical-resistant boots OR steel-toe, leather work boots with outer rubber boot 
covers 
Gloves: Inner surgical-style nitrile & outer chemical-resistant nitrile gloves. 

Coveralls: Polycoated Tyvek® 
Boots: Safety -toe, chemical-resistant boots OR Safety -toe, leather work boots with outer rubber 
boot covers· . 
Gloves: Inner surgical-style nitrile & outer chemical-resistant nitrile gloves. 

Downgrade 
New information' ind,icating that situation is less hazardous than originally thought 
Change in site conditions that decrease the hazard. 
Change in work task that will reduce contact with hazardous materials. 

Safety glasses 
Ear protection (as applicab!e)·~ 
Face shields (in combination with 
safety glasses or goggles ·while 
performing the sampling of transformer 
contents). 
Hardhat 
Splash shie'ld C 

Ear protection (as applicable) d \ 

Spectacle inserts 

Hardhat 
Splash shield C 

Ear protection d 

Spectacle inserts 

APR, full;faoe, MSA;UHr.;j~ri . 
or equivale~t; :whh GME:'H~: ' 
cartridges or equivaleqt~~~ . 

Positiv~p'ressure ''derna'nd / 
self-contained b~eatl)irig" 
apparatus ,(~CBA) -or . 
S~pplied Air. 8.espira~or< 
(SAR); MSA.Ultraltte;:or,: 
equivalent 

.: Modifications are ~s indi~ted . .JVIII will provide ~P'E, ~,~ly:~,'Jy~IJ :~,~~I,Q~~:; ,;,:t,~~, ~.ci,~1 .~ir,that would intedere with respirator·fit is permitted. C Splash-shiel~ areas are to be determined by the SHSO. 
Ear protection should be worn when conversati_on.s)~a.~~~t:b~::h~,ld,at,~iS~?~~;Of.~,7fee:t ~r I~~_ without Shoutin~. , .' ; 

e Cartridge change-out schedule:is,at least every 6 hou~ (or,9n~w,~r:~~,ay.);(e~Mr~;rel.~~ve ~~midity is > 65%, or if organic vapor measurements are> midpoint of Level C range -then at least every 4 hours. If encountered conditions are different than those antici~ated in this HSP. contact the ":iS~: ' 
r'here JVIII personnel are req~ired to utilize a respI~.t.or:~':~~.f?:~id,~"~S~,~,~~~ .. ,P~o~c::tion,, ~VIII personne.1 shall receive respiratory protection awareness training. Contact the H$M to receive Ulis training, prior to utilizing any respiratory protective device. 
Pelf~rming a task that requires,an .upgrade to a high~r'leve,1 o~:p~ctio~..<~~g'." ~e~~I:,~:,t~:leVf!lI~O modified/Level C),js permitted only when the PPE requirements have been approved by the HSM, and. an SHSO qualified at th~t level is present. 

,> 
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6.0 Air Monitoring/Sampling 

6.1 Air Monitoring Specifications 
Air Monitoring Equipment Specifications are listed in Table 6-1. 

TABLE 6-1 
Air Monitoring Equipment Specifications 

Instrument 

Dust (Aerosol) 
Monitor: 

MIE pDR 100 or 
equivalent 

Personal 
Sampling 
Airchek 52 
personal sample 
Pump(s) wI 0.8 
micron mixed 
cellulose ester 
filter or 
equivalent 

Tasks 

Any activity that 
generates airborne 
particulate (dust) 
that may potentially 
be above the 
action level. 

Any activity 
identified in section 
1.4 of this HSP. 
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Action Levels' 

No Visible Dust 

Visible Dust 

(initiate air monitoring 
to verify dust 
concentrations) 

< 1 mg/m3 

> 1 mg/m3 

Result < 0.005 mg/m3 

Silver 

Result> 0.005 mg/m3 

Silver 

Level of Protection or Action 

Level 0, Modified 01, or 02 as identified by 
Table 5-1 for dermal protection 

Level 0, Modified 01, or 02 as identified by 
Table 5-1 for dermal protection 

LevelC· 

* Suspend operations, institute dust control 
measures (with worker protection from 
exposure) until readings are below the action 
level. Contact the HSM before utilizing Level 
C PPE. 

Level 0, Modified 01, or 02 as identified by 
Table 5-1 for dermal protection 

Level C PPE unless it can be demonstrated and 
verified that airborne constituents can be 
controlled to less than the action levels with 
applied engineering controls. 

Frequency b 

Observe site conditions for signs of 
visible dust and initiate active air 
monitoring when sustained visible dust 
conditions are observed during 
installation of ESC features, excavation, 
mechanical separation and loading soil 
identified for off-site disposal/re-use. 
Sustained shall be defined as conditions 
where dust is discharged from the site as 
a result of active work operations for 5 
minutes or longer during anyone hour 
period. 

Initially during excavation and material 
segregation operations and periodically 
to determine compliance with 
29CFR1910 standards. 

At a minimum, periodically shall be 
defined as conditions where active 
intrusive site operations encroach upon 
areas within or proximal to "excavation 
grids" that encompass the following RI 
sample #s: IS06SS10. At this time, it is 
antiCipated that the intent of the 
sampling "frequency" defined by section 
6.3 of this HSP shall be met. 

Calibration 

"Zero" 
instrument at 
least daily Dust
free area OR Z
bag with HEPA 
filter 

Manual 
calibration using 
rotameter to 
read 2Umin. 
Verify calibration 
prior to sample 
collection. 
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HEALTH AND SAFETY PLAN FOR NSF-IH SITE 6 (FENCED AREA) 

a Action levels apply to sustained breathing-zone measurements above background. ~ 
b The exact frequency of monitoring depends on field conditions and is to be determined by the HSO; generally, every 5 to 15 minutes if acceptable; more frequently may be 
appropriate. Monitoring results should be recorded. Documentation should include instrument and calibration information, time, measurement results, personnel monitored, and 
place/location where measurement is taken (e.g., "Breathing Zone/MW-3", "at surface/SB-2", etc.). 
C If the measured percent of O2 is less than 10, an accurate LEL reading will not be obtained. Percent LEL and percent O2 action levels apply only to ambient working atmospheres, 
and not to CSE. More-stringent percent LEL and O2 action levels are required for CSE. 
d Refer to SOP HS-10 for instructions and documentation on radiation monitoring and screening. 
e Noise monitoring and audiometric testing also required. 
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AIR MONITORING/SAMPLING 

6.2 Calibration Specifications 
(Refer to the respective manufacturer's instructions for proper instrument-maintenance procedures) 

Air Monitoring equipment calibration specifications are listed in Table 6-2_ 

TABLE 6-2 
Air Monitoring Equipment Calibration Specifications 

Instrument 

MIE pOR 100 or equivalent 

Personal Sampling 

Airchek 52 personal sample 
Pump(s) wi 0.8 micron mixed 
cellulose ester filter or equivalent 

02 JV III T005_FINALDRAFTHSP _REV1.DOC 

Gas 

Fresh Air 

Fresh Air 

Span Reading 

NA 0.0 mg/M3 

NA 2L/min 

Method 

"Zero" instrument at least 
daily Dust-free area OR Z
bag with HEPA filter 

Manual calibration using 
rotameter to read 2L/min. 
Verify calibration prior to 
sample collection. 
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7.0 Decontamination 

Proper decontamination procedures will be required to ensure negative worker exposure to 
any identified COCs or hazardous materials. Good personal hygiene practices must be 
exercised by JVIII personnel to facilitate negative exposure. These practices include but are 
not limited to the following: 1) Eating, drinking, smoking and tobacco use shall only be 
conducted in designated areas and not in areas were there is any exposure to hazardous 
material/waste, flammable/ combustible liquids and gases may exist and 2) wash hands 
and face, if applicable, before eating, drinking, smoking or using tobacco 3) shower as soon 
as feasible after completing field activities. 

The SHSO must establish and monitor the decontamination procedures and their 
effectiveness. Decontamination procedures found to be ineffective will be modified by the 
SHSO. The SHSO must ensure that procedures are established for disposing of materials 
generated on the site. 

7.1 Decontamination Specifications 
Personnel 

• Boot wash/rinse 
• Glove wash/rinse 
• Outer-glove removal 
• Body-suit removal 
• Inner-glove removal 
• Respirator removal 
• Hand wash/rinse 
• Face wash/rinse 
• Shower ASAP 
• Dispose of PPE in municipal 

trash, or contain for disposal 
• Dispose of personnel rinse water 

to facility or sanitary sewer, or 
contain for offsite disposal 

Sample Equipment 

• Wash/rinse equipment 
• Solvent-rinse equipment 
• Contain solvent waste 

for offsite disposal 

Heavy Equipment 

• Power wash 
• Steam clean 
• Dispose of equipment rinse 

water to facility or sanitary 
sewer, or contain for offsite 
disposal 

7.2 Diagram of Personnel·Decontamination Procedures 
Figure 7-1 is a flow chart of the Personnel Decontamination Line. No eating, drinking, or 
smoking is permitted in contaminated areas and in exclusion or decontamination zones. The 
SHSO should establish areas for eating, drinking, and smoking. Contact lenses are not 
permitted in exclusion or decontamination zones. In all cases, whether Level D modified or 
Level C or Level B PPE is required, it is essential for workers to maintain good positive 
personal hygiene practices. 
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Exclusion \ . 
Zone \ 

Boundary \ 
• - - ----, . 

onto clean ~ 
Equipment drop I' 

surface ~ 

Sample 
preparation \ 

. , . . , . . , . . , 
· · , · · I · · • · · I · · I · o 

I · 

Dispose of PPE as 
specified in the HSP 

PPE to J:le disposed 

... ... (
Return to 

exclusion zone 

PPE tolbe re-used 

Outer glove, boot 

~ Wind 

" Direction 

----0 
Remove outer 

Notes: 
1. This figure can be used as a guide to establish a decontamination line 
when used PPE will either be disposed of or re-used, and can be applied 
to any level of protection. 
2. The stations illustrated below may be removed when not applicable 
(e.g., no respirator station if not wearing Level C or 8). 
3. The SHSO may modify the decontamination sequence based on site
specific conditions . 

.... 
gloves and boots or • ., 

Remove coveralls 
(e.g ., Tyvek®) 

and inner gloves 
. " ..... boot covers , 

1-1 
Change out respirator 
cartridges or air tank. If 
removed, replace outer 

boots and gloves. 

~ 
If worn, remove APR, SAR 

or SCBA. Dispose of 
cartridges and Decon 

respirator as specified in 
~b!SR_ 

t 

. • . . . . • . . . 
o Or----------------, 

o 
o 
o 

r-: . 
o 
o · o · · o · o · · · · 

Wash face and 
hands. Shower 

as soon as 
possible . 

~ and coverall t-
(e.g., Tyvek®) 

Outer glove, boot. IRemove outer boots, 
and ~overall I--- gloves, and coverallSf--

nnse 

Remove inner 
gloves and 
coveralls 

· · · o · 
wash 

f'-- Sample 
decontamination 

and packing 

Dispose of PPE as 0 
specified in Section 

6.1 of the HSP ---

Sample !Table Figure 7-1 
Personnel Decontamination Line . 

I 
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8.0 Spill-Containment Procedures 

Sorbent material will be maintained in the support zone. Incidental spills will be contained 
with sorbent and disposed of properly. 

8.1 Procedure for Containing/Collecting Spills 
The initial response to any spill or discharge will be to protect human health and safety, and 
then the environment. Identification, containment, treatment, and disposal assessment will 
be the secondary response. 

If for some reason a chemical spill is not contained within a dike or sump area, an area of 
isolation will be established around the spill. The size of the area will generally depend on 
the size of the spill and the materials involved. If the spill is large (greater than 55 gallons) 
and involves a tank or a pipeline rupture, an initial isolation of at least 100 ft in all directions 
will be used. Small spills (less than or equal to'55 gallons) or leaks from a tank or pipe will 
require evacuation of at least 50 ft in all directions to allow cleanup and repair and to 
prevent exposure. When any spill occurs, only those persons involved in overseeing or 
performing emergency operations will be allowed within the designated hazard area. If 
possible the area will be roped or otherwise blocked off. 

If the spill results in the formation of a toxic vapor cloud (by reaction with surrounding 
materials or by outbreak of fire) and its release (due to high vapor pressures under ambient 
conditions), further evacuation will be enforced. In general, an area at least 500 feet wide 
and 1,000 feet long will be evacuated downwind if volatile materials are spilled. (Consult 
the DOT Emergency Response Guide for isolation distances for listed hazardous materials.) 

If an incident may threaten the health or safety of the surrounding community, the public 
will be informed and possibly evacuated from the area. The on-site emergency coordinator 
will inform the proper agencies in the event this is necessary. An Emergency Contact List is 
provided in Attachment 14. 

As called for in regulations developed under the comprehensive Environmental Response 
Compensation Liability Act of 1980 (Superfund), JVIII's practice is to report a spill of a 
pound or more of any hazardous material for which a reportable quantity has not been 
established and which is listed under the Solid Waste Disposal Act, Clean Air Act, Clean 
Water Act, or TSCA. TMS also follows the same practice for any substances not listed in the 
Acts noted above but which can be classified as a hazardous waste under Resource 
Conservation and Recovery Act (RCRA). 

Cleanup personnel take the following measures: 

• Review product specific MSDSs (Attachment 6) to determine the appropriate 
neutralization process for spilled materials. 

C) · Ensure all unnecessary persons are removed from the hazard area. 
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HEALTH AND SAFETY PLAN FOR NSF·IH SITE 6 (FENCED AREA) 

• Put on protective clothing and equipment. 

• If a flammable material is involved, remove all ignition sources, and use spark- and 
explosion-proof equipment for recovery of materiaL 

• Remove all surrounding materials that could be especially reactive with materials in the 
waste. Determine the major components in the waste at the time of the spilL 

• If wastes reach a sanitary sewer, dam the outfall by using sand, earth, sandbags, etc. 
Pump this material out into a temporary holding tank or drums as soon as possible. 

• Place all small quantities of recovered liquid wastes (55 gallons or less) and 
contaminated soil into drums for incineration or removal to an approved disposal site. 

• Spray the spill area with foam, if available, if volatile emissions may occur. 

• Apply appropriate spill control media (e.g. clay, sand,lime, etc.) to absorb discharged 
liquids. 

• For large spills, establish diking around leading edge of spill using booms, sand, clay or 
other appropriate materiaL If possible, use diaphragm pump to transfer discharged 
liquid to drums or holding tank. 
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9.0 Site-Control Plan 

9.1 Site-Control Procedures - General 
(Reference SOP HS-11, Site Control) 

• Project managers are to: 

1) Evaluate and ensure worker safety in remote/secluded work areas, 

2) Confirm if potentially dangerous activities (Le., coincidence of hunting seasons, live 
ordinance use, military field exercises/ activities, transfer of dangerous or explosive 
cargo/materials, location of explosive arc zones etc.) could be occurring in or 
adjacent to any JVIII work areas that may jeopardize worker health and safety and 

3) Reschedule field activities when potentially dangerous activities are not occurring 
adjacent to JVIII work locations. Ensure proper two communications with workers in 
remote work areas. Utilize buddy system. The SHSO, or designee, will conduct a site 
safety briefing (see below) before starting field activities or as tasks and site 
conditions change. 

• Topics for briefing on site safety: general discussion of HSP, site-specific hazards, 
locations of work zones, PPE requirements, equipment, special procedures, emergencies. 

• 

• 
• 
• 

• 

• 
• 

• 
• 

The SHSO records attendance at safety briefings in a logbook and documents the topics 
discussed. 

Ensure that applicable JVIII personnel have received the BBLPS training 

Execute CSE procedures as may be required for site operations. 

Understand if there is a potential of being exposed to hazardous chemicals. If yes, what 
precautions/ training are required? 

Establish support, decontamination, and exclusion zones. Delineate with flags or cones 
as appropriate. Support zone should be upwind of the site. Use access control at entry 
and exit from each work zone. 

Know how an emergency should be reported. 

Identify exact facility location and position (where possible) when contacting EMS/Fire 
Dispatch. 

Have readily available copy of the Hospital Route Map. 

Establish onsite communication consisting of the following: 

- Line-of-sight and hand signals 
- Airhom 
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Two-way radio or cellular telephone if available 

• Designate an emergency evacuation route. 

• Designate an evacuation assembly area. 

• Establish offsite communication. 

• Establish and maintain the "buddy system." 

• Know how, what, when injuries/ accidents are reported and treated. 

• Initial air monitoring is conducted by the SHSO in appropriate level of protection. 

• The SHSO is to conduct periodic inspections of work practices to determine the 
effectiveness of this plan - refer to Sections 2 and 3. Deficiencies are to be noted, 
reported to the HSM, and corrected. 

9.2 Specific Site Control Measures 
To prevent both exposure of unprotected personnel and migration of contamination, work 
areas and personal protective equipment requirements will be clearly identified. EWT 
designates work areas or zones as suggested in the "Occupational Safety and Health 
Guidance Manual for Hazardous Waste Site Activities/ (i.e. NIOSH/OSHA/USCG/EPA). 
This document recommends that the area surrounding each of the work areas be divided 
into three (3) zones; the exclusion zone (EZ), the contamination reduction zone (CRZ), and 
the support zone. At the time of writing the traffic control plan has not been approved. 

Suitable means and methods (high visibility fencing, caution tape signage, other physical 
barriers) shall be employed to demarcate the boundaries at this site to prevent unauthorized 
entry into the EZ zone. Only individuals who meet the requirements of 29 CFR 1910.120 and 
who are authorized by the JVIII individual responsible for site operations or the SHSO shall 
be allowed entry into the EZ. A CRZ for decontamination shall be established adjacent to 
the EZ, as illustrated in Figure 1. The support zone shall be kept free from contamination. 

Contaminated personnel and equipment will exit the EZ directly to the CRZ. A typical CRZ 
is also illustrated in Section 7.0 Decontamination, Figure 7-1. Each CRZ will contain a 
decontamination zone for personnel and an equipment decontamination pad. If possible, 
the CRZ will be located upwind of each EZ, however due to site constraints this may not be 
possible. Temporary support zones for each work area will be located adjacent to the CRZs. 
The EZs and CRZs will be established using jersey barriers and caution tape or other 
suitable methods. 

9.2.1 Exclusion Zone 
An EZ will be constructed surrounding each excavation and will be moved as the 
excavation progresses. Because of space limitations, the exclusion zone fencing may be the 
"permanent" perimeter fencing. Note that the term "permanent" is often used to describe the 
outer limits (or perimeter) of a work site; the "permanent" fence in this project will be 
relocated as the project progresses. Jersey barriers and red caution tape will be used to (-/" 
outline the EZ to identify the restricted area. Access to the EZ will be restricted to personnel ~_ 
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SITE-CONTROL PLAN 

wearing the prescribed level of protective equipment and meeting the minimum training 
and medical criteria of this plan. If necessary, a flag person will be designated for traffic 
control. 

9.2.2 Contamination Reduction Zone 
Each CRZ zone will be a clearly marked corridor between the exclusion and support zones. 
The CRZ for each area will be located immediately adjacent to the EZ and will be identified 
with yellow caution tape as illustrated in Figure 1. This area will be identified with yellow 
tape and will include the equipment and personnel decontamination stations. 

The CRZ is where personnel will begin the sequential decontamination process when 
exiting the exclusion zone. To prevent cross contamination and for accountability purposes, 
all personnel must enter and leave the exclusion zone through the CRZ. 

9.2.3 Support Zone 
Temporary support zones and staging areas will be established at the entrance of each 
control area. Potable water, an eye wash, and first aid supplies will be located at each 
temporary support zone. No hazardous or potentially hazardous materials will be allowed 
in the support zone unless it is in a properly labeled container that has no external 
contamination. Eating, drinking and smoking will be allowed only in this area. 

Portable bathroom facilities (and shower facilities/trailer where Level B is utilized) will be 
located near the work areas. In addition, potable water and water and soap for hand 
washing will be available at each temporary support zone, along with containers for solid 
waste for use by site personnel. 

9.3 HAZWOPER Compliance Plan 
(Reference SOP HS-19, Site-Specific Written Safety Plans) 

Certain parts of the site work are covered by state or federal HAZWOPER standards and 
therefore require training and medical monitoring. Anticipated HAZWOPER tasks 
(Section 1.4 or otherwise determined) might occur consecutively or concurrently with 
respect to non-HAZWOPER tasks. This section outlines procedures to be followed when 
approved activities specified in Section 1.5 do not require 24- or 40-hour training. Non
HAZWOPER-trained personnel also must be trained in accordance with all other state and 
federal OSHA requirements. 

• In many cases, air sampling, in addition to real-time monitoring, must confirm that there 
is no exposure to gases or vapors before non-HAZWOPER-trained personnel are 
allowed on the site, or while non-HAZWOPER-trained staff are working in proximity to 
HAZWOPER activities. Other data (e.g., soil) also must document that there is no 
potential for exposure. The HSM must approve the interpretation of these data. Refer to 
Sections 3 and 6 of this HSP for contaminant data and air sampling requirements, 
respectively. 

• When non-HAZWOPER-trained personnel are at risk of exposure, the SHSO must post «-< i the exclusion zone and inform non-HAZWOPER-trained personnel of the: 
/' 
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Nature of the existing contamination and its locations 
Limitations of their access 
Emergency action plan for the site 

• Periodic air monitoring with direct-reading instruments conducted during regulated 
tasks also should be used to ensure that non-HAZWOPER-trained personnel (e.g., in an 
adjacent area) are not exposed to airborne contaminated media. 

• When exposure is possible, non-HAZWOPER-trained personnel must be removed from 
the site until it can be demonstrated that there is no longer a potential for exposure to 
H&S hazards. 
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10.0 Emergency Response Plan 

(Reference SOP HS-12, Emergency Response) 

10.1 Pre-Emergency Planning - General 
The SHSO performs the applicable pre-emergency planning tasks before starting field 
activities and coordinates emergency response with JVIII on-site parties, the facility, and 
local emergency-service providers as appropriate. 

• Review the facility emergency and contingency plans where applicable. 

• Determine what on-site communication equipment is available (e.g., two-way radio, air 
horn). 

• Determine what off-site communication equipment is needed (e.g., nearest telephone, 
cell phone). 

• Confirm and post emergency telephone numbers, evacuation routes, assembly areas, 
and route to hospital; communicate the information to on-site personnel. 

• Review changed site conditions, on-site operations, and personnel availability in relation 
to emergency response procedures. 

• Where appropriate and acceptable to the client, inform emergency room and ambulance 
and emergency response teams of anticipated types of site emergencies. 

• Designate one vehicle as the emergency vehicle; place hospital directions and map 
inside; keep keys in ignition during field activities. 

• Inventory and check site emergency equipment, supplies, and potable water. 

• Communicate emergency procedures for personnel injury, exposures, fires, explosions, 
and releases. 

• Rehearse the emergency response plan before site activities begin, including driving 
route to hospital. 

• Brief new workers on the emergency response plan. 

The SHSO will evaluate emergency response actions and initiate appropriate follow-up 
actions. 

10.2 Emergency Equipment and Supplies 
The SHSO should mark the locations of emergency equipment on the site map and post the 
map. Equipment and locations are listed below. 
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Emergency Equipment and Supplies Location 

20 LB (or two 1 O-Ib) fire extinguisher (A, B, and C classes) Support Zone/Heavy Equipment 

First aid kit 

Eye Wash 

Potable water 

Bloodborne-pathogen kit 

Additional equipment (specify): Mobile phone, 2.5 Ib fire 
extinguisher (A, B, and C classes) 

Support Zone/Field Vehicle 

Support & Decon Zone/Field Vehicle 

Support & Decon Zone/Field Vehicle 

Support Zone/Field Vehicle 

Support Zone/Field Vehicle 

10.3 Incident Reporting, Investigation and Response 
The SHSO is responsible for implementing the Accident Prevention Plan (Attachment 15). 
For any accident meeting the definition of Recordable Occupational Injuries or Illnesses or 
Significant Accidents, the NA VFAC Contracting Officer and Navy Technical 
Representative (NTR) will be notified by the HSM or Project Manager soon as practical, but 
not later than four hours after occurrence. All other incidents must be reported to 
NA VF AC within 24 hours of incident occurrence. Only authorized JVIII personnel ( JVIII 
Program Manager and/ or Deputy Program Manager) may make notification to NA VF AC 
regarding project accidents, injuries or illnesses. 

Therefore, in order for the incident to be assessed for reportability purposes, it is imperative 
that according to JVIII requirements, all personal injuries, near misses, or property damage 
incidents involving JVIII or subcontractor project personnel be reported IMMEDIATELY 
to the chain of command personllel identified in Section 10.7 and Attachment 14.0 of this 
HSP. 

• Date and time of incident 

• Project name and project number 

• Name and worker classification 

• Extent of known injuries 

• Level of medical attention 

• Injury cause 

A written incident investigation will be performed and submitted to the HSM within 
24 hours of incident occurrence by the completing the Incident Report, Near-Loss 
Investigation and Root Cause Analysis provided in the HSP Attachments. 

In fires, explosions, or chemical releases, actions to be taken include the following: 

• Shut down JVIII operations and evacuate the immediate work area. 

• Notify appropriate response personnel. 

• Account for personnel at the designated assembly area(s). 
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EMERGENCY RESPONSE PLAN 

• Assess the need for site evacuation, and evacuate the site as warranted. 

Instead of implementing a work-area evacuation, note that small fires or spills posing 
minimal safety or health hazards may be controlled. 

10.4 Emergency Medical Treatment 
The procedures listed below may also be applied to non-emergency incidents. JVIII 
employee injuries and illnesses must be reported to the Human Resources contact in 
Attachment 14. If there is doubt about whether medical treatment is necessary, or if the 
injured person is reluctant to accept medical treatment, contact the JVIII medical consultant, 
depending on whose employee is injured. During non-emergencies, follow these procedures 
as appropriate. 

• Notify appropriate emergency response authorities (e.g., 911). 

• The SHSO will assume charge during a medical emergency until the ambulance arrives 
or until the injured person is admitted to the emergency room. 

• Prevent further injury. 

• Initiate first aid and CPR where feasible. 

• Get medical attention immediately. 

• Perform decontamination where feasible; lifesaving and first aid or medical treatment 
take priority. 

• Make certain that the injured person is accompanied to the emergency room. 

• When contacting the medical consultant, give your name and telephone number, the 
name of the injured person, the extent of the injury or exposure, and the name and 
location of the medical facility where the injured person was taken. 

• Report incident as outlined in Section 10.3. 

A map showing the route to the hospital is shown on Figure 10-4. 

10.5 Evacuation 
• Evacuation routes and assembly areas (and alternative routes and assembly areas) are 

specified on the site map. 

• Evacuation route(s) and assembly area(s) will be designated by the SHSO before work 
begins. 

• Personnel will assemble at the assembly area(s) upon hearing the emergency signal for 
evacuation. 

• The SHSO and a "buddy" will remain on the site after the site has been evacuated (if 
safe) to assist local responders and advise them of the nature and location of the 
incident. 
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• The SHSO will account for all personnel in the onsite assembly area. 

• A designated person will account for personnel at alternate assembly area(s}. 

• The SHSO will write up the incident report as soon as possible after it occurs and submit 
a report to the Corporate HSM. 

• A Hurricane Preparedness Plan is not included in this plan as it is anticipated that the 
work will be executed after November 30, 2007 but before May 15, 2008. 
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Indian Head to Civista Medical Center 
13.5 miles: 21 minutes 

8rentland ----,.. ~ 

COPYr1ght CI and (P) 1988-2006.MLi:roson"Corporallon' end/or ItS SUppUElrs~ All lights reserved. http:lNMw.microsctt.comlstreetsl 

~ :OOAM 

9:02AM 

9 :04AM 

9:05AM 

9:17 AM 

9:18AM 

9:19AM 

9 :20AM 

9:21 AM 

O.Omi 

1.6 mi 

2.8mi 

3.2 mi 

11.8 mi 

12.2 mi 

12.9mi 

12.9.mi 

13.5mi 

Depart Indian Head on SR-210 [Indian Head Hwy] 
(East) for 1.6 mi . 

Tum RIGHT (South) onto SR-225 [Hawthome Rd] for 1_2 
mi 

Bear RIGHT (South) onto SR-224 [SR-225] for 0.4 m i 

Bear LEFT (South-East) onto SR-225 [Hawthome Rd]for 
8.6mi 

Keep STRAIGHT onto SR-225 [W Hawthome Rd] for 0.4 
mi 

Tum RIGHT (South) onto US-301 [Blue Star Memorial 
Hwy] for 0_7 mi 

Tum LEFT (East) onto SR-6 for 21 yds 

Keep STRAIGHT onto SR-6 [E .00a[les.St] for 0 .6 mi 

• Arrive Civista Medical Center 

Porti~s C 199G-20?6 InstallShield Sottware Corporation. AU riQhts res&l'Ved:. Certain mepplnQ and direction data 1Q,;W05 NAVTEQ. All ri~hlS reserved . The Data for areas: 01 canada Includes informaticrl taken with permission from Canadien authorities, 
Induding: \9 t-ler Majestytne Queen in Right of Caneda..Q Queen's Printer for Ontario. NAVTEa and NAVTEQ ON BO,ARO are trademarks of NAVTEO. ~ 200S Tele AUas North America, Inc. All rights reserved. Tela Atlas and Tele Atlas North Amenca are 
trademarks otTe!e Atlas . Inc. 

Civisita Medical Hospital, 701 Charles Drive, La Plata, MD 20646 (301) 609-4000 
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EMERGENCY RESPONSE PLAN 

c> 10.6 Evacuation Signals 

( 

Evacuation signals are listed below. 

Signal 

Grasping throat with hand 

Thumbs up 

Grasping buddy's wrist 

Continuous sounding of horn 

Emergency-help me. 

OK; understood. 

Leave area now. 

Meaning 

Emergency; leave site now. 

10.7 Incident Notification and Reporting 
• Upon any project incident (fire, spill, accident, injury / illness, near miss, property 

damage, death, etc.), immediately notify the Project Manager and HSM. Figure 10-7 
below identifies the JVIII Incident Reporting Process. 

• For JVIII work-related injuries or illnesses, contact the respective resources on the 
emergency contact list in Attachment 14.0 of this HSP. For JVlII incidents the SHSO 
administrator completes an Incident Report Form (IRF). IRF must be completed within 
24 hours of incident. 

• For JVIII subcontractor incidents, complete the Subcontractor Accident/Illness Report 
Form and submit to the HSM. 

• Notify and submit reports to client as required in contract. 
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Figure 10-7 
JV I INCIDENT REPORTING PROCESS 

._ ._._. _.- .-. _._._ ._._._ ._._._ ._._._ ._._._._._ .-._._.- ._._._._._._. _. -._._._', 
I . 

David Leaden/lam 
Program Manager 

Steve Romanow 
Deputy Program Manager 

~.- . -.- . - . - . - . - . -.-.- . -.-.- . - . -.- . 

Accident, Injury or Property Damage or 
near miss incident involving JV personnel 

Troy Izatt 
Senior Corporate HSE ·~~"""nl"'

(Involving Incident Reporting for 
AG'YIIQ P .... 'nn." .. II. 

ILL BegiQnal H&S M>l (I>lI"l."(,,I . 

~Involving Incident Reporting for 
CIiI2M HILL Personnel) 

Site Safety Coordinator 
(SHSO) 

;._._._ ._._._._._ ._._._._._._._._. _._._._._._! 

Accident, Injury or Property Damage or near 
miss incident involving a JV subcontractor 
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11.0 Approval 

This site:..specific· HSP has been written for use by JVIII only. JVIII claims no responsibility 
for its use by others unless that use has been specified and defined in projector contract 
documents. The plan is written for the specific site conditions,purposes, dates, and 
personnel specified and must be amended if those conditions change. 

11.1 Original Plan 

Prepared By: StephenJ. Matney Date: 09-19-07 

Reviewed By: Glen Jackson Date: 9-28-07 

Approved By: Rich Rathnow Date: 3-17-2008 

11.2 Revisions 
Revisions Made By: Date: 

Revisions to Plan: 

Revisions Approved By: Date: 
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( i 12.0 Site Specific Maps/Figures 

Figure 1·1: Facility Location Map (see work plan) 

Figure 1.2; Proposed Excavation Area - Site 6 (see work plan) 

( 
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Attachment 1 

Employee Signoff Form 



EMPLOYEE SIGNOFF FORM 

JVIII Task Order 005, Site 6 

Health and Safety Plan 
JVIII project employees and subcontractors listed below have been provided with a copy of this 
HSP, have read and understood it, and agree to abide by its provisions. 

Project Name: NSF-IH Site 6 (Fenced Area) Removal Task Order: 005 

EMPLOYEE NAME 

(Please print) EMPLOYEE SIGNATURE COMPANY DATE 

( 

o 



Attachment 2 

Subcontractor H&S Tracking Form 



Project Name: 

Name Company 

(~ 

Subcontractor H&S Tracking Form 

Task Number: 

FA/CPR 
!SSP 

Enter "" .. if Completed 

22. Hazard Specific Training may include: Hazcom, asbestos, lead, fall protection, electrical, lock-out tag-out, drilling, demolition, etc. 
23. Equipment Specific Training may include: Industrial (fork) truck, aerial lift, crane, portable extinguisher, respirator, scaffolding, etc. 

Date: 

24. Medical Clearance documents must not include actual medical reoorts. Onlv acceot a sianed ohvsician's statement of fitness to work. 



Attachment 3 

Project H&S Forms/Permits 
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EQUIPMENT INSPECTION FORM 

This form will be used to document JVIII's earthmoving equipment inspections. Earthmoving equipment 
will be inspected each day and shift prior to use. All components will be inspected for damage and 
proper operation. Any component failing the inspection will be corrected prior to earthmoving equipment 
use. Check each box after passing inspection and initial bottom of form each day. 

Equipment Name: _______________ Identification #: _____________ - Week of: ________ _ 

INSPECTION ITEM Mon Tue Wed Thu Fri Sa Sun 

Visual Checks 
Operating manual - present 

Controls - labeled as to their function, visible and legible, safety latches/guards present 

Tires/tracks - proper inflation/tension, not excessively worn or damaged 

Fluid levels/leaks - engine, transmission, hydraulic, radiator, swing motor and PTO oils. 

Lubrication - to the manufacturer's specifications 

Air filter gauge - gauge is not in the red zone. 

Hydraulics - no fluid leaks, connections tight, hoses, cylinders free of damage. 

Hoses/belts - held securely, not loose or rubbing, no excessive wear or crimping 

Fuel system - tank free of damage, all valves/hoses secure, no leaks 

Body & ground-engaging tools - no damage, cracks, bends, or excessive wear. 

Cylinders/articulation joints- no worn pins, loose connections or other damage. 

Roll-over protective structures (ROPS) - no damage, no cracks or bends 

Seat belt/bar ~ required unless operator stands or no ROPS 

Handrails, steps, platforms - clean, free from grease, oil, clear of obstructions. 

Cab glass - safety glass, clean, no cracks or visible distortion 

Mirrors - properly adjusted, no cracks or visible distortion 

Windshield wipers, fluid, and defroster - functioning 

Machine guards - present and in good condition 

1. Fire extinguisher - present and charged 

Operational Checks - check items through normal maneuvers 
Horn & back-up alarm - operating and distinguishable from surrounding noise 

Lights, directional signals, and brake lights - functioning 

Gauges/indicators - visible and working properly 

Operating controls - lift and tilt functioning properly 

Outriggers, if present - functioning properly 

Accelerator - even acceleration, does not stick 

Brakes (service & parking) - brings to complete stop, holds in fixed position 

Steering - responsive, minimal looseness 

Exhaust system - guarded if potential for contact, no signs of sparks/leaks 

Inspector's Initials 



( 
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EQUIPMENT OPERATOR EVALUATION FORM Page 1 of2 

JVIII employees who are required to operate earthmoving equipment will be evaluated and approved as qualified 
earthmoving equipment operators by an authorized JVIII Earthmoving Equipment Operator Evaluation Designated 
Persons (DP). 

This form will be used by the DP to assess, approve, and document the qualifications of JV 1 employees who are 
required to operate earthmoving equipment. 

Employee (Operator) Name: _____________________________ JV 1 employee #: _______ _ 

JVIII Company: ____________ Business Group: __________ _ Region: ________ _ 

Type of equipment to be 
operated: ___________________________________________________ _ 

1. Background Review 

Resume and other documentation (training certificates) will be reviewed and verified with previous employers. The 
individual will also possess a valid driver's license. This review should take place prior to hiring. 

o Background Review found to be adequate. Date: __ , __ , ___ DP initials: __ _ 

2. Classroom Evaluation 

a. Employee will read and understand the manufacturer's Equipment Operation Manual for the specific piece of 
equipment to be operated. 

b. Employee will read and understand the CH2M HILL Earthmoving Equipment (HSE-306) and Excavations 
(HSE-307) Standards of Practice. 

c. DP will discuss safe operating practices with the employee. 
d. Employee will pass JVIII's written earthmoving equipment operator exam. (See Attachment 4 for exam 

guidelines) 

o Classroom Evaluation successfully completed. Date: ___ , ___ , ____ DP initials: __ _ 

3. Field Evaluation 

a. Equipment Awareness, Inspection and Maintenance 

The DP will observe the employee perform a daily inspection using the Earthmoving Equipment Inspection Form. 
The employee will demonstrate the ability to recognize deficient conditions that could affect the safe operation of 
the equipment. In addition, the operator will demonstrate awareness of the following: 

o Location of vital fluid reservoirs 
o Location of all lubrication points o Proper fueling procedures 
o Location and function of safety disabling devices (if equipped) 
o Location and function of safety devices (fire extinguisher, back-up alarm, seat belUbar, guards) o Location of manufacturer warning labels, weight of equipment, and lift capacities labels 
o Location and function of all gauges, indicators and controls (horn, lights, mirrors, etc.) o Acceptable conditions for passing items during daily inspections 
o Periodic maintenance requirements 



EQUIPMENT OPERATOR EVALUATION FORM Page 2 of2 

b. Equipment Operation 

The DP will observe the employee operating the equipment through normal maneuvers. The employee will 
demonstrate the ability to operate the equipment safely and in accordance with the manufacturer's guidelines. 

o Demonstrates ability to safely start equipment in preparation for use (proper start-up sequence followed) 
o Understands function and proper appearance of all gauges and indicators o Understands location and use of all equipment controls o Checks front, side, and rear of equipment for pedestrians, traffic and obstructions o Demonstrates smooth and safe equipment travel o Demonstrates smooth and safe control operations o Demonstrates safe loading and binding of equipment for travel 
o Demonstrates normal shut-down procedures o Demonstrates emergency shut-down procedures 
o Demonstrates safe parking and storage of equipment 

o Field Evaluation successfully completed. Date: __ , ___ , ___ DP initials: __ _ 

Operator Acknowledgement 

I have reviewed and understand all of the information listed above. I also understand that as an operator of this 
equipment, I am responsible for daily inspections and maintenance as well as the safe and efficient operation of 
the equipment listed above. 

Operator Name Signature Date 

Qualification approval 

The employee has completed the earthmoving equipment operator evaluation process and is qualified to operate 
the type of earthmoving equipment identified above. 

DP Name Signature Date 

HS&E Name Signature Date 

A copy of this evaluation form will be maintained in the project file and the original sent to the HS&E department for 
retention. 

( 

C/I 
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Stop Work Order Form 

REPORT PREPARED BY: 

I Name: I Title: I Signature: 

ISSUE OF NONPERFORMANCE 

Description: ____________________ _ 

SUBCONTRACTOR SIGNATURE OF NOTIFICATION: 

I Title: I Signature: 

I Dale: 

Date of 
Nonperformance: 

I Dale: 

* Corrective action is to be taken immediately. Note below the action taken, sign and return to CCl. * 

SUBCONTRACTOR IS CORRECTIVE ACTION 

Description: ________ _ _ __________ _ 

SUBCONTRACTOR SIGNATURE OF CORRECTION: 

I Title: I Signature: 

Date of Corrective 
Actions: 

I Date: 
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Project Activity Self-Assessment Checklists 
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H&S Self-Assessment Checklist - HAND AND POWER TOOLS 

This checklist shall be used by AGVlQ.CH2MHILL JOINT VENTURE III ( NIll) personnel only and shall be completed at the 
frequency specified in the project's HSP. 

This checklist is to be used at locations where: 1) MIl employees are exposed to hand and power tool hazards and/or 2) NIII 
provides oversight of subcontractor personnel who are exposed to hand and power tool hazards. 

The Safety Coordinator (SC) may consult with subcontractors when completing this checklist, but shall not direct the means and 
methods of hand and power tool use nor direct the details of corrective actions. Subcontractors shall determine how to correct 
deficiencies and we must carefully rely on their expertise. Items considered to be imminently dangerous (possibility of serious 
injury or death) shall be corrected immediately or all exposed personnel shall be removed from the hazard until corrected. 

Completed checklists shall be sent to the HS&E Staff for review. 

Project Name: ________________________ Project No.: _________ _ 

Location: PM: ------------------------ -----------------
Auditor: Title: Date: ----------------- ---------------- -------

This specific checklist has been completed to: 

o Evaluate MIl employee exposure to hand and power tool hazards. 
o Evaluate a NIll subcontractor's compliance with hand and power tool requirements. 

Subcontractors Name: 
--------~----------------

( '1.----------------------------, 
,~ / • Check "Yes" if an assessment item is complete/correct. 

• Check "No" if an item is incomplete/deficient. Deficiencies shall be brought to the immediate attention of the subcontractor. 
Section 3 must be completed for all items checked "No." 

• Check "N/ A" if an item is not applicable. 

• Check ''N/O'' if an item is applicable but was not observed during the assessment. 

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS·50. 

SECTION 1 
Yes No N/A N/O 

SAFE WORK PRACTICES (3.1) 

1. All tools operated according to manufacturer's instructions and design limitations. 0 D D D 
2. All hand and power tools maintained in a safe condition and inspected and tested before use. 0 D D D 
3. Defective tools are tagged and removed from service until repaired. 0 D D D 
4. PPE is selected and used according to tool·specific hazards anticipated. 0 D D D 
5. Power tools are not carried or lowered by their cord or hose. 0 D D D 
6. Tools are discortnected from energy sources when not in use, servicing, cleaning, etc. D D D 0 

0 D D D 
D D D D 
D D D D 
0 D D D 

7. Safety guards remain installed or are promptly replaced after repair. 
8. Tools are stored properly. 
9. Cordless tools and recharging units both conform to electrical standards and specifications. 
10. Tools used in explosive environments are rated for such use. 

0 D D 0 
0 D D D 

11. Knife or blade hand tools are used with the proper precautions. 
()'L.-l_2_. C_on_s_id_e_r_c_o_n_tr_o_ls_t_o_a_v_o_id_m_u_sc_u_lar_s_k_el_e_ta""l,:....r_e~p_et_it_iv_e_m_o_ti-'on"",:....a_n_d_c_u_m_u_Ia_t_iv_e_tr_a_u_m_a_str_e_s_so_r_s_. -==----==-_=_-==--_--' 



H&S Self-Assessment Checklist - HAND AND POWER TOOLS 

~-\ 
/ 

SECTION 2 Yes No N/A N/O 

GENERAL (3.2.1) 

13. PPE is selected and used according to tool-specific hazards anticipated. 0 0 0 0 
14. Tools are tested daily to assure safety devices are operating properly. 0 0 0 0 
15. Damaged tools are removed from service until repaired. 0 0 0 0 
16. Power operated tools designed to accommodate guards have guards installed. 0 0 0 0 
17. Rotating or moving parts on tools are properly guarded. 0 0 0 0 
18. Machines designed for fixed locations are secured or anchored. 0 0 0 0 
19. Floor and bench-mounted grinders are provided with properly positioned work rests. 0 0 0 0 
20. Guards are provided at point of operation, nip points, rotating parts, etc. 0 0 0 0 
21. Fluid used in hydraulic-powered tools is approved fire-resistant fluid. 0 0 0 0 

ELECTRIC-POWERED TOOLS (3.2.2) 

22. Electric tools are approved double insulated or grounded and used according to SOP HS-23. 0 0 0 0 
23. Electric cords are not used for hoisting or lowering tools. 0 0 0 0 
24. Electric tools are used in damp/ wet locations are approved for such locations or GFCI installed. 0 0 0 0 
25. Hand-held tools are equipped with appropriate on/off controls appropriate for the tool. 0 0 0 0 
26. Portable, power-driven circular saws are equipped with proper guards. 0 0 0 0 

ABRASIVE WHEEL TOOLS (3.2.3) 

27. All employees using abrasive wheel tools are wearing eye protection. 0 0 0 0 
28. All grinding machines are supplied with sufficient power to maintain spindle speed. 0 0 0 0 
29. Abrasive wheels are closely inspected and ring-tested before use. 0 0 0 5:/ 
30. Grinding wheels are properly installed. 0 0 0 
31. Cup-type wheels for external grinding are protected by the proper guard or flanges. 0 0 0 O· 
32. Portable abrasive wheels used forintemal grinding are protected by safety flanges. 0 0 0 0 
33. Safety flanges are used only with wheels designed to fit the flanges. 0 0 0 0 
34. Safety guards on abrasive wheel tools are mounted properly and of sufficient strength. 0 0 0 0 

PNEUMATIC-POWERED TOOLS (3.2.4) 

35. Tools are secured to hoses or whip by positive means to prevent disconnection. 0 0 0 0 
36. Safety clips or retainers are installed to prevent attachments being expelled. 0 0 0 037. 

Safety devices are installed on automatic fastener feed tools as required. 0 0 0 0 
38. Compressed air is not used for cleaning unless reduced to < 30 psi, with PPE, and guarded. 0 0 0 0 
39. Manufacturer's safe operating pressure for hoses, pipes, valves, etc. are not exceeded. 0 0 0 0 
40. Hoses are not used for hoisting or lowering tools. 0 0 0 0 
41. All hoses> 112-inch diameter have safety device at source to reduce pressure upon hose failure. 0 0 0 0 
42. Airless spray guns have required safety devices installed. 0 0 0 0 
43. Blast cleaning nozzles are equipped with operating valves, which are held open manually. 0 0 0 0 
44. Supports are provided for mounting nozzles when not in use. 0 0 0 0 
45. Air receiver drains, handholes, and manholes are easily accessible. 0 0 0 0 
46. Air receivers are equipped with drainpipes and valves for removal of accumulated oil and water. 0 0 0 0 
47. Air receivers are completely drained at required intervals. 0 0 0 0 
48. Air receivers are equipped with indicating pressure gauges. 0 0 0 0 
49. Safety, indicating, and controlling devices are installed as required. 0 0 0 0 
50. Safety valves are tested frequently and at regular intervals to assure good operating condition. 0 0 0 0 



SECTION 2 (continued) 

C") Yes No N/A N/O 

LIQUID FUEL-POWERED TOOLS (3.2.5) 

51. Liquid fuel-powered tools are stopped when refueling, servicing, or maintaining. D D 0 0 
52. Liquid fuels are stored, handled, and transported in accordance with SOP HS-21 D D 0 0 
53. Liquid fuel-powered tools are used in confined spaces in accordance with SOP HS-17. D D 0 0 
54. Safe operating pressures of hoses, valves, pipes, filters, and other fittings are not exceeded. D D 0 0 
POWDER-ACTUATED TOOLS (3.2.6) 

55. Only trained employee operates powder-actuated tools. D D 0 0 
56. Powder-actuated tools are not loaded until just prior to intended finng time. D D 0 0 
57. Tools are not pointed at any employee at any time. D D 0 0 
58. Hands are kept clear of open barrel end. D D 0 0 
59. Loaded tools are not left unattended. D D 0 0 
60. Fasteners are not driven into very hard or brittle materials. D D 0 0 
61. Fasteners are not driven into easily penetrated materials unless suitable backing is provided. D D 0 0 
62. Fasteners are not driven into spalled areas. D D 0 0 
63. Powder-actuated tools are not used in an explosive or flammable atmosphere. D D 0 0 
64. All tools are used with correct shields, guards, or attachments recommended by manufacturer. D D 0 0 
JACKING TOOLS (3.2.7) 

65. Rated capacities are legibly marked on jacks and not exceeded. D D 0 0 
66. Jacks have a positive stop to prevent over-travel. D D 0 0 
67. The base of jacks are blocked or cribbed to provide a firm foundation, when required. D D 0 0 
68. Wood blocks are place between the cap and load to prevent slippage, when required. D D 0 0 

C_ 69. After load is raised, it is cribbed, blocked, or otherwise secured immediately. D D 0 0 
70. Antifreeze is used when hydraulic jacks are exposed to freezing temperatures. D D 0 0 
7l. All jacks are properly lubricated. D D 0 0 
72. Jacks are inspected as required. D D 0 0 
73. Repair or replacement parts are examined for possible defects. D D 0 0 
74. Jacks not working properly are removed from service and repaired or replaced. D D 0 0 
HAND TOOLS (3.2.8) 

75. Wrenches are not used when jaws are sprung to the point of slippage. D D 0 0 
76. Impact tools are kept free of mushroomed heads. D D 0 0 
77. Wooden handles of tools are kept free of splinters or cracks and are tightly fitted in tool. D D 0 0 



H&S Self-Assessment Checklist - HAND AND POWER TOOLS 
~ 

SECTION 3 ) 
! 

-

Complete this section for all items checked "No" in Sections 1 or 2. Deficient items must be corrected in a timely manner. 
Date 

Item # Corrective Action Plannedrraken Corrected 

( 
:-

\ 

Safety Coordinator __________________ Date 



EXCAVATION PLANNING CHECKLIST 

__ This checklist shall only be used by JVIII when self-performing excavation activities and shall be completed by JVIII 
( ") excavation competent person during excavation activities. Personnel shall be permitted to enter excavations only 
" after the JVIII Excavation Entry Permit has been completed, authorized by the excavation competent person, and 

posted at the excavation entrance. 

GENERAL INFORMATION 

Project/Site Name: _________________ Project Number: _______ _ 
Name/Location of Excavation: _________________________ _ 
Scope of Work Description: ___________________________ _ 
Excavation Depth: ________________ _ Excavation Width: _____ _ 

PRIOR TO EXCAVATING 

D Personnel meet training and medical surveillance requirements 
D Dig permit obtained, where required by client/ facility 
D Client, installation owners, and utility companies contacted for exact location of underground 

utilities/ installations 
D Detection equipment used when exact location of underground utilities is unknown 
D Soils to be excavated have been classified: D Stable Rock D Type A D Type B D Type C 

D Combination, describe: ________________________ _ 
NOTE: If soils unclassified, assume to be Type C 

D Groundwater table and stormwater run-off evaluated 
D Area evaluated for existence of ordnance explosives (OE) and unexploded ordnance (UXO) 

The Environmental Compliance Coordinator (ECe) should be consulted for the following requirements: 

I D Soils characterized where contamination may be present 
D USDA (or local equivalent) soil permit obtained for soil transport 
D Excavation evaluated for wetlands, endangered species, cultural/historic resources 
D ACOE/ CW A 404 (or local equivalent) permit obtained for wetland areas 
D Stockpile management plan prepared to address national, state, and local regulations 
D Waste discharge/NPDES (or local equivalent) permit obtained for excavation dewatering 
D Storm Water Pollution Prevention or Erosion & Sediment Control Plan prepared, where required 

GENERAL REQUIREMENTS 

D Daily safety briefing/ meeting conducted with excavation personnel 
D Guardrails provided on walkways over excavation 6' (1.5 m in Australia) or deeper 
D Barriers provided at excavations 6' (1.5 m in Australia) or deeper when not readily visible 
D Barriers/ covers provided for wells, pits, shafts, or similar excavation 6' (1.5 m in Australia) or deeper 
D Earthmoving equipment operated safely (use earthmoving equipment checklist in HS-27) 
D Personnel provided with and wearing appropriate PPE 

EXCAVATING ACTIVITIES 

Rocks, trees, and other unstable surface objects removed or supported 
Exposed underground utility lines supported 
Undermined surface structures supported or determined to be in safe condition 
Warning system used to remind equipment operators of excavation edge 
Stockpile covers/liners and excavation silt fences/ covers provided, where required (consult ECe) 
Fugitive dust suppressed 

REV. 0 



PROTECTIVE SYSTEMS USE 

o Protective systems used for excavations 5' (1.5 m) or deeper, unless stable rock 
o Protective systems for excavation deeper than 20' (6.1 m) designed by registered PE r\J 
o Protective systems used: 0 Sloping 0 Shoring 0 Trench Box 0 Combination ~- - -

Describe: ______________________ _ 
o Sloping cut to appropriate angle of incline for soil classification (if unclassified, assume Type C soil) 
o Shoring/ trench boxes used according to manufacturer recommendations and not subjected to loads exceeding 

design limits 
o Protective system components securely connected to prevent movement or failure 
o Protective systems inspected daily and free from damage 
o Defective protective systems replaced or corrected o Personnel removed from shielding systems when installed, removed, or during vertical movement 

PROTECTIVE SYSTEM REMOVAL and BACKFILLING 

o Protective system removal starts and progresses from excavation bottom 
o Protective systems removed slowly and cautiously o Temporary structure supports used if failure of remaining components observed o Backfilling taking place immediately after protective system removal o Backfill certified clean when required by client or local regulation (consult ECq 

EXCAVATING AT HAZARDOUS WASTE SITES 

o Waste disposed of according to Health & Safety Plan and RCRA regulations o Appropriate decontamination procedures being followed, per Health & Safety Plan 

EXCAVATING AT ORDNANCE EXPLOSIVES SITES 

o OE plan prepared and approved by JVIII UXO Safety Officer 
( 

o OE/UXO avoidance provided, access routes cleared, and boundaries marked prior to excavation o Personnel remain inside marked boundary o Earthmoving equipment does not excavate closer than l' (30.5 cm) to anomalies 

JVIII Excavation Competent Person Name: ___________________ _ 

JVIII Excavation Competent Person Signature: _________________ _ 

Date Completed: _/_/ __ 

c) 



H&S Self-Assessment Checklist - EARTHMOVING EQUIPMENT 

r.. . ... This checklist ~hal1 ~e used b~ AGVIQ-CH2MHILL Joint Venture III (NIII) personnel only and shall be completed at the 
~ . }frequency specIfied In the project's HSP. 

This checklist is to be used at locations where: 1) NIII employees are potentially exposed to hazards associated with 
earthmoving equipment operations (complete Sections 1 and 3), and/or 2) NIII oversight of a earthmoving equipment 
subcontractor is required (complete entire checklist). 

HSO or designate may consult with earthmoving equipment subcontractors when completing this checklist, but shall not direct 
the means and methods of equipment operations nor direct the details of corrective actions. Earthmoving equipment 
subcontractors shall determine how to correct deficiencies and we must carefully rely on their expertise. Items considered to be 
imminently dangerous (possibility of serious injury or death) shall be corrected immediately or all exposed personnel shall be 
removed from the hazard until corrected. 

Completed checklists shall be sent to the health and safety manager for review. 

Project Name: ________________________ Project No.: _________ _ 

Location: ________________________ PM: ______________ _ 

Auditor: ________________ Title: _______ --'-______ Date: _____ _ 

This specific checklist has been completed to: 

D Evaluate Mil employee exposures to earthmoving equipment hazards 
D Evaluate a Mil subcontractor's compliance with earthmoving equipment H&S requirements 

Subcontractors Name: ------------------------

(_-.1--) -----------------, 
• Check "Yes" if an assessment item is complete/correct. 

• Check "No" ifan item is incomplete/deficient. Deficiencies shall be brought to the immediate attention of the earthmoving 
equipment subcontractor. Section 3 must be completed for all items checked "No." 

• Check "N/A" if an item is not applicable. 

• Check ''N/O'' if an item is applicable but was not observed during the assessment. 

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-27. 

SECTION 1 Yes No N/A N/O 

PERSONNEL SAFE WORK PRACTICES (3.1) 
1. Only authorized personnel operating earthmoving equipment D D D D 
2. Personnel maintaining safe distance from operating equipment D D D D 
3. Personnel and equipment operator in close communication when personnel must D D D D 

be in proximity of operating equipment 
4. Personnel approach operating equipment safely D D D D 
5. Personnel wearing high-visibility and/orteflective vests when close to operating equipment D D D D 
6. Personnel riding only in seats of equipment cab and using seat belts D D D D 
7. Personnel not positioned under hoisted loads D D D D 
8. Personnel not hoisted by equipment D D D D 
9. Personnel instructed not to approach equipment that has become electrically energized D D D D 
10. Personnel wearing appropriate PPE, per HSP D D D D 

o 
REV. 0 



H&S Self-Assessment Checklist - EARTHMOVING EQUIPMENT 

SECTION 2 Yes No N/A N/O "' .. 
GENERAL (3.2.1) 

II. Daily safety briefing/meeting conducted with crew D D D D 
12. Daily inspection of equipment and equipment accessories conducted before use D D D D 
13. At least one fire extinguisher available at the equipment operating area D D D D 

EARTHMOVING EQUIPMENT COMPONENTS (3.2.2) 

14. Backup alarm or spotter used when backing equipment D D D D 
15. Operational hom provided on bi-directional equipment D D D D 
16. Seat belts are provided and used D D D D 
17. Rollover protective structures (ROPS) provided D D D D 
18. Braking system capable of stopping full payload D D D D 
19. Headlights and taillights operable when additional light required D D D D 
20. Brake lights in operable condition D D D D 
2I. Cab glass provides no visible distortion to the operator D D D D 
22. Hauling equipment (dump trucks) provided with cab shield or canopy D D D D 
23. Dump truck beds provided with positive means of support during maintenance or inspection D D D D 
24. Dump truck operating levers provided with latch to prevent accidental dumping D D D D 

EARTHMOVING EQUIPMENT PLACEMENT (3.2.3) 

25. Location of underground utilities identified D D D D 
26. Safe clearance distance maintained while working under overhead powerlines D D D D 
27. Safe distance is maintained while traveling under powerlines D D D D 

C 28. Unattended equipment visibly marked at night D D D D 
29. Parking brake set when equipment parked and equipment chocked when parked on incline D D D D 

EARTHMOVING EQUIPMENT OPERATION (3.2.4) 

30. Equipment operated on safe roadways and grades D D D D 
3I. Equipment operated at safe speed D D D D 
32. Equipment not operated during inclement weather, lightning storms D D D D 
33. Using equipment to lift loads, other than earth, done according to equipment 

manufacturer specifications D D D D 
34. Lifting and hauling capacities are not exceeded D D D D 
35. Equipment components lowered when not in use D D D D 
36. All machine guards are in place D D D D 
37. Air monitoring conducted per HSP/FSI for hazardous atmospheres D D D D 

EARTHMOVING EQUIPMENT MAINTENANCE (3.2.5) 

38. Defective components repaired immediately D D D D 
39. Suspended equipment or equipment parts are supported prior to work under or between D D D D 
40. Lockoutltagout procedures used prior to maintenance D D D D 
41. Tires on split rims removed using safety tire rack or cage D D D D 
42. Good housekeeping maintained on and around equipment D D D D 

EXCAVATING AT HAZARDOUS WASTE SITES (3.2.6) 

43. Waste disposed of according to HSP D D D D 
44. Appropriate decontamination procedures being followed, per HSP D D D D G 
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H&S Self-Assessment Checklist - EARTHMOVING EQUIPMENT 

, 
SECTION 3 

Complete this section for all items checked "No" in Sections 1 or 2. Deficient items must be corrected in a timely manner. 

Item Date 
# Corrective Action PlannedlTaken Corrected 

( 

Safety Coordinator __________________ Date 
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HS&E Self-Assessment Checklist - EXCAVATIONS 

This checklist shall be used by AGVIQ-CH2MHILL NUl personnel only and shall be completed at the frequency specified in 
the project's HSP. 

This checklist is to be used at locations where: 1) JVIII employees enter excavations (complete Sections 1 and 3), and/or 2) 
JVl oversight of an excavation subcontractor is required (complete entire checklist). 

The HSO or designate may consult with excavation subcontractors when completing this checklist, but shall not direct the 
means and methods of excavation operations nor direct the details of corrective actions. Excavation subcontractors shall 
determine how to correct deficiencies and we must carefully rely on their expertise. Items considered to be imminently 
dangerous (possibility of serious injury or death) shall be corrected immediately or all exposed personnel shall be removed 
from the hazard until corrected. 

Completed checklists shall be sent to the health and safety manager for review. 

Project Name: ________________________ Project No.: _________ _ 

Location: ________________________ PM: ______________ _ 

Auditor: ________________ Title: ______________ Date: _____ _ 

This specific checklist has been completed to: 

DEvaluate JVl employee exposures to excavation hazards 
D Evaluate a JVl subcontractor's compliance with excavation HS&E requirements 

Subcontractor Name: 
--------------------~-----

(_ • Check "Yes" if an assessment item is complete/correct. 

(J 

• Check "No" if an item is incomplete/deficient. Deficiencies shall be brought to the immediate attention of the excavation 
subcontractor. Section 3 must be completed for all items checked "No." 

• Check "N/A" if an item is not applicable. 

• Check "N/O" if an item is applicable but was not observed during the assessment. 

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-32. 

SECTION 1 

PERSONNEL SAFE WORK PRACTICES (4.1) 

1. Competent person has completed daily inspection and has authorized entry 
2. Personnel aware of entry requirements established by competent person 
4. Protective systems are free from damage and in stable condition 
4. Surface objects/structures secured from falling into excavation 
5. Potential hazardous atmospheres have been tested and found to be at safe levels 
6. Precautions have been taken to prevent cave-in from water accumulation in the excavation 
7. Personnel wearing appropriate PPE, per HSPIFSI 

HS·32 
ATIACHMENT2 

PAGE 1 OF4 

Yes No N/A N/O 

D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
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HS&E Self-Assessment Checklist - EXCAVATIONS 

SECTION 2 Yes No N/A N/O 
C\I 

GENERAL (4.2.1) 
8. Daily safety briefing/meeting conducted with personnel D D D D 
9. Excavation and protective systems adequately inspected by competent person D D D D 
10. Defective protective systems or other unsafe conditions corrected before entry D D D D 
11. Guardrails provided on walkways over excavation 6' or deeper D D D D 
12. Barriers provided at excavations 6' or deeper when not readily visible D D D D 
13. Barriers or covers provided for wells, pits, shafts, or similar excavation 6' or deeper D D D D 
14. Excavating equipment operated safely (use earthmoving equipment checklist in HS-27) D D D D 

PRIOR TO EXCAVATING (4.2.2) 
15. Location of underground utilities and installations identified D D D D 
16. Soils characterized prior to excavation where contamination may be present D D D D 
17. Excavation area checked for wetlands, endangered species, culturallhistoric resources D D D D 
18. Stockpile construction and management plan D D D D 
19. ECC consulted and plan established for wastewater disposal from excavation dewatering D D D D 
20. SWPPP prepared for construction site 1-5 acres (depending on project location) D D D D 

EXCAVATING ACTIVITIES (4.2.3) 
21. Rocks, trees, and other unstable surface objects removed or supported D D D D 
22. Exposed underground utility lines supported D D D D 
23. Undermined surface structures supported or determined to be in safe condition D D D D 
24. Waming system used to remind equipment operators of excavation edge D D D D 
25. Stockpile, excavation covers, liners, silt fences in place, where required D D D D 
26. Fugitive dust suppressed D D D D 

EXCA VA TION ENTRY (4.2.4) ( 
27. Trenches> 4' deep provided with safe means of egress within 25' D D D D 
28. Structure ramps designed and approved by competent person D D D D 
29. Potential hazardous atmospheres tested prior to entry D D D D 
30. Rescue equipment provided where potential for hazardous atmospheres exists D D D D 
31. Ventilation used to control hazardous atmospheres and air tested frequently D D D D 
32. Appropriate respiratory protection used when ventilation does not control hazards D D D D 
33. Precautions taken to prevent cave-in from water accumulation in the excavation D D D D 
34. Precautions taken to prevent surface water from entering excavation D D D D 
35. Protection provided from falling/rolling material from excavation face D D D D 
36. Spoil piles, equipment, materials restrained or kept at least 2' from excavation edge D D D D 

EXCAVATION PROTECTIVE SYSTEMS (4.2.5) 
37. Protective systems used for excavations 5' or deeper D D D D 
38. Protective systems for excavation deeper than 20' designed by registered PE D D D D 
39. If soil unclassified, maximum allowable slope is 34 degrees D D D D 
40. Protective systems free from damage D D D D 
41. Protective system used according to manufacturer recommendations and not subjected to 

loads exceeding design limits D D D D 
42. Protective system components securely connected to prevent movement or failure D D D D 
43. Cave-in protection provided while entering/exiting shielding systems D D D D 
44. Personnel removed from shielding systems when installed, removed, or vertical movement D D D D 

PROTECTIVE SYSTEM REMOVAL (4.2.6) 
45. Protective system removal starts and progresses from excavation bottom D D D D 
46. Protective systems removed slowly and cautiously D D D D 
47. Temporary structure supports used if failure of remaining components observed D D D D (') 48. Backfilling taking place immediately after protective system removal D D D D _/ 

HS-32 PAGE 2 OF 4 REV. 3 
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EXCAVATING AT HAZARDOUS WASTE SITES (4.2.7) 
49. Waste disposed of according to HSP and RCRA regulations 
50. Appropriate decontamination procedures being followed, per HSP 

C,- :1 BACKFILL (4.2.8) 

( 

51. Backfill certified clean when required by client or local regulation 

FORMSIPERMITS (4.3) 
52. Waste dischargeINPDES permit obtained for excavation de-watering, where required 
53. Dig permit obtained, where required by client/facility 
54. USDA soil permit obtained (for south/southeast and coastal states) 

HS-32 
ATIACHMENT3 

PAGE 3 OF 4 

D D D D 
D D D D 

0 D 0 D 

D D D D 
D D D D 
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HS&E Self-Assessment Checklist - EXCAVATIONS 

SECTION 3 

Complete this section for all items checked "No" in Sections 1 or 2. Deficient items must be corrected in a timely manner. 

Item 
# Corrective Action PlannedITaken 

Safety Coordinator __________________ Date 

HSE-79 
ATIACHMENT4 

Date Corrected 

REV. 1 
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HS&E Self-Assessment Checklist-Waste Characterization, Sampling and Analysis 

This checklist shall be used by AGVIQ-CH2M HILL Joint Venture III (JVIII) personnel only and shall be completed at the 
frequency specified in the project's Work Plan. 

This checklist is to be used at locations where: 1) MIl employees will be managing wastes generated on project sites and/or 2) 
JVIII provides oversight of subcontractor personnel who are managing wastes generated at project sites. 

The Safety Coordinator (SC) may consult with subcontractors when completing this checklist, but shall not direct the means and 
methods of waste characterization, sampling and analysis operations nor direct the details of corrective actions. Subcontractors 
shall determine how to correct deficiencies, and we must carefully rely on their expertise. Items considered to be imminently 
dangerous (possibility of serious injury or death) shall be corrected immediately or all exposed personnel shall be removed from 
the hazard until corrected. 

Completed checklists shall be sent to the HS&E Staff for review. 

Project Name: ________________________ ProjectNo.: _________ _ 

Location: ________________________ PM: ______________ _ 

Person filling out checklist: ___ ---,---_,---________ Title: ____________ Date: _____ _ 
This specific checklist has been completed to: 

DEvaluate JVIII compliance with its waste characterization, sampling and analysis standard (SOP-79). 
D Evaluate a JVIII subcontractor's compliance with the waste characterization, sampling and analysis standard and its 

requirements 
Subcontractors Name: 

• Check "Yes" if an assessment item is complete/correct. 

• Check "No" if an item is incomplete/deficient. Deficiencies shall be brought to the immediate attention of the subcontractor. 
Section 3 must be completed for all items checked "No." 

( • Check "N/ A" if an item is not applicable. 

• Check "N/O" if an item is applicable but was not observed during the assessment. 

Numbers in parentheses indicate where a description of this assessment item can be found in Standard of Practice HS-42. 

Yes No N/AN/O 
GENERAL WASTE CHARACTERIZATION INFORMATION (6.0) 
1. Personnel told not to sign waste documentation (e.g., manifests) unless specifically authorized by the client in writing. 

2. Waste Management Plan developed and available to all project personnel (see HSE-78). 
3 . Waste characterized before it is generated. 
4. Waste characterized by Client using generator information. 
5. Waste volumes estimated. 
6. Disposal facility sampling and analytical requirements identified. 
7. Disposal facility evaluated (see HSE-78). 
8. Waste stream characterization documented in project file. 

IDENTIFY ANALYTICAL TEST METHODS (7.1) 
9. Nature and quantity of the waste determined. 
10. Analyses required for transport, treatment, and disposal determined. 
11. Detection limits identified. 
12. Provide disposal facility with analytical results. 
13. Analytical test methods identified. 

D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
D D D D 
D D D D 

D D 
D D 
D D 
D 0 
D D 

D D 
D D 
D D 
D 0 
D D 
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SAMPLING (7.2) 

14. Developed a sampling plan. 
15. Field activities recorded in a logbook. 
16. Exceptions to sampling plan documented in field logbook. 
17. Each container labeled with the project name, number, sample ID number, date and time, 
18. The label on the container is covered with clear tape to prevent loss. 

collected sampler's name, sample preserves, analysis to be performed. 
CHAIN OF CUSTODY (COC) 
19. Sample shipping containers sealed with two custody seals. 
20. Custody seals placed over the left and rights sides of the container's cover (cooler). 
21. Each seal signed and dated (with time). 
22. Seals are covered with clear tape to prevent loss. 
23. Custody seals placed on sample container immediately after collection. 
24. Custody seals must be placed in a manner that they must be broken to open sample container. 
25. The sample is in custody ( in view or physical possession, it has not been tampered with, it is 
retained in a secured area with restricted access, it is placed in a container and secured with 
an official seal such that it cannot be reached without breaking the seal). 

CHAIN OF CUSTODY FORM INSTRUCTIONS (7.2.5) 
26. Chain of Custody form completed per instructions 

RECORDS (7.2.6) 
27. Original COC submitted to the lab along with final data packages. 
28. Official copy ofCOC form sent to the project chemist and lab with sample shipment. 
29. Changes to analytical requests on COC form or the PO made in writing to the lab. 
30. A copy of written change sent to PM, lab, and placed in project files. 
31. Reasons for change are included in sample log and project file. 
32. Sample logbooks, sample logs, and COC forms sent to PM at completion ofproject activities. 

HSE-79 
ATTACHMENT4 
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Yes No N/AN/O 

0 0 0 0 
0 0 0 0 i". 

'" 
) 

0 0 0 D 
0 0 0 0 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
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H&S Self-Assessment Checklist-Waste Characterization, Sampling and Analysis 

Complete this section for all items checked "No" in Sections 1 or 2. Deficient items must be corrected in a timely 
manner. 
Item Date 

# Corrective Action Plannedtraken Corrected 

C) Safety Coordinator __________________ Date 
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Attachment 5 

Drug Free Work Place Program 

( 
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Drug-Free Workplace 
JVIII does not tolerate illegal drugs, or any use of drugs, controlled substances, or alcohol that 
impairs an employees work performance or behavior. JVIII has established a policy that its 
employees and subcontractors will not be involved in any manner with the unlawful manufacture, 
distribution, dispensation, possession, sale, or use of illegal drugs in the workplace. The use or 
possession of alcohol in the workplace is also prohibited. Any violation of these prohibitions may 
result in discipline or immediate discharge. Please reference SOP 105, Drug-Free Workplace 
Standard of Practice, for more information. The following sections describe mandatory program 
requirements. 

Policy Statement 
A policy statement is required for the Drug-Free Workplace Program. The policy statement should 
detail prohibited conduct and ramifications, and: 

Prohibit drug, alcohol, and/or controlled substances use or abuse 

Prohibit involvement in the manufacture, distribution, dispensation, possession, sale, or use of 
illegal drugs in the workplace 

Describe disciplinary actions 

Stipulate that subcontractor will pay for all testing 

Subcontractor Management 
All lower-tiered subcontractors must comply with the provisions of this program. 

If a subcontractor's employee has a confirmed positive test result, the subcontractor is required to 
notify JVIII of test result within 24 hours and provide written documentation that the employee has 
been removed from the site. 

Employees testing positive will be removed from the JVIII project and not allowed to return for a 
minimum of six months, and then only upon providing a negative drug screen result. 

Subcontractor is responsible for maintaining their own records. JVIII requires that the subcontractor 
submit the names of their employees who have confirmed negative test results on company 
letterhead, certifying that the employees have met the Drug-Free Workplace Program 
requirements. JVIII reserves the right to audit the subcontractor's program and records at any time. 

Site visitors are not required to be drug tested but must be escorted by someone who has been 
tested. Site visitors are employees who visit a site for a day or less and who are accompanied by a 
site manager/supervisor. Site visitors are employees who observe the project and are not exposed 
to significant HS&E hazards. The SC-C must be involved in determining whether an employee is 
considered a site visitor. 

Drug and Alcohol Testing 
Testing will be conducted for all substances listed below. If the results exceed the level list, a 
confirmation sample will be conducted with a gas chromatography/mass spectrometry (GC/MS). If 
the GC/MS levels exceed those listed, the results will be reported to the Medical Review Officer 
(MRO). 



TABLE 7-1 
Drug Levels 

Substance 

Amphetamines 

Cocaine Metabolite 

Opiates 

Phenylcyclidine (PCP) 

Marijuana 

Alcohol, Ethyl 

Screening Threshold Level 

(EMIT) 

1000 ng/ml 

300 ng/ml 

2000 ng/ml 

25 ng/ml 

50 ng/ml 

0.02 gm/dl 

Confirmation Threshold Level 

(GC/MS) 

500 ng/ml 

150 ng/ml 

2000 ng/ml 

25 ng/ml 

15 ng/ml 

0.04 gm/dl 

Alcohol testing will be performed in accordance with the FMCSA Alcohol & Drug Testing 
Regulations using breath alcohol testing equipment and procedures. Two alcohol tests are 
required to determine if a person has a prohibited alcohol concentration. A screening test is 
conducted first, with any result less than 0.02 gm/dl considered a "negative" result. If the alcohol 
concentration is greater than 0.02 gm/dl, a second confirmation test must be conducted. 
Confirmation breath alcohol tests greater than 0.04 gm/dl are considered a "positive" result. 

Only a Breath Alcohol Technician (BAT) may be used for breath alcohol testing, unless applicable 
state licensing or other requirements mandate blood tests or unless testing facilities are not 
available for breath sampling. When blood alcohol testing is used, each presumptive positive result 
must be confirmed by a second analysis using a GC/MS. 

Prescription and Non-Prescription Drugs 
Employees using prescription or non-prescription drugs that could impair their functions on the 
project are required to notify the employer in advance of such drug use. 

Failure to report prescription and non-prescription drugs as required above, illegally obtaining the 
substance, or use that is inconsistent with the prescription or label may be subject to disciplinary 
action. 

Types of Testing 
General Requirements 
Pre-hire, pre-:assignment and random testing will only entail drug testing, while all other types of 
testing must include drug and alcohol testing. 

Employees who refuse to submit to drug or alcohol testing will be treated as if they tested positive 
and will be disciplined accordingly. 

Prior to drug or alcohol testing, the employee must sign a consent form. Copies of this form must 
be maintained on file by the subcontractor. 

A candidate will be eliminated from employment consideration for tampering with, altering, or 
attempting to create a false negative result. 

Pre-Hire, Pre-Assignment Testing 
Employees working on the Project are required to submit to a pre-assignment test for drugs. The 
test must be taken within 30 days of the employee's arrival date at the project. 

( 
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Subcontractor is responsible for maintaining their own records. JVIII requires that the subcontractor 
submit the names of their employees who have confirmed negative test results on company 
letterhead, certifying that the employees have met the Drug-Free Workplace Program 
requirements. JVIII reserves the right to audit the subcontractor's program and records at any time. 

A positive test for a potential new hire or existing employee will result in eliminating the person for 
consideration for assignment to the project. 

Applicants and existing employees who do not successfully pass the drug test may be 
reconsidered for assignment to the project after 6 months. 

Random Testing 
JVIII reserves the right to randomly tests program participants. 

Post-Incident Testing 
At a minimum, post-incident testing is required following an incident on the project that results in an 
injury in the course of employment requiring treatment from a doctor, or following an incident that 
results in property damage over US $1,000. 

Post-incident testing may be required under other circumstances as dictated by the CM, PM, HSM, 
HSO, or MEC Support Officer. 

Post-incident testing will include both drug and alcohol testing. 

Cause or Reasonable Suspicion Testing 
When the company or JVII I believe there is cause for reasonable suspicion that an employee has 
taken drugs or consumed alcohol while at work or returned to duty with drugs or alcohol in their 
body, the employee will be required to immediately submit to drug and/or alcohol tests. 

Management must approve "for cause" or "reasonable suspicion" testing prior to requiring an 
employee to submit to the test. 

The subcontractor must maintain written documentation that supports the need for reasonable 
suspicion testing. 

Employees who are required to submit to reasonable suspicion testing will be entitled to request 
the presence of a Union steward, provided a Union steward is readily available (within one hour or 
less) and the circumstances allow. The employee's employer will be responsible for contacting the 
craft steward. 

Employees who are required to submit to reasonable suspicion testing must submit to the test 
immediately after the determination has been made. Employees are prohibited from transporting 
themselves to the collection site. 

For cause testing will include both drug and alcohol testing. 

Rehabilitation Follow-Up Testing 
If an employee enters a rehabilitation program, they will be subject to periodic testing for a period 
of up to 2 years upon their return to work. 

The company will follow the MRO-recommended frequency for all follow-up testing. 

Re-testing 
A dilute sample will be immediately re-tested. The employee's supervisor must escort the 
employee to the collection site for re-sampling. 



The employee must be required to submit to the escorted test without prior warning. 

A refusal to retest under these conditions will be considered a positive result and will be disciplined p 
accordingly. \ .. \ 

Notification of Results 
Positive test results must be reported to JVIII within 24 hours of notification from laboratory. 

Employee's drug screen result must be kept confidential. Only company individuals with a work
related need to know will be given the results. 

Searches and Inspections 
The subcontractor and JVIII must be able to conduct searches of project locations (vehicles, lockers, 
desks, tiling cabinets, or equipment owned or being operated by subcontractor personnel) and 
employee's personal property (briefcases, purses, backpacks, coats, or vehicles). Employees and their 
property will be searched by local law enforcement. 

JVIII must be notified prior to conducting a search. 

Employees must sign a search consent and documentation form prior to having a search 
conducted of the employee's personal property. The subcontractor is responsible for maintaining 
this form which will also document findings of the search. 

The employee will be entitled to request the presence of a Union steward, provided a Union 
steward is readily available (1 hour or less) and the circumstances allow. 

A refusal to submit to, or cooperate with a search, will result in immediate removal from the project 
site. 

Disciplinary Actions 
Employees who test positive for drugs or alcohol will be immediately removed from the project. 

The company will determine appropriate action, including the level of discipline which includes 
actions ranging from providing an opportunity for entry into a rehabilitation or counseling program 
to suspension or dismissal. 

Drug Program Service Provider 
Positive and/or inconclusive drug screen results must be reviewed by a licensed MRO. 

The laboratory providing drug screen analysis must meet all federal, state, and local licensing 
requirements to provide drug screen analysis. 

Employee Education 
Employees and supervisors must be provided with a Drug-Free Workplace Program and an 
Alcohol Education Awareness Program. 

( 
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Attachment 6 

Material Safety Data Sheets 

{provided onsite} 



Attachment 7 

Chemical Specific Training Form 
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CHEMICAL-SPECIFIC TRAINING FORM 

Location: Task Order: 

HCC: Trainer: 

TRAINING PARTICIPANTS: 

NAME SIGNATURE NAME SIGNATURE 

REGULATED PRODUCTSITASKS COVERED BY THIS TRAINING: 

The HCC will use the product MSDS to provide the following information concerning each of the products 
listed above. 

D Physical and health hazards 

D Control measures that can be used to provide protection (including appropriate work practices, 
emergency procedures, and personal protective equipment to be used) 

D Methods and observations used to detect the presence or release of the regulated product in the 
workplace (including periodic monitoring, continuous monitoring devices, visual appearance or odor of 
regulated product when being released, etc.) 

Training participants will have the opportunity to ask questions concerning these products and, upon 
completion of this training, will understand the product hazards and appropriate control measures available 
for their protection. 

Copies of MSDSs, chemical inventories, and JVllI's written hazard communication program will be made 
available for employee review in the facility/project hazard communication file. 



Attachment 8 

Project-Specific Chemical Product 
Hazard Communication Form H&S Forms/Permits 

( 



Project-Specific Chemical Product Hazard Communication Form 
This form must be completed prior to performing activities that expose personnel to hazardous chemicals products. Upon 
completion of this form, the SHSO will verify that training is provided on the hazards associated with these chemicals and the 
control measures to be used to prevent exposure to JVIII and subcontractor personnel. Labeling and MSDS systems will also 
be explained. 

Project Name: Task Order: 

MSDS's will be maintained at 
the following location(s): 

Hazardous Chemical Products Inventory 

MSDS Container labels 

Chemical Quantity Location Available Identity Hazard 

Refer to SOP HS-107 Hazard Communication for more detailed information. 

o 
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Biological Hazard Fact Sheets 
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Tick-Borne Pathogens 
There are 6 notifiable tick-borne pathogens that present a significant field hazard, and in some areas 
account for more than half of our serious field incidents. These procedures should be applied during any 
field activity - even those field efforts that are predominantly paved but with bordering vegetation. 

Hazard Control 
The methods for controlling exposure to ticks include, in order of most-preferred to least: 

Avoiding tick habitats and ceasing operations in heavily infested areas 
Reducing tick abundance through habitat disruption or application of acracide 
Personal protection through use of repellants and protective clothing 
Frequent tick inspections and proper hygiene 

Vaccinations are not available and preventative antibiotic treatment after a bite is generally not 
recommended. 

Avoidance and Reduction of Ticks 
To the extent practical, tick habitats should be avoided. In areas with significant tick infestation, consider 
stopping work and withdrawing from area until adequate tick population control can be achieved. 
Stopping and withdrawing should be considered as seriously as entering an area without proper energy 
control or with elevated airborne contaminants - tickborne pathogens present risk of serious illness! 

In areas where significant population density or infestation exists, tick reduction should be considered. 
Tick reduction can be achieved by disrupting tick habitats and/or direct population reduction through the 

. use of tick-toxic pesticides (Damminix, Dursban, Sevin, etc.). 

Habitat disruption may include only simple vegetative maintenance such as removing leaf litter and 
trimming grass and brush. Tick populations can be reduced between 72 and 100% When leaf litter alone 
is removed. In more heavily infested areas, habitat disruption may include grubbing, tree trimming or 
removal, and pesticide application (Damminix, Dursban, Sevin, etc.). This approach is practical in 
smaller, localized areas or perimeter areas that require occasional access. Habitat controls are to be 
implemented with appropriate health and safety controls, in compliance with applicable environmental 
requirements, and may be best left to the property owner or tenant, or licensed pesticide vendor. 
Caution should be exercised when using chemical repellents or pesticides in or around areas where 
environmental or industrial media samples will be collected for analysis. 

Personal Protection 
After other prevention and controls are implemented, personal protection is still necessary in controlling 
exposure to ticks. Personal protection must include all of the following steps: 

So that ticks may be seen on your clothing wear light-colored clothing. Full-body New Tyvek (paper-like 
disposable coveralls) may also be used. 
To prevent ticks from getting underneath clothing tuck pant legs into socks or tape to boots. 
Wear long-sleeved shirts, a hat, and high boots. 
Apply DEET repellent to exposed skin or clothing per product label. 
Apply permethrin repellent to the outside of boots and clothing before wearing, per product label. 
Frequently check for ticks and remove from clothing. 
At the end of the day search your entire body for ticks (particularly groin, armpits, neck and head) and o shower. 
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Pregnant individuals and individuals using prescription medications should consult with their physician 
and/or pharmacists before using chemical repellents. Because human health effects may not be fully 
known, use of chemical repellents should be kept to a minimum frequency and quantity. Always follow 
manufacturers' use instructions and precautions. Wash hands after handling, applying, or removing 
protective gear and clothing. Avoid hand-to-face contact, eating, drinking, smoking, etc. when applying 
or using repellents. Remove and wash clothes per repellent product label. Chemical repellents should 
not be used on infants and children. 

Vaccinations are generally not available for tick-borne pathogens. Although production of the L YMErix™ 
Iyme disease vaccination has been ceased, vaccination may still be considered under specific 
circumstances and with concurrence from the consulting physician. Preventative antibiotic treatment in 
non-ill individuals who have had a recent tick bite is recommended in specific cases only. 

Tick Removal 
1. Use fine-tipped tweezers or shield your fingers with a tissue, paper towel, or nitrile gloves. 

2. Grasp the tick as close to the skin surface as possible and pull upward with steady, even pressure. 
Do not twist or jerk the tick; this may cause the mouthparts to break off and remain in the skin. (If this 
happens, remove mouthparts with tweezers. Consult your healthcare provider if infection occurs.) 

3. Do not squeeze, crush, or puncture the body of the tick because its fluids (saliva, hemolymph, gut 
contents) may contain infectious organisms. Releasing these organisms to the outside of the tick's body 
or into the bite area may increase the chance of infectious organism transmission. 

4. Do not handle the tick with bare hands because infectious agents may enter through mucous 
membranes or breaks in the skin. This precaution is particularly directed to individuals who remove ticks 
from domestic animals with unprotected fingers. Children, elderly persons, and immunocompromised 
persons may be at greater risk of infection and should avoid this procedure. 

5. After removing the tick, thoroughly disinfect the bite site and wash your hands with soap and water. 

6. You may wish to save the tick for identification in case you become ill. Your doctor can use the 
information to assist in making an accurate diagnosis. Place the tick in a plastic bag and put it in your 
freezer. Write the date of the bite on a piece of paper with a pencil and place it in the bag. 

Note: Folklore remedies such as petroleum jelly or hot matches do little to encourage a tick to detach 
from skin. In fact, they may make matters worse by irritating the tick and stimulating it to release 
additional saliva, increasing the chances of transmitting the pathogen. These methods of tick removal 
should be avoided. In addition, a number of tick removal devices have been marketed, but none are 
better than a plain set of fine tipped tweezers. 

First-Aid and Medical Treatment 
Tick bites should always be treated with first-aid. Clean and wash hands and disinfect the bite site after 
removing embedded tick. Consult a healthcare professional if infection or symptoms and effects of tick
borne illnesses are develop. 

Medical treatment for tick-borne infections include antibiotics and other medical interventions. Diagnosis 
of specific illness involves both clinical and laboratory confirmations. Preventative antibiotic treatment in 

( 

non-ill individuals who have had a recent tick bite is recommended in specific cases only. Ci 



r. . ... ' ... Previously infected individuals are not conferred immunity - re-infection from future tick bites can occur 
'" . ) even after a person has contracted a tick-borne disease. 
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Hazard Recognition 

An important step in controlling tick related hazards is understanding how to identify ticks, their habitats, 
their geographical locations, and signs & symptoms of tick-borne illnesses. 

Tick Identification 
There are five varieties of hard-bodied ticks that have been associated with tick-borne pathogens. These 
tick varieties include: 

• Deer (Black Legged) Tick (eastern and pacific varieties) 
• Lone Star Tick 
• Dog Tick 
• Rocky Mountain Wood Tick 

These varieties and their geographical locations are illustrated on the following page. 

Tick Habitat 
In eastern states, ticks are associated with deciduous forest and habitat containing leaf litter. Leaf litter 
provides a moist cover from wind, snow, and other elements. In the north-central states, is generally 
found in heavily wooded areas often surrounded by broad tracts of land cleared for agriculture. On the 
Pacific Coast, the bacteria are transmitted to humans by the western black-legged (deer) tick and 
habitats are more diverse. Here, ticks have been found in habitats with forest, north coastal scrub, high 
brush, and open grasslands. Coastal tick populations thrive in areas of high rainfall, but ticks are also 
found at inland locations. 

Illnesses and Signs & Symptoms 
There are six notifiable tick-borne pathogens that cause human illness in the United States. These 
pathogens may be transmitted during a tick bite - normally hours after attachment. The illnesses, 
presented in approximate order of most common to least, include: 

1. Lyme (bacteria) 
2. RMSF (bacteria) 
3. Ehrlichiosis (bacteria) 
4. STARI (Southern Tick-Associated Rash Illness) (bacteria) 
5. Tularemia (Rabbit Fever) (bacteria) 
6. Babesia (protozoan parasite) 

Symptoms will vary based on the illness, and may develop in infected individuals typically between 3 
and 30 days after transmission. Some infected individuals will not become ill or may develop only mild 
symptoms. These illnesses present with some or all of the following signs & symptoms: fever, headache, 
muscle aches, stiff neck, joint aches, nausea, vomiting, abdominal pain, diarrhea, malaise, weakness, 
small solid, ring-like, or spotted rashes. The bite site may be red, swollen, or develop ulceration or 
lesions. A variety of long-term symptoms may result when untreated, including debilitating effects and 
death. 



Poison Oak (Ivy and Sumac too) 

Reaction to Poison Oak isan allergicresponse and ranges from no reaction to asevere "rhus" 
dermatitis. Rhus is the class of poisonous plants which also includes poison ivy and poison sumaC, 
mango, and other urushiol containing plants. 3 of4 people will develop dermatitis on contact with 
urushiol. . . 

Shrubs are usually 12" to 30" . high, or a tree-:climbing vine, with triple leaflets and short, smooth hair 
underneath. Aprojectsite in Portland had 8' tall poison oak bushes. Early berries are fuzzy and white; 
later,dun-colored. Plants are red and dark green in Spring and Summer,.with yellowing leaves anytime 
especially indry areas. Leaves may achieve bright reds in Fall, butthe plantloses its (yellowed, then 
brown) leaves in Winter, leaving toxic stems. All parts of the plant remain toxic throughout the seasons. 

Primary contamination results from contactwith bruised or broken plant parts that release 
"toxicodendrol", an oily resin containing the toxic chemical "urushiol". 

Exposure to Poison Oak is Preventable 

Exposure to poison oak often becomes an OSHA recordable illness. The dermatitis isso severe that 
many people seek medical care and get prescription·cortisone creams to reduce the suffering caused by 
the itch. . 

Exposure to Poison Oak is not an unavoidable part of working outdoors! 

• Identify Poison Oak - The best way to prevent exposure is to recognize the plant and avoid working 
in areas where poison oak is present. . 

• If you must work inareas with poison oak, contact you project manager and health and safety ( 
manager to determine the best procedures to prevent contamination. 

• Contamination with poison oak can happen through several pathways. These include 

• Direct skin contact with any part of the plant. 
• Contact with clothing that has been contaminated 
• Contact from removing shoes that have been contaminated. (your shoes are coated with oil) 
• Sitting in a vehicle that has become contaminated 
• Contact with any objects or tools that have become contaminated. 

• If you must work on a site with poison oakthe following precautions are necessary. ". 
". 
". 
". 

Do not drive vehicles onto the site where it will come into contact with poison oak. Vehicles 
which need to work in the area, such as drill rigs or heavy equipment must be washed as 
soon as possible after leaving the site. 

All tools used in the poisonoak area, including those used to cut back poison oak,surveying 
instruments used in the area, air monitoring equipment or other test apparatus must be . 
decontaminated before they are placed back into the site vehicle. If on-site decontamination 
is not possible, use plasticto wrap any tools or equipment until they can be decontaminated. 

Personal protective equipment, including tyvek coveralls, gloves; and boot Covers must be 
worn. PPE must be placed into plastic bags and sealed if theyarenotdi$posedimmediately 
into a trash receptacle. . 

As soon as possible following the work, shower to remove any potential contamination. Any C~/ 
body partwithsuspectedor actual exposureshould be washed with "Tecnu" or other product 
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designed for removing urushiol. If you do not have Tecnu wash with cold water. Do not take a 
bath, as the oils can form and invisible film on top of the water and contaminate your entire 
body upon exiting the bath. 

Tecnu may also be used to decontaminate equipment. 

• If there is exposure use the following first aid procedures, or others you may find to alleviate the pain 
and itch. 



Poison Oak First Aid 

Are there any of these problems? 
• Swelling in the throat, tongue and/or 

lips 
• A hard time breathing or swallowing 
• Weakness, dizziness 
• Bluish lips and mouth 
• Unconsciousness 

Do you have any of these problems? 
• Skin that is very bright red. 

• Pus. 
• Rash that has spread to the mouth, 

eyes or genitals. 
• Rash on large areas of the body or 

the face. 

Use emergency kit with adrenalin, if available, and Get Emergency Care. 

See Doctor and Give first aid before seeing doctor: 
• Take a hot shower (only after rash develops), put the rash area in hot 

water or pour hot water over it. Make sure the water is not too hot to burn 
the skin. The hot water causes itching at first, but brings relief later. Do not 
use soap. 

• Take an over-the-counter antihistamine, such as Benadryl, as stated on the 
label. 

• For weeping blisters: 
• Mix 2 teaspoons of baking soda in 1 quarter (4 cups) of water. 
• Dip squares of gauze in this mixture. 
• Cover the blisters with the wet gauze for 10 minutes, four 

times a day. (Do not C!pply t.his to the eyes.) 

Self-Care/First Aid 
• Make sure you wash all clothes and shoes with hot water and a strong soap. Also, bathe pets who 

have come in contact with poison ivy, oak or sumac. The sap can stay on pets for many days. 
• Keep your hands away from your eyes, mouth and face. 
• Do not scratch or rub the rash. 
• Apply any of these to the skin rash: 
• Calamine (not Caladryl) lotion 
• Zinc oxide ointment 
• Paste made with baking soda - mix 3 teaspoons of baking soda with 1 teaspoon of water 
• Take an over-the-counter antihistamine such as Benadryl, as stated on the label 

If self-carel first aid measures donlt bring relief, call your doctor. 



Attachment 10 

Activity Hazard Analyses (AHAs) 
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Slips, trips, falls 

High Ambient 
Temperature 

Noise 

Visible Lighting 

Cuts & Abrasions 

Biological 

.. ~ 
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• Be aware of poor footing, potential slipping/ tripping hazards in the work area (i.e. wet/ muddy 
areas or slopes, system piping at floor level, unprotected holes, ditches, rip rap, utilities or other 
ground protrusions). Identify and avoid these areas. Wear sturdy hard toe work boots with sufficient 
ankle support. 

• 

.Provide fluids to prevent worker dehydration. 

.Monitor for heat stress in accordance with HSP (maintain use of buddy system). 
• Institute a proper work-break regiment to avoid heat stress symptoms and overexertion. 

• Personnel exposed to aircraft or other loud noise to wear hearing protection. 

• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to be performed 
portable lightly must be provided to sufficient illuminate work area(s). If sufficient lighting in the 
work area is not possible, additional sources of lil!htinl! must be provided. 

• Wear long sleeve clothing and proper PPE (eye protection, hard hats, leather gloves, sturdy hard toe 
boots) when traversing through wooded areas. 

• Observe. areas for presence of stinging or biting or stinging insects and nests such as spiders 
(widows/recluse), bee/wasp hives., fire ants mounds etc.) 

• Prior to starting field activities, notify supervisors of known allergies to stinging insects and 
location and quantity of antidot~ in the event the employee becomes incapacitated as a result of an 
insect bite. 

• Observe work area for presence of snakes (cottonmouth as primary, copperhead and rattlers as 
secondary). 

• Observe wetland/ creek, river areas for presence of alligators 
• Frequently check body and clothing for ticks, chiggers, spiders. 
• Protect yourself from and avoid exposure to blood bourne pathogens. 
• Exposure to some insect and reptile biolocical hazards mav be temperature dependant 

* Appropriate work clothes, 
reflective vests/ high 

visibility clothing, hard hat, 
safety glasses and sturdy 

hard toed work boots, hand 
and hearing protection (as 

applicable) 

Standard Level D PPE 

(light colored clothing) 

Standard Level D PPE 

Standard Level D PPE 

Standard Level D PPE 

Standard Level D PPE 



Land/Utility 
Surveying 
(cont.) 

Other 

EQUIPMENT REQUIRED 

• First Aid Kits 
• Survey Instruments 
• Utility Location Equipment 

('; 
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• Always using a seat belt while driving on military/government facilities. Always observe posted 
speed limits, traffic signs and signals. Never using a cell phone or two way radio while driving on 
military/government facilities. Violating these rules may result in loss of military/government 
facility driving privileges. 

• Avoid looking at lasers associated with survey equipment. 
• Shut down operations in heavy rain, wind and/ or lightning. 
• Buddy System maintained for all phases of work. 
• Base or local Emergency Dispatch numbers programmed into cellular phones. Have hospital route 

maps readily available. 
• Report all conditions which may create accidents, injury, illness or property damage to 

supervisors immediatelv. 

INSPECTION REQUIREMENTS TRAINING REQUIREMENTS 

• Review AHA/PTSP with all task persolU1el. 
• Review HSP. 

NA 

• Visual Inspections of designated work areas 
identify and address hazardous conditions. • Training per 29 CFR 1910.120 or other training as required for 

SOW tasks where exposure to site COCs may exist. 

.~ 

• 1st Aid/ CPR trained individual on-site. 
• Laser training for survey operators (depending on 

instrumentation). 

o 
) 
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PRINT SIGNATURE 

Supervisor Name: Date/Time: _______ _ 

Safety Officer Name: Date/Time: ________ _ 

Site Persormel: Date/Time:, ________ _ 

Date/Time: ________ _ 

Date/Time: ________ _ 

Date/Time: ________ _ 

Date/Time:. ________ _ 

Date/Time:, ________ _ 

Date/Time: ________ _ 

Date/Time: ________ _ 

DatefTime: ________ _ 

DatefTime:, ________ _ 

Date/Time: ________ _ 

Date/Time: ________ _ 
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Slips, Trips, Falls 

_ Ambient 
Temperature 

Low Ambient 
Temperature 

Visible Lighting 

Prevention 

~. 

• JVIIlpersonnel must notify supervisors or safety representatives of preexisting medical conditions . 
that may be aggravated or recinjured by lifting activities. 

• When lifting objects, lift using knees not back. For repetitive lifting. tasks, the use of lifting 
braces/supports maybe considered. If heavy equipment Isn't available to have someone assist 
with the lift- especially for heavy (> 50lbs.)or awkward loads; Use heavy equipment to transfer 
heavy or awkward loads wherever possible. 

• Plan storage and staging to minimize lifting cir carrying distances. Make sure .the path of travel is 
clear prior to the lift. 

• Avoid carrying heavy objects above shoulder level. 

• Be aware of poor footing, potential slipping/ tripping hazards in the work area, stich as wet! steep 
slopes, stumps/roots, unprotected holes, ditches, rip rap, utilities, ground protrtisions.Observe and 
avoid areas of unprotected holes, ramps and ground penetrations or protrusions (stumps, roots, 
holes curbs, utility structures etc). Use sturdy hard toe work boots with sufficient ankle support. 

• Institute and maintain 
• Personnel exposed to 

• Provide fluids to prevent worker dehydration. 

• Monitor for heat stress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-brE!ak regiment to avoid heat stress symptoms and overexertion. 

;--&-~w~~--~f-th-;-s~pt~~-~f-~~id:;~i~t~d-~~rd~s:-~d--;';~~-p~~p~~,-~l~y~;~d-cl~tiung for 
anticipated fieldwork. Appropriate rain gear is a must in cool weather. 

• Frequentintakeof non-caffeinated fluids to maintain body core temperature. 

• Frequent intake of non- caffeinated to prj:!ventdehydration. 

• Obtain and review weather forecast- be aware of predicted weather systems. 

• Observe one (buddy system) another for ii1.itial signs of cold-related disorders, 

• Frequent observance of WindChill Chart (HSP) to assist with work warming regiment 
determination and frostbite avoidance 

• .Perform tasks in daylight hours whenever possible .. If dawn, dusk or dark work isfo be performed 
portable lighting must be prOVided to sufficientillurninate work area(s). 

• Donot enterpoorlyJit areas without first providing portable illumination, 

• Use only metal safety cans for storage and transfer of fueL 
• secure flammable storage lock-tip (vented) for flammable/ combustible material storage. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling~ 
• Appropriately sized, easily accessible ABC fueextinguisher in work area. 
• Review and be cognizant of NSFIH Fire Prevention Procedures and 

1\. 
, I 
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Standard Level D PPE * 

* Work clothes, 
reflective vests/' high 

visibility clothing; hard 
hat, safety glasses and 
sturdy hard toed work 

boots, hand and hearing 
protection; as dictated 

by task. 

Standard Level D PPE 

Standard 

Standard Level D PPE 

(light colored/weight 
clothing) 

Standard Level D PPE 

Warm multi-layered 
clothing including hard 

hat liners and foul 
weather gear, as 

necessary 

Standard Level D 
PPE* 

Standard Level D PPE 



Biological 

Electric Hazards 

Other 
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• Wear reflective warning vests or high visibility clothing. 
• Isolate equipment swing areas from workers, fixed objects or other equipment. 
• Make/maintain eye contact with operators before approaching equipment. Do not approach 

equipment from rear or from blind spot of operator. 
• Understand and review hand signals. Designate one person to provide hand signals to equipment 

operators. 
• Ensure equipment has operable back-up alarms. 
• Avoid positioning between fixed objects and operating equipment. 

Standard Level D PPE 

• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles for evidence I Standard Level D PPE 
and presence of snakes (poisonous). 

• Observe ground surfaces or surrounding vegetation or structures for presence fire ants, spiders, 
bee/wasp hives etc. 

• Avoid contact with rodents. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify supervisors of 

known allergies to stinging insects and location of antidotes. 
-. • Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for ticks, chiggers, 

spiders. 
• Avoid exposure to blood borne pathogens 
• If/ when electrical extension cords are required to complete work, extension cords must be: I Standard Level D PPE 

- Equipped with third-wire grounding. 
- Covered, elevated, or protected from damage when passing through work areas. 
- Protected from pinching if routed through doorways. 
- Not fastened with staples, hung from nails, or suspended with wire. 
- Extension cords and electrical power tools, must have ground fault circuit interrupters (GFCIs) 

installed. 
- Rated to handle the voltage/ amperage of equipment. 

• Always using a seat belt while driving on military/government facilities. Always observe posted 
speed limits, traffic signs and Signals. Never using a cell phone or two way radio while driving on 
military/government facilities. Violating these rules may result in loss of military/government 
facility driving privileges. 

• Verify underground utilities locations and ensure utilities are not in areas impacted by 
mobilization activities. 

• Shut down operations in heavy rain and lightning. 
• Buddy System maintained for all phases of work. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have hospital route maps 

readily available. 
• Report all unsafe conditions and acts, in' 

./\ 
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• Track Excavator 
• Hauling Vehicles 
• Fire extinguisher(s) (fuel storage/ equipment) 
• Flammable/Combustible Storage Locker 

(placard) 
• Eye wash (small portable type) 
• First Aid/Bloodbome pathogen/CPR kit 
• Miscellaneous power and manual hand tools. 

PRINT 

Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

./"\ 

• Visual Inspections of designated work areas 
identify and address hazardous conditions. 

• Equipment inspections and maintenance. 
• Inspections of hand tools (power) and extension 

chords if used. 

SIGNATURE 

• Review AHA with all task personnel 
• Review Site Specific HSP for new site personnel. 

,~ 
I 
1 
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• Review operations/ safety manuals for all equipment utilized. 
• Behavior Based Loss Prevention Training (supervisors). 
• Power tool and equipment operators qualified by previous 

training or experience. 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 

DatefTime: ___________ _ 

Dat~ime: ___________ _ 

DatefTime:. ___________ _ 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 

Dat~ime:. ___________ _ 



Measures 

Cuts! Abrasions/ 
. Bruises 

Slips, Trips, Falls 

.~ 
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• Contact Miss Utility of Maryland to secure a utility owner verification request number at (877) 257- LevelD PPEor as 
7'777 or at www.missutility.net for utility clearance verification. Keep copies of any written required by HSP and 
documeritation (faxes, email printouts) regarding utility location verification provided by utili.ties location of work* 
oWhers in the office project f~le an~ in a ,:?rldng field file on-site. Site Superviso~o~SHSO shall * Hardhat, safety 
p~oto ~ocum~n.t .owne.r provIded field utilIty mark~outs as related to proposed hffiltS of ground glasses, sturdy hard toe 
disturbmg activIties pnor to the start of work. work boots reflective 
Conduct"thlrd" party utility clearance when the locations of utilities may be in question. vest, leathe~ gloves, • 

• Determine if NSFIH requires the acquisition of a base issued. "dig permit" prior to undertaking any . hearing protection, face 
ground-disturbing actiVities. Where available, obtain utility diagrams for· the facility. If possible, protection (as needed) 
review proposed locations 6f intrusive work with NSFIH POCs knowledgeable in the location of 

• 

• 

utilities on the facility. Check locations against information from utility mark-out service. 
Where unknown or unanticipated bu.ried objects (i.e. drums, tanks, cylinders, munitions of 
explosive concern, soil with unusual staining or odor) are encountered during site operations, 
ongoing activities shall be immediately suspended. . 
Where unknown or unanticipated buried objects are encountered }VIII or subcontractor personnel 
shall 1) secure equipment to the extent possible, without causing bodily injury, 2) evacuate the 
work area and 3) immediately notify the site manager, SSHOor PM of the encountered condition. 
Work may only resume with appropriate documentation/notification that exposure hazards 
(physical or chemical) do not exist. Consult with JVIII PM and HSM prior to resuming activities. 

• Review and Implement Land Clearing AHA if chainsaw(s) or. brushcutter(s) are required during 
the installation of ESC measures . 

• Wear cut resistant work gloves when the possibility of lacerations or other injury may be caused by 
sharp/cut edges or hand tools. 

• While installing ESC fencing stakes, position hands out of striking location of haffilner. Use 
appropriately sized hammer for the installation of ESC fencing stakes. 

• Avoid the use ofrazor knives in. cutting activities. 
• If using trenching equipment, keep hands, feet and arms away from activated.drive.chains or belts 

of trench. Stop trenching. operations if personnel approach active trenching equipment. 
• Point staplers away from body during ESC fence construction/repair. Keep fingers and hands 

away from staple impact area. 
• Ensure that all machine guards are in place to prevent contact with drive belts rotary action 

devises/blades of trenching machine etc. Do not modify safety feature of the trenching machine. 
• Be aWare of poor footing, potential slipping/tripping hazards in. the work arell, such as wet/ steep 

slopes,stumps/roots, unprotected holes, ditches, rip rap, utilities, ground protrusions. Observe and 
avoid areas of unprotected holes, ramps and ground penetrations or protrusions (stumps, roots, 
holes curbs, utility structures etc). Use sturdy hardtoe work boots with sufficient ankle support. 

• Institute and maintain good housekeeping practices. 

Level.D PPE * 

Level DPPE* 



Measures 
(cont.) 
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Manual Lifting 

Noise 

High Ambient 
Temperature 

Low Ambient 
Temperature 

Chemical Exposure 

Hand Tools 

Visible Lighting 

• Perform tasks in daylight hours whenever possible. 1£ dawn, dusk or dark work is to be performed 
portable lighting must be provided to sufficient illuminateworkarea(s). 

• Do not enter poorly lit areas without first providing portable illumination. 

• JVIIl personnel must notify supervisors or safety representatives of preexisting medical conditions 
that may beaggnivated or re~injured by lifting activities. 

• When lifting oPjects, lift using knees not back. For. repetitive lifting tasks, the use of lifting 
braces/supports may be considered. If heavy equipment isn't available to have someone assist 
with the lift- especially for heavy (> SOlbs.) or awkward loads. Use heavy equipment to transfer 
heavy or awkward loads wherever possible. 

• Planstorage and staging to i.ninimize lifting or carrying distances. Makesure the path of travel is 
clear prior to the lift. 

• Avoid carrving heaVY obiects above. shoulder level. 
• Personnel exposed to loud working environments shall wear hearing protection. 

• Provide fluids to prevent worker dehydration. 

• Monitor for heat stress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-break regiment to avoid heat stress symptoms and overexertion. 

'i~.1*~~ 
LevelDPPE* 

Level DPPE* 

Level DPPE * 

Level DPPE* 

(light colored/weight· 
clothing) 

------------------------------------------------------------------------------------------------------------ ---------------------
• Be aware of the symptoms of cold-related disorders, and wear. proper, layered clothing for the Level D PPE *Warm 

anticipated fieldwork. Appropriate rain gear is a must in cool weather. multi-layered clothing 
• Frequent intake of non-caffeinated fluids to maintain body core temperature. including hard hat 

. . liners and foul weather. 
• 
• 
• 
• 

• 

• 

Frequent intake of non- caffeinated to prevent dehydration. 

Obtain and review weather forecast - be aware of predicted weather systems. 

Observe one (buddy system) another for initial signs of cold-related disorders. 

Frequent observance of Wind Chill Chart (HSP) to assist with work warming regiment 
determination and frostbite avoidance 
All personnel performing this task shall be trained in accordance with 29CFR1910.120 and be 
enrolled in a medical monitoring program. 
Follow PPE and action level requirements identified in sectionS 5.0 and 6.0, respectively, of the site 
specific HSP and project directions regarding the same. 

• Tools are. to be inspected before use. Maintain all tools in a safe condition and do not modify tools 

• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to be performed 
portable lighting must be provided to sufficient illuminate workarea(s). 

• Do not enter poorly lit areas without first providing portable illumination. 

~ 

gear, as necessary 

LeveIDPPE* 

LevelDPPE* 

Level DPPE* 

.~ 
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Measures 
(continued) 
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Fire Prevention 

Struck/ pinched/ 
Caught -in-between 

Biological 

Heavy Equipment 

Other 

~. 
I 
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• Use only metal safety cans for storage and transfer of fuel. 
• Maintain flammable/ combustible materials in flammable lock-up (vented) when not in use. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling. 
• Appropriately sized, easily accessible ABC fire extinguisher in work area. 
• Review and be cognizant of NSFIH Fire Prevention Procedures and Requirements 
• Wear reflective warning vests or high visibility clothing. 
• Isolate equipment swing areas from workers, fixed objects or other equipment. 
• Make/maintain eye contact with equipment operators before approaching E!quipment. Do not 

approach equipment from rear or from blind spot of operator. 
• Avoid positioning between fixed objects and operating equipment. 

• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles for evidence 
and presence of snakes (poisonous). 

• Observe ground surfaces or surrounding vegetation or structures for presence fire ants, spiders, 
bee/wasp hives etc. 

• Avoid contact with rodents. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify supervisors of 

known allergies to stinging insects and location of antidotes. 
• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for ticks, chiggers, 

spiders. 
• Avoid exposure to blood borne pathogens 
• Perform daily maintenance and inspections on operating equipment. Keep documentation on site. 
• Avoid/take care around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions and wear. 
• Equipment shall only be operated by personnel qualified by prior training or experience. 

• Ensure that a stable ground surface is available for the operation of heavy eauipment. 
• Always using a seat belt while driving on military/government facilities. Always observe posted 

speed limits, traffic signs and signals. Never using a cell phone or two way radio while driving on 
military/government facilities. Violating these rules may result in loss of military/government 
facility driving privileges. 

• Verify underground utilities locations and ensure utilities are not in areas impacted by 
mobilization activities. 

• Shut down operations in heavy rain and lightning. 
• Buddy System maintained for all phases of work. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have hospital route maps 

readily available. 
Report all unsafe conditions and acts, injury/illness or property damage to supervisors immediately 

:~ 
/ 

~'-.' 

Level DPPE* 

Level DPPE* 

Level D PPE * 

NA 



Track Excavator/ Small chain drive trencher 
• small trenching machine 
• Hauling Vehicles 
• Fire extinguisher(s) (fuel storage/ equipment) 
• Eye wash (small portable type) 
• First Aid/Bloodborne pathogen/CPR kit 
• Miscellaneous manual hand tools. 

PRINT 

Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

0: 

• Visual Inspections of designated work areas 
identify and address hazardous conditions. 

• Equipment inspections and maintenance. 
• Inspections of hand tools (power) and extension 

chords if used. 

SIGNATURE 

~ 

• Review AHA with all task personnel 
• Review Site Specific HSP for new site personnel. 
• Review operations/ safety manuals for all equipment utilized. 
• Behavior Based Loss Prevention Training (supervisors). 
• Power tool and equipment operators qualified by previous 

training or experience. 

DatefTime: ___________ _ 

DatefTime: ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 

DatefTime:. ___________ _ 

DatefTime:, ___________ _ 

Date/fime: ___________ _ 

Date/fime: ___________ _ 

~, 
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Land Gearing 
(inclusive of grubbing) 

Struck/ pinched 
by/caughtbenveen 

Buried Objects 

Noise 

Cuts/ Abrasions 

f'\ 

• Workers shall stay out of the swing radius of heavy equipment. Ground personnel must make eye 
contact with equipment operator(s) before approaching heavy equipment. Do not approach 
operating heavy equipment from the rear. 

• Evaluate the following before felling trees 1) anything that may cause damage/accident/injury 
when the tree falls 2) Evaluate the shape of tree(s), lean of the tree, and decayed or week spots, 3) 
Evaluate wind force and direction, 4) the location of people, property utilities and 5) Electrical 
hazards. 

• Use directional notching for tree felling (top cut -600 angle to 20-25% tree diameter and bottom 
horizontal cut to meet termination point of top cut) before through-cutting of trunks/limbs. 

• Keep all personnel clear of the drop zone of the limbs or the topped sections. Create sufficient buffer 
zone of non-essential ground support personnel. Second tree worker must evaluate drop zone radius 
of felled limbs and topped tree sections. 

• Use only qualified and experienced personnel to perform land clearing and grubbing operations. 
Only operators qualified by experience or training to operate heavy equipment and 
chainsaws/brush cutters/hydraulic mowers. 

• Make eye contact with (chain saw/equipment) operators before approaching work area or drop 
zone(s). 

• When de-limbing a tree worker shall work on the side on which the limb is being cut, whenever 
possible. Prohibit cutting overhead, above shoulder height. For large limbs, begin limb reduction 
from the tip of the limb and move towards the tree trunk. 

• Prohibit standing on, straddling logs while ground cutting. Stand uphill while ground cutting 
• Start relieving cuts on compression side of log first, then make bucking cut on tension side. 
• Workers should not hold logs while being cut 
• Stop saw motor to remove saw if pinched. Don't pull on saw. Bend open cut (i.e. wedge) until saw 

comes free. 
• For Grubbing Operations verify Miss Utility of Maryland dig excavation clearance notifications 

remain valid. Update notifications as may be required by Miss Utility of Maryland requirements. 
• Where unknown or unanticipated buried objects are encountered JVIII or subcontractor personnel 

shall 1) secure equipment to the extent possible, without causing bodily injury, 2) evacuate the 
work area and 3) immediately notify the site manager, SSHO or PM of the encountered condition. 
Work may only resume with appropriate documentation/notification that exposure hazards 
(nl",,,,,...,,,1 or chemical) do not exist. Consult with JVIII PM and HSM prior to resuming activities. 

• Personnel exposed to loud working environments shall wear hearing protection. 

• Wear cut resistant work gloves and other PPE required for chainsaw /brush cutter operations 

,~ 
( 1 
\-----/ 

Level D PPE * 

* Hardhat, safety 
glasses, sturdy hard toe 
work boots, reflective 
vest, leather gloves, 
hearing protection, face 
protection, chains saw 
chaps 

Level DPPE* 

Level DPPE* 

Level DPPE* 
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Land Clearing 
(inclusive of grubbing) 

(cont.) 

CI 

Manual Lifting 

Overhead Utilities 

High Ambient 
Temperature 

• Be aware of poor footing; potential slipping/ tripping hazards in the work .area, such as wet/ steep 
slopes; stumps/roots; unprotected holes,' ditches,rip rap, utilities, ground protrusions. Observe and 
avoid areas of unprotected holes, ramps and ground penetrations or protrusions (stumps,roots, 
holes. curbs, utility structures etc). Use sturdy hard toe work boots with suffiCient ankle support. 

• Institute and maintain good housekeeping practices. Pkk~up /consblidate removed felled 
vegetation from the. work area,immediately. 

• Ensure safe footing before starting/ operating chainsaws. 
• Identifv and clear a safe escape route· prior to engaging in tree felling operations. 
• JVIIlpersbnnel must notify supervisors or safety representatives of preexisting medical conditions 

that may be aggravated or re-injured by lifting activities. 
• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of lifting 

braces/supports maybe considered. If heavy equipment isn't available to have someone assist 
with the lift~ espeCially for heavy (> SOlbs.) or awkward loads. Use heavy equipment to transfer 
heavy or awkward loads wherever possible. 

• Plan storage and staging to minimize lifting or carrying distances .. Make sure the path of travel is 
clear prior to the lift. 

• Avoid ·carrvirig heavy obiects' above shoulder level. 
• Maintain proper separation between Power Transmission Lines and over overhead utilities. See 

Electric Safety section for references to proper separation between operating equipment and power 
transmission lines/ overhead utilities. 

• Do not swing excavatorboom toward overhead utilities. Be cognizant of utility pole guy wires~ 

• Provide.fluids to prevent worker dehydration. 

• Monitorforheatstress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-break regiment to avoid heat stress symptoms and overexertion. 

Level DPPE* 

Level DPPE* 

Level DPPE* 

Low Ambient • Be aware of the symptoms ofcold~related disorders, and wear proper; layered clothing for the Level D PPE* ----.--. ----7---~-----------1--------~---~-------.-~--~.-.-. ~---.'-.----~7-----7.----~--. ----.--. ------.·----7-. ----7-----7-. ~-----~---7-. ---~-~--------- ------------7------"----.--

Temperature antiCipated fieldwork. Appropriate rain gear is a must in coolweather. . Warm multi-layered 

Visible Lighting 

• Frequent intake of non-caffeinated fluids to maintain body core temperature. clothing including hard 
• Frequent intake of non- caffeinated to prevent dehydration. hat liners and foUl 

• 
• 

Obtain and review weather forecast - be aware of predicted weather systems. 

Observe one (buddy system) another for initial signs of cold-nilated disorders. 

• Frequent observance of Wind Chill Chart(HSP) to assist withwork warming regiment 
determination and frostbite avoidance 

• . Perform tasks.in daylight hours whenever possible. If dawn, dusk or dark work is to be performed 
portable lighting must be provided to sufficient illuminate work area(s). 

• Do notenter poorly lit areas without first providing portable ilhimination. 

("\ 

weather gear, as 
necessary. 

Level DPPE* 
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Land Clearing 
(inclusive of grubbing) 

(cont.) 

I 

Hand Tools 

Fire Prevention 

Biological 

Heavy Equipment 

Other 

f". 

.~~~~~a~~~~~t~~~~~~'i~fl~~~~~~t~t~~~~~!~~~,;, 

• All personnel performing this task shall be trained in accordance with 29CFR1910.120 and be 
enrolled in a medical monitoring program where grubbing operations occur in the defined 
excavation limits of the NTRCA. 

• Follow PPE and action level requirements identified in sections 5.0 and 6.0, respectively, of the site 
specific HSP and proiect directions ree:ardine: the same. 

• Tools are to be inspected before use. Maintain all tools in a safe condition and do not modify tools 

• Use only metal safety cans for storage and transfer of fuel. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling. 
• Appropriately sized, easily accessible ABC fire extinguisher in work area. 
• Review and be coe:nizant of NSFIH Fire Prevention Procedures and Requirements 
• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles for evidence 

and presence of snakes (poisonous). 
• Avoid contact with rodents. 
• Observe ground surfaces or surrounding vegetation or structures for presence fire ants, spiders, 

bee/wasp hives etc. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify supervisors of 

known allergies to stinging insects and location of antidotes. 
• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for ticks, chiggers, 

spiders. 
• A void exposure to blood borne pathoe:ens 
• Perform daily maintenance and inspections on operating equipment. Keep documentation on site. 
• Avoid/take care around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions and wear. 
• Equipment shall only be operated by personnel qualified by prior training or experience. 

• Ensure that a stable e:round surface is available for the ooeration of heavy equipment. 
• Always using a seat belt while driving on military/government facilities. Always observe posted 

speed limits, traffic signs and signals. Never using a cell phone or two way radio while driving on 
military/government facilities. Violating these rules may result in loss of military/government 
facility driving privileges. 

• Verify underground utilities locations and ensure utilities are not in areas impacted by 
mobilization activities. 

• Shut down operations in heavy rain and lightning. 
• Buddy System maintained for all phases of work. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have hospital route maps 

readily available. 
• Report all unsafe conditions and acts, injury/illness or property damage to supervisors 

immediatelv. 

~ 

Level DPPE* 

Level DPPE* 

Level DPPE* 

Level DPPE* 



Track Excavator/Small chain drive trencher 
• Chain Saws 
• Wood Chipper (12" -14") 
• Fire extinguisher(s) (fuel storage/ equipment) 
• Eye wash (small portable type) 
• First Aid/Bloodbome pathogen/CPR kit 
• Miscellaneous manual hand tools. 

PRINT 

Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

CI 

• Visual Inspections of designated work areas 
identify and address hazardous conditions. 

• Equipment inspections and maintenance. 
• Inspections of hand tools (power) and extension 

chords if used. 

SIGNATURE 

(~ 

Review AHA with all task personnel 
• Review Site Specific HSP for new site personnel. 
• Review operations/safety manuals for all equipment utilized. 
• Behavior Based Loss Prevention Training (supervisors). 
• Power tool and equipment operators qualified by previous 

training or experience. 

Dat~ime:. ________________________ __ 

Dat~ime:, _______________ _ 

DatefTime: ___________ _ 

Dat~ime:, ____________ _ 

Dat~ime:. ____________ _ 

Dat~ime:, ____________ _ 

Dat~ime:, ____________ _ 

Dat~ime:. ____________ __ 

Dat~ime:, ____________ _ 

DM~ime:, ____________ _ 

Dat~ime: ___________ _ 

(~~ 
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Pre
characterization 

of Waste (in-situ) 

Slips, Trips, Falls 

Visible Lighting 

High Ambient 
Temperature 

Low Ambient 
Temperature 

• 

• 

'. 
• 

• 

• 

All personnel performing this task shall be trained in accordance with 
29CFR191Q.120 and been rolled in a medical monitoring program. 
Perform Air Monitoring as identified in section 5.0 of the HSP.Follow PPE and, 
action level requi:i:ements identified in the site specific HSP. 
Where site conditions change or action levels are exceeded contact the HSM for 
consultation. 
Pregnant or potentially pregnant JVIII personnel 'to review Standard of Practice 
HSE-120, Reproductive Protection before performing any hazardous or potentially 
hazardous duty. , 
Do not allow dermal contact or inddental ingestion of impacted soil or 
groundwater. Skin contact with contaminated water, soils, debris, or equipment 
shallbe avoided at all times. Do not kneel or step in potentially contaminated media 
(soil or ground water) without first donning proper PPE. 

Exercise good hygiene practices. Always wash hands before eating, drinking, 
smoking and leaving site. Only eat, drink, smoke or chew tobacco in designated 
areas. 

• Be aware of poor footing, potential slipping/tripping hazards in the work area, such 
as wet/steep slopes, stumps/roots, unprotected holes, ditches, rip rap, utilities, 
ground protrusions. Observe, and avoid areas of unprotected holes, ramps and 
ground penetrations or protrusions (stumps, roots, holes curbs, utility structures etc). 
Use sturdy hard toe work boots with sufficient ankle support. 

• Institute and maintain good housekeeping practices; 
• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to 

be performed portable lighting must be provided to sufficient illuminate work 
area(s). 

• Provide fluids to prevent worker dehydration; 

• Monitor for heat stress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-break regimentto avoidheatstress symptoms and 
overexertion. 

D: Work clothes, reflective vests, 
hard hat, safety glasses and 
sturdy hard toed work boots, 
hearing and hand protection as 
necessary for task 

D1 : D + hand protection (inner and 
outer chemical resistant gloves) 

D 2: D1 + chemical resistant suits 
and boot covers, face protection 
(as needed) 

Modified Level D10r D 2 PPE or as 
requi:i:ed by HSP * 

Modified Level D1 or D 2PPE or as 
required by HSP * 

Modified Level D10r D 2PPE or as 
required by HSP * 

----c-~,-----~,-----------, ----c-----------------------------------c, ----------, -------c----------1-,-------------------~-----------~------• Be aware of the symptoms of cold-related disorders, and wear proper, layered clothing Modified Level D10r D 2 PPE or as 
for the anticipated fieldwork. Appropriate rain gear is a must in cool weather. ' required by HSP * 

• Frequent intake of non-caffeinated fluids to maintain body core temperature. 

• Frequent intake of none caffeinated to prevent dehydration. 

• Obtain and review weather forecast-be aware of predicted weather systems; 

• Observe one (buddy system) anotherfor initial signs ofcold~related disorders. 

• 'Frequent observance of Wind Chill Chart (HSP) to assist with work warming 
regiment determination and frostbite avoidance 

Warm multi-layered clothing 
including hard hat liners and foul 

weather gear, as necessary 
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Pre
characterization 

of Waste (in-situ) 

(\, 
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Manual Lifting 

Buried Objects 

Biological 

Other 

• 

• 

• 

• 

• 

• 

• 

When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
JVIII or subcontract personnel must notify supervisors or safety representatives of 
preexisting medical conditions that may be aggravated or re-injured by lifting 
activities. 
When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
lifting braces/supports may be considered. If heavy equipment isn't available to 
have someone assist with the lift- especially for heavy (> 50lbs.) or awkward loads. 
Use heavy equipment to transfer heavy or awkward loads wherever possible. 
Plan storage and staging to minimize lifting or carrying distances. Make sure the 

ath of travel is clear prior to the lift. 
For in-situ soil precharacterization sampling activities verify Miss Utility of 
Maryland dig excavation clearance notifications remain valid. Update notifications 
as may be required by Miss Utility of Maryland requirements. 
Where unknown or unanticipated buried objects are encountered JVIII or 
subcontractor personnel shall 1) secure equipment to the extent possible, without 
causing bodily injury, 2) evacuate the work area and 3) irrunediately notify the site 
manager, SSHO or PM of the encountered condition. Work may only resume with 
appropriate documentation/ notification that exposure hazards (physical or 
chemical) do not exist. Consult with]VIII PM and HSM prior to resuming activities. 

Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles 
for evidence and presence of snakes (poisonous). 
Avoid contact with rodents. 

• Observe ground surfaces or surrounding vegetation or structures for presence fire 
ants, spiders, bee/wasp hives etc. 

• Observe areas for presence of stinging insects. Prior to starting field activities, notify 
supervisors of known allergies to stinging insects and location of antidotes. 

• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for 
ticks, chiggers, spiders. 

• Avoid exposure to blood borne pathoe:ens 
• Always using a seat belt while driving on military/government facilities. Always 

observe posted speed limits, traffic signs and signals. Never using a cell phone or 
two way radio while driving on military/government facilities. Violating these 
rules may result in loss of military/government facility driving privileges. 

• Buddy System maintained for all phases of work. 
• Shut down operations in heavy rain and lightning. 
• Base Emergency Dispatch numbers prograrruned into cellular phones. Have 

hospital route maps readily available. 
• Report all unsafe conditions and acts, injury/illness or property damage to 

supervisors irrunediatelv. 
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Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dl or D 2 PPE or as 
required by HSP * 

Modified Level D10r D 2 PPE or as 
required by HSP 

NA 
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EQUIPMENT REQUIRED 

Hand tools/Hand Auger 
Sample containers/ cooler 
• First Aid Kits 
• Fire Extinguishers(fuel 

storage/ equipment) 
• Portable eye wash station 

Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

PRINT 

~ 
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INSPECTION REQUIREMENTS TRAINING REQUIREMENTS 

• Weekly Inspection of all emergency equipment (Le.: first aid kits, fire extinguishers) • Review AHA with all task 
personnel • Visual Inspections of designated work areas to identify and address hazardous 

conditions. • Review Site Specific HSP for 
new personnel. 

SIGNATURE 

• Behavior Based Loss Prevention 
Training (supervisors). 

• 1st Aid/CPR, 29CFR1910.120 

Date/fime:, ___________ _ 

Date/fime:, ___________ _ 

Date/fime:, ___________ _ 

DatefTime:, ____________ ___ 

DatefTime:, ___________ _ 

DatefTime:, ____________ ___ 

Date/fime:, ____________ ___ 

Date/fime:, ____________ ___ 

Date/fime: ___________ _ 

DatefTime:' ___________ _ 
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Slips, Trips, Falls 

High Ambient 
Temperature 

• 

• 

• 

• 

• 

• 

(~ 

All personnel performing this task shall be trained in accordance with 
29CFR1910.120and been rolled in a medical monitoring program. 
Perform Air Monitoring as identified in section 5.0 of the HSI? Follow PPE and 
action level requirements identified in the site specific HSP. 
Where site conditions change or action levels, are exceeded contact the HSM for 
consultation. 
Pregnant or potentially pregnant JVITI personnel to review Standard of Practice 
HSE-120, Reproductive Protection before performing any hazardous or potentially 
hazardous duty. 
Do not allow dermal contact or incidental ingestion of impacted soil or 
groundwater. Skin contact with contaminated water,soils, debris, or equipment 
shall be avoided at all times. Do not kneel or step i:ri potentially contaminated media 
(soil or ground water) without first donning proper PPE. 

Exercise good hygiene practices. Always wash hands before eating, drinking, 
smoking and leaving site. Only eat, drink, smoke or chew tobacco in designated 
areas. 

• Be aware of poor footing, potential slipping/tripping hazards in the work area, such 
as wet/steep slopes, stumps/roots, unprotected holes, ditches, rip rap, utilities, 
ground protrusions. ObserVe and avoid areas of unprotected holes, ramps and 
ground penetrations or protrusions (stumps, roots, holes curbs, utility structures 
etc); Use sturdy hard toe work boots with sufficient ankle support. 

• lristitute and maintain good housekeeping practices~ 
• Avoid walking on polyethylene sheeting of stockpiles to the extent possible, 

especia:lly when wet. Use 2 people lninimum to cover soil stockpiles and secure 
additional personnel when windspeed is greater than 5 mph (estimated), 

• Provide fluids to prevent worker dehydration. 

• Monitor for heat stress in accordance .with HSP (maintain use of buddy system). 

• lristitute a proper work-break regiment to avoid heat stress symptoms and 
overexertion. 

/~ 
, 1 

,~~/ 

Modified Level.~ or D 2 PPE or as 
required byESP * 

D: Work clothes, reflective vests, 
hardhat, safety glasses and 
sturdy hard toed work boots, 
hearing and hand protection as 
necessary for task. 

Dl:D + hand protection (inner and 
outer chemical resistant gloves ) 

D 2: Dl + chemical resistant suits 
and boot covers, face protection 
(as needed) 

Modified Level D10r D 2 PPE or as ' 
required byESP * 

Modified LevelDl or D 2 PPE or as 
required by HSP * 
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Low Ambient 
Temperature 

• Be aware of the .symptoms of cold-related disorders, and wear proper, layered clothing 
for the cinticipated fieldwork. Appropriate rain gear is a,must in coolweather. 

• Frequent intake of non-caffeinated fluids to maintain body core temperature. 

• Frequent intake.of non- caffeiruitedto prevent dehydration. 

• Obtain and review weather forecast- ,be aware of predicted weather systems. 

• Observe one (buddy system) another for initial signs of cold-related disorders; 

• Frequent observance of Wind Chill Chart (HSP) to assist with work warming 
reciment determination and frostbite avoidance 

Modified Level Dlor D 2PPE or.as 
required by HSP * 

Warm multi-layered clothing 
including hard hat liners and foul 

weather gear, as necessary 



Soil Excavation and I Stuck by/Pinched 
Management Caught in Between 

(Cont.) 

0) 
~~ 

Manual Lifting 

Fire Prevention 

Heavy Equipment 

• Sufficient separation between ground support personnel and the operating heavy 
equipment must be maintained. 

• Wear reflective vests or high visibility clothing to promote visibility of ground 
personnel by equipment operators. 

• Isolate equipment swing areas from workers, fixed objects or other equipment. 
Ground personnel shall avoid positioning themselves between fixed objects, 
operating equipment. Make/maintain eye contact with operators before 
approaching equipment. Do not approach equipment from rear or from blind spot 
of operator. Stay out of the swing radius of operating heavy equipment. 

• Understand and review hand signals. Designate one person to provide hand signals 
to equipment operators performing lifting/hoisting operations. 

• Ensure equipment has operable back-up alarms. 
• Step away from heavy equipment when adjustments (positioning) are made. 
• Ensure heavv eauipment operator has spotter for obstructed views and backing: u~. 
• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 

JVlIl or subcontract personnel must notify supervisors or safety representatives of 
preexisting medical conditions that may be aggravated or re-injured by lifting 
activities. 

• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
lifting braces/supports may be considered. If heavy equipment isn't available to 
have someone assist with the lift- especially for heavy (> SOlbs.) or awkward loads. 
Use heavy equipment to transfer heavy or awkward loads wherever possible. 

• Plan storage and staging to minimize lifting or carrying distances. Make sure the 
ath of travel is clear prior to the lift. 

• Use only metal safety cans for storage and transfer of fuel. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling. 
• Appropriately sized, easily accessible ABC fire extinguisher in work area. 
• Maintain flammable/ combustible materials in flammable lock-up when not in use. 
• Review and be coe:nizant of NSFIH Fire Prevention Procedures and Reauirements 
• Seat belts or other restraint system shall be used by heavy equipment operators. 
• Perform daily maintenance and inspections on operating equipment. Keep 

documentation on site. 
• Use caution around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions 

and wear. 
• Equipment shall only be operated by personnel qualified by prior training or 

experience. 
• Ensure that a stable ground surface is available for the operation of heavy 

eauipment. 
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Modified Level Dl or D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dl or D 2 PPE or as 
required by HSP 
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Soil Excavation and I Buried Objects 
Management 

(Cont.) 

Biological 

Overhead Utilities 

Noise 

Visible Lighting 

Other 
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• For soil excavation/removal activities verify Miss Utility of Maryland dig 
excavation clearance notifications remain valid. Update notifications as may be 
required by Miss Utility of Maryland requirements. 

• Where unknown or unanticipated buried objects are encountered JVIII or 
subcontractor personnel shalll) secure equipment to the extent possible, without 
causing bodily injury, 2) evacuate the work area and 3) immediately notify the site 
manager, SSHO or PM of the encountered condition. Work may only resume with 
appropriate documentation/notification that exposure hazards (physical or 
chemical) do not exist. Consult with}VIII PM and HSMprior to resuming activities. 

• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles 
for evidence and presence of snakes (poisonous). 

• Avoid contact with rodents. 
• Observe ground surfaces or surrounding vegetation or structures for presence fire 

ants, spiders, bee/wasp hives etc. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify 

supervisors of known allergies to stinging insects and location of antidotes. 
• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for 

ticks, chiggers, spiders. 
• Avoid exposure to blood borne pathogens 
• Maintain proper separation between Power Transmission Lines and over overhead 

utilities. See Electric Safety section for references to proper separation between 
operating equipment and power transmission lines/ overhead utilities. 

• Do not swing excavator boom toward overhead utilities. Be cognizant of utility pole 
wires. 

• Wear hearing protection in loud work environments. 

• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to 
be performed portable lighting must be provided to sufficient illuminate work 
area(s). 

• Always using a seat belt while driving on military/government facilities. Always 
observe posted speed limits, traffic signs and signals. Never using a cell phone or 
two way radio while driving on military/government facilities. Violating these 
rules may result in loss of military/government facility driving privileges. 

• Buddy System maintained for all phases of work. 
• Shut down operations in heavy rain and lightning. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have 

hospital route maps readily available. 
Report all unsafe conditions and acts, injury/illness or property damage to supervisors 
immediatelv. 

Modified Level Dlor D 2 PPE or as 
required by HSP * 

Modified Level Dl or D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required bv HSP 

Modified Level Dl or D 2 PPE or as 
required by HSP * 

NA 



Track Excavator /Skid Loader 
• First Aid Kits 
• Fire Extinguishers (fuel 

storage/ equipment) 
• Portable eye wash station 

Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

C: 

PRINT 

1.lij~3~~~gi~~i~~,~~~~~~~~~iI~~'~~~1 
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• Weekly Inspection of all emergency equipment (i.e.: first aid kits, fire extinguishers) 
• Visual Inspections of designated work areas to identify and address hazardous 
conditions. 

SIGNATURE 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

DatefTime: 

~ 

• Review AHA with all task 
personnel 

• Review Site Specific HSP for 
new personnel. 

• Behavior Based Loss Prevention 
Training (supervisors). 

• 151 Aid/ CPR, 29CFR1910.120 

.n 
'. "--~) 
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Slips, Trips, Falls 

High Ambient 
Temperature 

• 

• 

• 

• 

• 

• 

/'\. 

All persDnnel performing this task shall be trained in accDrdance with 
29QlR1910;120 and been rolled in a medicalmDnitDring program 
PerfDrm Air MDnitDring as identified in sectiDn 5.0 Df the HSP. FDllow PPE and 
actiDn level requirements identified in the site specific HSP. 
Where site cDnditiDns change Dr actiDn levels are exceededcDntact the HSM for 
cDnsultatiDn. 
Pregnant Dr pDtentially pregnant JVIII persDnnel to' review Standard Df Practice 
HSE-120, Reproductive PrDtectiDnbefDre perfDrming any hazardDus Dr pDtentially 
hazardDus duty. 
Do. nDt allDw dermal cDntact Dr incidentalingestiDn Df impacted sDil Dr 
grDundwater. Skin cDntact with contaminated water,sDils, debris, or equipment 
shall be aVDided at all times. Do. nDt kneel Dr step in pDtentially cDntaminated me.dia 
(sDil DrgrDund water) WithDUt first dDnning prDper PPE. 

Exercise gDDd hygiene practices. Always wash hands befDre eating, drinking, 
smoking and leaving site. Only eat, drink, smDke Dr chew tDbaccD in designated 
areas. 

• Be aware Df pDDr fDOting, pDtential slipping/ tripping hazards in the work area, such 
as wet/steepsIDpes, StumPS/roDts, unprDtectedholes, ditches, rip rap, utilities, 
grDund prDtrusiDns. Observe and aVDid areas of uilprotected hDles, ramps and 
grDund penetratiDris Dr prDtrusiDns (stumps, rDDts, hDles curbs, utility structures 
etc). Use sturdy hard tDe wDrk bDDtS with sufficient ankle SUpPDrt. 

• Institute and maintain gDod hDusekeeping practices. 
• AVDid walking on pDlyethylene sheeting Df stDckpiles to' the extentpDssible, 

especially when wet. Use 2 people minimum to' cDversDil stDckpiles and secure 
additiDnal persDnnel when wind speed is greater than 5 mph (estimated), 

• Provide fluids to prevent wDrker dehydratiDn. 

• MDnitDr fDr heat stress in accDrdance with HSP (maintain use Df buddy system). 

• Institute a proper work-break regiment to' avoid heat stress symptDmsand 
DverexertiDn. 

.~ 
\ 

'--_/ 

MDdified Level Dj or D 2 PPE or as 
required by HSP * 

D: WDrk clDthes, reflective vests, 
hard hat, safety glasses and 
sturdy hard toed wDrk bDDts, 

hearing and hand prDtectiDn as 
necessary fDr task. 

D1 : D + handprDtectiDn (inner and 
. Duter chemical resistant glDves) 

D 2: Dl + chemical resistant suits 
and bDot CDvers, face protection 
(as needed) 

MDdified Level Dl Dr D 2 PPE Dr as 
required byHSP * 

MDdifiedLevel Dl Dr D 2 PPE Dr as 
required byHSP * 

___________ , ____________ , ____ .... _. ____ '- _________________________ . ____________________________________ . ________ --------------"--.--01-"--.----"--,----"------'--.----------'--------

LDwAmbient 
Temperature 

• Be aware Df the symptDms of cDld~related disDrders, and wear prDper, layered clothing 
fDr the anticipated fieldwDrk. ApprDpriaterain gear is a must in coDI weather. 

• Frequent intake of nDn-caffeinated fluids to' maintain bDdy CDre temperature. 

• Frequent intake Df nDn- caffeinated to' prevent dehydration. 

• Obtain and review weather forecast- be aware Dfpredidedweather systems. 

• Observe.one (buddy system) another fDr initial signs Df cDld-related disDrders. 

• Frequent Dbservance of Wind Chill Chart (HSP) to' assist with wDrk warming 
relriment determinatiDn and frDstbite aVDidance 

MDdified Level Dl Dr D 2 PPE Dr as 
required by HSP * 

Warm multi-layered clDthing 
including hard hat liners and fDul 

weather gear,as necessary 



Soil Loading & 
T&D 

(Cont.) 

(\: 

Stuck by/Pinched 
Caught in Between 

Manual Lifting 

Fire Prevention 

Heavy Equipment 

• Sufficient separation between ground support personnel and the operating heavy 
equipment must be maintained. 

• Wear reflective vests or high visibility clothing to promote visibility of ground 
personnel by equipment operators. 

• Isolate equipment swing areas from workers, fixed objects or other equipment. 
Ground personnel shall avoid positioning themselves between fixed objects, 
operating equipment. Make/maintain eye contact with operators before 
approaching equipment. Do not approach equipment from rear or from blind spot 
of operator. Stay out of the swing radius of operating heavy equipment. 

• Understand and review hand signals. Designate one person to provide hand signals 
to equipment operators performing lifting/hoisting operations. 

• Ensure equipment has operable back-up alarms. 
• Step away from heavy equipment when adjustments (positioning) are made. 
• Ensure heavy equipment operator has spotter for obstructed views and backing Uv. 

• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
]VIII or subcontract personnel must notify supervisors or safety representatives of 
preexisting medical conditions that may be aggravated or re-injured by lifting 
activities. 

• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
lifting braces/supports may be considered. If heavy equipment isn't available to 
have someone assist with the lift- especially for heavy (> 50lbs.) or awkward loads. 
Use heavy equipment to transfer heavy or awkward loads wherever possible. 

• Plan storage and staging to minimize lifting or carrying distances. Make sure the 
ath of travel is clear prior to the lift. 

• Use only metal safety cans for storage and transfer of fuel. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling. 
• Appropriately sized, easily accessible ABC fire extinguisher in work area. 
• Maintain flammable/ combustible materials in flammable lock-up when not in use. 
• Review and be cognizant of NSFIH Fire Prevention Procedures and Requirements 
• Seat belts or other restraint system shall be used by heavy equipment operators. 
• Perform daily maintenance and inspections on operating equipment. Keep 

documentation on site. 
• Use caution around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions 

and wear. 
• Equipment shall only be operated by personnel qualified by prior training or 

experience. 
• Ensure that a stable ground surface is available for the operation of heavy 

eauipment. 

~ 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required by HSP 

.f-\ 
) 
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Soil Loading & 
T&D 

(Cont.) 

Biological 

Overhead Utilities 

Noise 

Visible Lighting 

~. 

• Stay clear of operating envelop of haul trucks. All haul trucks should be equipped with 
an operational backing alann. 

• Haulage trucks or equipment with restricted visibility should be equipped with devices 
that eliminate blind spots or provided a spotter. 

• When approaching a haul area, employees should make eye contact and communicate 
their intentions directly with the haul truck operator. Do not assume drivers see you. 

• Verify haul trucks stay on designated haul roads. 
• Do not approach haul trucks from the rear or other blind spots. 
• Haul truck drivers to remain in cab during loading. Do not allow haul truck drivers to 

set loaded soil while covering loads before shipment. 
• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles 

for evidence and presence of snakes (poisonous). 
• Avoid contact with rodents. 
• Observe ground surfaces or surrounding vegetation or structures for presence fire 

ants, spiders, bee/wasp hives etc. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify 

supervisors of known allergies to stinging insects and location of antidotes. 
• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for 

ticks, chiggers, spiders. 
• Avoid exposure to blood borne pathogens 
• Maintain proper separation between Power Transmission Lines and over overhead 

utilities. See Electric Safety section for references to proper separation between 
operating equipment and power transmission lines/ overhead utilities. 

• Do not swing excavator boom/loader bucket toward overhead utilities. Be cognizant 
of utility pole guy wires positions. Verify haul trucks have sufficient clearance 
under overhead utilities. Do not raise dump bodies near over head utilities. 

• Wear hearing protection in loud work environments. 

• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to 
be performed portable lighting must be provided to sufficient illuminate work area. 

(0 

Modified Level Dl or D 2 PPE or as 
required by HSP 

Modified Level D10r D 2 PPE or as 
required by HSP 

Modified Level Dl or D 2 PPE or as 
required by HSP * 



Soil Loading & 
T&D 

(Cont.) 

Other 

'/Eg!1m~I?~~~Clm~~D .. 
Track Excavator /Wheel Loader 
Haul Trucks 
• First Aid Kits 
• Fire Extinguishers (fuel 

storage/ equipment) 
• Portable eye wash station 

r" '. 
\--...-------/ 
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• Always using a seat belt while driving on military/government facilities. Always 
observe posted speed limits, traffic signs and signals. Never using a cell phone or 
two way radio while driving on military/government facilities. Violating these 
rules may result in loss of military/government facility driving privileges. 

• Buddy System maintained for all phases of work. 
• Shut down operations in heavy rain and lightning. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have 

hospital route maps readily available. 
• Report all unsafe conditions and acts, injury/illness or property damage to 

supervisors immediatelv. 

'W'l:$):!EstIQ~.~Eq~iIR~&l~N'fS. . ..... 2,.:lt':(:RrAtNINGJtEQl}tREME~~:s,.··· •• ·• 
• Weekly Inspection of all emergency equipment (i.e.: first aid kits, fire extinguishers) 
• Visual Inspections of designated work areas to identify and address hazardous 
conditions. 

~\ 

• Review AHA with all task 
personnel 

• Review Site Specific HSP for 
new personnel. 

• Behavior Based Loss Prevention 
Training (supervisors). 

• 1st Aid/CPR, 29CFR1910.120 

/--~\ 

~) 
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PRINT SIGNATURE 

Supervisor Name: DatefTime: ___________ _ 

Safety Officer Name: DatefTime: ___________ _ 

Site Personnel: DatefTime: ___________ _ 

DatefTime: ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 

DatefTime:. ___________ _ 

DatefTime:. ___________ _ 

DatefTime:, ___________ _ 

DatefTime:, ___________ _ 
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Slips, Trips, Falls 

High Ambient 
Temperature 

~ .. 

• Sufficient separation between ground support personnel and the operating heavy 
equipment must be maintained. 

• Wear reflective vests or high visibility Clothing to promote viSibility of ground 
personnel by equipment operators. 

• Isolate equipment swing areas from workers, fixed objects or other equipment. 
Ground personnel shall avoid positioning themselves between fixed objects, 
operating equipment Make/maintain eye contact with operators before 
approaching equipment. Do not approach equipmeritfrom rear or from blind spot 
of operator. Stay out of the swing radius of operating heavy equipment. 

• Understand and review hand signals. Designate one person to provide hand signals 
to equipment operators performing lifting/hoisting operations. 

• Ensure equipment has operable back-up alarms. 
• Step away from heavy equipment when adjustments (positioning) are made. 
• Ensure heavy equipment operator has spotter for obstructed views and backing up. 
• Do not place fingers between pipe joints when setting .culvert pieces. Use pry bar if 

necess 
• Be aware of poorfooting, potential slipping/tripping hazards in the work area, such 

as wet/steep slopes, stumps/roots, unprotected holes, ditches, rip rap, utilities, 
ground protrusions. Observe and avoid areas of unprotected holes, ramps and 
ground penetrations or protrusions (stumps, roots, holes curbs, utility structures 
etc). Use sturdy hard toe work boots with sufficient ankle support. 

• Institute and maintain good housekeeping practices. 
• Avoid walking on polyethylene sheeting of stockpiles to the extent possible, 

especially when wet. Use 2 people minimum to cover soil stockpiles and secure 
additional personnel When wind speed is greater than 5 mph (estimated), 

• Provide fluids to prevent worker dehydration. 

• Monitor for heat stress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-break regiment to avoid heat stress symptoms and 
overexertion. 

Modified Level Dl or D 2 PPE or as 
required by ESP * 

D: Work clothes, reflective vests, 
hard hat,· safety glasses and 
sturdy hard toed work boots, 

. hearing and hand protection as 
necessary for task. 

Dl : D + hand protection (inner and 
outer chemical resistant gloves) 

D 2: Dl + chemical resistant suits 
and boot covers, face protection 
(as needed) 

Modified LevelDi or D 2 PPE or as 
required by HSP * 

Modified Level Dl or D 2PPE or as 
required by HSP * 

---------- -.--- -------------1-----·-· --. -----.-. -----.----------- -- -------------- -. --.-----------------. -.--------.--.-. --------. --- --- -. ----. --------- -. --------. --. ---------------Low Arrlbient • Be aware of the symptoms of cold-related disorders; and wear proper, layered Clothing Modified Level Dl0r D 2 PPE or as 
Temperature. for the anticipated fieldwork. Appropriate rain gear is a must in cool weather. required by HSP * 

• Frequent intake ·ofnon-caffeinated fluids to maintain body core temperature. Warm multi-layered Clothing 
• Frequent intake of non- caffeinated to prevent dehydration. inCluding hard hat liners and foul 

• Obtain and review weather forecast - be aware of predicted weather systems. weather gear, as necessary 

• Observe one (buddy system) anotherforinitial signs of cold~reIated disorders. 

• Frequent observance of Wind Chill Chait (HSP) to assist with work warming 
reirimentdetermination and frostbite avoidance 



(Cont.) 

Fire Prevention 

Visible Lighting 

Heavy Equipment 

Haul Trucks 

n 

• 

• 

• 

When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
JVIII or subcontract personnel must notify supervisors or safety representatives of 
preexisting medical conditions that may be aggravated or re-injured by lifting 
activities. 
When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of 
lifting braces/supports may be considered. If heavy equipment isn't available to 
have someone assist with the lift- especially for heavy (> 50lbs.) or awkward loads. 
Use heavy equipment to transfer heavy or awkward loads wherever possible. 
Plan storage and staging to minimize lifting or carrying distances. Make sure the 

ath of travel is dear prior to the lift. 
• Use only metal safety cans for storage and transfer of fuel. 
• Use funnels and nozzles during fueling operations. 
• Allow warm engine parts (small engines) to cool before refueling. 
• Appropriately sized, easily accessible ABC fire extinguisher in work area. 
• Maintain flammable/ combustible materials in flammable lock-up when not in use. 
• Review and be cognizant of NSFIH Fire Prevention Procedures and Reauirements 
• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to 

be performed portable lighting must be provided to sufficient illuminate work area. 

• Seat belts or other restraint system shall be used by heavy equipment operators. 
• Perform daily maintenance and inspections on operating equipment. Keep 

documentation on site. 
• Use caution around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions 

and wear. 
• Equipment shall only be operated by personnel qualified by prior training or 

experience. 
• Ensure that a stable ground surface is available for the operation of heavy 

eauipment. 
• Stay clear of operating envelop of haul trucks. All haul trucks should be equipped with 

an operational backing alarm. 
• Haulage trucks or equipment with restricted visibility should be equipped with devices 

that eliminate blind spots or provided a spotter. 
• When approaching a haul area, employees should make eye contact and communicate 

their intentions directly with the haul truck operator. Do not assume drivers see you. 
• Verify haul trucks stay on designated haul roads. 
• Do not approach haul trucks from the rear or other blind spots. 
• Haul truck drivers to remain in cab during loading. Do not allow haul truck drivers to 

set loaded soil while covering loads before shipment. 
• Ground personnel shall not position themselves in the flipover radius of fill haul trucks 

(\ 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
reqUired by HSP * 

Modified Level Dlor D 2 PPE or as 
required by HSP 

Modified Level Dlor D 2 PPE or as 
required by HSP 
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c) 

(Cont.) 

Overhead Utilities 

Noise 

Material Handling 

(" 
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• Observe ground surfaces especially in wet or grassy areas, tree trunks, and rock piles 
for evidence and presence of snakes (poisonous). 

• Avoid contact with rodents. 
• Observe ground surfaces or surrounding vegetation or structures for presence fire 

ants, spiders, bee/wasp hives etc. 
• Observe areas for presence of stinging insects. Prior to starting field activities, notify 

supervisors of known allergies to stinging insects and location of antidotes. 
• Use insect repellant. Tape pant legs to boots. Frequently check body and clothing for 

ticks, chiggers, spiders. 
• Avoid exposure to blood borne pathogens 
• Maintain proper separation between Power Transmission Lines and over overhead 

utilities. See Electric Safety section for references to proper separation between 
operating equipment and power transmission lines/ overhead utilities. 

• Do not swing excavator boom toward overhead utilities. Be cognizant of utility pole 
wires positions. 

• Wear hearing protection in loud work environments. 

• Only one person shall signal the equipment operator during material 
handling/lifting operations. This person shall be able to communicate with the 
operator(s) with the appropriate hand signals. 

• Rigging shall be inspected prior to use. 
• Only load rated (tagged or labeled) rigging shall be utilized for lifting operations. 

User shall familiarize themselves with design load rate capacities (i.e. vertical, 
basket/ cradle or choker applications) for the selected rigging. 

• No one shall walk under or in front of suspended loads. Loads shall not be lifted 
over ground personnel. 

• Tag lines shall be attached to every load being lifted. Tag lines will be used for all 
suspended loads so that riggers and tenders will not have to be in direct contact 
with any suspended load while controlling position or orientation. Ground 
personnel shall not place there hands on the suspended load. Make sure the load is 
stabilized and can not flip over prior approaching the load. 

• Equipment operators shall not leave the cab of the equipment while they are lifting 
a load unless the load has been delivered to its intended transport location or the 
load has been fully secured (no potential for rolling onto or crushing ground 

ersonnel) and the equipment and controls are fullv secured. 

(~ 
.J 
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Modified Level Dl or D 2 PPE or as 
required by HSP 

Modified Level D10r D 2 PPE or as 
required by HSP 



Site Restoration 

(Cont.) 
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Other • Always using a seat belt while driving on military/government facilities. Always 
observe posted speed limits, traffic signs and signals. Never using a cell phone or 
two way radio while driving on military/government facilities. Violating these 
rules may result in loss of military/government facility driving privileges. 

• Buddy System maintained for all phases of work. 
• Shut down operations in heavy rain and lightning. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have 

hospital route maps readily available. 
• Report all unsafe conditions and acts, injury/illness or property damage to 

supervisors immediatelv . 

NA 
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Track Excavator /Skid Loader 
Haul Trucks 
• First Aid Kits 
• Fire Extinguishers (fuel storage/ 

equipment) 
• Portable eye wash station 
• Misc. hand tools 

('\ 
\" 

• Weekly Inspection of all emergency equipment (i.e.: first aid kits, fire extinguishers) 
• Visual Inspections of designated work areas to identify and address hazardous 
conditions. 

.~ 

• Review AHA with all task 
personnel 

• Review Site Specific HSP for 
new personnel. 

• Behavior Based Loss Prevention 
Training (supervisors). 

• 1st Aid/CPR, 29CFR1910.120 

1 
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PRINT SIGNATURE 

Supervisor Name: Dat~Une:. ______________________ __ 

Safety Officer Name: Dat~ime:, ______________________ ___ 

Site Personnel: Dat~ime:, ______________________ _ 

Dat~ime: ______________________ _ 

Dat~ime:, _________________ ___ 

Dat~ime:, _____________________ _ 

Dat~ime:, ________________ ___ 

Dat~ime:; ______________________ _ 

Dat~Une:, _____________________ _ 

Dat~ime:. ___________________ ___ 
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Slips, Trips, Falls 

High Ambient 
Temperature 

Fire Prevention 

Heavy Equipment 

Visible Lighting 

Vehicular Traffic 

f'\ 
! . 

• JVIlI or subcontract personnel must notify supervisors or safety representatives of preexisting 
medical conditions that may be aggravated or re-injured by lifting activities, such that assigned 
work tasks/procedures maybe evaluated. 

• When lifting objects, lift using knees not back. For repetitive lifting tasks, the use of lifting 
braces/supports may be considered. If heavy equipment isn't available to have someone assist 
with the lift- especially for heavy (> SOlbs.) or awkward loads. Use heavy equipment to transfer 
heavy or awkward loads wherever possible. 

• Plan storage and staging to minimize lifting or carrying distances. Make sure the path of travel is 
clear prior to the lift. 

• Avoid carrYing heaVY obiects above shoulder level. 
• Be aware of poor footing, potential slipping/tripping hazards in the work area, such as wet 

floors/stairs, unprotected holes, utilities, ground/floor protrusions and other uneven surfaces. Use 
sturdy hard toe work boots with sufficient ankle support. 

• Institute and maintain good housekeepinll: practices during all work. 
• Provide and drink fluids to prevent worker dehydration. 

• Monitor for heat stress in accordance with HSP (maintain use of buddy system). 

• Institute a proper work-break regiment to avoid heat stress symptoms and overexertion. 

• Use only metal safety cans for storage and transfer of fuel. 
• Secure/placarded Flammable Locker for flammable or combustible materials storage 
• Appropriately sized, easily accessible ABC fire extinguisher in all work areas or heavy equipment. 
• Review and be cognizant of any specific NSFIH Fire Prevention Procedures and Requirements 

prior to performing any hot work activities (hot cutting, welding, grinding). 
• nronprlv c1isDOf;p of wastp / snpnt materials. 

• Seat belts or other restraint system shall be used by heavy equipment operators. 
• Perform daily maintenance and inspections on operating equipment. Keep documentation on site. 
• Use caution around pressurized lines/hoses. Inspect hoses daily for cuts, abrasions and wear. 
• Equipment shall only be operated by personnel qualified by prior training or experience. 
• Ensure that a stable !!:round surface is available for the 
• Perform tasks in daylight hours whenever possible. If dawn, dusk or dark work is to be performed 

portable lighting must be provided to sufficient illuminate work area(s). 
• Do not enter poorly lit areas without first proViding portable illumination. 
• Do not use non-explosion proof lighting in areas of flammable or combustible 
• Exercise caution when exiting to or working near areas with vehicle traffic. Park in a manner that will 

allow for safe exit from vehicle, and park vehicle so that it can serve as a barrier, if need be. 
• If the potential exists for injury by vehicle impact in the work area, provide physical barriers between 

workers and traffic or warning mechanisms (flag personneL look-out) for work area n<>T'umn<> 
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Standard Level D PPE * 

* Work clothes, 
reflective vests/ high 

visibility clothing, hard 
hat, safety glasses and 
sturdy hard toed work 

boots, hand and hearing 
protection, as dictated 

by task. 

Standard Level D PPE* 

Standard Level D PPE* 

(light colored/wt. 
clothing) 

Standard Level D PPE* 

Standard Level D 
PPE 

Standard Level D PPE * 

Standard Level D PPE * 



Demobilization 
(continued) 

o ~. .. .. . . 
~/ 

Struck/ pinched 

Power & Hand Tools 

···":f~~t~fil~~lfif~? 

• Observe areas for presence of stinging or biting or stinging insects and nests (spiders, bee/wasp 
hives etc.) Prior to performing work on-site, notify supervisors of known allergies to stinging 
insects and location/ quantity of antidote in the event the employee becomes incapacitated as a 
result of an insect bite. 

• Avoid exposure to bloodbome pathogens. Use universal precautions for protection from exposure 
to bloodbome pathogens. 

• Avoid contact with rodents. 
• Wear reflective warning vests or high visibility clothing around haul truck/traffic or operating I Standard Level D PPE* 

equipment. In indoor environments where operating equipment is not present, or where personnel 
are in close proximity to rotary action or other mechanical process equipment that vests could 
become caught in, the use of reflective vests must be evaluated. 

• Isolate workers from operating trucks/ equipment and fixed objects. 
• Make/maintain eye contact with operators or haul drivers before approaching. Do not approach 

equipment/haul trucks from rear or from blind spot of operator/driver. Do not position yourself 
behind haul trucks or equipment. 

• Do not step in front of or under materials being unloaded. 
• Avoid positioning between fixed objects and operating equipment. 

• Haul truck operators must be informed of designated haul routes. Haul truck operators should 
ensure all persons are clear before operating trucks or equipment. Before moving, operators should 
sound hom or alarm. All equipment should be equipped with an operational backing alarm. Haul 
trucks or equipment with restricted visibility should be equipped with devices that eliminate blind 
spots. Employees should stay off haul roads. When approaching a haul area, employees should 
make eye contact and communicate their intentions directly with the driver. Do not approach 
vehicle from the rear. 

• Do not set tools on/in mud, water, soil or other surfaces that could cause malfunction of tools. 
• Tools inspected before use. Maintain all tools in a safe condition. 
• Electric cords must be free from defects. 
• All required guards shall be in place and functional. 
• Hand held powered tools equipped with constant pressure switch. 
• Electric power actuated tools double insulated and properly grounded. 
• Hoses or cords shall not be used to lower or hoist tools. 
• Tools disconnected from energy source when not in use. 
• Onlv personnel aualified bv training or experience to use power tools. 

(~\ 

Standard Level D PPE * 

(~ 
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Demobilization 
(continued) 

• Track excavator/skid steer 
• Fire extinguisher(s) 
• Haul Vehicles 
• Eye wash (small portable type) 
• First Aid/Bloodborne pathogen/CPR kit 
• Miscellaneous power and manual hand tools. 

~ 

• Do not entry fractionation tank (confined space) during site demobilization operations (Permit 
Required Confined Space) 

• Establish portable/temporary eye wash station and acquire first aid/bloodborne pathogen/CPR 
kit for project site 

• Always using a seat belt while driving on military/government facilities. Always observe posted 
speed limits, traffic signs and Signals. Never using a cell phone or two way radio while driving on 
military/government facilities. Violating these rules may result in loss of military/government 
facility driving privileges. 

• Shut down operations in heavy rain and lightning when in outdoor work environments. 
• Buddy System maintained for all phases of work. 
• Base Emergency Dispatch numbers programmed into cellular phones. Have hospital route maps 

readily available. 
• Report all unsafe conditions and acts, injury/illness or property damage to supervisors immediately 

• Visual Inspections of designated work areas 
identify and address hazardous conditions. 

• Review AHA with all task personnel 
• Review Site Specific HSP for new site personnel. 

n 
) 

• Equipment inspections and maintenance. • Review operations/safety manuals for all equipment utilized. 
• Inspections of hand tools (power) and extension 

chords if used. 
• Behavior Based Loss Prevention Training (supervisors). 
• Power tool use by personnel qualified via previous training or 



Supervisor Name: 

Safety Officer Name: 

Site Personnel: 

(I 
\ ' 

PRINT SIGNATURE 

~ 

Dat~ime:. ______________________ __ 

Dat~ime:, ______________________ ___ 

Dat~ime:. _____________________ ___ 

Dat~ime:, ______________________ ___ 

Dat~ime:, ______________________ ___ 

D~~ime: ______________________ _ 

Dat~ime:, ______________________ _ 

Dat~ime: ______________________ _ 

Dat~ime: ______________________ _ 

Dat~ime: _____________________ _ 

Dat~ime:, ______________________ _ 

Dat~ime:, ______________________ _ 

,~, 
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Pre-Task Safety Plan 
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DAILY PRE-TASK SAFETY PLAN (PTSP) Page 1 of 3 

Project: Task Order 005 Location: NSF-IH Site 6 (Fenced Area} Date: - ------

Site Safety & Health Officer: Job Activity: Removal Action Site #: 005 

Task Personnel: 

List Tasks: 

- . 

Tools/Equipment/Materials required (ladders. scaffolds, fall protection, cranes/rigging, heavy equipment, power tools, cords, 
generators, compressed gases, regulated chemical products, etc.): 

---------------------- --------------------------------------------------------------------------------
Potential H&S Hazards, including chemical, physical, safety, biological and environmental (Check all that apply): 

2L Chemical contact ~ Overhead Electrical hazards X Elevated loads 
Maintain dermal protection, wash immediately if Maintain proper separation distance between Do not walk under or in front of suspended loads. Maintain eye 
accidental contact occurs. Maintain good heavy equipment, trucks and power contact with equipment operators. Avoid equipment swing 
personal hygiene before eating, drinking, transmission lines. Do not swing excavator radius, do not approach equipment from the rear. 
"moking. Air Monitoring via HSP. Avoid boom toward lines. SEE Electrical safety in 

')plng in contaminated materials. Avoid soil HSP for proper separation distances . 
. tact with boots and clothing. 

__ Pressurized lines/equipment -- Overexertion __ Chemical splash 

-- Thermal burns ~ Noise __ Poisonous plants/insects 
Hearing protection for loud work environments . 

-- Electrical ~ Cuts/abrasions - X,.Eye hazards/flying projectile 
Always wear eye protection 

From slips/trips/falls, 

2L Weather conditions ~ Spills Avoid spillage during fueling ops. X,.lnhalation hazard 
Shutdown during visual verification of lightning use funnels and nozzles. Perform dust monitoring. Provide dust suppression as 
and during adverse weather. necessary. 

__ Explosion/fire _ Trench, excavations, cave-ins X,.Heat/cold stress 
Drink plenty of fluids. 

2L Pinch points Avoid positioning ground ~ Slips, trip and falls ~ Heavy equipment 
personnel between stationary objects and Walking on polysheeting. Minimum 2 people to Eye contact with heavy eqUipment operator and ensure operator 
excavator buckeUboom. Watch finger pinch cover piles/make stockpile laydowns. Utilize has clear view of ground personnel prior to moving bucket. Wear 
points against forms, concrete and existing non windy times. Rock truck filled with sand reflective vests around operating heavy equipment. Step away 
Abutment 1 structure. prior to starting pile coving. Use excavator to during bucket adjustments. DeSignate one person to signal 

secure stockpile covers . operator. Continue to perform equipment inspections & 
maintenance. Operate on firm level fl round. 

__ Heights/fall> 6' ~ Manual lifting __ Water/drowning hazard 
Minimum of 2 people lifting awkward & heavy 
objects. 

~ Radiation _Ergonomics __ Aerial lifts/platforms 
Exposure to UV light without sun screen. 

_ Confined space entry _Welding/cutting - Demolition 

.ntinue on page 3 of 3 (if necessary) 

4610 Westgrove Court· Virginia Beach, Virginia 23455· tel. (757) 318-9420 • fax (757) 318-9421 
11818 Rock Landing Drive, Suite 200 • Newport News, Virginia 23606 • tel. (757) 873-1442 • fax (757) 873-7657 



DAILY PRE· TASK SAFETY PLAN (PTSP) Page 2 of 3 
Hazard Control Measures (Check all that apply): 

PPE 

Thermal/lined 

2LEye 

LDermal/hand 

LHearing 

_ Respiratory 

LReflective vests 

__ Flotation device 

Fall Protection 

_ Harness/lanyards 

__ Adequate anchorage 

_ Guardrail system 

_ Covered opening 

_ Fixed barricades 

_ Warning system 

Confined Space Entry 

_Isolation 

__ Air monitoring 

__ Trained personnel 

__ Permit completed 

__ Rescue provisions 

Permits 

_ Hot work 

_ Confined space 

__ Lockoutltagout 

_ Excavation 

__ Demolition 

_ Energized work 

__ Local/Environmental 

Field Notes: 

Protective Systems Fire Protection Electrical 

LLocate buried/overhead 2LFire extinguishers __ Lockoutltagout 

_Grounded 
utilities 

LCompetent person 

_ Daily inspections 

_Sloping 

_~ Shoring 

__ Trench box 

__ Barricades 

Air Monitoring 

__ PID/FID 

__ Detectortubes 

_ Radiation 

2L Personnel sampling 

__ LELl02 

2LOther 

Medical/Emerg. 
Response 

2L First-aid & BBP kit 

2L Eye wash 

2LFA-CPR training 

2L Route to hospital 

Demolition 

c-"""," Pre-demolition survey 

_ Structure condition 

__ Isolate area/utilities 

_-'- Competent person 

_ Hazmat present 

__ Fire watch 

__ Non-spark tools __ Panels covered 

'--- Grounding/bonding __ GFCI/extension cords 

__ Intrinsically safe equipment __ Power tools/cord inspected 

__ Combustible materials storage _~Insulated tools/gloves 

__ Chemical Storage 2LProperseparation from utilities 

Proper Equipment 

__ Aerial lift/ladders/scaffolds 

__ Forklift! Heavy equipment 

__ Backup alarms 

2L Hand/power tools 

__ Crane w/current inspection 

__ Proper rigging 

__ Operator qualified 

Heat/Cold Stress 

2L Work/rest regime 

2L Rest area 

2LLiquids available 

2LMonitoring 

2L Training 

Inspections 

__ Ladders/aerial lifts 

__ Lanyards/harness 

__ ScaffoldS 

2LHeavyequipment 

_Cranes and rigging 

2LOther per Field Safety Plan 

Welding & Cutting 

_ Cylinders secured/capped 

__ Cylinders separated/upright 

__ Flash-back arrestors 

__ No cylinders in CSE 

__ Flame retardant clothing 

__ Appropriate goggles 

VehicleiTraffic 

__ Traffic Awareness 

__ Traffic control 

_ Barricades 

_ Flags 

_Signs 

Training 

2LHazwaste 

2L Construction 

2LEquipment 

2L Competent person 

2L Task-specific (AHA) 

2LHazcom 

( 

=========-~==================(r/· 
4610 Westgrove Court· VIrginia Beach,VIrgiriia 23455 • teL (757)318c9420 • fax (757) 318-9421 
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DAILY PRE· TASK SAFETY PLAN (PTSP) Page 3 of 3 

(~') Additional Space for Project Specific Hazard Awareness (if necessary): 
''-----

(j 

1) Observe government/military facility posted speedJimits. 
2) Wear seat belts in equipment and vehicles while on government/military facilities. military facility 
access privileges. ~) Do not use cell phones or two way radios while driving or 
actively operating equipment on government/military facilities 
4) Failure to do so may result in loss of driving privileges on government/military facilities 
5) Report all accidents/injuries and property damage to the Project Manager and HSO immediately. 
6) Maintain hospital route maps in site vehicles. Know facility EMS, Fire and_Security dispatch #s. 
7) Secure loads to hauling vehicle (pick-up trUCk) with appropriate rated tie down straps. 
8) Use reflective vests/ high visibility clothing in high traffic areas or in areas were material handling 
operations are occurring 

Attendees: 

Name Printed: Signature: 

Meeting Conducted By: 

Name Printed Signature 
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Loss Prevention Observation (LPO) Form 
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Loss PreTlon Observation Form ,~ ,~ 
" ", 

I 
\' .' 

I Observer: 1 Date: 
~~" 

/ 
-" 

Project: i 

Background Information/ 
I PositionlTitle of worker observed: comments: 

Task/Observation Observed: 

• Identify and reinforce safe work practices/behaviors 

• Identify and improve on at-risk practices/acts 

• Identify and improve on practices, conditions, controls, and compliance that eliminate or reduce hazards 

• Proactive PM/Site Manager support facilitates eliminating/reducing hazards (material/personnel resources) 

• Positive, corrective, cooperative, collaborative feedback/recommendations 

Not Consistent 
Consistent w/ w/H&S 

Actions & Behaviors H&S Program Program Observations/Comments 

Current & accurate Pre-Task Planning/Briefing (Project Positive Work Practices Observed: 
safety plan, AHA, PTSP, tailgate briefing, c., as needed) 

Personnel properly trained/qualified/experienced 

Tools/equipment available and adequate 

Proper use of tools Questionable Activity/Condition Observed: 

Barricades/work zone control 

Housekeeping 

Communication 

Work Approach/Habits 

Attitude 

Focus/attentiveness Actions/Comments: 

Pace 

Uncomfortable/unsafe position 

Inconvenient/unsafe location 

Position/Line of fire 

Apparel (hair, loose clothing, jewelry) 

Repetitive motion Observed Worker's Corrective Actions/Comments: 

Other ... 



Attachment 13 

Incident Report Form 

Loss/Near Loss Incident Report Form 



Root Cause Investigation 
This attachment is provided to assist in accessing, completing, and reviewing an incident investigation. It is important to remember 

(
-~the following when conducting an investigation: 

. ) 
. Gather relevant facts, focusing on fact-finding, not fault-finding. 

Draw conclusions, pitting facts together into a probable scenario. 
Determine incident root cause(s), the basic causes why an unsafe act/condition existed. 
Develop and implement solutions, matching all identified root causes with solutions. 

Documentation 
The following should be included in the IRF to document the incident. 

Description 

Provide a description of the event and the sequence of events and actions that took place prior to the incident Start with the 
incident event and work backwards in time through all of the preceding events that directly contributed to the incident. The 
information should identify why the event took place as well as who was involved, when and where the event took place, and 
what actions were taken. 

Cause Analysis 

Using the form and flowchart in this attachment the root cause of the incident will be determined. This form must be retained in the 
project and/or regional HS&E files. 

Immediate Causes-List the substandard actions or conditions that directly affected the incident. The following are examples of 
immediate causes: 

Substandard Actions: Operating equipment without authority; failure to warn; failure to secure; operating at improper 
speed; making safety device inoperable; using defective equipment; failing to use PPE; improper loading; improper lifting; 
improper position for task; under influence of alcohol or drugs; horseplay. 

Substandard Conditions: Exposure to hazardous materials; exposure to extreme temperatures; improper lighting; 
improper ventilation; congestion; exposure to fire and explosive hazard; defective tools, equipment or materials; exposure 
to extreme noise; poor ventilation; poor visibility; poor housekeeping. 

( Jasic Causes-List the personal and job factors that caused the incident. The following are examples of basic causes: 

Personal Factors: Capability; knowledge; skill; stress; motivation. 

Job Factors: Abuse or misuse; engineering; maintenance; purchasing; supervision; tools and equipment; wear and tear; 
work standards. 

Corrective Action Plan 

Include all corrective actions taken or those that should be taken to prevent recurrence of the incident. Include the specific actions to 
be taken, the employer and personnel responsible for implementing the actions, and a time frame for completion. Be sure the 
corrective actions address the causes. For example, training may prevent recurrence of an incident caused by a lack of knowledge, 
but it may not help an incident caused by improper motivation. 

The following are examples of management programs that may be used to control future incidents. These programs should be 
considered when determining specific corrective actions. 

Management Programs: Accident/incident analysis; emergency preparedness; engineering controls; general promotion; group 
meetings; health control; hiring and placement; leadership and administration; management training; organizational rules; personal 
protective equipment; planned inspections; program audits; program controls; purchasing controls; task analysis and procedures; 
task observation. 

o 



Loss/Near-Loss Investigation Report Form 

Employer Information 

Company Name: ____________________________________________________________ _ 

Project Name: ___________________________________ Task Order: ______________ _ 

Project Location: ____________________________________________________________ _ 

Task Location: 

Job Assignment: ______________________________________________________________ _ 

Preparer's Name: ___________________________ Preparer's Employee Number: _____________ _ 

Incident Specific Information 

Date of Incident: _______________ Time of Incident: _____________ a.m./p.m. 

Location of incident: 
DCompany premises 
DField 
Din Transit 

D 
Other: __________ _ 

Address where the incident occurred: _________________________________________ _ 

Equipment Malfunction: Yes D No D Activity was a Routine Task: Yes 0 No 0 

Describe any propertydamage: _____________________________________________ (_ 

Specific activity the employee was engaged in when the incident occurred: 

All equipment, materials, or chemicals the employee was using when the incident occurred: 

Describe the specific incident and how it occurred: 

Describe how this incident may have been prevented: 

Contributing Factors (Describe in detail why incident occurred): 

() 
Date employer notified of incident: ____________ To whom reported: ________________ _ 



... ". Witness Information (First Witness) 

( 
\1 

_ ",/Name: __________________________________ _ 

( 

Employee Number _______________________________ _ 
Address: _____________________________ _ 
City: ____________________________________ _ 
Zip Code: _________________________________ _ 
Phone: ___________________________________ _ 

Witness Information (Second Witness) 

Name: __________________________________ _ 
Employee Numbec _______________________________ _ 
Address: ___________________________________ _ 
City: ______________________________ _ 
Zip Code: __________________________________ _ 
Phone: ______________________________________ _ 

Additional information or 
comments: _________________________________________________________________________________ _ 

A ROOT CAUSE ANALYSIS FORM MUST BE COMPLETED FOR ALL INJURIES AND ILLNESSES OR 
ACTUAL LOSSES. 

COMPLETION OF THE ROOT CAUSE ANALYSIS FORM FOR NEAR LOSSES IS OPTIONAL, AT THE 
DISCRETION OF THE HEALTH AND SAFETY MAANGER. 



r 
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Determination of Root Cause(s) 

For losses or near losses the information may be gathered by the supervisor or other personnel immediately following the 
loss or near loss. Based on the complexity of the situation, this information may be all that is necessary to enable the 
investigation team to analyze the loss, to determine the root cause, and to develop recommendations. More complex 
situations may require the investigation team to revisit the loss site or re-interview key witnesses to obtain answers to 
questions that may arise during the investigation process. 

Photographs or videotapes of the scene and damaged equipment should be taken from all sides and from various distances. 
This point is especially important when the investigation team will not be able to review the loss scene. 

The investigation team must use the Root Cause Analysis Flow Chart to assist in identifying the root cause(s) of a loss. Any 
loss may have one or more "root causes" and "contributing factors". The "root cause" is the primary or immediate cause of 
the incident, while a "contributing factor" is a condition or event that contributes to the incident happening, but is not the 
primary cause of the incident. Root causes and contributing factors that relate to the person involved in the loss, his or her 
peers, or the supervisor should be referred to as "personal factors". Causes that pertain to the system within which the loss 
or injury occurred should be referred to as "job factors". 

Personal Factors 

1. Lack of skill or knowledge, lack of motivation 
5. Correct way takes more time and/or requires more effort 
6. Short-cutting standard procedures is positively reinforced or tolerated 
7. Person thinks that there is no personal benefit to always doing the job according to standards 

Job Factors 

2. Lack of or inadequate operational procedures or work standards. 
3. Inadequate communication of expectations regarding procedures or standards 
4. Inadequate tools or equipment 

Other 

a.Uncontroliable Factors * 

The root cause(s) could be anyone or a combination of these seven possibilities or some other "uncontrollable factor". In the 
vast majority of losses, the root cause is very much related to one or more of these seven factors. * Uncontrollable factors 

should be used rarely and only after a thorough review eliminates "all" seven other factors. 



( 

Root Cause Analysis Form 

Root Cause Categories (RCC): Select the RCC numbered below that applies for the root cause 
(RC) and/or contributing factor (CF) in the first column, then describe the specific root cause 
and corrective actions in each column. 

1. Lack of skill or knowledge 
2. Lack of or inadequate operational procedures or work standards 
3. Inadequate communication of expectations regarding procedures or work standards 
4. Inadequate tools or equipment 
5. Correct way takes more time and/or requires more effort 
6. Short-cutting standard procedures is positively reinforced or tolerated 
7. Person thinks there is no personal benefit to always doing the job according to standards 
8. Uncontrollable Factor (Note: Uncontrollable factors should be used rarely and only after a thorough review eliminates "all" seven other~_~'_'~'JI 

Root ....... ".'1"1 Corrective 
# 

1 RC = Root Cause; 2 CF = Contributing Factors (check which 

Name Job Title 

RO CF2 Due 
Date Date 

Date 

Date 
Verified 



Root Cause Analysis Flow Chart 

LOSS,NEAR LOSS OR QUESTIONABLE 
BEHAVIOR ITEM OCCURS WHY? 

! 
~ .+ + 8 

PERSONAL JOB UNCONTROLLABLE 
FACTOR FACTOR FACTOR 

1 J 2 

LACK OF SKILL OR LACKOF LACKOFOR 

KNOWLEDGE MOTIVATION INADEQUATE 
. OPERATIONAL 

I PROCEDURES OR 
WORK 

5 STANDARDS 

CORRECT WAY 
TAKES MORE TIME 
AND/OR REQUIRES INADEQUATE 3 

MORE EFFORT COMMUNICATION 
OFEXPECTATIONS 

REGARDING 
6 PROCEDURES OR 

SHORT~CUTTING WORK 
STANDARD STANDARDS 

PROCEDURES IS 
POSITIVELY 

REINFORCED OR INADEQUATE 
4 

TOLERATED TOOLS OR 
EQUIPMENT 

. 

PERSON THINKS 
7 

THERE IS NO 
. PERSONALBENEFIT 
TO ALWAYS DOING 
THE JOB ACCORDING 
THE STANDARDS Ir 

SOLUTION/RECOMMENDATION , .. 
+ 

IMPLEMENTATION OF 
SOLUTION/RECOMMENDTATION 
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Emergency Contact List 
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Medical, Fire/Spill,orSecurity Emergency 

On-base: 301-744-4333 (If in restricted area, 
use red call boxes - no ceU phone usage in 
restricted area!) 

Off-base: 911 

See site Specific Hospital Route Maps for 
emergency contact information. 

rector 
Name:· Dave Leadenham AGVIQ 
Phone: 757-318-9420x19/ 757- 544- 6858 (cell) 
JVIII Technical Support 
Name: Stephen Matney 
Phone: 757~318-9420 X 17 

AGVIQ Corporate Human 
Department 
Name: Kristy Payne 

TIKIGAQ Corp., Anchorage, AK 
Phone: 365 6242 
JVIII SH (primary) 
Name: Jesse Cox- AGVIQ 
Cell Phone: 757-449-9262 
JVIII HSO 
Name: Glen Jackson -AGVIQ 
Cell Phone: (757) 644 8293 
Office Phone: (757) 3189420 X 12 

Worker's 
Claims 
Name: Kristy Payne 

TIKIGAQ Corp. Anchorage, AK 
Phone: (907) 365 6242 

& Auto 

AGVIQ personnel to report all accidents or 
injuries toAGVIQ Corporate HSM orHSO 
immediately but no later than 24 hrs. Fatalities 
and hospitalizations shall require immediate 
notification to AGVIQCorporate HSM. . 

Corporate HSM 
Name:Troy Izatt 
Office phone # (907)365-6182 
Cell phone #(907) 748-3697 

Medical Consultant 
Dr. Jerry H. Berke, M.D., M.P.H. 
Health Resources 
600 West Cummings Park, Suite 3400 
Woburn, MA01801-6350 
781/938-4653 or 800/350-4511 
(After hours calls will be returned within 20 minutes) 

CH2MHILL Injury Management #: 1-800-756-1130. 
AGVIQ Medical Consultant(s) 
Refer to AQVIQ VBO office for a detailed listot 
Medical Facilities/contacts. 

Deputy ~r,.'nr:::im 
·Name: Steve Romanow/CH2M HILL 
Phone:703-376-5229 
JVIII Project Manager . 
Name: Christine Metcalf/CH2M HILL 
Phone:(703)376~5193 

ILL Human Resources 
Department 
Name: Pete Hannon, DEN 
Phone: 303-771-0900 

JVIII HSM 
Name: Richard Rathnow - CH2M HILL -ORO 
Phone: (865) 4839005 (572) 
Cell: (865) 607 6734 

CH2MHili Worker's Compensation & Auto 
Claims 
Sterling Administration Services 
Phone: 800/420-8926 After hours: 800/497-4566 

Report fatalities AND report vehicular accidents 
involving pedestrians, motorcycles; or more than 
two cars. 
Fatalities and hospitalizations shall require 
immediate notification to JVI HSM. 

Federal Express gerous Goods Shipping 
Phone: 800/238-5355 
Emergency Number for Shipping Dangerous 
Goods Phone: 800/255-3924 

contact relevant government 

Facility Alarms: Sound vehicle horn three Evacuation Assembly Area(s): 
times; All onsitecontractors must read and sign Site trailer. Account for all team members. 
the "Hazard Control Briefing for Environmental· 
Division Visitors IHDIVNAVSURFAWARCEN", 
and attend the "Pre-construction Safety Briefing" 
from the Safety Department prior to 
"nrnm,Qnr'inn work. 



* Emergency Nurse Assistance Instructions 
(CH2M HILL personnel only) 

• After informing their supervisor ( JVIII Project Manager and/or Deputy Program Manager), 
the injured employee calls CH2M HILL's contracted Occupational Nurse. 

24-hour CH2M HILL Emergency Nurse Assistance 

1-800-756-1130 

• The Occupational Injury Nurse listens to the injured employee to understand the 
injury/illness. 

• Employee is provided guidance on appropriate treatment options (triage). 
• If instructed to visit a medical facility by the Occupational Nurse, the Supervisor is 

responsible for instructing the injured employee to take a copy of the CH2M HILL Initial 
Medical Treatment Form (Attachment # 14 - For Use by CH2M HILL Personnel Only) 
with them to the physician, clinic or hospital. 

• Appropriate treatment details are handled by the Occupational Injury Nurse, and Workers 
Compensation Groups. 

• Nurse communicates and troubleshoots with and for employee through full recovery 
• Upon any project incident (fire, spill, injury, near miss, death, etc.), immediately notify the 

JVIII PM and JVIII HSM. Call emergency beeper number if HSM is unavailable. 
• For work-related injuries or illnesses to CH2M HILL personnel, contact and help Human 

Resources administrator complete an Incident Report Form (IRF). IRF must be completed 
within 24 hours of incident. 

For JVIII subcontractor incidents, complete the Incident Report Form (IRF), Near Loss 
Investigation Report and Root Cause Analysis and submit to the JVIII PM and HSM. 

( \ 
. I 

( 
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CH2MHILL Initial Medical Treatment Form 

To be completed by CH2M HILL Supervisor - Send with employee visiting medical facility or forward within 
24 hours. 

Employee name: _--------------.Date of Injury: ___________ _ 
Supervisor: HS Representative: ___________ _ 
Visit Authorized by: Phone #; __________ _ 

CH2M HILL Workers Compensation Administrator: Cambridge 
Send Bills to: CH2M HILL 
Attn: Jennifer Rindahl 
P.O. Box 22508 
Denver, Colorado 80222-0508 

To be completed by medical provider: 

Physician's name: _________________ Phone #: ____________ ~ 

Address: ________ ---'-__________ -----------------
CH2M HILL employee: ____________ has been treated for: ___________ _ 

It is the policy of CH2M HILL to provide temporary modified duty whenever possible for employees with 
physical restrictions resulting from an occupational injury or illness. 

Released to full duty 

Released to restricted duty only (list restrictions below) 

Out of work until ________ {date) 

Please list any physical restrictions: 

Expected duration of restricted duty? 

CH2M HILL would like the best and most efficient care extended to all our employees. Please recommend 
over-the-counter (OTC) medication as a suitable alternative when medically feasible. 

Prescribed medication: ------------------------------
Recommended OTC alternative: ----------------------

Date of follow-up appointment: ___________________________ _ 

Physician's signature: _________________ Date: _____ _ 

Please return this form to the injured employee and FAX to Health Resources at 1-800-853-2641. 
If you want to discuss the employee's work restrictions, please call the person listed in the 
"Visit Authorized by" field. 
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Site Specific Accident Prevention Plan 
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Accident Prevention Plan 
Removal Action Work Plan for Site 6 

(Fenced Area) 

Naval Support Facility, Indian Head 
Indian Head, Maryland 
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June 2008 
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Department of the Navy 
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Under the 

JVIII Program 
Contract N40080-07-D-0301 
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(-. ) Acronyms and Abbreviations 
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'···· 
J 

ANSI 
APP 
ASTM 

CFR 
CIH 
CPR 

EH&S 
EMT 

HSP 

JVIIIII 

NIOSH 

OM 
OSHA 

PPE 

ROICC 

SHSO 

TBD 
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American National Standards Institute 
Accident Prevention Plan 
American Society for testing and Materials 

Code of Federal Regulation 
Certified Industrial Hygienist 
cardiopulmonary resuscitation 

Environmental Health and Safety 
emergency medical technician 

Health and Safety Plan 

AGVIQ-CH2M HILL Joint Venture III 

National Institute for Occupational Health 

Corporate Operations Manager 
Occupational Safety and Health Administration 

personal protective equipment 

Resident Officer in Charge of Construction 

Site Health and Safety Officer 

to be determined 
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('11.0 Signature Sheets 
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Plan Acknowledged By: 

Name: 
Title: 
Company: 
Telephone: 
Fax: 

David R. Leadenham, Program Manager 
Program Manager 
AGVIQ~CH2M HILL Joint Venture III 
757-318-9420 x19 
757~318-9421 

hereby acknowledge that I have reviewed and fully understand the tenets of this Accident· 
Prevention Plan and my responsibilities as they are specified herein. 

Signature: 
David R. Leadenham, JV III Program Manager 

Designated Project Manager: 

Name: 
Title: 
Coinpany: 
Telephone: 
Fax:· 

Christine Metcalf 
Project Manager 
AGVIQ-CH2M HILL Joint Venture III 
703.,376-5193 
757-376-5693 

I hereby acknowledge that I have reviewed and fully understand the tenets of this Accident 
Prevention Plan and iny responsibilities as they are specified herein. 

Signature: :~k',~ciII . 
Christine Metcalf, JV .III Project· Manger 

Designated Project Manager-Construction and Technical Support: 

Name: 
Title: 
Company: 
Telephone: 
Fax: 

StephenJ. Matney 
Project Manager-Construction 
AGVIQ-CH2M HILL Joint Venture III 
757-213-8583 
757-318-9421 

Thereby acknowledge that 1 have reViewed and fully understand the tenets of this Accident 
Prevention Plan and my responsibilities as they are specified herein; 

Signature: 
Thomas Cherrix, JV III Project Manger 
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Site Health and Safety Officer (primary): 

Name: 
Title: 
Company: 
Telephone: 
Fax: 

Glen Jackson 
Health and Safety Officer 
AGVIQ-CH2M HILL Joint Venture III 
757-644-8293 
757-318-9421 

1 hereby acknowledge that I have reviewed and fully understand the tenets of this Accident 
Prevention Plan and myresponsibilities as they are specified herein: 

Signature: 
Glen Jackson, Health and Safety.Officer 

Site Health and Safety Officer (secondary): 

Name: 
Title: 
Company: 
Telephone: 
Fax: 

Jesse Cox 
Site Manager .. 
AGVIQ-CH2M HILL JointVenture III 
757-449-9262 
757-318-9421 

I hereby acknowledge that I have reviewed and fully understand the tenets of this Accident 
Prevention Plan and my responsibilities as they are specified herein: 

Signature: 
Jesse Cox, Site Manager 
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('::, 2.0 Background Information 
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Background information for this project is detailed in the Health and Safety Plan (HSP), 
Section 1.1, Introduction. 
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3.1 Objective 
To provide a Safe Work Place for all employees by developing and administering an overall 
Environmental Health and Safety (EH&S) Program. To establish written policies and 
procedures that serve as vehicles through which the program will be implemented. 

3.2 Purpose 
This statement describes the AGVIQ/CH2M HILL Joint Venture III OVUIII) Health and 
Safety Program and the responsibilities of the supervisors, employees, and subcontractors. It 
will address applicable United States Occupational Safety and Health Administration 
(OSHA) standards set forth in 29 CFR 1910 and 29 CFR 1926 as well as various consensus 
standards and JVUUI policies by the use of referenced procedures. 

3.3 Primary Environmental Health and Safety Program 
Functions 

The primary functions of the EH&S program are to: 

• Define the health and safety responsibilities of JVIIIU personnel. 

• Administer the medical surveillance program. 

• Prepare the site safety plans. 

• Provide safety training/ maintaining training records. 

• Provide safety procedures and protocols to be used at project sites, shops, and offices. 

• Conduct accident investigations and maintaining records. 

• Verify OSHA compliance under 29 CFR 1910 and 1926. 

• Provide guidance and assistance with preparation of safety protocols for specific tasks. 

• Promote safety and health consciousness within the company. 

• Designate the functional organization of safety committees to serve corporate and 
project specific safety and health program needs. 

3.4 Safety Organization and Responsibility 
With JVIIIII, the safety and protection of employees, clients, and the community is the first 
priority. This concern for safety is not restricted to field operations but extends to 
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laboratories, the offices, and shop facilities. If an activity or condition is unsafe, the task will 
not proceed until the situation is corrected. 

The Company President is the primary operational safety official in the company. 

The Corporate Operations Manager (COM) administers the safety program for JVIIIII and 
reports directly to the company president. The COM, or his designee, is responsible to 
support and assist site supervisors in executing the EH&S Program. 

The Site Health and Safety Officer (SHSO) is responsible for administration and 
enforcement of the safety procedures and protocols on project sites. The SHSO is the 
primary safety official at the working level. The responsibility for safety is delegated and 
shared by project managers, alternate site safety officers, and subcontractors' supervisors. At 
a minimum, the SHSO must perform, or otherwise supervise the performance of, the 
following: 

• Motivate employees and supervisors of subcontractors to adhere to JV III's safety policy 
in each work situation. . 

• Schedule, organize, and lead preparatory phase meetings prior to all activities relevant 
to definable features of work and have a working knowledge of the safe procedure for 
all jobs and tasks under their supervision. When in doubt, seek assistance prior to 
initiating a task. This is the only acceptable manner in which to perform the task. If the 
task cannot be accomplished safely, it will not be attempted. 

• Explain the safety procedure involved with a task to each employee and check 
frequently to see that the employee understands and works as instructed. 

• Allocate sufficient time for the training and coaching of all employees to insure that 
everyone knows the correct procedure for safely accomplishing required tasks. New 
employees will not be allowed to perform any work until required training is completed. 

• Immediately correct unsafe conditions that involve JVIIIII employees or subcontractors. 

• Ensure that employees are outfitted with and wear personal protective equipment as 
specified by this plan, EM385-1-1, and other JVIIIII procedures. 

• Set a good safety example. 

• Obtain the cooperation of employees and sub-contractors. Subcontractor safety 
performance records will be verified prior to contract award and will be continually 
monitored during operations. 

• Report all accidents, near misses and property damage in accordance with the Incident 
Management and Reporting Procedure. 

Every Employee, regardless of job title, shares the responsibility for safety and should 
report any unsafe work condition without fear of reprisal. It is imperative that employees 
observe the following minimum requirements in order to achieve a safe and healthy 
workplace: 
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C
-\ • Each employee must be familiar with this Accident Prevention Plan and the general 

. ! safety rules herein. 

( 

o 

• Each employee will practice safe procedures and follow all safety rules and regulations 
for the successful completion of any job task. 

• All employees will wear the necessary personal protective equipment required for the 
job or task as specified by this plan, EM385-1-1, and other JVIIlIl procedures. 

• The employee will notify the immediate supervisor of any potential hazard or unsafe 
work practice that could result in injury or destruction of property. 

• The employee will report all accidents to an immediate supervisor regardless of whether 
injury or property damage resulted. This includes all near misses (accidents without 
injury or damage). This requirement serves to bring unsafe conditions to the attention of 
management. 

• Each employee will be subject to contraband search for safety purposes and for the 
safety of fellow employees. 

• Violations of published safety policies and procedures may be cause for disciplinary 
actions up to and including dismissal. 

• All employees who are taking prescribed medications that could affect work 
performance or might alter the manner in which they could be treated in an emergency 
will so advise their supervisor prior to beginning work. 

3.5 Regulator Compliance Policy 
The policy of JVIIIIl will be to comply with all federal, state, local, and client regulations. It 
is the responsibility of all personnel to perform all work in full compliance with appropriate 
regulations. Safety and health personnel will immediately bring any condition regarding 
safety and health compliance to the attention of supervisory operating personnel. 

JVlllll will ensure regulatory compliance by all of its subcontractors, including OSHA 200 
forms, safety records, OSHA training, and medical surveillance, when applicable. 

3.6 Safety Goals 
The goal of the safety and health program is to ensure a safe working environment, protect 
workers from harm, and protect the company from liability associated with an unsafe 
working environment. 

Other goals are to eliminate workplace accidents, gain worker acceptance through 
cooperation and training, and provide our clients with a responsible, well-trained, safety
oriented work force. 

]Vlllll has adopted a "zero accidents" goal for all operations. All activities will be planned 
and performed with this goal foremost. 
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3.7 Safety Training 
JVIIIII engages in environmental remediation, construction, and other services, and must 
comply with numerous health and safety training requirements, mandated by governmental 
agencies, clients, and internal policies. 

All personnel will be provided sufficient training to execute their jobs in a safe and healthy 
manner. 

Direct supervisors are responsible to determine the training requirements of a task and 
ensure employees have the necessary training to complete the task safely. EH&S personnel 
will assist with this determination and training. 

The corporate personnel department will maintain training records and documentation. 

3.8 Medical Surveillance 
All employees who perform work at hazardous waste sites or perform emergency response 
will be subject to the JVIIIII medical surveillance program. This program conforms to the 
requirements established by 29 CFR 1910.120/1926.65 (f) Medical surveillance and is titled 
EH&S Procedure 3-1, Occupational Health Examination Program. 

3.9 Accident Investigation 
All accidents will be thoroughly investigated by the supervisor of the person(s) involved in 
the accident. The employee and the site supervisor will forward a signed copy of the 
accident investigation form to the corporate health and safety office to comply with JVIIIII 
requirements. 

The COM may investigate serious accidents, such as those involving hospitalization or 
injuries requiring more than one visit to a physician. The COM may also request that a 
specific written accident investigation be conducted in case of an unusual or serious injury 
or accident. 

3.10 Position Statement on Modified Work 
JVIIIII will attempt to eliminate all accidents through strict compliance with OSHA 
regulations and JVIIIII health and safety procedures, as well as supervisor and employee 
safety training, safety audits, and constant attention to safety. Should employee be injured 
or become ill in the course of and arising from his employment, JVIIIII will attempt to 
provide modified work. Modified work (light duty) will be made available in order to bring 
the injured employee back to the work environment, for the benefit of the employee and the 
company, whenever medically appropriate. 

Employees are expected to return to modified work when medically capable. The work 
assigned to the injured employee will meet the restrictions set forth by the treating and/ or 
company physician. Examples of modified work include but are not limited to office work, 
dispatching, and light shop work. 
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('» 3.11 Field Safety Inspections 

( 
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Weekly safety inspections will be made of the work area. The inspection will be made by the 
Project Manager and/ or the SHSO, or a designated representative. These inspections are in 
addition to the daily inspections to be held by the SHSO and crew leaders. Discrepancies 
found during inspections will be corrected as soon as practicable_ Serious safety violations 
shall be corrected immediately. Inspection records will be maintained in the safety log. 

Additionally, the COM or his designated representative may make periodic unannounced 
inspections of work sites on their own discretion or at the request of an employee, 
supervisor, manager, or client. 

3.12 First Aid 
Each facility and work location must be evaluated to determine the potential requirement 
for medical emergencies. At a minimum, an industrial first-aid kit will be provided. An 
adequate number of employees with current certification in first aid and cardiopulmonary 
resuscitation (CPR) will be maintained on the project sites. 

The SHSO will ensure that emergency medical attention is readily available. For emergency 
response and remediation operations, the SHSO should establish the requirement for 
medical emergency response and identify an emergency medical facility with chemical 
contamination trauma capability. If site conditions require, a subcontract emergency 
medical technician (EMT) and/ or the availability of ambulance service on site should be 
implemented. 

3.13 Review of Health and Safety Statistics 
A designated representative from JVIIIII will review and tabulate safety statistics as 
necessary: 

• OSHA 300 form 
• Workers' Compensation Experience Modification Ratings 

3.14 Specific Written Safety Procedures/Permits 
In order to provide a safe work place and communicate specific work requirements for 
regulatory compliance, specific tasks are incorporated by reference to this procedure. These 
procedures deal with specific areas such as confined space, hot work, lock out tag out, etc. 

All JVIIIII personnel who may be subject to these procedures will receive appropriate 
training and shall be held accountable for compliance with procedure requirements. 

3.15 State, OSHA, and Other Regulations 
Where state regulations differ from federal regulation cited in this plan, the more stringent 
regulation will apply_ 
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3.16 Changes 
Any user of this plan is welcome to recommend changes. Changes normally result from 
finding errors, regulatory changes, equipment modification, new equipment purchases, and 
changes to operation procedures or site conditions. The format for making a recommended 
change is: 

Submit a written recommendation to the COM via your immediate supervisor. The COM 
will review the recommendation. 

After review, the COM will determine if the suggestions should be included as an 
amendment or new procedure in this plan. Changes to this plan will be distributed 
immediately upon approval. 
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c.) 4.0 Responsibilities and Lines of Authorities 

The following listed JVIIIII personnel will have the authority to intervene and suspend work 
in the interest of safety policy compliance: 

• Dave Leadenham 
• Steve Romanow 
• Christine Metcalf 
• Stephen Matney 
• Jesse Cox 
• Glen Jackson 

JV III Program Manager 
JV III Deputy Program Manger 
JV III Project Manager/Document Manager 
JV III Project Manager/Construction/Technical Support 
JV III Site Manager/Site Health and Safety Officer (Secondary) 
JV III Site Health and Safety Officer (primary) 

Safety responsibilities, accountability and lines of authority are further discussed in 
Section 2.1 of the HSP, Project Safety Responsibilities. 

WDC.072910001.AS 4-1 



( 

c) 

5.0 Subcontractors and Suppliers 

5.1 Subcontractor/Supplier Coordination and Control 
JVIII subcontractors should be screened for safety performance and compliance with federal 
alcohol and drug testing requirements prior to being issued any contract for site work. 
JVIIIII subcontractors will comply with the requirements for site safety as outlined in JVIIIII 
health and Safety Procedures. 

5.2 Subcontractor/Supplier Safety Responsibilities 
All subcontractor employees are subject to the same training and medical surveillance 
requirements as JVIIIII personnel depending on job activity. All activities involving the 
potential for exposure to hazardous waste materials will require medical and training 
certification as mandated by 29 CFR 1910.120. All subcontractor personnel will be required 
to sign in daily and be required to attend a daily meeting discussing operations and safety 
issues. All subcontractors involved in construction/ remedial activities will complete a 
Subcontractor Pre-Job Safety Checklist prior to the start of work at the site. Subcontractors 
will submit Activity Analyses for their work activities to the JVIIIII SHSO. The 
subcontractor reports directly to the JVIII Project Manager. All incidents involving 
subcontractor employees will be reported to the JVIII Site Safety Officer and a copy of the 
subcontractor's injury/illness report will be submitted to the JVIII SHSO within 24 hours. 

JVIII subcontractors are required to sign off and comply with all requirements of the JVIII 
Site-Specific Health and Safety Plan, which includes this Accident Prevention Plan (APP), 
Hurricane Preparedness Plan. Plans to address specific hazards may be added to the APP by 
during the course of work. JVIII subcontractors will be required to sign off and comply with 
any such supplemental plans. Contractors not in compliance should be immediately 
dismissed from the site. 

Suppliers delivering various materials to the project site or providing equipment/ 
equipment maintenance will comply with all rules and regulations specified by the owner. 
Supplier personnel will not be permitted into contaminated areas unless training and 
medical surveillance is in accordance with 29 CFR 1910.120. Contractors shall not ride on 
tractors, forklifts or similar vehicles unless specific seats are provided. They will follow 
Facility hot work rules if hot work is required for vehicle or equipment maintenance. Trucks 
will be loaded and unloaded in a safe and effective manner and materials will be stored 
safely in designated locations only. Associated packaging will be properly disposed of and 
litter will not be permitted to be scattered or blown from truck beds. Operators of mobile 
equipment on site must observe all traffic rules such as speed limits and right-of-ways of 
pedestrians. 
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6.1 Safety Indoctrination Subjects 
Outlines of the site safety orientation for JVIII and subcontractor personnel and visitors are 
provided in Section 9.0 of the HSP, Training Requirements. 

6.2 Mandatory Training and Certifications 
Mandatory training and certifications are discussed in Section 9.0 of the HSP, Training 
Requirements. 

All personnel entering an exclusion zone will be trained in the provisions of this Accident 
Prevention Plan and be required to sign the Accident Prevention Plan. Site-specific training 
for Site 22 is included in Section 9.0 of the HSP, Training Requirements. 

6.3 Supervisory and Employee Safety Meetings 
The JVIII SHSO will conduct daily safety meetings 'at the start of each work shift for on site 
personnel and will require subcontractors to follow similar meeting procedures or 
participate in the JVIII daily safety meetings. 
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7.0 Safety and Health Inspections 

The JVIII Project Manager and SHSO are required to perform site safety inspections using 
the Site Safety Inspection Checklist. The SHSO is responsible for conducting and preparing 
reports of daily safety inspections of work processes, site conditions, equipment conditions 
and submitting them for the project record. The SHSO will discuss any necessary corrective 
actions with the Project Manager and review new procedures. Copies of these reports are 
maintained on file at the project locations. Additionally, copies will be forwarded to the 
program COM. 

The JVIII Safety Manager or his designated representative will periodically conduct site 
visits and perform Site Safety Assessments. These reports are kept on file and are tracked in 
a database for each -Project Manager and Supervisor/ Superintendent, including the 
number of action items noted during the yisit and written confirmation of the corrective 
actions for each item. These responses are compiled and provided to program management 
for review. 

JVIII does not anticipate, but may consider the use of, outside sources to provide safety 
inspections on an as-necessary basis. 

As required, JVIII safety equipment will comply with appropriate OSHA, National Institute 
for Occupational Safety and Health (NIOSH), American National Standards Institute 
(ANSI), American Society for Testing and Materials (ASTM), and U.S. Coast Guard or other 
recognized certification organizations. 
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Programs, and Compliance 

8.1 Company Safety Program Goals 
JVIII considers safety the highest priority during work at all project sites and ies business 
offices and has established a goal of zero incidents. All projects will be conducted in a 
manner which minimizes the probability of near misses, equipment/property damage or 
injury. JVIII will establish programs to recognize people and projects that demonstrate 
excellence in safety performance. JVIII will use safety observation programs to identify and 
correct unsafe acts and conditions. Safety awareness programs will be used to provide 
continuous training and development of good safety practices. JVIII site supervision will 
investigate all incidents to determine root causes and institute corrective actions to prevent 
recurrence. JVIII will provide and enforce safety rules to protect employees, subcontractors, 
clients and the public. Project managers and superintendents that demonstrate superior 
safety performance will be rewarded. 

8.2 JVIII Employee Safety Responsibility Requirements 
Each employee is responsible for personal safety as well as the safety of others in the area 
and is expected to participate fully in the Safety Improvement Process, particularly the 
Safety Observation Program. The employee use all equipment provided in a safe and 
responsible manner as directed by the SHSO. All JVIII personnel will follow the policies set 
forth in the JVIII Health and Safety Plan. Site personnel concerned with any aspect of health 
and safety will bring it to the attention of the Project Manager or SHSO. All project 
personnel have the authority to stop work if it is their judgment serious injury could result 
from continued activity. The SHSO will be notified immediately if this becomes necessary. 
To protect the health and safety of all personnel, employees that knowingly disregard safety 
policies/procedures may be subject to disciplinary actions up to and including termination. 

8.3 Managers and Supervisors Safety Accountability 
It is the duty of the first line supervisor to motivate employees to adhere to JVIII's safety 
policy in each work situation. A first line supervisor for these purposes is defined as that 
person designated to give immediate onsite supervision to personnel involved in a task. 

All supervisors will have complete knowledge of the safe procedure for all jobs and tasks 
under their supervision. When in doubt, they will seek assistance prior to initiating a task. 
This is the only acceptable ~anner in which to perform the task. If the task cannot be 
accomplished safely, it will not be attempted. 
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Supervisors will: 

• Explain the safety procedure involved with a task to each employee and check 
frequently to see that the employee understands and works as instructed. 

• Allocate sufficient time for the training and coaching of all employees to ensure that 
everyone knows the correct procedure for safely accomplishing required tasks. 

• Prevent new employees from performing any tasks until required training is completed. 

• Immediately correct unsafe conditions, which involved JVIII employees or contractors. 

• Ensure that the employees are outfitted with and wear personal protective equipment as 
specified by this APP, site-specific health and safety plan, other JVIII procedures or as 
directed by the COM, Project Manager, SHSO, or HSM. 

• Set a good safety example. 

• Obtain the cooperation of employees and contractors. 

• Provide a safe work environment for employees and contractors. 

• Confirm contractor safety performance records have been verified prior to contract 
award and monitor contractor performance during operations. 

• Report all accidents, near misses and property damage in accordance with the Incident 
Management and Reporting Procedure. 

• Establish a safety culture, using the elements of the JVIII Safety Improvement process, 
which promotes awareness, encourages participation and recognizes excellence. 
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9.0 Accident Reporting 

9.1 Exposure Data (Man-hours Worked) 
The JVIII COM with assistance from the JVIII designated responsible partner tracks and 
maintains incident records as to Federal reporting requirements (OSHA 300 Log). Incident 
Rates and Workers Compensation losses are tracked for each Project. 

9.2 Accident Investigations, Reports, and Logs 
The Site Safety Office conducts accident! incident investigations. A report is completed by 
the SHSO and is required to be reviewed and signed by the Project Manager. The report 
must be submitted to the COM within 24 hours. 

9.3 Immediate Notification of Major Incidents 
JVIII will immediately notify the Resident Officer in Charge of Construction (ROICq of any 
major incident, including injury, fire, equipment/ property damage and environmental 
incident. A full report will be provided within 48 hours. Procedures to be followed in 
response to any major personal injury are detailed in the Site Specific Health and Safety 
Plan, Section 10.3, Response. 
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On-site Medical Support! Off-site Medical Arrangements are provided in Section 10.0 of the 
HSP. Emergency phone numbers are listed in Attachment 4 of the HSP. 
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Hazard Assessment Procedures/Written Certifications for Personal Protective Equipment 
Protection levels provided in the HASP have been established for the anticipated scope of 
work once on-site, results of air monitoring and visual inspection of the work activities may 
indicate the need for changes in these PPE level(s). Any significant change in the PPE level 
will be approved by the SHSO in consultation with the Project Manager, HSM and/ or 
COM. Personal Protective Equipment (PPE) selection criteria are outlined in the HSP, 
Section 5.0, Protective Equipment. 

All personnel using respiratory protection shall first be cleared by a physician for use of a 
respirator and shall be fit-tested to ensure they can achieve an acceptable fit. 
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c') 12.0 Plans Required by the Safety Manual 

12.1 Hazard Communication Program 
The Site-Specific Hazard Communication Program is included Attachment 2 of the HSP. 
JVIII Hazard Communication Program complies with 29 CFR 1926.59/1910.1200. 

12.2 Emergency Response Plans 
The Site-Specific Emergency Response and Contingency Plan is included in Section 10.0 of 
the HSP. 

12.3 Layout Plans 
Site delineation including work zones and sketches are included with the Work Plan. This 
plan may be modified upon release of the Project Specification. 

12.4 Respiratory Protection Plan 
The primary objective of respiratory protection is to prevent employee exposure to 
atmospheric contamination. When engineering measures to control contamination are not 
feasible, or while they are being implemented, personal respiratory protective devices will 
be used. 

The criteria for determining respirator need have been evaluated based on the site 
contaminants; expected levels of protection are outlined in Section 5.1. Air monitoring will 
be conducted to confirm that respiratory protection levels are adequate (see Section 7.0 
HSP). All respirator users will be OSHA trained in proper respirator use and maintenance. 
The SHSO arid crew leaders will observe workers during respirator use for signs of stress. 
The SHSO, Project Manager, HSM, and COM will also evaluate the implementation of the 
HASP, periodically, to determine its continued effectiveness with regard to respiratory 
protection. All persons assigned to use respirators will have medical clearance to do so. 

12.5 Lead Abatement Plan 
Not Applicable. 

12.6 Asbestos Abatement Plan 
Not Applicable. 

WDC.072910001.AS 12-1 



ACCIDENT PREVENTION PLAN REMOVAL ACTION WORK PLAN FOR SITE 6 (FENCED AREA) 

12.7 Abrasive Blasting 
Not Applicable. 

12.8 Confined Space 

The following requirements must be met prior to confined space entry: 

• Confined space entrants, attendants, and entry supervisors must complete designated 
Confined Space Entry training. 

• A Confined Space Entry Permit (CSEP), Alternative Procedure Certificate (APC), or 
Nonpermit Certificate (NPC) must be completed and posted near the space entrance 
point for review. 

• Each confined space entrant and attendant must attend a preentry briefing conducted by 
the entry supervisor. 

• Each confined space entrant and attendant must verify that the entry supervisor has 
authorized entry and that all permit or certificate requirements have been satisfied. 

• Only individuals listed on the Authorization/ Accountability Log are permitted to enter 
the space. 

• Each confined space entrant and attendant must verify that atmospheric monitoring has 
been conducted at the frequency specified on the permit or certificate and that 
monitoring results are documented and within acceptable safe levels. 

The following requirements must be met during confined space entry: 

• Communication must be maintained between the attendant and entrants to enable the 
attendant to monitor entrant status. 

• Entrants must use equipment specified on the permit or certificate accordingly. 

• All permit or certificate requirements must be followed. 

• Entrants must evacuate the space upon orders of the attendant or entry supervisor, 
when an alarm is sounded, or when a prohibited condition or dangerous situation is 
recognized. 

• Entrants and attendants must inform the entry supervisor of any hazards confronted or 
created in the space or any problems encountered during entry. 

12.9 Hazardous Energy Control Plan 
This program establishes lockout practices of energy sources that could cause injury to 
personnel involved at the work site. The lockout program covers all employees and outside 
contractors affected by the cleaning, repairing, servicing and adjusting of prime movers, 
machinery, and equipment. Only authorized employees will perform such work. 
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PLANS REQUIRED BY THE SAFETY MANUAL 

• Authorized employees will be instructed in lockout/ tagout procedures by their 
supervisor. Each new or transferred employee will be instructed by the supervisor in 
lockout procedures. A sufficient number of tags and padlocks will be supplied. During 
each phase of construction, a representative from JVIII will be present while the 
electrical supervisor begins the lock out! tag out process. 

• All equipment will be locked out to protect against accidental or inadvertent operation 
when such operation could cause injury to personnel. Do not attempt to operate any 
switch, valve, or other energy-isolating device bearing a lock. 

• Documented periodic inspections will be made periodically by supervisors to ensure 
that each procedure is being properly followed. The SHSO will ensure these inspections 
are being performed and keep on record the inspection reports on the job site. The 
inspection must include a review addressing the employee's responsibilities. 
Documentation is to include the date of the inspection, equipment on which the 
procedure was being utilized, the employees involved, and the person performing the 
inspection. 

• Authorized employees will be certain as to which switch, valve, or other energy 
isolating devices apply to the equipment being locked out. More than one energy source 
may be involved. Any questionable identification of sources will be cleared through the 
supervisors. 

• To begin the lockout process, use the following items as a guide. If for any reason the 
following items are in question, contact your immediate supervisor before moving 
forward. If more than one individual is required to lock out equipment, each person will 
place his own personal lock on the energy isolating device(s). One authorized individual 
and a competent person from the prime contractor (JVIII) with the knowledge of the 
crew, may lock out equipment for the whole crew. In such cases, it is the responsibility 
of the individual to carry out all steps of the lockout procedure and inform the crew 
when it is safe to work on the equipment. Additionally, the authorized individual will 
not remove a crew lock until it has been verified that all individuals are clear and a 
prime contractor competent person is present. 

- Notify all affected employees that a lockout is required. 

If the equipment is operating, shut it down by the normal stopping procedure. 

- Operate the switch, valve, or other energy isolating devices so that the energy 
source(s) is disconnected or isolated from the equipment. 

- Stored energy, such as capacitors, springs, elevated machine members, rotating 
flywheels, hydraulic systems, and air, gas, steam, or water pressure, etc., must also 
be dissipated or restrained by methods such as grounding, repositioning, blocking, 
bleeding down, etc. 

- Lockout energy isolating devices with an assigned individual lock. A second lock 
will be used if possible by the superintendent. 

- After ensuring that no personnel are exposed and as a check on having disconnected 
the energy sources, operate the push button or other normal operating controls to 
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make certain the equipment will not operate. CAUTION: Return operating controls 
to the neutral position after the test. 

- Attach a completed accident prevention tag and/ or sign on the controls of the 
machine. The identification tag and/ or sign will be coordinated with the electrical 
contractor and the prime contractor. A JVIII representative will then make known to 
the facility personnel affected by this operation to familiarize them with the 
identification of these tags or signs and the procedures in which the contractors will 
be working by, and the point of contact of the electrical supervisor. 

- The equipment is now locked out. 

• To restore equipment to service, use the following items as a guide. If for any reason the 
following items are in question; contact your immediate supervisor before moving 
forward. 

- When the job is complete and equipment is ready for testing or normal service, check 
the equipment area to see that no one is exposed. 

- When equipment is clear, remove all locks. The energy isolating devices may be 
operated to restore energy to the equipment. There must be a supervisor from the 
electrical contractor and the prime contractor present. 

• The following checklist for lockout training is a minimum requirement to provide to 
new employees. The supervisors must sign, date, and retain in their own records this 
information. The supervisor must also delivery a copy of this training to the Site Safety 
Officer. 

Explain the significance of why a machine is locked or tagged out. 

Explain what an employee is to do (and not do) when encountering a tag or lock on a 
switch or device they want to operate. 

Explain the importance of notification of affected employees. 

- Show the employee the location of all locks, tags, and lockout devices. 

- Explain how to recognize the applicable hazardous energy sources. 

Explain the type(s) and magnitude of energy to be isolated on the machinery and 
how to control that energy. 

Explain the proper sequence of locking out. 

• All utility outages will follow the contract specifications, EM 385-1-1 and OSHA 
standards. The contractors will follow the above information as well as the following: 

12·4 

- The contractor will supply the required tags and/ or locks for each utility outage. 

PWC Utility outages will be conducted with PWC Utilities, ROICC, the Contractor 
and sub-contractor. 
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- Interior building/ facility utility outages will be coordinated with Facility Manager, 
ROICC, the Contractor and sub-contractor. 

- A preparatory meeting will be held prior to all electrical work and utility outages, 
this meeting will also cover any safety issues that may pertain to the scope of work. 
The Activity Hazard Analysis will be reviewed and any additional concerns will be 
annotated on this form. 

12.10 Critical Lift Procedures 
Not Applicable. 

12.11 Contingency Plan for Severe Weather 
Contingency plans for severe weather are included in Section 8.0 and Appendix C. of the 
HSP, Hurricane Preparedness Plan. 

12.12 Access and Haul Road Plan 
Site delineation, sketches, and traffic control are found in attachment 10 of the HSP 

12.13 Demolition Plan 
Not applicable. 

12.14 Emergency Rescue (Tunneling) 
Not Applicable. 

12.15 Underground Construction Fire Prevention and 
Protection Plan 

Not Applicable 

12.16 Compressed Air Plan 
Not Applicable 

12.17 Form Work and Shoring Erection and Removal Plans 
Not Applicable 
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12.18 Lift Slab Plans 
Not Applicable 

12.19 Health and Safety Plan 
The JVIII Site Specific Health and Safety Plan is included with this submission. 

12.20 Blasting Plan 
Not Applicable 

12.21 Diving Plan 
Not Applicable 

12.22 Alcohol and Drug Abuse Prevention Plan 
JVIII substance abuse procedures are on file. 

c 
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(-.c) 13.0 Contractor Information to Meet the 
Requirements of the Major Sections of 
EM·385·1·1 

In addition to this Accident Prevention Plan, JVIII has prepared a Site-Specific Health and 
Safety Plan to meet the major requirements of USACE Manual 385-1-1. 
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GENERAL NOTES: 
1. THE-SCOPE OF WORK INCL.UDES BUT IS NOT UMITED TO THE FOll.OWING: 

A MOBJUZATION AND DEMOBIL.IZATION 
B. SITE PREPAAATIONAND ClEARlNG 
C. EXCAVATION OF SOIL. AND SEDIMENT 
D. OFF-51TE DISPOSAL OF EXCAVATED MATERIALS 
E. SITE RESTORATION 

r Pr~fes&. ·ooal Certifi::O.: .... lherebY:::::~ese ~ocum. ~·en~~:. rep .. ~=:::--l· 
i by me, and t;hat I ama duly licensed registerec1 professional engineer under the laws of the. . 

! 
StateofMaryl~nd,LicenseN.o ... 13SC.3 .ExPirati:onDa~. O"_3'I.'.~c>69 .4. ___ ' ~~...,fJ"". ;, 

F. INCIDENTAL. RE~TED WORK 

2. RESTORE SITE TO ITS ORIGINAL CONDITION UNL.ESS OTHERWISE NOTED, IN 
ACCORDANCE WITH THE PROJECT SPECIFICATIONS AND/OR AS DIRECTED 
BYTHE ROICC NAVAL. TECHNICAL. REPRESENTATIVE. 

3. ALL. STATIONING AND DISTANCES SHOWN ON THE DRAWINGS ARE BASED ON 
HORIZONTAL. MEASUREMENTS. 

4. TOPOGRAPHY WITHIN SITE.S BpUNOARY PROVIDED BYTHE GOVERNMENT. 
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·; EROSION AND SEDIMENT CONTROL PLAN NOTES 

& 1. wg)'k~=~~H~~~I~rt~~I~~~~~J!~~T 
AND. UNLESS WAIVED SYWMA, SHALl.SE REQUIRED TO HOLD AP~ONSlRUCl1ON 
MEETING BETWEEN THE PROJECT REPRESENTATIve AND A REPRESENTATlVE OF WMA. 

&,. 

Tl-IE CONTRACTOR SHALL PROTECT ALL POIm:s OF CONSTRUCTION INGRESS ANO EGRESS 
TO PREVENT THE DEPOSITION OF MATERIALS ONTO PUBUC ROADS. AIJ. MATERIALS 
DEPOSITEO ONTO PUBLIC ROADS SHALl BEREMOVED IMMEDIATELY. 

BI.&,5. THE.CONTRACTOR SHALL INSPECT DAJL Y AND MAINTAIN CONTINUOUsLy IN AN EFFECTNE 
OPERATING CONOmON AlL EROSION ANO SEDIMENT CONTROL MEASURES UNTIL SUCH TIMES 
AS THEY ARE REMOVED W/TIi PRIOR PERMISSION FROM THE WMA INSPECTOR AND AGENCY 
INSPECTOR. 

• i 

e; 

& •. 

10. 

THE SfJ"E'SAPPROVAL LETTER. APPROVED EROSION AND SEDIMENT CONTROL PLANS, OAIL Y LOG 
BOOKSANO TEST.REPORTS SHALL aEAVAILABLEATT1£SITE FORINSPECTION BYOULY AUTHORIZED 
OFFICW.S OF WMA AND-THE AGENCY RESPONSIBLE FOR PROJECT. 

11.' PERMANENT SWALES OR O'lliER POINTS OF CONCENTRATED WATER FlOW SHALL aE 
STASIUZED WITH SOD OR SEED WITH AN APPROVED EROSION CONTROl.. MAl11NG. RIPRAP OR 
BY OTHER APPROVSO STABiUZATION MEASURES. 

..&.12. 

13. 

&14. 

15, SEDIMENT TRAPS OR BA$INSARE NOT PERMITTED WITHIN 20 FEETOF A FOUNOATlON 
THAT EXISTS Oins UNOER CONSTRUCTION. NO STRUCllJRE MAY BE CONSTRUCTED 
WITHIN 20 FEET Of AN ACTNE SEOIMENTTAAP OR BASIN. 

&1': THE WMA INSPECTOR HAS THE OPTION OF REQUIRINGAOOmONALSAFETYOR SEDIMENT 
CONTROL MEASURES, IF DEEMED NECESSARY. 

ALL TRAP DEPTli DIMENSIONS ARE RELATIVE TO THEOUTl.ETELEVATION. ALL TRAPS 
MUSTHAVE A STABlE OUTFALL. ALL TRAPSANO BASINS SHALl HAVE STAB.LE INFLOW 
POINTS. 

VEGETATIVE STABIUZATION.sHAlJ. BE PERFORMED IN ACCORDANCE WITH THE 
STANDARDS AND SPECIFICATIONS FORSOIL EROSION AND SEDIMENT CONTROL REFER 
TO APPROPRI~TE SPECIFICATIONS FOR TEMPORARY SEEDING, PERMANENT SEEDING, 
MULCHING, SOODINGANO GROUND COVERS. 

19. SEDIMENT SHALL BE REMOVED AND THE TRAP OR BASIN RESTORED TO ITS ORIGINAL 
DIMENSIONS WHEN THE SEDIMENT HAS ACCUMULATED TO ONE QUARTER OF THE TOTAL 
OEFTH OF THE TRAP OR BASIN. TOTAL DEPTH SHALl.. BE MEASURED FROM THE TRAP OR 
BASIN BOTTOM TO THE CREST OF THE 0U'TlET. 

20. IN· 

&21. Z$~=~~I~~£~~A~Dpt=~~I~~~~~~OR 
TO DISCHARGE FROM THE SITE. 

&23. 

&24. 

25. 

26. 

27. SITE INFORMA.nON: 

'L!TY 2500 ACRES --u- ACRES 
--""--. ACRES 
--"'-'- ACRES 
----12L-. CUBIC YAROS 
-...M!L- CUBIC YAROS 

WASTEIBORROWAREALOCATION ~ 

EROSION AND SEDIMENT CONTROL WILL BE STRICTLY ENFORCED. 

MD. REGISTRATION NO. 

SEQUENCE OFCONSTRUCTION 
1. PRIOR TO INSTALl-ING SEDIMENT CONTROL MEASURES OR EXCAVATION, A PRE-CONsmuCTlON 

&2. 
_..MEETING MUST BE"CONDUCTED ON SITE WITH THE CONTRACTING OFFIceR AND THE MOE 

(-401-53i'-3510) SEOrMENTCONTROL INSPE~R (CONTRACTORSHALL.PROI/IOE7 DAYS NOTICE). 

MOBILIZE PERSONNEL AND EQUIPMENT. PROVIDE SURVEY ANO LAYOUT OF THE UMITS OF 

g~~~N~Cs~~!o9&~EI:DE~~R=xg,.~~~TOCLEARrNGTREES,JNSTAU.ATION OF. 

3. CONSTRUCT STASIUZEO CONSlRUCTlON ENTRANCE ANO MA.TERIAL HANOLINGAREA AND 
"TEMPORARY FILTER BAG. BEGIN PRE..£XCAVAllON OISPOSALCHARAC1ERlZA.llONTESTlNG. 
PERFORM CNL Y UMrTED CLEARING AS NECESSARY FOR INSTALlATION. 

. 4. COMPlETE UTILITY. LOCATIONAcTIvITIESANODIGPERMITTHROlIGHBASE.PREUMINARVSURVEYING ~. 
WII.L BE COMPLETED, DURING CHARACTERIZATION1ESTlNG. ~ S 
ESTABLISH HORlZONTALANDVERT)CAL CONTROL FOR CONSTRUCTION.STAXE.QUTTtiE LOCAllONS C C 
OF ALLAREAS TO BE EXCAVATED AND OR DISTtIRBEO PRIOR TO ACTUAL WORK: ~ • 

& •. 

CONSTRUCT TEMPOAARY STOCKPILE, STAGING, AND WASTE AREAS AND PROTECT FROM EROSION 
AND SEDIMeNT TRANSPORT. INSTALL TAPE TO DELINEATE ENVIRONMENTAL EXCLUSION ZONES. 

8. ABANDON MONITORING WELLS IN ACCORDANCE WITH.cOMAR 2S..04D4. WORK SHALL BE PERFORMED 
SY A WELL ORIu.ER UCENSED BY THE,MARVLAND STATE BOARD OF WELl. DRILLERS.. 

,. 
&'13. 

&',4. 

&17. 

RE-CONSTRUCT EXISTING DRAINAGE CULVERTTO MATCH exiSTING CONOmONS. RE-GRAOE AND 
SEED'INACCOROANCEWfTH ORAWINGS. 

HOLO A FINAL INSPECTION, TO BEATTENOeo Ef( JI-IE CONTRACTOR, CONTRACTING OFFICER AND 
MOE INSPECTOR TO DETERMINE PUNCH LIST FJ'EMS AND OEVELOP A TIMETABLE FOR THE REMOVAL 
OF THE JEMPORARY SEDIMENT CONTROL MEASURES. 

CONDUCT A FINAL SURVEY OF TI-lE SITE ANO GENERATEAS-BUILT ELEVATIONS FOR ACTMTlES 
COMPLETED. 

REMOVE REMAINING TEMPORARY EROSION ANQ'SEOIMENTCONTROLS MEASURES AFTER RECEIVING 
WRITTEN APPROVAL FROM MOE INSPECTOR AND CONTRACTING OFFICER.. STABlUZE THE REMAINING 
DISTURBED~EAS. 

18. OEMOBIUZE PERSONNEL AND EQUIPMENTWHENAPPROP.RIATE. 

STANDARD STABILIZATION NOTE' 

_l 

IRaANCE OR REDISTURBANCE;-PERMANENT ORTEMPORARY STABIUZATION 
SEVEN (7) CALENDAR DAYS FOR THE SURFACE OF AlL PERIMETER 
ITCHES, PERIMETER SLOPes. AND ALLSLOPES GREATER 'THAN 3 
,.4\. AND FOURTEEN.(14) DAYS AS TO AIJ. OTHER OISTURBED OR GRADED 
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i' ::S~eoUliREQUIRED SOIL TESTS TO DETERMINE SOILAMENDMENT 
.COMPOSmONAND APPLICATION RAiES FOR SITES HAVING DISTURBED AREA 

~.OIl::,~·N~~~S (FERTILIZER AND LIME SPECIFICATIONS) 

THEEXACTRATI~_~D 

FOR 

L LI~E)'ATERlAl.S SHALL BE GROUND'LIMESTONE (HYDRATED OR BURNTUME MAV 
BE SUBSTTTUTED) WHICH CONTAINS'AT!.EAST5O% TOTAL OXlDES(CALCIUM 
OXIDEPLUS .MAGNESIUM OXIDE). LIMESTONE SHAll. BE GROUND TO SUCH 
FINENESS lHAT AT LEAST 50% WILl; PASS THROUGH A#100 MESH stEVE, AND 98 
TO.100%WILL PASS THROUGH A /f.20'MESH SIEVE. 

INCORPORATE LIME AND FERTILIZER INTO THE TOP 3 -5" OF SOILBV DISKING OR 
OTHER'SUITABLE MEANS. 

3EEDBED PREPARATION 

TEMPORARY SEEDING 

I. '. , S"EEDSED PREPARATION SHALL CONSIST OF LOOSENING SOIL ro A DEPTH 
',OF_3INCHES TO 5 INCHES BV MEANS OF SUITABLE AGRICULTURAL OR 
.CONSTRUCTION EQUIPMENT, SUCH AS DISC HARRows. CHISEL PLOWS. OR 

-""RIPPERS MOUNTED ON CONSTRUCTION EQUIPMENT. AFTER THE SOIL IS 
"LOOSENED, IT SHOULD NOTBE ROLLED OR DRAGGED SMOOTH. BUT LEFT 
",INlHE ROUGHENED CONDmON.' SLOPED AREAS (GREATER THAN 3:1) 
SHOU1:.D BE TRACKED BY A DOZER LEAVING THE SURFACE IN AN 
IRREGULAR'CONDITION WITH RIDGES RUNNING PARALLEL TO THE 
CONTOUR OF niE SLOPE. 

1::;,/ 
!b, AF'PI:.V FERTlUZER,AND LIMEAS PRESCRIBED ON THE PLANS. 

" 2'" I~CoR?oRATE LlMEAND FERTILIZER INTO THE TOP 3 TO 5 INCHES OF SOIL 
,;.'ev. DISK/NG OR OTHER SUrrA8LE MEANS. 

,PERMANENT SEED!NG 

B., MINIMUM SOIL CONDITIONS REQUIRED FOR PERMANENT VEGETATIVE 
',,::ESTABLISHMENT: 

• ,;,,1;, ""SOIL pH SHAll. BE BETWEEN 6.0 AND 7.0. 
;2: :(' ;~~ SAlTS SHALL BE LESS THAN sao PARTS PER MIU.ION 

:' :~3.::>.THE SOil SHALL CONTAIN LESS THAN 040% CLAY, BUT ENOUGH FINE 
.- '"" GRAINED MATERIAL p3O% SILT PLUS CLAV)TO PROVIDE THE 

, 'CAPACITY TO HOLD A MODERATE AMOUNT OF MOISTURE. AN 
EXCEPTION IS IFLOVEGRASS OR'SERECIA LESPEDEZA IS TO BE 

'/ ,c. ,,',:." ,: ~~~~EN A SANDY SOIL (<30% SILT PLUS CLAy) wouCO BE 

. ",:: .)~ :_:~~~LC:7NN;US~I~I~;Up~~~~~E%~:~~~E~TE 
:~.~':.~;" I~ES~~~;g~S CANNOT BE MET BY SOILS O~ SITE, ADDING 

,:" r '" • TOPSOIL IS REQUIRED IN-ACCORDANCE Wmi SECTION 21 
- . "STANDARD AND SPECIFICATION FOR TOPSOIL· OFTHE 1994 MD 

S'\ANDARDS AND SPECIFICATIONS FOR SOIL EROSION AND 
" "SEDIMENT CONTROL BY THE MARYLAND DEPAR'I'MENT OF THE 

ENVIRONMENT. 

d. MIX SOILI\MENDMENTS INTOTHE TOP 3· 5 INCHES OF TOPSOIL BYDISKING 
OR oniER'SUITABLE MEANS. LAWN AREAS SHAll. BE RAKED TO SMOCml 
THE SU~; REMOVELARGE OBJ~ LIKE ~ESAND BRANCHES. A..'IID 
READV THE'AREA FOR SEED APPLICATION. WHERE SrTE CONOmONS Will. 
NOT PERMn;NOR~ SEEDBED PREPARATION, LOOSEN SURFACE SOIL BY 
DRAGGINGwnH /Ji,HEAW CliAIN OR OTHER EQUIPMENT TO ROUGHEN THE 
SURFACE>,STEEP"SLOPES (STEEPER THAN,3:1) SHOULD BE TRACKED BY A 
DOZER ~VING THE SOIL IN AN IRREGULAR CONDITION WITH RIDGES 
RUNNINGiPARALlEL TO THE CONTOUR OF THE SLOPE. THETOP 1-3 INCHES 
OF SOIL SHOULD BE LOOSE AND FRIABLE. SEEDBED LOOSENING MAV NOT 
BE NE~R'(ON NEWLV DISTURBED ~EAS. 

D. SEED SPECIFICAl!9NS 

I. ALL SEED MUSTMEETTHE REQUIREMENTS Of THE MARVLAND STATESEEO LAW. 
All. SEED SHALL BE SUBJECT TO RE-TESTING B"r' A RECOGNIZED SEED 
LASORATORY"AlLSEED USED SHALL HAVE BEEN TESTED WITHIN 6 MONTHS 
IMMEDIATELyPRECEDING THE DATE OF SOWING SUCH MATERiAL ON THIS JOB. 

NOTE; SEED TAGS SHALL BE MADE AVAILASLE TO THE INSPECTOR TO veRIFY lYPE 
AND RATE OF SEED USED. 

6. INOCULANT. THE. INOCULANT FOR TRE:A.TlNG LEGUME SEED IN niE SEED 
M1XT1JRES SHALL BEA PURE CULTURE OF NITROGEN-FIXING BACTERIA 
PREPARED SPEClFiCALL V FOR THE SPECIES. lNOCUlANTS SHALL NOT BE USED 
LATER THAN THE DATE INDICATED ON THE CONTAINER. ADO FRESH INOCULANT 
AS DIRECTED~ON PACKA.GE. USE FOUR TIMES THE RECOMMENDED RATE WHEN 
HYDROSEEDING. IT IS VERY IMPORTANT TO KEEP INOCULANT AS COOI.:AS 
POSSIBLE UNTIL USED. TEMPERATURES ABOVE75 • 80 DEGREES FAHRENHEIT 
CAN WEAKEN BACTERIA AND MAKE INOCULANT LESS EFFECTIVE. 

E. METHOOSOFSEEOING 

I. HYDROSEEDING: APPL V SEED UNIFORML V WITH HYDROSEEDER (SlURRY 
INCLUDES SEED AND FERTILIZER), BROADCIItST OR DROP SEEDER, OR A 
CUI.. TlPACKER SEEDER. 

IF FERTILIZER IS BEING APPLIED ATlHE TIME OF SEEDING, THE 
APPLICATION RA.TES AMOUNTS SHAll. NOT EXCEED THE- FOll.OIIYING: 
NITROGeN -MAXIMUM OF 100 POUNDS PER ACRE TOTAL OF SOWBLE 
NITROGeN; P205 (PHOSPHOROUS): 200 POUNDS/ACRE; 1(20 (pOTASSIUM): 
200 POUNOSfACRE . 

b. LIME - USE ONL V GROUND AGRrCUL TURAL LIMESTONE (UP TO 3 TqNS PER 
ACRE MAY BE APPLIED BY HYOROSEEDING). NORMALl. V, NOT MORE THAN 
2 TONS ARE APPLIED BY HYDROSEEDING AT ANY ONETIME. 00 NOT use 
BURNT OR HYDRATED LIME WHeN HYDROSEEDING. 

e. SEED AND FERTILIZER SHAll. BE MIXED ON SrTE. AND SEEDING SHALL BE 
, DONEIMM'EDIAT8...YWITHOtJTINlCRRUPT'.oN. 

II. DRY SEEDING; THIS INCLUDES USE OF CONVENTlONA1. DROP OR BROADCAST 
SPREADERS. 

a. SEED SPREAD SHALL BE INCORPORATED INTOTHE SUBSOIL AT THE RA'TES 
PRESCRIBED ON THE TEMPORARV OR PERMANENT SEEDING SUMMARIes. 
niE SEEDED ~ SHAll. THEN BE ROLLED Wmi A WEIGHTED ROLLERTO 
PROVIDE GOOD SEED-TO-S01l CONTACT. 

b.. WHERE PRACTICAL. SEED SHOULD BE APPLIED IN 1WO DiRECTiONS 
PERPENDICULAR TO EACH OTHER. APPI_Y HALF THE SEEDING RATE IN 
EACH DIRECTION. 

81. DRILL O~ CULTIPACKER SEEDING: MECHANIZED SEEDERS THAT APPLV AND 
COVER SEED wmI SOIL 

CUL TlPACKING SEEDERS ARE REQUIRED TO BURY lHE SEED IN SUCH A 
FASHION AS TO PROVIDE AT LEAST 1/4 INCH OF SOIL COVERING. SliEDBED 
MUST BE FIRM AFTER PLANTING. 

b. WHERE PRo'.CTiCAL, SEED SHOULD BE APPLIED IN TWO OIRECnONS 
PERPENDICULAR TO EACH OTHER. APPLV HALF THE SEEDING RATE IN 
EACH DIRECTlON . 

I. STRAW SHALLcONSISTOFTHOROUGHLVTHRESHEDWHEAT, RYE, OR OAT 
STRAW, REASONABL V BRIGHT IN COLOR, AN SHALL: NOT BE MUSTY, MOLDY. 
CAKED, DECAYED, OR EXCESSIIIEL. V DUSlY AND SHALL BE FREE OF NOXIOUS 
weeD SEEDS AS SPECIFIED IN THE MARYLAND SEED LAW. 

n. WOOD CELLUlOSE FlBER MULCH (WCFM) 

I. WCFM SHALL CONSIST OF SPECIALL V PREPARED WOOD CElLULOSE 
PROCESSED INTOA UNIFORM FIBROUS PHYSICAL STATE. 

b. WCFM SHAll. BE DYED GREEN OR CONTAIN A GREEN DYE IN THE PACKAGE 
THAT Will. PROVIDEAN APPROPRIATE COLOR TO FACILITATE VISUAL 
INSPECTION OF THE UNIFORMl V SPREAD SLURRY. 

c. WCFM, INClUDING DYE, SHAll. CONTAIN NO GERMINATION OR GRO'HTH 
INHIBmNG FACTORS. 

"-

. THE MULCH MATERIAL SHALL FORM A Bt.OTlER-UKE GROUND 
COVER, ON APPLICATION, HAVING MOISTURE ABSORPTION AND 
PERCOLATION PROPERTlESAND SHALL CQVERAND HOLD,GRASS SEED IN 
CONTACT WITHOUT INHIBITING THE GROWTH OF THE GRASS SEEDINGS. 

WCFM MATERIALSHAll CONTAIN NO EtEMENTS OR COMPOUNDS AT 
CONCENTRATION LEVE!.S n-tAT Will. BE PHYTO-TOXIC. 

f. WCFM MUST CONFORM TO THE FOll.OWING PHYSICAl. REQUIREMENTS: 
FIBER LENGTH TO APPROXlMATEL V 10 MM., DIAMETER APPROXIMATEL V 
1MM., oH RANGE OF 4.oTO S.5,ASH CONTENT OF 1.6% MAXIMUM AND WATER 
HOLDING CAPACITY OF 90% MINIMUM. 

NOTE: ONL V STERILE STRAW SHOULD BE USED IN AREAS WHERE ONE SPECIES OF 
GRASS IS DESIRED. 

MULCHING SEEDED AREAS - MULCH SHALL BE APPLIED TO ALL SEEDED AREAS 
IMMEDIATELV AFTER SEEDING. 

I. IF GRADING IS COMPLETED OUTSIDE OF THE SEEDING SEASON, MULCH ALONE 
SHAll. BE APPUED AS PRESCRISED IN THIS SECTION AND MAINTAINED UNTILL 
THE SEEDING SEASON RETlJRNSAND SEEDING CAN BE PERFORMED IN 
ACCORDANCE WITH THESE SPECIFICAnoNS, 

II. WHEN STRAW MULCH IS USED, IT SHALL BE SPREAD OVER Al.L SEEDED AREAS 
AT THE RATE OF, 2 TONS/ACRE. MULot SHALL BE APPLIED TO A UNIFORM LOOSE 
DEPTH Of BETWEEN 1" AND 'Z'. MULCH APPLIED SHALLACHIE.VE.A UNIFORM 
DISTRIBUTION AND DEPTH SO THAT THE SOIL SURFACE IS NOT EXFOSED. Il"A 
MULCH Af\1CHORING ~ ISTO BE USED, THE RATE SHOULD BE INCREASED TO 
2.5TONS/ACRE. 

10. WOOD CELLULOSE FIBER USED AS A MULCH SHAll. BE APPUED AT A NET DRY 
WEIGHT OF 1,SOO lBS. PER ACRE. THE WOOD ceLLULOSE FlBER SHALL BE MIXEO 
WITH WATER. AND THE MIXTURESHALJ. CONTAIN A MAXIMUM OF SO lBS. OF 
WOOD CELLULOSE FlBER PER 100 GALLONS OFWATER. 

H. SECURING STRAW MULCH (MULCH ANCHORING): MULCH ANCHORING SHALL BE 
PERFORMED IMMEDIATEL V FOLLOWING MULCH APPUCAnON TO MINIMIZE lOSS BV 
WIND OR WATER. THIS MAV BE DONE BY ONE OF THE FOLLOWING METHODS (US'l'EO 
BY PREFERENCE), DEPENDING UPON SIZE OF AREA AND EROSION HAZARD: 

NO. 

I. A MULCH ANCHORING TOOL IS A TRACTOR DRAWN IMPLEMENT OESIGNED TO 
PUNCH AND ANCHOR MULCH INTO THE SOIL SURFACE A MINIMUM OF TWO (2) 
INCHES. THIS PRACTICE IS MOST EFFECTIVE ON lARGE AREAS, BUT IS,LIMITED 
TO FlATTER SLOPES WHERE EQUIPMENT CAN OPERATESAFEL Y.IF USED ON 
SLOPING LAND. THIS PRACTIVE'SHOULD BE USED ONTHECONTOUR IF 
POSSIBLE. 

II. . WOOD CELLULOSE: FIBER MAY BE USED FORANCHORING STRAW. THE FIBER 
BINDER SHALL BE APPLIED AT A NET DRY WEIGHT OF 750 POUNDS/ACRE. THE 
WOOD CEll.ULOSE FIBER SHAll. BE MIXED wmI WATER AND THE MIXTURE 
SHALL CONTAIN A MAXIMUM OF 50 POUNDS Of WOOD CELLULOSE FIBER PER 100, 
GAll.ONSOFWATER. 

ID. APPLICATION OF LIQUID BINDERS SHOULD BE HEAVIERATTHE EDGES WHERE 
WINO CATCHES MULCH, SUCH AS IN VAll.EYSAND ON CRESTS OF BANKS. THE 
REMAINDER OF AREA SHOULD APPEAR UNIFORM AFTER BINDER APPLICATION. 
SYNTI--IETlC BINDERS .SUCH AS ACRYLIC DLF! (AGRO-TACK). DCA-70, PEI'ROSET, 
TERRA TAX 11, iERRA TACK AR OR OTHER APPROVED EQUAl MAV BE USED AT 
RATES RECOMMENDED BY THE MANUFACTURER TO ANCHOR MULCH. 

Iv. LIGHTWEIGHT PLASTIC NETTING MAV BE STAPLED OVER THE MULCH ACCORDING 
10 MANUFAClURER'S RECOMMENDATIONS. NETTING IS USUALLY AVAILASLE IN 
ROLLS 4 TO 15 FEETwtDEAND 300 T03,L'OI) FEET LONG. 

TEMPORARY SEEDING SUMMARY' 

SeED MIXTURE (HARDINeSs ZONE 7a) 
FERTILIZER LIME RATE 

RATE 
(10-10-10) 

6OOlB'AC 2TONSJAC 
1-2 (15 LBI1000 SF) 1OOLBJ1000SF] 



• 

• 

<" 

CONSTRUCTION AND MATERIALS SPECIFICATION:. 

I. TOPSOIL SPECIFICATIONS· SOIL TO BE USED AS TOPSOII.:MUST MEET THE FOu.owJNG: 

U. TOPSOIL MUST as FREE: OF PLANTS OR PlANT PARTS SUCHAS BERMUDA GRASS, 
"OUACKGRASS, JOHNSONGRASs, NUTSEOGE, POISON rw, THISllE, OR OTHERS AS SPECIFIED. 

10. 

It FOR SITES HAVING DISTURBED AREAS UNDER SACRES; 

t, PLACE TOPSOIL (IF REQUIRED) AND APPLY SOIL.AMENDMENTS AS SPECIFIED IN 2010 
VEGETATIVE STABIUZATlON ·SECTlON ,. VEGETATIVE STABIUZA.TlON MEiHOOSANb 
MATEItiAik 

!II. TOPSOIL APPUCATlQN 

J. WHEN TOPSOIUNG. MAINTAIN NEEDED EROSION AND SEDIMENTCONlROL PRACTICES SUCH AS 
OIVERSIONS, GRACE STASrUZATION STRUCTURES, EARTH DIKES. SLOPE SILT FENCE AND 
SEDIMENT TRAPS AND BASINS. 

il. GRADES ON THEAREAS TO BE TOPSQILEO. WHICH HAVE BEEN PREVIOIJSL.Y ESTABUSHED, 
SHAll. BE MAINTAINED, ALBEIT 4' ~f!' HIGHER IN ELEVATION. 

Iv. TOPSOIL SHALl NOT BE PLACEO WHILE. THE TOPSOIL. OR SUBSOIL. IS IN A FROZEN OR MUDOY 
CONOmON. WHEN THE SUBSOIL.ISEXCESSIVELYWETOR INACONOmONlHAT MAY 
OTHERWISE BE OElRlMENTAL TO PROPER GRADINGANO SEEDBED PREPARATION. 

-IV. AL TERNATlVE FOR PERMANENT SEEDING -INSTEAD OF APPLYING THE FUU-AMOUNlS OF UMEAND 
COMMERCIAl.. FERTILIZER, COMPOSTED SLUDGE AND AMENDMENTS MAY BE APPUED AS SPECIFIED 
BELOW: 

I. COMPOSiED SLUDGE MATERIAL FOR USE AS A SOrLCONDmoN FORSITES HAVING OISTURBED 
AREAS OVER SACRES SHALL Be TESTED TO PRESCRJaEAMENDMENTSAND FORSITES HAVING 
OISllJRBSD AREAS UNDER SACRES SHALl. CONFORMTO THE FOlLOWING REQUIREMENTS: 

A.COMPOSTED SlUDGE SHALL BE SUPPLIED BY, ORCAIGINATEFROM.APERSONOR 
peRSONS THAT ARE PERMITTED (AT THE. TIME OF ACQUISffiON OF THE COMPOST) BY THE 
MARYLANO OEPARTMENT OF THE. ENVIRONMENT UNOER COMAR 26,D4.oa. 

B. • COMPOSTED SLUDGE SHALL CONTAIN AT LEASi1 PERCENT NITROGEN, 1.5PERCENT 
PHOSPHORUS. AND 0.2 PERCENT POTASSIUM ANO HAVE A PH OF 7.0 OR aO.IF COMPOST 
OOES NOT MEETTHESE REQUIREMENTS. THE APPROPRIATE CONSTITUENTS MUST BE 
ADDEO TO MEET THE REQUIREMENTS PRIOR TO USe. 

C. COMPOSTEO SLUOGE SHALl. BEAPPLlEO AT A RATE OF 1 TONI1,OOO SQUARE FEET. 

H. COMPOSTED SlUDGE SHAlL BE AMENDED WITH A POTASSIUM FERTlLIZERAPPUED AT THE 
RATE OF 4 LB/1,OOO SQUARE FEET, AND 1/3 THE NORMAL UMEAPPUCATION RATE. 
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SHALL SE MAINTAINED IN A CONOmON 
ONTOPUBUCRIGHT-Of..WAY.ll-IISMA' 

EARTH DIKES AND TEMPORARY SWAlES SHAlL BE INSPECTED PERlQD[CALL Y AND AflER 
EACH RAIN EVENT AND MAlf'ITAiNEO AS NECESSARY. 

STONE OllTLET STRUCTURE SI1Al..L 8C CHECKED PERIODICALl. Y AND AFTER EACH SIGNIFICANT 
RAINFAI.L ACCUMULATED SEDIMENT SHALL BE REMOVED WHEN IT HAS REACHED ~ OF THE ORIGINAl.: 
HEIGHT OF THE WEIR CREST. 

NAME 

MARYlAND REGISTRATION NUMBER" 
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DETAIL ," - DEWATERING BAG 
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DETAIL 30 - ERosrON -CONTROL MATTlNG 
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DETAIL 24 - STASIUZED" CONS1RUCTION ENTRANCE 
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~ABILIZED CONSTRUCTION ENTRANCE ( ? 

DETAIL 1.2: PUMP-AROUND PRACTICE 

PLAN VIEW 
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1. SlZEAND SHAPE OF MATERIAL HANDLING ARE.6. TO BE 
,DETERMINED DlIRlNG SITE SEnJP. 

2. ACCESS RAMI'S WILL SE "MINIMUM OF 10 r:TWlDE WITH 
NUMBER 'S7 STONE UNDERLINED WI1'H 13 IN LAYER OF 
NUMBER 1 STONE. LINER WILL CONTINUE TO THE EDGE 
OFlHEACCESS RAMP. 

3. IMPERMEABLE LINER WIll. CONSIST OF 40 MIL LLOPE 
UNEROVERLAIN WITH GEOCOMPOSITE DRAINAGE 
LAVER{TENAXTOP 1 OR EOUIVALENT) . 

4. MATERIAL HANDUNGSHALl. BE INSTAU.ED ON SLOPE 
TO ALLOW FOR COLLECT1ON OF"DEWATERING UQU10S. 
ACCUMULATED WATER SHALL BE PUMPED INTO A 
500 GALLON TANK AS NECESSARY FOR OFF-SITE 
D1SF'OSAl.. 

MATERIAL HANDLING AREA f7\ 
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Attachment B 
Erosion and ,$'edimentOo:nttoICalcUlatiorts 
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GENERAL. 
Imp~Qv.e,~¢l.)ts#:>,¢1J,~t~A~$t(;)¢i.WaJ¢t>a,l'cWJ~g~,mea$\,#,~~~~e>p:rQvide4fgt~h~pi9pO$e4 
·FtojecK·Thepi'o:po$ed·iirtprovem¢ntsfu¢ludeten1()vmg.and~epladng4afeetoiexiStin-g 
cWv~t.coo~ltb~~dqj99ri9f3Q··~~et·Qfl'jpt~Pt6 UV~.~~tiPg·§t(.}rtit:~~~~4i~¢h~ttbef~qc;:~ijp~ 
to'pteVertt<etosionarouna:fencepoSl$;The:.ateaotstttdyfbtoutfhll:adeqpacy··mdudesJroM 
the.l?Qmtatwhi¢1l,the.Jjp:r"pc.e@~e~,(p()mtA)tbt9ugJ;rtw.Qrea¢hes,(A"B,CU,ldJt.t;:);~a(:h 

DUTF ,ALl.:ADEqUA<:Y NARRATIVE 

naVm":de£iried be'd and banks., ." .... , .' ........ g, ......... , ... ,..... .. 

L,ll'{A.IlSU\9&;~A ..... ".' . _. ...... . .... '. ..... . .... ,. 
The total. dramage area for Reach A~ Bis'3.8actes,4.03acres ·forRead.ta~C .. 

bUTFALL DISCHARcEAMOum 
NQdevelQPn.tepti$-o~c;:urrmg,Qnt!U$·,~i'e, peals twQ-'year,pPst~4e,yelopme,nt.~qlwrges.are 
• eqV4Valertttoth~.peaktW~yeatPteJ,aeve16pnierttdiSchar~es: EotR~ach.A.BpeaktWo-.yeat' 
~charg~js6i9S·cfs;cmd,fQl;'R~a(!hl}t:'p~al<twp .. yt@,tdJ~¢hal'g~,ts:7l37d:S;AUbvO'i'year. 
p~~~~leM~~:ai~<;Qi1t~ml2diWithftt theliedaJj4 bartks:f9teMh i'~ach; . 

CrrANNEt..GROSSS:E;crIO~ 
The' ~hatmei Cl'oss.settion,;fot both l'eachesisa' trapezQiClaI:section .• Fo~ ReaehA~13;theb¢ttom 
widthis·.on~JoQtwifu'l\leffsid,~s\9pe;;pfa:,.anaarigbfsia¢.$l<>p.eQf~~~:~qf~~fi¢hl}Ct:he' 
bottom'Width is one foofwitha left-side slopeo! 20;1 afidadghtsicle-slope 0£4:1. 

LIMITS OFS11JDY 
The."limits:o{stltdyatea(lre as depi<:tedontlletil'ainagl.tdiyide map. 

CHANNEL PERMISSABt.EVELOCI1'Y 
As the. p~q~offl\er~acl1t;!~,~!:~ v,l®)Qwn;clNlcWiipgf s"n:'v~lijg'l Qfo,O~ WMa$~$ettfQt 
both reaches. " 

CHANNEL CApACITY • J _ _ • 

FQrReac:hi\..,H deptn()fflQW tQ:r p~al5 tel\"year4i$.char~ei~O;S8£t,O,41Jor:Reach a;.<:::, 

EA$MENT1~EQUJREMENTS .. .. 
No:'easementSare:l'equtted smce the downstream. reaches ~eptoven· to be adequate and no 
~haM~iIDp1QY~m~fltsar~,pl'QPQ$eg. . 

POWNSTR1!i\N!:IN,tp:Acr 
I\I9 ~9JV¢~~~rl1l'i.~gesat~.pi'e$ehttl1t6ugllthe.entite.jimits·of;;Sfudy~ 

FINAL OPINION 
i3~~ti~etiiij~~Y~ar.·peakdlscharge:·ls· und:ianged~"itis;theopinicm ·of·the\¢ngine¢r Jhat th¢, 

'C)~l~~)!ift~:;ht~.~~~~~~~tri"~~¢JYatf~c~:th~ .• Q~tf~,·l?h~~l~i,~~r;.~t/Qt,·gQWt1s#~~. 
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Bottom Wrdth 
OisotJal'gli 

· Normal Depth; 

'FIQW8r~, 

W$tif)~'~~r!l'I1etl\lr 
'r~~Wi(jt~ 
Critieal' Depth; 

CriU¢a1 Slope 
VeloQIty 

ve1dcfty H.a~ 
· SpeCific Enerj;JY' 
· FitiildeNi.liY\ber' 

Fipwtype' 

Dovm~(tearn,·.,,~pl.Il' 
tei'ig~h 

Ni.jm~~Of$t~pt 

Upsff'eahtDepth 

Ptqfi!$;D~~cnpti90 
Pro;j~'Head'osa ,..: ",- :::.' "'.'~-"';' ~."~~~ 

DownsVe'am.Veloclty, 
UplitteijmVeli)clty: 

""~tMarp~Pth 
¢fitl~IO~Pth 
Chinr,ilSiop6 
CtilicaISlbpe-, 

SuperQritiC$1 

0.030'· 

Q,Q4QQO; flirt 

~R~§Q :tVt'f(H:vj 
4,(1); Mf(HM 
1.00ff 

,Q,§Q. '.fl3/$, 

OA2:tt 

,?;9~:fi· 

1'1;24,: ,.~, 

11,1.$' ;fi 

().4,~;, "ft 

6,9~~~'ftJft 
3:7tffl~ 
0;21 'It 

,0.64 ft 

1.36 

a.Oo: 'n 
I);OOiff 

a 

O;()o]! 

lrifinity:tfls" 
Il'Iftniiy.· ftll' 

'Q)J,2;ff 
O:41f .~ 

O.04000i.Mt 

O;()2Q~~ ·ftlft· 

SeriUev.tv"eroj, hi~~ Ha •• t~·M.thOd.$oIUUon¢'itnte'FlowMi8tef"[08;C11.oi8.oo1 
atsl.lI)~n.CQmPi!~ .phy.$ ..... ·~OCI W'.WlItertQVin,CTcmt9$U$!l +1t~03;1$5:'1$.t: Pll~' '. 1" oft 



Wotksbeet·2:RunotT curve number and runoff ... ",'. -,' -"." .. ,-"'- ,'. ~ -'., ., . ". " - - .. -" -,- - .. 

. " "' 

Lor;auiifl;tJ5F,...,..,:Jt H 
. -. -.,"_.- -.' 

". . 

Check:ol'ie{ ,.[2Pre$8I'ltOb.v6iQPed; 

1. Runoff curve number 

S9it'nllm~ 
and 

o¥drolo9,1c 
9rouP 

(8.pPM~~A)· 
(covertyp$;.tteifllmet!t •. l!nghYdr()IOgicP!J.~.dHi()il;per~Jit .. 
io:1pervig\J~:.JlIlCQnnl!ctedlconnl!p!(!~·imp~rviousllrea raOo)' 

eN (weighted). ::;iotalprQduc\' ::: 
tbtalarea 

2. Runoff 

t--.......,i-'-~ ......... -'-l. 

c?". 
~( ~;. 
"~ .... '.: g," 
r" '. U;;:' 

Storm #2· 

Are~ Pt9t1IJGt 
0(' 

CNxarea 

Storm#s 

FreqUency , ................ i ..... :' ......... ;., •••.•• :, •• ;;'.,.... YF .Z· 
1--~--~~~~~~--~--~--~----~4 

. Rall1f WI; p(~4~hQur) ...... , ..... ~,.; ..... ; .• ;, .... ".... ill'-

:B·~.nQ~~ .. ~ct: ~ ~.~' ._~ .,,:..~. ~}_.,.iii.) .~:~(~ ~J!:i-~:~.~ ~~ ~.~. ~t~.!· ru~' ,,'~ , ': .... ~ t iii: 
(lJlieP all~CN wahtable2~1;' fi@rea~lt!:5r 
eq~atio~sz~3and;2f4} 

( 
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I 
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f,:ricfl6IH.1~tftOd 

SolV,F<)t: 

RQ.lJMoe$$CPElffl¢i~nt 

'9~~l'In~I,~!9P') 
Leftslde$I()~ 
.' ...... ,.,::-" ... ':': 

Nprtrial PEiptl)' 

F!~WAre~ 

W,,~~I;(p~~lm~IEi~ 
TOltWrdth 

()iitic'alQE)pth 
¢titie~l~iQP~( , 
V~19 .. ity 
WlocitY Head' 
Speeifi.ifl;iiergy" 

F~ol!q~~N~m9.'r 

..=rOW)l)ip~! 

90WI\$tr,~mOe~th 

LEinittll 
N"'tnb:~.f OfStep$ 

UpsttEi(i!l'\e>,pth [ 

pr9~!~ Q,'$~"pi!on 
ProlllQ Heai:noss, 
DowristfeamVeJO'cify, 

Up$JI'f!ali:iV~I!?(:!lY 

N9r~!'i[)eptfj 
Qritl*a[~ptll. 

Chariilel.Slope 

efiliq~ISIQIm 

M.ohingF~t!r(LiI~ , 

NO.I'm~JOf!~th 

Super6ritical 

Q,()30J 
OJ4QQ9' fVff' 

'3,O();· ftJft' (f;I:V)' 

2.90; ftlft(tW} 

Q',~~.; ~t/w 

,(),24: ft 

(j,14: M 
1;21 it 

1,:18.' ft' 

Q,~? ft; 

O;t12670: flit( 

4;24. ffJs 
O;28c ft.:, 

~;fj2 ft' 

?AS 

0;00 ft 

Q.OO; ft' 

,~ 

0,00 ft:: 

InfioilY fVs 

i~~iJl~ ffI~. 
.<1.'2:.f ft. 

:O)J2? fti 

Q,14QoP ft/ft 

Q.Q2i5tQ' Wft 

$en,t"y$Y~~I!'.!.lllq, ,H!le~1'~ MctmO(li"~~!U!t()n(:t!mer FI9W"'!I~~f [Qt01.0~.!lO) 
~i$I'JlI,CI"'_¢j)meaJ;ltO~~.luit.2doW'ijj."~o~ • .9tq.~f(5 d~A +1~~Q3~7~S"1$$$. P'll~.; 10' '1 
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Worksheet 4:Gra. .hic5afpeak.Discbarge-l1lethod 

1.D~ta; 

Drainage· area .• ; ............... , ... ;;; ........ ;.; ... , .. Arrl;;;Q,~ ':l .. mi~ (l;ioreSl640) 

RiJnoffcUNenllrhber ........ ; ..... , .• ,;, ....... ; ..... CN::;:i . '6& (FtornWorksheet 2): 

()lJlP TimepfcOlicenlratiol"i .••.•••• ; .•.•.•• , •...•.• ; ...• · .•.. ;.T ¢ = -'-';;;..;..,.-..:..!!O~: ____ .....;· .. liro(FrQll1work~he~t3,) 

R~jnf~lldr~tdb!,lt!on .... , ..................... " ... ·•·· •. " = It, (I, IA,IIIII). 
P6ndan·dsWamp~rea$$pt~a ~ 
th rouQhou.twt:lt~fshed., .. i .• ,; ......... ,; •.•••• "'!' .i. ". =i --'-'-_-~v;;:o·:·:-·~, ..,.,.....~ 

2"Frequ~ncy ... ,; ....••.. ;.; ..... ,.c ....... ·i ••• , •• , ... , •. .-........ ·.,,,· ••• .-., ... , •. , •• · ..... ;.i •••••• ;.y,f 

3 •. Rainfall;!? (24~hbur): .......... · .•. , ....•. , ........................ 1 .......... ,: ......... , ••••••••• 'iii: 

$tprm4tl SJpr,m#2,' $t9tm #3: 
.-z.. 

. ~-~41:-'nitiatatjstra1:tioriTJfi--::.~ :::: .;;.-:.,;:. ::;~.; "",. :r.:;:-::~::;-:.; •• ; .;;,; •• ::;, ... ;;:-:::,-,n'-c-I-()~~~C4:,-I--~~-----I--.--~---~;I-,-- -.. '-_. ---~--'C 
Juse eN .With lab)eA~ 1); .'. .' . .. - -

I I
'" ···1· •... 

5,:Gompu.te1a!P: ... ,.J •.• , ......... , •••••••.• , •••••••••••••••••••••••.••••• , •••••.•••••. "' ••••• , ..... , ..... ·.O.~ /.f;3::: _ 

6 .. fa~~t::~~&~f~g~it~~e,~hj~jl·~.\~ .. ·'S.···.· .. ·.· .... ·.···i.·.···· ... o~m/in Llf....;()~-O....,O_·-.·-'. ~-. .L.,.I....--.._~...c.JI'-·._....c.;..:..--.:...· ...c.J1 



Ft.ctiCiii!ViethOd 

.SQhieF".c:/f 

RpQ9line$,$'Coeffic\ent 

. ~h~Ii"~t$J()P~{ 

L~ft~j~It;~iQ~ 
R,ighfSlda Slope. 

NQmial'~~th 

f'9VJ;:Ne~" 

W~tt~~f~.~r!ITl~t~r 
fOI1Wi(ifh: 

Crjti¢aIO~pth' 

Qtit'~~I$I(!~ 
V~i()Q)ty, 

VEiloCll)'He~(f 

Spi;ldfi~E;hergy' 

Fr9u~~ Ntlm~t!r 

fjl)Yltyp~. 

P~~~tr~.~Il1;t:>~p!tJ 
l~i@h 

fIIl,lr'l)b~rOtStE!p$ 

Up$tretilittO~plti 

I?rll~I~:'O.:!~criptiqJ1' 
ProfiteHeadJoss' 
',. ',-. ,~. ,'.' ./_~, '_. c ••• " _ -

06wnstt&c1m.Veloeify' 

!JP$tteatriWldci!Y' 

N9r!ll;JiPliIP.h 
Crl!iG~!;l)~p(h, 

ChannE!lSlo~e 

Cflllcal·:/iJQpe> 

Manning ,Formula 
NQtm~iD~Ptl:l 

Il.O~~,' 

P,9~~QO'. W(t 
,4:00' f1i~(Ii;iY) 

2,00' ftlft(AiV)' 

o.~ 

o.ts:ft 
it1:q,ft~ 

1.14. ft 

1\08, ft 
O.2~t ft 

o;QH)~$, ,'Mt 
3:'52ft1s' 
,(t 19' fl 

Q.37ft 

2.01 

MO: ff 
Q,OO;ft 

Q 

(HiO, It 

11l~i1i~ ttls 
inMi.v ft/s 

Q'.:1~\ « 
'6:24< fl' 

Q;Q9g00, ftlfl' 

6.9t~9$" ftltt 

a!"tJ'Y~Y,JJ,t8"'!t.lil~l fI~~$~C!""et!1~.$qJllti(jgC.n~",f FliiwMa(i!.f[98,01;05~;OO]·, 

~r~i~!,I)$Cc)inpanvl)ri~.'~W~2.~WW"hlrtflw",.,~!,O~?~'Y~A·'+1~20~7:'.$·'G!!~ r{lge "9f l' 
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1. Runoff curve number 

Soill'iarne 
8ndi 

hydfol(jgiii 
gr9fip 

I " (ajlpendixA)~ 
.(Cc)·W·tYp~.lr~lllrne.Q'I.8!I~ ,~~9r9l()gi9.9Q!I~i,~n;perce.(It.·, 
ImpeiViOull[unc6ni'ieatedlconnected.impeNioiihreat8Iio,) 

" 

CN(weighted) .:;: tot,atprqdu¢f:= 
tQtatarea 

2. Runoff 

'~rE!gl,J~n¢y:.""';~'''''''' .. ''i'''''''''''''''''';''';'~!''''.,' yf 
'R~qfa,n ~:~ '(24·t\oi.tr). ..\.;. ii.;.i •• ;'. i,' ~i. 'i;.'!~ '.i,,' in 

AUnoff;.Q ... i·; ........... ;i ...... '; ...... ·.ii, .. ,;............ in' 
(lJiI!FhlO/I gN~~lal)" 2-1;figUrit2r1;.or 
eqlh!ildn$2~~and~·4t . . 

0-2 

'. 
~., 

z .. ' ". 

CNj} 

'~ -re·· 

'j( "".~' 

.... Pate; 

.lr~··lF¥ 

piod' f . r,JJC., 
of 

.' ',. 

CNxarea' 

UJitCN_· I:~"~" ., 
. 

Sfomrt12 



Project 

1. Runoff curve number 

',$oilna,m$ 
and 

hydrologic 
group' 

(iIP~(lc:l~'A) 

2. Runoff 

Cov.erde$criptiOh· 

{oovertype; treatment, and:hy~lologIC condiliQn;perceiit 
Itii~l'\IiQU$~UI)~QiJ~~C9nriAA!ei:t.impei)iIQ.4!1~rt;;;Irl\"9J 

Ftequency" ; ... '.;h.' ......... '.', ....... ,·., .. ; .. ' ..••.. ,;;,.. yr.· 

Rainfail,.p(24'hour:j: ..... , .... , ....•. ,................ lit 

,R:\JfloJf •. Gt .... , .. ,., ... ,.!" ... "., ......... , .................. c' •• ",. in; 
(VSl!P' an~Ofij\Vl\fta~I8l!. 1; fiQ'Ite 2·tqr:: 
eqUl1ilQ~s2:3~nd2,4F ' ""'" , 

9;;1i~ 
II 'Z-' ~;.~ 

eN J.J Area 

UsaCN ~, 

Product 
of 

CNxarea 

" ) ( "" 

( 
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.· .... 'rpj~t' 
Worksheet 4:,GraphicaIPeak~Discharge method' 

'1. Data 
. '. .. ... A de 1,/:' ",··g·""·"':..I" ." 

[)~ih~Q~al'&ft, .• · •• , •. ·V;"+"';':";':'~;/i."~'.";";'i.Am == V~· ' ..• ,; ..... 0)1{~or$~640), 

RuooffcllrvenlJrnber ..... , .. '" .. , ...... ; ...... , ..•..•. cN::£,..--:...~~~···.ld~ .. ::.....'.,;--~"'" (FromWdrl<sheet·2~ 
() dJ<;:;> .. '.': TJm:a .. Pt·eO:nCe_h~ration··· ~·~·!' ••• il;I.~.'.~-.~."i"_ ... ~~ •. ! •••• !~.)Tc,~=:· ~ ." .,_ .. JJ: 

A8jnfaltQJ$td6u~lqll ........ ......... ", ..•....•. , .....•. , .•. ,:::E 
hr (FronlwO(k$heeJ3) 

(1,IAj II IIlf 

Pbtilfalid$Wsthj5\iua@.$SPl"ea:C) 
tllroughoutwatershed .. , .. :, .... , .... ", .... , .............. :l;~~~,,-O"-_, per¢entolAm C ... · ____ ~}lQtes or mj2covere:d) 

, Stprrn#f Storm #2' ',.Storm'#"i3'; 

~. 

3. Raihfall~:.P(24"IiOOr) .. , ...... , .•••• '.; ......... ;; •.•• ;0; ........... ; .•••• ;.,;.; ............... ; ... in 

4. Initiill'abstractldn!,Ii:t •.•..• , •.... ;.;.;." .•. , •.•...••. ;; .•..•.•.•..... ; ....• ; .. ,.;\;».;; .. irf L..I" .;.-..()'"'".·.3a_:~.;..; •••. ;.;...~_·····~·,L...1..,;.-__ -+-___ -' 
(IJSEI,CNwith'table 4.,1) 

I I 
"1·1).·.,.,.!f4~' '1' 5"QQmpl.JtE1,fat P' ...... , •.. " ..... , ....... , ... .", .... , ... , ... '" .• , ........ , •. , ............ ~ .. , .... , .. ;, .. ,., , _ '1' : I 

I 
, 

I 
I I 

I 

I I 



~ ... 
,d~.-~~'( 

':;:.;'i;~~:: 
",', " 

, .' 

,l·9'~avs,,~PEQQe&nQNS' 

EQ&" 

"'I14&m~RDW"" 

fiA4:;' )il\ ' ,:~QJ .. ?f'l 

I{' ~po~~, 9r tid8e'QtSQA;cP,IP~~,,~~~ ~4 1~·"iD~Qli,~' ~~~'8$tQ dJ~~.tQ. 
a,de$ited 100000IoD.-· ' 

PqQ;lQt.' 

'l'b<!i~.Of.th.earth.dike,is,t6 ~ ,ruilott~asedbnentuappUtgdtWiOowhidireducea;tb.potODtWfor 
~siP~·~d.~1ol~9D. ~ Qik~canalS()~;~'fordiy'~gQJ~ ~ .waYm>~.cij~~~. 

Condjiopsmm PracttpeApPJi.· 

M dibs:~o~CQ~~~~~.~~~,,"~'.~d~UD4:~~Qtj~lutJe$ ~~cha$.~gJo~,~4 
~,-l?dlViSions'.. T¥' 4i1c§ $hauremaiD iJ1'eJaCoUntiLthe'distUtbedatwitO~:f Stabiliied. 

.,.' Te>., 4~.ecti,zQ~Hi~~we.ter:alo~di~~oofslopes '~" atrawi#i' ~vi# • 

.. ~ If;) 4f'\r~~J~~t~ fioll'; aa'uDdI~r&e4 ~',19a.Sta~t.u=d~u»et~ RJ,t,q9ff~b~~ bedi~¢harged 
at noll~iVe:tateS. 

~e,~, 

Slq~)(~ldik~) 
J)ikf:·He~16t:(.). 
~Wi~$)' 
riowWidtb,(~), 

mijw'~'iIrCha~(4) 
$i~·,.$lC)~, 

, . 

(,see Table 2) 
($~,ta~I~Z) 
18 in. 
44 iij. 
4',ft~ 

iam. 
cZ,r~iqrn~ 

n:;,':& .~. 

(S.TabJeZ). 
(~.-1:~.,~j: 
30m •. 
3:6':lh:., 
6.ft. 
U~., 
2:: l'QtfJ8tter, 

( 



.... ' 

(') iFor $I0Pf,Sf or ~eat .. other than $pecifted.'oa TabJe,Z'ubliDeenng de$,iJii .... Eft:~'~ 
~~f··;lf.d1e~()~9r,~.·,~·~'9r;~."~:~ ~~kj~M;,na. ·to;.Ui~.dibf .. Q~ .. I.,:.' 
.~'V"".oP :r~bif~,rqUIJ<,: .. p:totl\e .e¥thf.)ter~pe:ot ~ •. ana. .. 

2 .. StabJjbadonot'th. earih,~. sb~:bec:omw"ed~tbhi sevend.p~orin,mUstJlgn. 

'COnstruccilOQ;sl5JftgaUOPS 

l' A.ll.-~"""''''c:I& A~";lihave·Dintem ...... _w ·~toan tl .... ~:...,.;1..':..:t.;..I..-·~ . '-r-:!'~.,' -'I+' " .. ~,; )I.P~~ r"."'YO,~- ,.,.Oll .........,q-.u~~ ... v~ 
lo~;S1o~'~'!m**l~'~oiIJd~vcJ ~(~~~9~AIC)~Jija~(I6w·l!llrr.; . 

.. 2~l:)jY~flIl19ff'fi9Ql'cli~~.,.~·~.·cJ~~!g·~~i,*.t _~*yj,*~ 

·~7!==~!!.::(~~==~au,Plitletid,i~Y'OnlQ'auijqd~~tP¢d •. ~OU~~ ~ 
4~ AlltRes, ~J'USb, $lUmp$,.udob$tN¢tiou~sbal1~lU10vOd.d. d~of$C):as QottO'mteffete 

·~,·.tJj~'~m-~~Mi~qf::tg~'~ ~d(!~IJl' q4'flQW:.t.b!~~~ 

s~n~,dlk, slWJ.~ ~~~.Q".~'tO.··(.g~~ ~.,'~.~ ... ~ .. ~o,g:.;l$ ·,@q)l.r~4\'Q. Ql~.·th_ 
crJ~.,s~e(rhaiUaDd·,·be·,~of ~PfQj~~' or.o~eri~~tie$ WhiC!t will,.iJQpeide 
DO~,.f10W. . 

7. All"I!IUtb;removed 8Dd'DotQ~ tot CdrlSttUCtibli 'shallbeplaoed.sothat.it'WiU iiot~ With 
tb.,~()~of1:b.~dik~.'·~~.ftQwCb~J;' 

8.J~i0J1.p4!pai,Jl~c¥~~~(DoPl:9vitlect~QCf.~YAAcJ ~fter eJl~ ~Q~y~t. . . . . 

Sta9UiZati()QOfth.·autb.d~sbaJ[~cottit>l~wiib1n:7 ~ys'()f~ODiJt~tdIlDceWitti·tbO_~ 
abct'~p;¢i~~o .. for V~y!t~~(~Og.G)~ .tb.~~,~- floWAA.'. $b'~. be ~Ui#d .. iq 
~WittiT8bli=Z 'aadthotoIl6WiDI,~ . . " ....... " .... :' ... , . " .,.~ . . .. 

'. 

_" ••. -,~_,r· ;;.. •. " .... '.--' t<{"> • :;.. 

" 

L .. 

., ".~:;";"",.~"';"","",,,"'" """-" '-' .. ,-, '''''_.'' '-"', ~+-..-..---,-



". ;"', 

.::·.=r:o~~mf~~::.'~~'~l~l1~;~;~!ial~~":.~:t~I~.gS~f.~.;~.,symb9l 

hlhtsblt~at-~Us~ 1$ 4~~bfthol~~prov.l ~Ol1¢r, refett<> tb.4!I»e)ttbi~$ropC~fot the' 
.00;0' ~~~~n~t,i9P~~f ., " , .' . . .. . . 

(, . 

1. Earth,,·dikesmilSt·bavcflb.·outJet dial tihaetio1lS' wit!iout:cttusiil.rerosiob, .. 
.. .. ", , 

z~ Rijri'offftO~ disttlrl)edareaS,ShalLbe cODyjrecltO a sedi~~r~iDid~vi~s119ta~ asecQ!l'l~t 
~'.Qrsec:lini~t~in, ulldLtb~,4 ........ ~;~~~y~the.~ dike,!$ aQ~uat~lYstabidted. 

3. Tbo.oo ... slto.lPCation' m.yD¢C!4;tQi;O,\.aJ,,$t~bo':m~t1~dcottd1dQDf. 

4.·eteat;~;di.~mi~~·~)l~;dt$N~< __ sliaU~d(~~iht9~,~l~~Stabn~ 
~. qt ~~~ at'a..J'I()J1;~V~,v'elqelty. ' 



( 

(~) 

1. ~~"lb~ J~.ip'Qn;JL~,Etq$log}~'$edbQent COntrolplaP wheteusio& ib~eattb<liJCo"tt) 
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]8.0 STANDARDS AND SPECInCA'DQNS 

ROCK 0llfLEI PROTE(ifION 

DetjQ,jtion 

Rock placed at the outfall of cluumels or culverts. 

·To reduce the velocity oftlow in the receiving channe~ to Don-erosive nUes. 

ConditioN Wbg Practice Applies 

This practice applies. wbere discharge ve1ociti~ and euCraiest: at' th~ o~tlelS ~f clliverts~ sufficient to erode 
the next downstream i"e8Cb~ , This" applies to outlets of all types such as sedime.Dt basins. stormwatct 
management poDds. IDchold' culverts'. .' 

as" C · . 1Qntena 

The design method presented here applies to siziDI rock rip-rap and pbloas to protect a downstream 
area. It does not apply to rods. lining of m,D. or streaJm. The design ofrock outlet protection depends 

(- ': ,"' ; entirely on the location. Pipe outlets at the top of cuts or on slopes steeper than ten percent ~.be 
, " " " protected by rock aprous or rip.rap sectioDs due to ~ncentratiOD of flo~ and bip velocities CDCOUDtered 

after the flow leaves the &prOD. 

" 

~-- " /' 

Be aware that many counties and state agencies have regulatioDS and desiro procedures established for 
dimensions, type and size of materials, and locations where outlet protection is required. 

1. Tai]waJe[ Depth 

The depth oftaUwater immediately below the pipe outlet must be determined for the design capacity 
of the pipe. If the taUwater' depth is less than half the diameter of the outlet pipe and the receiving 
stream is wide enough to accept div,ergcnco of tho flow, it sbaU be classified as a Minimym TaUWJtg 
Conditiog. If the tailwater depth is In:ater thaD balf the pipe diameter and the receiving stream wiD 
contiDue to cooftoe the flow, it shaD be classified as a Maximum Tailwater ConditioD. Pipes ~ 
oudet onto flat areas witb DO defiDtd cb8l1DeI may be assumed to have Minjmum Tail.« Condjtion. 

2. Apron Size 

The apron IengSh and width sball be determined from the curves accordm, to the tailwater condition: 

Minimum Tailwater 
MalUmum Tail-water 

F-18-1 

Use Table 19 
Use Table 20 

" 

I 

I 

I 
\ 
I 
I 
I 

! 
; 
I 

! 



If the pipe di.scharge.s ~y into a we1l-definecl chaDDel,tho apIOD shall extend across the clwmel r:~::~'\ 
bottom and up the c1wme1 banks to aD elevation one foot above tho maximum tailwaSer ~ or to \.t: ," 

. tho top of the bank, whichever is less. The ups1ream end of tho apron adjacent to the pipe ihau have 
a width two times the diameter: of the outlt:t pipe or conform. to pipe end section if used. 

3. Bottom Grade 

The outlet pzotecdon aproD shall be coDStrQcted with DO slope alODJ its le.acth.' 1'heto shall be DO 
obstruction at tile ad of tho apron. 1'he elevatioD of the dovmstream mid of tho apron shall be equal --
to tho e1o~n of the receiviD, chaJmel or adjacent JrOlUld . ' . ' 

4. Alignment 

The, outlet protection .proD shall be located 10 ~ there are DO bends in tho horizoDtal alipmeu. 

s. M'atmaJs 

The outlet protecdon may bo done aaiDg ~ rip-:~. or pbiou,. Rip-rap shall bo composed of a 
well-Jr8ded-mlXture of stOne siZed sO that fit\)' (SO), ~ of tho pieces, by weight, shall be latJer 
thantbo size detcnnined by usin, the charts. Tho mbJ1mum d,o;~·tod""" useicl shall be Dbio (9) 
inches. A well-graded mixture as used herCin is defiJled as a miXture composed primarily of hqer, 
stoDO sizes but with a sufficieat mIxtum of other sizes to fill the smaller, voids between tho stoiles. 
Tho diameter of tho largest stone in such a mixture shaD, be 2.0 times the sizo selected. on tho chart 
located in the following paraJt3J?h. 

6.1bickpess 

Por ~ rip-rap specifications the fono~ values are used; 

Table 11 

Rjp=rap Sizes and DdcJmeges (SUA Specifications> 

D$O DIOO Thickness 

Class I 9.5" lS" 19" 

CJass n 16" 24tt 32" 

Class m 23" 34" 46" 

7. &l!ml 0uali!X 

Stono for rip-rap shall coDSist offield stone or roup and hewn quarry stone. The stoae shaD be hard 
aud angular aud of a quality that will Dot disintepate on exposure to water or weathering. The 
specific pavity of the individual, stoDe& shall, be at least 2.5. Recyc1ect concrete equi~ent may be 
used provided it has a deDsity of at least ISO poUl)ds per cubic foot IUd docs DOt have any exposed (' 
steel or teinfoxciDa bars. '-. 

P-18-2 
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O;l)i!Il;~;:"~·.~:"~''!'tc>:Qt·~ .. tlef···~~~".~ii~·.·lb~" ~ •. :PI~oth~o~r.n~e. 
twist,IDt$lJwitl:lIl'-YiJ)' .... ~ ..... ~ TAt>~~~~~ .. of;tJl~~.iS$Ji.q.PC!Diu " 
sJialluota:celld4112'itlOb •• Tbe _of til,.' ~O~ ~tIOt OX~'l . '(10)'···· ". 'Wei$~ 
oabiou'sIMU.·~·,·~·.·.io· •.• ~i~).iaJl.;.·tbt~~t:~,.~,!.i4''~~.;8$~":t .• t\ •• 
'aiItrUotiOn "to it1toa·~b.tbtsketijfdll~ Sl*liti\!:id ":Gab"o •... 'bll.tie' fsiigle Uoit 
,:~:~:~"I:~;_~·~~j;lO~e .• h~·s~~:~h~ .. ~,()Il'·Wbl·~." 
thoPbjOl1iS.to:beiDa1al1cH.lsba1"~ •• ~"·.(I""'Oli1ti.jf~.~;, FolUidado .... eo ... .uo •.• ..u 
b6tbe .. ;as·torp .... rtQOk·ti~t9~; ~~~"CI_,C;~~rbo~J~p~:aUpb,o~~ 
GabIotaS ·must_ keYediD·tOpreveDt7QDd~loftb.IIl •• pbi0J1~.btfrtO Tibl.18· 
1b~G4bi~lt.stOH,sizOa.· .,. : 

(>Dee !lrip..~,o\itl.Dlbetm iWUed,tbe main~iieeasare\'ety Jow. Jtsh6uldb$ i~.ftW~~·· 
flO.to:~Jf~Ul'.~·tberi~~bu~ot if.$"stoDeS baV.·bjeD·cIi$Jodpf.RbpaU$@OuJd 
bOQl!i#UluMdi~Y, . . . 

DOsi ··~""'lir. ~.~'J .. ~~~.;: 
1. Ig\'tl$dPtb ttu~ d~WQ$tte8Jric::b8DDOIto8.s$arethat QOlHrOsive,vt'lOcmesc8il bd maiDtaioed. 

2; ~~h.tll~ JaU~ •. Cfi)DditioW.the ~t1tfett()&itabIi~WhiOh, c(lfVOlQuJe' 

t~~1t~_ftt.~l!_1ut: 
.4. ¢aJ~~'Pl9~Ylid'" .,th~*,~~·jf·~~ $cictioQi$tQ~ .. pI9y~~ 

"; . '1", ... iDmO ... · 

~jIIP .. l:~FJ. atunlwitbPiSsh ... tQUllCO.l1f11bX1&QDgn .:. 

Q .. 280cft.di$)l., .". .,.6§~.~. WJw"'d.~~ above. pi~ijJ'I~(rPlD. ~~. cpJJ.dItioD) •.. 

'IWdd~- J.l t.t.gdapt(i,Q.t~&tbc ... $8 te.t .. 

.A:ptOllWidth~· d)ameter + t a,"S~+38 ... ~'.5f.~ 
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Attach.ment···C 
'Soil Map 
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Soil Classifications l!:D A-1.A-2.A-4 C:::J Installation Boundary 
A-2.A-4,A-6.A-7 • A-1.A-2.A-3.A-4.A-B CI Site Boundary 

• A-2.A-4,A-6 EJ A-1.A-2.A-3.A-4.A-6 D Mattawoman Creek 
D A"-2.A-4 • A-1.A-2.A-3.A-4.A-1-B 
[3 A-2.A~3.A-4.A-6.A-2-4 • A-1.A-2.A-3.A-4 
D A-1.A-2.A-4.A-6 D No Data Available-

,.-" .• :~~ 

w+e 
s 

o 150 300 

~!!!!!!!!!!5ii_.Feet 

.-..... 

Soil Classification 
Site 6 

NSF-IH, Indian Head, Maryland 
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OWNER: 

ADDRESS: 

"UJW .Ln t:.1 ..... V 

MARYLAND DEPARTMENT OF THE ENVlRONMENT 
Water Management Administration. • Sediment. Stotmwater & Dan'! Safety Pro~am 

1 &00 Washington Blvd. * Bllllimorc Maryland 21230 
(410) 537-$543 • 1-800-6~3-6IOl • http://www.mdc.state.md.u. . , 

$TO.RMWATERMAN;(GEMENT JJ(,AlflER APPUt;ATJON 

:r_FFg..er~ BOS'.SAe;r: MDENO.; 

3't1-2 W.o.ty) g:q. SyI7lr 10/ PROJEcrNO.:, __ ~ __ ~_ 

NQIAV fleA!) i).l.o 'Z/)fDYO -,SI.5; LOCATION: MAVJU .. ~PQeL~I..~· 
. 
flJ.1..,!~ Lit,. a l~iSlliUJ H1!AD 

CONSULTANT; J....:l!:~ £lL.~ 

DESCRIPTION: 12.e~L .4e.l"1".u B?2. Srnr, G, 
IIWe, the Owncr/OwnefS hereby teqlHlSt a stOm'lw!lter mlltla~",cnt w8i'ler be gnm.tcd fbr the aoove referenced .project 
in ac(l()td$ncc with the following ~tion 'of the Stotn1Water- ManKgl;lment (iuideUnes for Stllte and Feoctall Proje()\S; 

_0.A.L 
:l.l.A.2 . 

Contraet plans aDd provisions. stormwmer management report. 

Contracl plans and provisions,. stormw8ter management tepon. 

.l.J.A .. 3. Conuact plM5 Ilnd provisioN •. smrmw.atcr mill'!lSemem report. 

3.3.8.1. Contract plans and provisi('Jns. ~tormwllter l'I'Innagemertt report. 

_.3.3.8.2. C()ntrKt plans lind provisions. storrnwii!l:et managemcnt report.. do\V~am impact invcstigstion. 

3.3.B.3. Contratt plans and provisions, stormwater managem.ent r.cpon. 

3.3.n.4. COIltra.'t plllnlllll1d pJ'<.wlslons, stonnwater mllDllgement r¢pOrt, downs\rcam impact invt9tiga1ion 

_.3.3,B.5. Contract plan." and provisions. SlOrmw!lter management report. down!.1ream impact inveI)1igation. 

3.3.B.6 Contr~ plans and pf'l)visions. storntWllter managcment't~rt, downSfte~ ·impact investigation. 

0_1', N;VI'U!'" SigDII 

Other evidence subrnlttcd: _JAl~~ 
. :5rsf::Ff1..IEV ~£'L ~ 

_._ Approved .,"_ DeniedlReason:... __ ~ __ ~ ___ ~ ____ •• ____ _ 

ay w~lI:r RI!\IOIII'CCS ~-iC~-·-·------------··"·--·'·'·-·----·- -=o;,,~Je~----------

Subrnit to: Maryland D~nt orthe Enl{ironment 
Waler Management Adminisu.tion 
~lment and Stonnwater Plan tteview Division 
1 SOO Wl\'!ihingtot:t Boulevard. 41

• Floor 
Baldmore. MD 21·230 

1£ 11 p1'oject IlI'\Ioi'tle!; a waiver n:q\le..~ for mOR: 

!.ban <)no'(1) drainage atea. a·SlOnn""~ 
Management Waiver Application is re(luired (or 
eacb drainage $I'eII. 



MARYLAND DEPARTMENT OF THE ENVIRONMENT 
1800 Washington Boulevard eBaltimore MD 21230 
410-537-3000 e 1-800-633-6101. 

-{~-")~~~:":':":"-==:"'::"':"':=--=::"'::~---------
Martin O'Malley Shari T. Wilson 

c 
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Governor Secretary 

Anthony G. Brown 
Lieutenant Governor 

Mr. Joseph Rail, P.E. 
NA VFAC Washington 
Washington Navy Yard, BId. 212 
1314 Harwood Street SE 
Washington, DC 20374-5018 

Robert M. Summers. Ph.D. 
Deputy Secretary 

March 19,2008 

RE: Draft Removal Action Work Plan for Site 6 (Fenced Area) Erosion and Sediment Control 
Plan, Naval Support Facility Indian Head, December 2007 

Dear Mr. Rail: 

The Federal Facilities Division of the Maryland Department of the Environment's Hazardous 
Waste Program has no 'COminent on the above referenced document. lbis document was forwarded to the 
Water Management Administration's (MDE-WMA) Non Point Source Control Division for review as 
well. Comments from MDE-WMA are enclosed. 

If you have any questions~ please contact me at (410) 537-3791. 

CD:cd 

Enclosure 

cc: Mr. Denriis Orenshaw 
Mr. Horacio Tablada 
Mr. Harold L. Dye, Jr. 

Sincerely, 

Curtis DeTore 
Section Head 
Federal Facilities Division 

i Recycled Paper www.mde.state.md.us TIY Users 1-800-735-2258 
Via Maryland Relay Service 



DATE: 

TO: 

FROM: 

RE: 

MEMORANDUM 

March 11, 2008 

Curtis Detore, WMA, Federal Facilities Division Z 
Neil Clemens, WMA Sediment and Stormwater Plan Review Division L 

Soil Removal Action, Site 6, Naval Support Activity, Indian Head, M land 
N40080-07-D-301 TO#005 

As requested, WMA has reviewed the subject submittal for the referenced project with regard to Erosion & 
Sediment Control and Storm water Management. Please fully address each comment below and make the 
necessary revisions to the drawings. Then, return one [1 J set of the revised prints for review with a copy of 
this letter and a point-by-point response letter addressing each comment. If you wish to see the marked up 
plan set containing our comments, please contact us at (410) 537-3524 [or 3543] to schedule an appointment. 

General: 

I. Please confirm the quantity for "Project Disturbance" [i.e., 0.2 AC] on the SWMlE&S~ Application. 
Note that Note 27, item 'c' on Sheet 3 shows a disturbed area of 0.4 AC that seems accurate per our 
calculations. Please revise accordingly. 

2. Sheet 1, Tide Sheet: 

a. Add a Drawing Revision Block with date and "Revised per MOE comments" in the revision field. 
b. Provide a Vicinity Map with major roads, land features and more coverage of Charles County. 
c. Sheet Index - Reverse the sheet titles for Sheets 0-5 and G-6. 

Stormwater· Management [SWMJ 

Your SWM Waiver Request (per Sect 3.3.A.I, SWM Guidelines for State & Federal Projects] has been 
reviewed and appears to have merit. We understand the scope of work is limited to soil remediation with only 
minor grading along the existing ditch and no additional impervious area shall be added. Therefore, I will 
recommend to the Chief of Sediment & Stormwater Plan Review Division that your SWM waiver request be 
approved. Official notification will be forthcoming under. future correspondence. 

c 

c) 
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Naval Support Activity, Indian Head, Maryland Page 2 

Erosion & Sediment Control lE&Sq 

1. General Note: The Maryland Erosion and Sediment Control Guidelines for State and Federal Projects are 
now available on MDE's web site www.mde.state.md.us. Please be advised that the Standard Erosion and 
Sediment Notes have been revised and the revised version must appear on the plans for future projects. Please 
substitute the new notes for the old ones on Sheet 3; and, remove the references to "ROJCC" throughout the 
notes. Check the information in Note #27 where indicated on the plans. Per comment' 3' above, please 
update Item 'c' in Note 27, "Disturbed Area". 

2. Sheet 2 - Abbreviations & Legend. 
a. On the Legend, fill in an "ID" for all items E&SC items used on this project. 
b. Per comment '6b' below, the check dam maybe replaced with a "TSOS". If so, revise the Legend. 
c. Also, per comment '6c' below, revise the symbol for earth dike to read "A-2". 

3. Sheet 3 -E&SC Notes 
a. Comment 1 above applies. 
b. Sequence of Construction. 

1. The correct phone number for MDE Compliance Division is (410) 537-3510. 
2. Add the following to the end ofItem 2: "ProVide survey and layout of the Limits of Disturbance 
[LOD]. The LOD must be field marked prior to clearing trees, installation of sediment controls or other 
land disturbing activities". 
3. At this phrase to end ofltem 6: "of these sediment control devices". 
4. At this as the last sentence ofltem 17: "Stabilize the remaining disturbed areas". 

c. Delete the Design Certification Block [DCB] and provide the updated version [attached]. 

4. Sheet 4 - Vegetative Stabilization 
a. Add the missing paragraphs [F, G & H] on pp. 0-20-4, 5 & 6 from Section 20, 1994 MD E&SC Manual. 
b. Add the Temporary and Permanent Seeding Summary Tables [same manual] found on pp. G-20-8, 9. 

5. Sheet (; - Erosion Control Maintenance Schedule 
a. On 2nd item, note there isno silt fence shown on the plans. Revise to read "Clear Water Diversion Fence". 
b. On 3rd item [Earth Dike], add this phrase to the end: "and maintained as necessary". 
c. On the 4lh item, note per comment '6b' below that the check dam might not be used. Revise accordingly .. 

6. Sheet 7 - E&SC Plan 
a. Limits of Disturbance [LOD]. Darken the LOD line to make it more prominent., 
b. Proposed Stone Check Dam [SCD]. The Narrative states that an SCD will be used to filter sediment 
laden runoff from the disturbed area. An SCD shall be 'used only as a velocity check and not to filter 
sediment. Since the purpo&e is to filter surface runoff, use a TSOS [if the drainage area is less than 0.5 AC] 
and add MDE Std Detail 19 on Sheet 8. Remove the SCD from Sheets 7 & 8, and, add the TSOS. 
All disturbed areas must drain to MDE approved sediment control measures. 
c. Proposed Earth Dike. The earth dike shown must satisfy the requirements of Table 2, p. A-I-5 of the 
1994 MD E&SC Manual. As the dike is drawn, there area seven [7] sections from contours 28 to 19 that 
have longitudinal slopes at 4% and greater. Since the calculated velocity exceeds 4 fps [not using Manning's 
equation] in some areas, being conservative .would require the "A-2" designation seeding and soil stabilizing 
matting [not mulch]. Please investigate and correct. 



Naval Support Activity, Indian Head, Maryland Page j 

d. Please correct the "6 fi" dimension for the "A-2" dike shown since it's inaccurate. Should be 14 feet. 
e. In addition to comment 'c' above, please address the off-site "clean" runoff (outside the LOD] coming 
from the southeast side of the existing building and Deep Point Court? We recommend extending the earth 
dike to follow the LOD up to the edge of Deep Point Court to divert this runoff away from the project. 
f. Existing Culvert & Pump Around operation. Ensure the culvert to be replaced [i.e., 40-ft section] is 
shown to be within the LOD. Next, please show the outfall location of the existing culvert since it's not 
clear where it ends. Is the outfall currently stable? Does it need riprap outfall protection? Also, show the 
clean water dike [sandbag dike] location on the plans. 
g. Optional Stockpile. Is this the best location [over the culvert]? Also, add the sediment controls for this 
stockpile now in lieu of leaving it up to the contractor. 
h. The proposed earth dike and clear water diversion fence must discharge onto undisturbed, stabilized 
areas. Please extend both of these measures a little further past the fence than currently shown. It seems the 
contractor will have to remove a section of the existing fence to do the ditch work and install the various 
E&SC measures. Recommend adding a note for this fence work. 
i. Delete the extraneous symbol "A-I" along the clear water diversion fence [near contours 18 & 19]. 
j. Label the clear water diversion fence as "CWDF" for clarity. Use this ID symbol on the Legend. 
k. The discharge hose from the pump [appears as a solid line] runs along the CWDF and then departs near 
contour 20 and ruris in the ditch. Is there a reason why the hose does not run along the CWDF the entire 
length? Please address. 
1. General comment. Please ensure that additional sediment control measures incorporated in this plan 
satisfY the design criteria and specs in the 1994 MD E&SC Manual. Additional sediment controls selected 
should be added to the Legend and the MDE Std Detail placed on the plans. 

7. Sheet 8 - Details. On Detail 7, Material Handling Area, the material is shown to be higher than the 1'-6" 
berm around the material. This could be a simple drafting error; however, please provide a 6" freeboard from 
the top of the berm to the top of the stored material and draw this on Detail 7. 

Advisory Comments 

1. The· plans indicate that trees may be removed and/or relocated. Applicants are advised that projects 
submitted for sediment control approval are subject to the requirements of the Maryland Forest 
Conservation Act (FCA), Annotated Code of Maryland, Natural Resources Article Section 5-1601, et seq., 
and regulations adopted thereunder. Failure to comply with the FCA may result in enforcement actions, 
such as monetary penalties, as imposed by the Act. For further infonnation, please contact the appropriate 
regional office as indicated on the attached "State Forest Conservation Program" infonnation sheet. 

2. This project is located in the Critical Area of the Bay. I recommend that you contact the Critical Areas 
. Commission at 410-260-3460 to determine what, if any, involvement they may desire in this project. 

Please contact me at X4416 if you have any questions. 

Attachment [2] 

( 
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DESIGN CERTIFICATION 

. I hereby certify that this plan ha.s been designed in accordance with the 1994 Maryland 
Standards and Specifications for S9JI Erosion and Sediment Control, the 2000 Maryland 
Stormwater Design Manual, Volumes·' & " and· the Maryland Department of the 
Environment erosion and sediment control and stormwater management regulations. 

Date Designer's Signature 

Md. Registration No.,-=-__ _ 
P.E., R.L.S., RLA, or R.A. (circle one) Printed Name 

1 

[JJ 
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MEMORANDUM CH2MHILL 

Soil Removal Action, Site 6, Naval Support Activity, 
Indian Head, MarylandN40080-07-D-301TQ#005 

TO: Neil Clemens, WMASedimenf and Stormwater Plan Review 
Division 

COPIES: Christine Metcalf, CH2M HILL Project Manager 
Edward Underwood, CH2M HILL 

FROM: Melissa A Shindorf, CH2M HILL 

DATE: May 6, 2008 

Following is a point~by-point response to your comment letter dated March 11, 2008. In this 
package you will also finda copy of the revised plans as well as a copy of your original 
letter. I appreCiate your time on April 10, 2008 to discuss these comments. 

Erosion and Sediment Control MOE Comment Responses 

General: 

1. Please confirm the quantity for "Project Disturbance" [i.e. 0.2 AC] on the SWMjES&C 
Application. Note that Note 27, item 'c'on Sheet 3 shows a disturbed area of 0.4 AC that seems 
accurate per our calculations. Please revise accordingly. 

Response: Disturbed area was confirmed to be 0.40 acres. 

2. Sheet 1, Title Sheet: 

a. Add a DrawingRevision Block with date and add "Revised perMDE Comments" in the 
revision field. . 

b. Provide a Vicinity Map with major roads, land features, and more coverage of Charles 
County. 

c. SheetIndex-Reverse the sheet titles for Sheets G-5 and G:-6. 

Response: Sheet 1, Title Sheet: 

a. "Revised per MOE comments" was added to revision block in the border. 

b. Vicinity Map obtained from mapping program and added to coversheet. 

c. Reversed sheet titles for G-5 and G-6. . -. . 

Stormwater Management [SWM] 

Your SWM Waiver Request [per Sect a.3.A.l, SWM Guidelines for State & Federal Projects] has 
been reviewed and appears to have merit. We understand the scope o/work is limited to soil 
remediation with onlyminor grading along the existing ditch and no additional impervious area shall 
be added. Therefore, I will recommend to the Chief of Sediment & Stormwater Plan Review Division 

WDCIMDE COMMENT RESPONSES MEMO. DOC 



SOIL REMOVAL ACTION. SITE 6,NAVAL SUPPORT ACTIVITY, INDIAN HEAD. MARYLAND N40080·07·D·301 TO#005 

that your SWMwaiver request be approved. Official notification will be forthcoming under future 
correspondence . 

. Response; Comment is noted. 

Erosion & Sediment Control (E&Sq: 

1. General Note: The Maryland Erosion and Control Guidelines for State and Federal Projects are 
now available on MOE's website www.mde.state.md.us. Please be advised that the Standard 
Erosion and Sediment Notes have been revised and the revised version must be on the plans for 
future projects. Please substitute the new notes for the old ones on Sheet 3; and, remove the 
references to "ROICC"throughout the notes. Check the information in Note #27 where 
indicated on the plans, Per comment '3' above, please update Item ic'in Note 27, "Disturbed 
Area". 

Response: The Maryland Erosion and Sediment Control Guidelines for State and 
Federal Projects document was reviewed and the Standard Erosion and Sediment 
Control Notes were revised as necessary. All references to ROICC were removed from 
the notes. There was no need to update Note #27, as the disturbed area quantity 
remained correct (see response to General Comment #1). 

2. Sheet 2 - Abbreviations & Legend. 

a. On the Legend, fill in an "ID" for all items, including E&SC items used on this project. 

b. Per comment '6b'below, the check dam may be replaced with a "TSOS". If so, revise the 

. \ (
-~' 

Legend. C 
c. Also, per comment '6c' below, revise the symbol for earth dike to read "A-2" 

Response: 

a. ID column was determined to be redundant and thus deleted. 

b. Check dam was replaced with Stone Outlet Structtire, and the legend was 
revised accordingly, 

c. Replaced A-2 withA-# as both the A-I and A-:2 type earth dike is utilized. 

3. Sheet 3 - E&SC Notes. 

a. Comment 1 above applies. 

b. Sequence of Construction. 

i.The correctphone numberforMDE Compliance Division is (410) 537-3510. 

ii. Add the following to the end of Item 2: "Provide survey and layout of the Limits 
of Disturbance (LOD). The LODmust be field marked prior to clearing trees, 
installation of sediment controls or other land disturbing activities." 

iii. Add this phrase to end of Item 6: "of these sediment control devices. " 

iv. Add this as thelastsentence of Item 17: "Stabilize the remaining disturbed 
areas;" 
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c. Delete the Design Certification Block (DCB) and provide the updated version (attached). 

Response: 

a. See response to E&SC Comment 1. 

b. Sequence of Construction 

i. Phone number for MDE Compliance Division was checked and is correct. 

ii. Added the following text to the end of Item 2: "Provide survey and 
layout of the Limits of Disturbance (LOD). The LOD must be field 
marked prior to clearing trees, installation of sediment controls or other 
land disturbing activities." 

iii. Added the following phrase to the end of Item 6: "of these sediment 
control devices." 

iv. Added the following text to the end of Item 17: "Stabilize the remaining 
disturbed areas." 

c. The Design Certification Block was revised. 

4. Sheet 4 - Vegetative Stabilization. 

a. Add the missing paragraphs (F, G &H) on pp. G-20-4, 5 & 6 from Section 20, 1994 MD 
E&SC Manual. 

b. Add the Temporary and Permanent Seeding Summary Tables (same manual) found on 
pp. G-20-8, 9. 

Response: 

a. Added paragraphs F, G &H from Section 20 of the 1994 Maryland Erosion and 
Sediment Control Manual. 

b. Added the Temporary and Permanent Seeding Tables. 

5. Sheet 6 - Erosion Control Maintenance Schedule. 

a. On 2nd item, note there is no silt fence shown on the plans. Revise to read "Clear Water 
Diversion Fence". 

b. On 3rd item (Earth Dike), add this phrase to the end: "and maintained as necessary". 

c. On the 4th item, note per comment 6b below that the check dam might not be used. Revise 
accordingly. 

Response: 

a. Silt Fence was added to the Stockpile areas; therefore, the 2nd item was revised to 
read "Silt Fence and Clear Water Diversion Fence shall be inspected after each 
rainfall event and maintained when bulges occur or when sediment 
accumulation reaches 50% of the fabric height." 
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b. The following phrase was added to the end of the 3rd item: "and maintained as (, 
necessary." , 

c. The 4th item was revised as follows: "Stone Outlet Structure shall be checked 
periodically and after each significant rainfall. Accumulated sediment shall be 
removed when it has reached 1/2 of the original height of the weir crest." 

6. Sheet 7 - E&SC Plan. 

a. Limits of Disturbance (LaD). Darken the LaD line to make it more prominent. 

b. Proposed Check Dam (SCD). The Narrative states that an SCD will be used to filter 
sediment laden runoff from the disturbed area. An SCD shall be used only as a velocity 
check and not to filter sediment. Since the purpose is to filter surface runoff, use a TSOS 
(if drainage area is less than 0.5 AC) and add MDE Std Detail 19 on Sheet 8. Remove 
SCD from Sheets 7 & 8, and add the TSOS. All disturbed areas must drain to MD E 
approved sediment control measures. 

c. Proposed Earth Dike. The earth dike shown must satisfy the requirements of Table 2, p. 
A -1-5 of the 1994 MD E&SC Manual. As the dike is drawn, there are seven (7) sections 
from contours 28 to 19 that have longitudinal slopes at 4% and greater. Since the 
calculated velocity exceeds 4 fps (not using Manning's equation) in some areas, being 
conservative would require the "A-2" designation seeding and soil stabilizing matting 
(not mulch). Please investigate and correct. 

d. Please correct the "6 fi" dimension for the "A-2" dike shown since it's inaccurate. Should 
be 14feet. ( 

e. In addition to comment" c" above, please address the off-site" clean" runoff (outside the 
LaD) coming from the southeast side of the existing building and Deep Point Court? We 
recommend extending the earth dike to follow the LaD up to the edge of Deep Point 
Court to divert this runoff away from the project. 

f Existing Culvert & Pump Around operation. Ensure the culver to be replaced (i.e., 40-ft 
section) is shown to be within the LaD. Next, please show the outfall location of the 
existing culvert since it's not clear where it ends. Is the outfall currently stable? Does it 
need riprap outfall protection? Also show the clean water dike (sandbag dike) location on 
the plans. 

g. Optional Stockpile. Is this the best location (over the culvert)? Also add the sediment 
controls for this stockpile now in lieu of leaving it up to the contractor. 

h. The proposed earth dike and clear water diversion fence must discharge ont undisturbed, 
stabilized areas. Please extend both of these measures a little further past the fence than 
currently shown. It seems the contractor will have to remove a section of the existing 
fence to do the ditch work and install the various E&SC measures. Recommend adding a 
note for this fence work. 

1. Delete the extraneous symbol "A-1" along the clear water diversion fence (near contours 
18 & 19). 

j. Label the clear water diversion fence as "CWDF" for clarity. Use this ID Symbol on the 
Legend. 
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k. The discharge hose from the pump (appears as a solid like) runs along the CWDF and 
then departs near contour 20 and runs in the ditch. Is there a reason why the hose does 
not run along the CWDF the entire length? Please address. 

l. General comment. Please ensure that additional sediment control measures incorporated 
in this plan satisfies the design criteria and specs in the 1994 MD E&SC Manual. 
Additional sediment controls selected should be added to the Legend and the MDE Std 
Detail placed on the plans. 

Response: 

a. LOD line was darkened to appear more prominent. 

b. The Check Dam was replaced with a Stone Outlet Structure. Drainage area to 
this structure was determined to be less than 0.5 acre. The plan sheet was 
updated, and the Maryland Detail 19 replaced the Check Dam Detail on Sheet 8. 

c. As we discussed by phone on 4/10/08, on Page A-1-3 of the 1994 Maryland 
Standards and Specifications for Soil Erosion and Sediment Control under the 
heading Engineering Design Criteria it states that the allowable flow channel 
velocities shall be < 4 fps for Seed and Mulch, < 6 fps for Stabilization Matting or 
sod, and < 8 fps for 4" - 7" stone. According to our calculations using the worst 
case slope (8 %) and the greatest flow for this earth dike, the maximum velocity is 
3.52 fps, which is less than 4 fps - the threshold for the use of Seed and Mulch. 
Also, the drainage area going to this earth dike is less than 1 acre. Therefore, we 
determined that we could not use Table 2 on page A-1-5 of the E&SC Manual 
and instead calculated the velocities by hand. According to our calculations, A-I 
type Earth Dike is appropriate, except for the last 23 feet where the velocity 
calculated is greater than 4 fps (Le., requires erosion control matting). 

d. The dimension of the A-2 section of earth dike was revised to read 23'. 

e. Clarified comment on 4/10/08 phone call with Neil Clemens. Earth dike was 
extended towards Building 1718, and all buildings were called out to reduce 
confusion. 

f. Culvert to be replaced was confirmed to be within the LOD. Outfall location was 
identified on the plan. The current outfall appears to be stable. Outfall velocity 
was determined to be around 5 fps. The proposed ditch will be lined with about 
220' of erosion control matting beginning at the culvert outfall. This will provide 
protection at the outfall point, given the expected velocity of 5 fps. Location of 
Sandbag Dike was added to plans. 

g. As discussed on 4/10/08 phone call, due to the limited area within this site this 
is the best location for the optional stockpile area. This optional stockpile will be 
restricted to a height of 14', which will minimize the likelihood of damage to the 
culvert pipe. In addition, the proposed culvert pipe is to be replaced after the 
site is to be backfilled. Therefore, there is not a concern that the proposed pipe 
will get damaged due to the loading from the stockpile. Silt fence was added to 
the optional stockpile. 
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h. Both the proposed earth dike and the clear water diversion fence were 
lengthened to outfall onto undisturbed, stabilized areas. Also a note was added 
in reference to fence work that may be necessary. 

i. Extraneous" A-I" along CWDF was deleted. 

j. Clear Water Diversion Fence was labeled CWDF and added to legend. 

k. The discharge hose was revised such that it runs along CWDF and then 
discharges into the ditch after the TSOS. 

1. All sediment control measures satisfy the design criteria and specifications in the 
1994 Maryland E&SC Manual. All measures are referred to in the Legend as well 
as on the detail sheet. 

7. Sheet 8 - Details. On Detail 7, Material Handling Area, the material is shown to be higher 
than the l' 6" berm around the material. This could be a simple drafting error; however, please 
provide a 6" freeboard from the top of the berm to the top of the stored material and draw this on 
Detail 7. 

Response: Detail 7 was redrawn to show a 6" "freeboard" between the top of berm and 
the top of the stored material. 

Advisory Comments 

1. The plans indicate that trees may be removed and/or relocated. Applicants are advised that 
projects submitted for sediment control approval are subject to the requirements of the ( 
Maryland Forest Conservation Act (FCA), Annotated Code of Maryland, Natural Resources , 
Article Section 5-1601, et seq., and regulations adopted thereunder. Failure to comply with 
the FCA may result in enforcement actions, such as monetary penalties, as imposed by the 
Act. For further information, please contact the appropriate regional office as indicated on the 
attached "State Forest Conservation Program" information sheet. 

Response: Comment is noted. 

2. This project is located in the Critical Area of the Bay. I recommend that you contact the 
Critical Areas Commission at 410-260-3460 to determine what, if any, involvement they may 
desire in the project. 

Response: Comment is noted. 
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MEMORANDUM 

DATE: June 5, 2008 

TO: Curtis Detore, WMA, Federal facilities Division 

FROM: ~eil Clemens, WMA Sedimen~ and Storrnwater Plan Review Division 

RE: (SOil Removal Action, Site 6, Naval Support Activity, Indian Head, Maryland 
N40080-07 -D-030 1 

As requested, WMA has reviewed the resubmission for the above referenced project with regard to Storrnwater 
Management [SWM] and Erosion & Sediment Control [E&SC]. Most review comments have been properly 
addressed. We have the following minor comments below for Sheet 4 of 8: 

1. On the Temporary Seeding Table, the application rate for Rye should be 3.221b11000 SF. 
2. On the Permanent Seeding Table, for Mix No.1 [Tall Fescue], seeding dates should be from 3/1 to 5/15 and 
8115 to 11115. 

We have approved these drawings 'subject to comment'. Please have the consultant makes these revisions to 
Sheet 4 of 8. Then, Sheets 1 through 8 of 8 shall be the approved plan set for SWM and Erosion & Sediment 
Control. We will not require another formal submission: however, please make the above revisions. 

Please contact me at X4416 if you have any questions of need additional information. 
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